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1. INTRODUCTION

This Soil and Concrete Walkway PCB Remediation Plan (Plan) has been prepared by Woodard & Curran (W&C) on
behalf of the President and Fellows of Harvard College (Harvard) to comply with U.S. Environmental Protection
Agency (EPA) requirements under 40 CFR 761.61. This Plan concerns the Site referred to as 125 Western Ave (the
Site) on the Harvard Business School campus in Boston, Massachusetts. Concurrent with this PCB Remediation
Plan submittal, a Release Abatement Measure (RAM) Plan for the management of PCB impacted soils has been
submitted to the MassDEP as required by the Massachusetts Contingency Plan (MCP; 310 CMR 40.0000).

The subject of this Plan is the excavation and management of soils and concrete walkways impacted polychlorinated
biphenyls (PCBs), and has been prepared as an addendum to the PCB Remediation Plan submitted to EPA on
March 31, 2011 for this Site. The PCB-impacted soils are located in a narrow band surrounding the perimeter walls of
the existing building and the source of the PCBs is PCB-containing caulking used on the exterior of the building. This
remediation is being conducted as part of an overall site renovation project, which includes the partial demolition and
renovation of the existing site structure. The exterior ground surface component of the renovation work includes
removal of certain existing paved ground surfaces (pavement, concrete, etc.); regrading and excavating soils to
support new ground surface coverings, landscaping, and utilities; and restoring select ground surfaces with
landscaping or pavement.

1.1 BACKGROUND

The building located at 125 Western Avenue in the Allston neighborhood of Boston was originally constructed in the
early 1960’s, and was used as the television and radio studio for the WGBH broadcasting network from August 1963
until September 2007. The building is now vacant and accessed is restricted by a continuous chain link fence
surrounding the parcel (e.g., active construction site with controlled access). The three-story building is constructed
primarily of poured concrete and concrete masonry unit (CMU) block. Surrounding ground surfaces are generally flat
in elevation and consist of concrete or grass-covered soils.

Figure 1-1: Site Locus Map

The building is located on the
northern side of Western
Avenue at the southwest
corner of the Harvard
Business School campus, and
southeast of Harvard’s athletic
fields. The Site is located on a
2.1-acre parcel at 42°21’51” N
latitude and 71°07’27” W
longitude. A Site Locus Map
of the surrounding area is
provided as Figure 1-1 at right.
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1.2 CONCEPTUAL SITE MODEL

Certain joint caulking used as part of standard construction practices for masonry buildings and concrete structures
erected between the 1950’s and late 1970’s is known to have been manufactured with PCBs. PCBs were added to
caulking for durability, resistance to degradation, and as a softener/plasticizer for application. Due to the porous
nature of concrete and other masonry surfaces, PCBs in caulking may sometimes penetrate into adjacent materials
during application or over time, may sometimes leach or weather, and/or may be disturbed during renovations or
other work. Production and approved usage of PCBs was halted in the United States in the late 1970s. As indicated
above, the building at 125 Western Avenue was constructed during this 1950’s to late 1970’s time period.

At the onset of the project, caulking was observed along the building walls and at select ground level joints within
concrete walkways. Given the potential for this caulking to contain PCBs (due to a 1963 original construction date)
and the knowledge that it would be disturbed during the work, samples were collected to meet proper regulatory
management and disposal requirements. Caulking samples were collected for PCB analysis from joints between
building features and concrete walkways; some of these results were reported with detectable concentrations of
PCBs ranging from 0.7 to 110,000 parts per million (ppm).

Upon discovery of PCBs in the joint caulking and given that existing soils were scheduled for disturbance and
regrading, soils in planned excavation areas adjacent to the building were tested for PCBs to determine whether
PCBs had migrated from the caulking into soils in these “worst-case” areas. The initial data was received on April 1,
2011, with PCBs reported at concentrations up to 8.3 ppm. These results triggered a 120 day reporting condition for
the Site under 310 CMR 40.0315, and the MassDEP was notified via a Release Notification Form (BWSC-103).
Subsequent soil data was reported with PCB concentrations up to 37 ppm. Additional delineation soil sampling is on-
going, as described in the body of the report. However, the renovation project is under a fast-track schedule in order
to allow completion this Summer/Fall. As such, subsurface work is currently behind schedule and will be proceeding
upon submittal of this plan.
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2. CHARACTERIZATION ACTIVITIES

2.1 SITE INVESTIGATION

As of April 13, 2011, 154 soil samples and 11 concrete samples have been collected and analyzed to aid in
determining the nature and extent of PCB-affected ground surfaces. Sample locations were selected initially based
on “worst-case” locations (i.e., samples were collected along the building foundation or beneath the facades with
caulking to characterize those locations most likely to be impacted by PCBs from the building caulking). After
characterizing these worst-case locations along a sampling grid as prescribed by Subpart N guidelines under 40 CFR
761, vertical and lateral delineation samples were collected to determine the extent of PCBs.

The characterization samples collected in support of this Plan were analyzed by Con-Test Analytical Laboratory of
East Longmeadow, Massachusetts (Con-Test). Samples were placed in laboratory supplied containers, logged on a
standard Chain-of-Custody (COC), and stored on ice for delivery to the laboratory. Samples were extracted using
USEPA Method 3540C (Soxhlet Extraction) and analyzed for PCBs using USEPA Method 8082.

A summary of the work completed, separated by building façade elevation, is provided in the sections below. A Site
Plan depicting characterization sample locations collected to date is provided as Figure 2-1. A summary of the
analytical results is presented as Table 2-1. The laboratory analytical reports and data validation summaries are
included in Appendix A.

2.1.1 East Façade Soils

Unpaved soils along the east façade of the building were characterized first due to the sequencing of the project work
schedule. The initial set of samples was collected at two depths along the building foundation or facade to
characterize the potential worst-case soils for PCBs. Samples were collected in pairs at intervals of 0-3 inches and
6-9 inches below ground surface (bgs). A total of 40 samples (20 pairs) were collected on a 10-foot laterally spaced
grid along the 193-foot length of the east façade. The results of these samples are summarized below:

 PCBs > 1 ppm: 30 (75% of the samples); 17 of the 20 sample locations (85% of the locations)

 PCBs > 2 ppm: 20 (50% of the samples); 13 of the 20 locations (65% of the locations); triggered initial
exceedance of RCS-1 criteria and a 120-day reporting condition

 Average Concentration: 2.67 ppm

 Max value: 8.3 ppm

 Min value: 0.13 ppm

In comparison to the applicable regulatory criteria, certain soils along this façade exceed EPA’s unrestricted use
cleanup level of 1 ppm under 40 CFR 761.61. Assuming the source of the PCBs is the building caulk, then the soils
are considered a PCB Remediation Waste and their management and disposal are regulated under 40 CFR 761.
Certain soils also exceed the MCP reporting condition of 2 ppm (RCS-1 criteria) and meet a 120 day reporting
condition under 310 CMR 40.0315. Soil excavation and disposal are regulated under EPA and the MCP, which has
led to the preparation of this RAM Plan prior to soil excavation.

Based on the results presented above, a second round of samples was collected to delineate vertical migration below
the first set of samples (i.e., 9 samples collected at intervals of 12-15 inches bgs at the building foundation or facade)
as well as laterally beyond the first set of samples (i.e., 9 pairs of samples collected at a 10 foot lateral distance at
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depth intervals of 6-9 inches and 12-15 inches bgs). Given the similarity between the 0-3 inch and 6-9 inch samples
during the initial event and the planned excavation lifts (6 inch minimum), samples collected from the 10 foot lateral
distance were collected from 6-9 inch and 12-15 inch depth intervals. The results of these samples are summarized
below:

 PCBs > 1 ppm: 5 of the 9 samples analyzed from the 12-15" depth at the building foundation or facade;
and, one sample at a lateral distance of 10 feet from the building at a depth interval of 6-9 inches bgs.

 PCBs ≤ 1 ppm:  4 of the 9 samples analyzed from the 12-15" depth at the building foundation or facade; 
and, 17 out of 18 samples at the 10 foot laterally distant sample line.

Based on the second round of east façade soil data, one additional sample was collected to complete the lateral
delineation of the impacted soil area in an eastward direction (i.e., beyond the single sample reported with PCBs > 1
ppm at a lateral distance of 10 feet from the building). This sample was collected from 0-3 inches bgs at a distance
of 20 feet from the building (beyond sample pair -162/-163) and was reported as non-detect for PCBs, as PCBs were
not detected above the laboratory’s minimum reporting limit of 0.12 ppm, completing the lateral delineation away from
the building. As such, the lateral extent of PCBs over 1 ppm has been delineated along the east façade to a lateral
distance of 10 feet along the majority of the façade, and to a lateral distance of 20 feet from the building at one
location as shown on Figure 2-1.

To complete the vertical delineation, characterization samples were collected from depth intervals of 24-27 inches
bgs at six locations along the east façade building foundation or facade where PCBs are present at concentrations
greater than or equal to 1 ppm at the 12-15 inch depth interval. These samples were reported with PCBs ranging
from non-detect concentrations (< 0.12 ppm) up to 0.24 ppm, confirming that PCB concentrations decreased below 1
ppm at a maximum depth of 24 inches bgs along these portions of the façade.

Based on the results presented above, the vertical and lateral delineation of PCBs > 1 ppm in soils is complete along
the east façade. PCBs > 1 ppm appear to be limited to a vertical depth of 24 inches bgs along the building facade,
and to a maximum lateral distance of 20 feet east of the façade.

2.1.2 South Façade Soils

Unpaved soils along the south façade are present within a curbed landscaping bed surrounded by a concrete
walkway. The northern edge of the landscaping bed is located ten feet south of the building foundation at ground
level, and is located two feet south of the building’s outermost facade at roof level along this elevation. Samples were
collected in pairs at intervals of 0-3 inches and 6-9 inches bgs. A total of 20 samples (10 pairs) were collected on a
10-foot laterally spaced grid along the 94-foot length of the landscaped area. The results of these samples are
summarized below:

 PCBs > 1 ppm: 9 (45% of the individual samples); 8 of the 10 sample locations (80% of the locations)

 PCBs > 2 ppm: 0 individual samples, 0 locations

 Average Concentration: 1.08 ppm

 Max value: 1.99 ppm

 Min value: 0.35 ppm

Similar to the east façade soils, certain soils along this façade exceed EPA’s unrestricted use cleanup level of 1 ppm
under 40 CFR 761.61; assuming the source of the PCBs is the building caulk, then the soils are considered a PCB
Remediation Waste and their management and disposal are regulated under 40 CFR 761.
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Based on the results presented above, a second round of samples was collected to delineate vertical migration below
the first set of samples at two locations (i.e., depth intervals of 12-15 inches bgs at locations where the 6-9 inch
sample was reported with PCBs > 1 ppm). Only two locations were sampled because the soils in this area appeared
to be undisturbed, and PCB concentrations were relatively low (max of 1.99 ppm). Because soil demonstrated a
decreasing trend with increasing depth, and decreased below 1 ppm at 7 of 10 locations in the 6-9 inch interval, two
12-15 inch depth samples were collected to confirm this assessment. These samples were reported with PCBs at
0.31 and 0.69 ppm, confirming that PCB concentrations decreased below 1 ppm at a depth of 12 inches bgs in this
area.

Second round samples were also collected laterally beyond the first row of samples to delineate the horizontal extent
of PCBs. Five individual samples were collected at a 10 foot lateral distance at a depth interval of 0-3 inches bgs.
The results of these samples were reported with PCBs ranging from 0.36 to 0.73 ppm, confirming that PCB
concentrations decreased below 1 ppm at a maximum lateral distance of 10 feet south of the landscaped area
boundary along this portion of the façade.

Given these results and the presence of caulking in select seams of the granite curbing around the landscape bed on
the southwest portion of the façade, additional soil samples were collected from this location (see Figure 2-1).
Sample results are pending from the laboratory as of the date of this plan submittal.

Based on the results presented above, the vertical and lateral delineation of PCBs > 1 ppm in soils is complete within
the landscape bed on the southeast portion of the facade. PCBs > 1 ppm appear to be limited to a vertical depth of
12 inches bgs and to a maximum lateral distance of 10 feet from the nearest unpaved soils in the landscaped area.

2.1.2.1 South Façade Concrete

Concrete ground surfaces along the south façade of the building were assessed for the presence of PCBs if caulking
was observed to be present on the concrete surface itself (i.e., joints between the seams of adjacent pads, or joints
between a pad and the building foundation).

For select portions of the concrete (e.g., the concrete walkway portion east of the front lobby), the frequency of
caulking and the potential level of effort and cost that would be required to properly test, sawcut and segregate the
concrete led to the decision to assume that these sections of the concrete would be managed for off-site disposal
with the caulking as PCB waste ≥ 50 ppm. 

For portions of the concrete walkway where the presence of caulking was not observed, samples were collected to
characterize the level of PCBs present and to aid in developing a “cut-line” approach to segregate the concrete into
PCB wastes vs. general demolition debris not impacted by PCBs. Samples were collected on a 10-foot laterally
spaced grid along a portion of the south façade.

As shown on Figure 2-1, six out of nine samples were reported with PCBs ≤ 1 ppm in these areas (concentrations 
ranging from 0.11 to 2.0 ppm; average of 0.73 ppm). As a result, additional concrete samples will be collected from
the concrete surface at points south of the three samples where PCBs were reported > 1 ppm to complete the
delineation of PCBs in this area. These additional samples will be collected one additional pad width to the south of
the prior sample locations in order to be located further from the source material present along the edge of the
building.  Once delineation is complete, the concrete will be removed and segregated for disposal as PCB waste ≥ 
50 ppm or as general demolition debris.

Following concrete removal in the areas where the concrete will be managed for disposal as PCB waste ≥ 50 ppm, 
soils located beneath the concrete will be sampled to determine if PCBs are present since these materials are



125 Western Ave (223947) 2-4 Woodard & Curran
PCB Remediation Plan April 2011

scheduled to be excavated as part of the planned renovation work. This verification process is described further in
Section 3.4 of this Plan.

2.1.3 West Façade Soils

Unpaved soils along the west façade are present at the northern end (north of a loading dock area) and southern end
(outside the mechanical room) of the façade. At these locations, the unpaved soils are present directly beneath an
exposed building façade.

The surface adjacent to the central portion of the west façade consists of an elevated concrete loading dock/building
foundation, which also serves as the roof for the first floor of this portion of the building. Upon inspection, there was
no caulking present on the loading dock at the seam abutting the building foundation, nor was there any caulking
present at any joints integral to the surface of the loading dock and this concrete surface is not scheduled to be
removed as part of the planned renovations.

Samples were collected from the northern and southern ends of the west façade in the nearest unpaved soils
immediately adjacent to the building foundation in order to characterize the potential worst-case soils for PCBs.
Samples were collected at intervals of 0-3 inches bgs along a 10-foot laterally spaced grid. A total of 6 samples were
collected on the northern portion, and 6 samples were collected on the southern portion of the facade. The results of
these samples are summarized below:

 PCBs > 1 ppm: 3 (25% of the samples) – all at northern end

 PCBs > 2 ppm: 3 (same as above)

 Average concentration: 0.96 ppm

 Max value: 3.4 ppm

 Min value: Non-detect (<0.11 ppm)

Soils at the southern end of the west façade (around the mechanical room and south of the loading dock) were non-
detect for PCBs or were reported with PCBs ≤ 1 ppm; meeting the unrestricted use cleanup level for PCBs. Given 
PCB concentrations > 1 ppm at the northern end of the west façade, a second round of characterization samples
were collected from beneath and laterally beyond the three samples containing PCBs > 1 ppm.

Three 12-15 inch depth samples were collected to aid in determining the vertical extent of PCB migration at the three
northern locations reported with PCBs > 1 ppm. The results of these samples were reported as non-detect in one
sample (PCBs < 0.11 ppm), and at 0.19 and 0.21 ppm in the other two samples.

Three 0-3 inch samples were collected at a lateral distance of 10 feet from the building beyond the three locations
reported with PCBs > 1 ppm against the building, and an additional three 12-15 inch depth samples were collected
below the 0-3 inch samples at a lateral distance of 10 feet from the building. These laterally distant samples were
reported with PCBs as non-detect in one sample (PCBs < 0.13 ppm), and at 0.32 and 0.51 ppm in the other two
samples from 0-3 inches; at a lateral distance of 10 feet and a depth of 12-15 inches bgs, PCBs were reported as
non-detect in two samples (PCBs < 0.11 and <0.12 ppm), and at a concentration of 0.25 ppm in the third sample.

Based on the results presented above, the vertical and lateral delineation of PCBs > 1 ppm in soils is complete along
the west façade. PCBs > 1 ppm appear to be limited to a vertical depth of 12 inches bgs along the building
foundation, and to a maximum lateral distance of 10 feet west of the façade along the northwestern portion of the
facade.
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2.1.4 North Façade Soils

Unpaved soils along the north façade of the building were initially characterized at two depths beneath caulked joints
along the building foundation or facade to characterize the potential worst-case soils for PCBs. Samples were
collected in pairs at intervals of 0-3 inches and 12-15 inches below ground surface (bgs). A total of 32 samples (16
pairs) were collected on a 20-foot laterally spaced grid along the 160-foot length of the north façade, corresponding
to the caulked joints. The results of the samples are summarized below:

 PCBs > 1 ppm: 15 (47% of the individual samples); 11 of the 16 sample locations (69% of the locations)

 PCBs > 2 ppm: 10 individual samples, 6 locations

 Average Concentration: 3.58 ppm

 Max value: 37 ppm

 Min value: Non-detect (< 0.10 ppm)

Similar to the east façade soils, certain soils along this façade exceed EPA’s unrestricted use cleanup level of 1 ppm
under 40 CFR 761.61; assuming the source of the PCBs is the building caulk, then the soils are considered a PCB
Remediation Waste and their management and disposal are regulated under 40 CFR 761.

Based on the results presented above, the vertical and lateral extent of PCBs > 1 ppm in soil along the north façade
is not yet fully delineated. A second round of samples will be collected, including samples at additional depth intervals
at previous sample locations and at a lateral distance of 10 feet from the previous locations, prior to excavation in
order to confirm the limits of PCBs > 1 ppm in these soils.

2.1.4.1 North Façade Concrete

A concrete walkway along a portion of the north façade of the building was assessed for the presence of PCBs where
caulking was observed to be present on the concrete surface. Two caulked joints were observed: one joint was
located at the end of the concrete pad where it abuts the building foundation near the center of the north façade, and
the second joint was located 20 feet west of the first joint between two adjoining pads.

One concrete sample was collected 12 inches west of the caulked joint between the two pads, and a second sample
was collected at a point directly beneath the façade where caulked joints were present overhead. Both samples were
reported with PCBs ≤ 1 ppm at 0.37 and 0.16 ppm, respectively. 

Based on these results and the relatively small section of concrete with caulking, the concrete east of the caulked
joints is assumed to be impacted by PCBs based on the presence of the two caulked joints, and this concrete will be
managed for off-site disposal with the caulking as PCB waste ≥ 50 ppm. The remaining concrete will be segregated 
for disposal at as-found concentrations (PCBs ≤ 1 ppm).  

Following concrete removal in the area where the concrete will be managed for disposal as PCB waste ≥ 50 ppm, 
soils located beneath the concrete will be sampled to determine the presence of PCBs beneath this portion of the
walkway. This verification process is described further in Section 3.4 of this Plan.
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2.2 NATURE AND EXTENT SUMMARY

Based on the characterization data collected to date, it appears that PCBs > 1 ppm are limited to select soils within
10 to 20 lateral feet and 1 to 2 feet in depth next to the existing building; no soils contain PCBs above 50 ppm. The
maximum detected concentration of PCBs in soil was reported at 37 ppm, and the average concentration is 1.88
ppm. In general, higher concentrations of PCBs were detected in soils located closer to the building, and
demonstrated decreasing concentrations with increasing depth and distance from the building. Based on the
concentration and distribution of PCBs detected in soils, it is apparent that the caulking on the building facade is the
source of PCBs. Assuming that soils surrounding the building constitute a single exposure point location, an average
exposure point concentration was calculated based on the 154 soil data points, where non-detect results were
averaged at one-half their detection limit. This calculation resulted in an average concentration of 1.88 ppm, which is
less than the Method 1 soil standard of 2 ppm for PCBs. As such, the in-place soils represent a condition of No
Significant Risk for human receptors per the MCP.

2.3 DATA USABILITY ASSESSMENT

Data validation and review was conducted both by W&C and by a third-party validator, Data Check, Inc. of New
Durham, New Hampshire. This review included a check of field documentation including sample collection and
preservation methods, a check of the laboratory data and documentation, a review of the internal laboratory QA/QC
procedures and results including surrogate recoveries, matrix spike and matrix spike duplicate results, blank results,
and laboratory control standard results, and an evaluation of sample holding times and field duplicate results. The
assessment was performed in general conformance with USEPA Region I Guidelines and the MassDEP Quality
Assurance and Quality Control Guidelines for the Acquisition and Reporting of Analytical Data. Data Check’s data
validation summaries are provided with the laboratory analytical reports in Appendix A.

To assess precision, field duplicate samples were collected at an approximate frequency of 1 duplicate sample per
20 primary samples during the characterization sampling activities. Associated sample results were qualified as
estimated (denoted with the letter “J” on the analytical data summary tables) if the relative percent differences
(RPDs) between the primary and associated duplicate samples fell outside of acceptance criteria (RPD of 50% for
solid matrices). Of the eight field duplicate samples collected in association with the data presented in this plan, all
eight duplicates met RPD criteria (≤ 50% RPD), and no qualifications were applied to the data.  Precision was also 
assessed by examining the RPD between column results in comparison to acceptance criteria (RPD ≤ 25%). Column 
results typically differ in solid matrices due to heterogeneities inherent to the sample matrix. Whether or not the RPD
meets acceptance criteria, the laboratory reports the higher of the two column results. Qualifiers were applied to six
data points where the 25% acceptance criterion was not met as indicated on Table 2-1. Overall, the data was
determined to have an acceptable level of precision.

Accuracy of the analytical data was assessed by reviewing recoveries for matrix spikes (MS), matrix spike duplicates
(MSD), surrogates, laboratory control samples (LCS), and laboratory control sample duplicates (LCSD). The
MS/MSD analyses met acceptance criteria for RPD with some exceptions as narrated in the data validation
summaries; however, no qualifiers were applied to the data. The LCS/LCSD analyses met acceptance criteria for
RPD with some exceptions as narrated in the data validation summaries; no samples were qualified as estimated for
LCS/LCSD analyses outside RPD acceptance criteria. Overall, the data was determined to have an acceptable level
of accuracy.

Representativeness of the data was evaluated qualitatively. Consistent procedures and laboratory analysis of the
data were achieved. Sample containers were packed on ice and were accompanied by complete chain of custody
forms from the time of sample collection until laboratory delivery. All samples were analyzed within the allowable
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holding time for their respective analyses. No analytes were detected in the laboratory batch blank analysis,
indicating that there were no interferences introduced at the laboratory during sample analysis. Field equipment
blank samples, collected at an approximate frequency of 1 per 20 primary samples, were non-detect for PCBs in all
nine field blank samples.

The data packages were reviewed to ensure that all sample and associated quality assurance results were available.
The completeness review indicated that all collected samples were analyzed and all quality control results were
available to complete the data validation process.

Based on a review of the existing data, the data adequately represents the materials tested, and the samples
collected to date are considered usable for the purposes of characterizing PCB-affected media in accordance with 40
CFR Part 761 and the MCP.



Table 2-1

Ground Surface Analytical Data Summary

125 Western Ave - Boston, MA

Media
Distance from

Building (feet)

Sample Depth

(inches)
Sample Date Sample ID

Detection

Limit

(mg/kg)

Aroclor

1248

Aroclor

1254

Aroclor

1260

Total PCBs

(mg/kg)
Qualifier

Soil 0 - drip line 0-3 03/28/11 125-CBS-100 0.24 ND ND 1.8 1.8
Soil 0 - drip line 6-9 03/28/11 125-CBS-101 0.45 ND ND 3.8 3.8
Soil 0 - drip line 12-15 03/28/11 125-CBS-102 0.11 ND ND 1.2 1.2
Soil 0 - drip line 24-27 04/06/11 125-CBS-334 0.12 ND ND ND ND
Soil 0 - drip line 0-3 03/28/11 125-CBS-106 0.22 ND ND 1.6 1.6
Soil 0 - drip line 6-9 03/28/11 125-CBS-107 0.22 ND ND 1.8 1.8
Soil 0 - drip line 0-3 03/28/11 125-CBS-109 0.12 ND ND 0.15 0.15
Soil 0 - drip line 6-9 03/28/11 125-CBS-110 0.12 ND ND 0.13 0.13
Soil 0 - drip line 0-3 03/28/11 125-CBS-112 0.58 ND ND 4.2 4.2
Soil 0 - drip line 6-9 03/28/11 125-CBS-113 0.21 ND ND 1.5 1.5
Soil 0 - drip line 12-15 03/28/11 125-CBS-114 0.11 ND ND 0.70 0.70
Soil 0 - drip line 0-3 03/28/11 125-CBS-127 0.12 ND ND 0.92 0.92
Soil 0 - drip line 6-9 03/28/11 125-CBS-128 0.11 ND ND 0.60 0.60
Soil 0 - foundation 0-3 03/28/11 125-CBS-130 0.45 ND ND 5.5 5.5
Soil 0 - foundation 6-9 03/28/11 125-CBS-132 1.1 ND ND 8.1 8.1
Soil 0 - foundation 12-15 03/28/11 125-CBS-133 0.43 ND ND 2.1 2.1
Soil 0 - drip line 24-27 04/06/11 125-CBS-336 0.10 ND ND 0.11 0.11
Soil 0 - foundation 0-3 03/28/11 125-CBS-137 0.23 ND ND 1.9 1.9
Soil 0 - foundation 6-9 03/28/11 125-CBS-138 0.22 ND ND 2.1 2.1
Soil 0 - foundation 0-3 03/28/11 125-CBS-146 0.11 ND ND 0.98 0.98
Soil 0 - foundation 6-9 03/28/11 125-CBS-147 0.12 ND ND 1.2 1.2
Soil 0 - foundation 12-15 03/28/11 125-CBS-148 0.11 ND ND 1.0 1.0
Soil 0 - drip line 24-27 04/06/11 125-CBS-338 0.11 ND ND 0.24 0.24
Soil 0 - foundation 0-3 03/28/11 125-CBS-152 0.12 ND ND 0.88 0.88
Soil 0 - foundation 6-9 03/28/11 125-CBS-153 0.11 ND ND 1.1 1.1
Soil 0 - foundation 0-3 03/28/11 125-CBS-158 0.23 ND ND 2.2 2.2
Soil 0 - foundation 6-9 03/28/11 125-CBS-159 0.56 ND ND 4.3 4.3
Soil 0 - foundation 12-15 03/28/11 125-CBS-160 0.11 ND ND 1.3 1.3
Soil 0 - drip line 24-27 04/06/11 125-CBS-340 0.11 ND ND 0.22 0.22
Soil 0 - foundation 0-3 03/28/11 125-CBS-164 0.41 ND ND 3.2 3.2
Soil 0 - foundation 6-9 03/28/11 125-CBS-166 0.11 ND ND 1.3 1.3
Soil 0 - drip line 0-3 03/28/11 125-CBS-172 2.1 ND ND 8.3 8.3
Soil 0 - drip line 6-9 03/28/11 125-CBS-173 0.44 ND ND 3.5 3.5
Soil 0 - drip line 12-15 03/28/11 125-CBS-174 1.1 ND ND 6.3 6.3
Soil 0 - drip line 24-27 04/06/11 125-CBS-342 0.11 ND ND 0.16 0.16 J
Soil 0 - drip line 0-3 03/28/11 125-CBS-178 1.1 ND ND 7.5 7.5
Soil 0 - drip line 6-9 03/28/11 125-CBS-179 1.1 ND ND 5.9 5.9
Soil 0 - drip line 0-3 03/28/11 125-CBS-184 0.44 ND ND 3.8 3.8
Soil 0 - drip line 6-9 03/28/11 125-CBS-186 0.44 ND ND 2.3 2.3
Soil 0 - drip line 12-15 03/28/11 125-CBS-187 0.11 ND ND 0.71 0.71
Soil 0 - drip line 0-3 03/29/11 125-CBS-270 0.45 ND ND 2.6 2.6
Soil 0 - drip line 6-9 03/29/11 125-CBS-271 0.44 ND ND 2.7 2.7
Soil 0 - drip line 0-3 03/29/11 125-CBS-273 0.42 ND ND 1.8 1.8
Soil 0 - drip line 6-9 03/29/11 125-CBS-274 0.44 ND ND 1.2 1.2
Soil 0 - drip line 12-15 03/29/11 125-CBS-275 0.11 ND ND 0.43 0.43
Soil 0 - drip line 0-3 03/29/11 125-CBS-276 0.45 ND ND 2.4 2.4
Soil 0 - drip line 6-9 03/29/11 125-CBS-277 0.44 ND ND 0.54 0.54
Soil 0 - drip line 0-3 03/29/11 125-CBS-279 0.44 ND ND 5.4 5.4
Soil 0 - drip line 6-9 03/29/11 125-CBS-280 0.42 ND ND 4.7 4.7
Soil 0 - drip line 12-15 03/29/11 125-CBS-281 0.44 ND ND 4.7 4.7
Soil 0 - drip line 24-27 04/06/11 125-CBS-344 0.11 ND ND 0.23 0.23
Soil 0 - drip line 0-3 03/29/11 125-CBS-282 0.45 ND ND 0.88 0.88
Soil 0 - drip line 6-9 03/29/11 125-CBS-283 0.43 ND ND 2.5 2.5
Soil 0 - drip line 0-3 03/29/11 125-CBS-285 0.44 ND ND 0.99 0.99

Soil 0 - drip line 6-9 03/29/11 125-CBS-286 0.44 ND ND 0.67 0.67

East Façade - Samples along building façade
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Table 2-1

Ground Surface Analytical Data Summary

125 Western Ave - Boston, MA

Media
Distance from

Building (feet)

Sample Depth

(inches)
Sample Date Sample ID

Detection

Limit

(mg/kg)

Aroclor

1248

Aroclor

1254

Aroclor

1260

Total PCBs

(mg/kg)
Qualifier

East Façade - Samples along building façade

Soil 10 - drip line 6-9 03/28/11 125-CBS-104 0.11 ND ND 0.26 0.26
Soil 10 - drip line 12-15 03/28/11 125-CBS-105 0.11 ND ND 0.17 0.17
Soil 10 - drip line 6-9 03/28/11 125-CBS-122 0.12 ND ND ND ND
Soil 10 - drip line 12-15 03/28/11 125-CBS-123 0.11 ND ND 0.27 0.27
Soil 10 - foundation 6-9 03/28/11 125-CBS-135 0.12 ND ND 0.38 0.38
Soil 10 - foundation 12-15 03/28/11 125-CBS-136 0.12 ND ND 0.34 0.34
Soil 10 - foundation 6-9 03/28/11 125-CBS-150 0.11 ND ND 0.72 0.72
Soil 10 - foundation 12-15 03/28/11 125-CBS-151 0.11 ND ND 0.54 0.54
Soil 10 - foundation 6-9 03/28/11 125-CBS-162 0.44 ND ND 2.5 2.5
Soil 10 - foundation 12-15 03/28/11 125-CBS-163 0.11 ND ND 0.92 0.92
Soil 20 - foundation 0-3 04/05/11 125-CBS-333 0.12 ND ND ND ND
Soil 10 - drip line 6-9 03/28/11 125-CBS-176 0.11 ND ND 0.19 0.19
Soil 10 - drip line 12-15 03/28/11 125-CBS-177 0.11 ND ND 0.33 0.33
Soil 10 - drip line 6-9 03/28/11 125-CBS-190 0.12 ND ND 0.28 0.28
Soil 10 - drip line 12-15 03/28/11 125-CBS-191 0.11 ND ND 0.15 0.15
Soil 10 - drip line 6-9 03/29/11 125-CBS-293 0.11 ND ND 0.23 0.23
Soil 10 - drip line 12-15 03/29/11 125-CBS-294 0.11 ND ND ND ND
Soil 10 - drip line 6-9 03/29/11 125-CBS-299 0.11 ND ND 0.82 0.82

Soil 10 - drip line 12-15 03/29/11 125-CBS-300 0.11 ND ND 0.69 0.69

Soil 2 - drip line 0-3 03/28/11 125-CBS-192 0.12 1.1 0.89 ND 1.99 J
Soil 2 - drip line 6-9 03/28/11 125-CBS-193 0.11 0.31 0.44 ND 0.75
Soil 2 - drip line 0-3 03/28/11 125-CBS-198 0.13 ND 0.59 0.40 0.99
Soil 2 - drip line 6-9 03/28/11 125-CBS-199 0.12 ND 0.73 0.38 1.11
Soil 2 - drip line 0-3 03/28/11 125-CBS-210 0.12 ND 1.0 0.59 1.59
Soil 2 - drip line 6-9 03/28/11 125-CBS-216 0.12 ND 0.89 0.53 1.42
Soil 2 - drip line 12-15 03/28/11 125-CBS-217 0.11 ND 0.69 ND 0.69 J
Soil 2 - drip line 0-3 03/28/11 125-CBS-226 0.13 ND 0.52 0.25 0.77
Soil 2 - drip line 6-9 03/28/11 125-CBS-227 0.12 0.83 0.99 ND 1.82
Soil 2 - drip line 12-15 03/28/11 125-CBS-228 0.11 ND 0.31 ND 0.31
Soil 2 - drip line 0-3 03/28/11 125-CBS-232 0.13 ND 0.70 0.30 1.00 J
Soil 2 - drip line 6-9 03/28/11 125-CBS-233 0.12 ND 0.45 0.30 0.75 J
Soil 2 - drip line 0-3 03/28/11 125-CBS-238 0.13 ND 0.90 0.37 1.27 J
Soil 2 - drip line 6-9 03/28/11 125-CBS-239 0.12 ND 0.61 0.28 0.89
Soil 2 - drip line 0-3 03/28/11 125-CBS-246 0.12 0.25 0.79 0.44 1.48
Soil 2 - drip line 6-9 03/28/11 125-CBS-247 0.12 ND 0.72 0.27 0.99 J
Soil 2 - drip line 0-3 03/28/11 125-CBS-252 0.13 ND 0.77 0.53 1.30
Soil 2 - drip line 6-9 03/28/11 125-CBS-253 0.12 ND 0.42 0.24 0.66
Soil 2 - drip line 0-3 03/28/11 125-CBS-258 0.12 ND 0.37 0.29 0.66
Soil 2 - drip line 6-9 03/28/11 125-CBS-259 0.12 ND 0.32 0.28 0.60
Soil 2 - drip line 0-3 03/28/11 125-CBS-266 0.12 ND 0.79 0.34 1.13 J

Soil 2 - drip line 6-9 03/28/11 125-CBS-267 0.12 ND ND 0.35 0.35

Soil 12 - drip line 0-3 03/28/11 125-CBS-195 0.13 ND 0.34 0.19 0.53
Soil 12 - drip line 0-3 03/28/11 125-CBS-212 0.13 ND 0.44 0.29 0.73
Soil 12 - drip line 0-3 03/28/11 125-CBS-229 0.15 ND 0.36 ND 0.36
Soil 12 - drip line 0-3 03/28/11 125-CBS-241 0.13 ND 0.56 ND 0.56

Soil 12 - drip line 0-3 03/28/11 125-CBS-255 0.13 ND 0.59 ND 0.59

Concrete 11 0-0.5 04/07/11 125-CBC-347 0.095 ND ND 0.13 0.13
Concrete 11 0-0.5 04/07/11 125-CBC-348 0.18 ND ND 2.0 2.0
Concrete 11 0-0.5 04/07/11 125-CBC-349 0.10 ND ND 0.19 0.19
Concrete 11 0-0.5 04/07/11 125-CBC-350 0.10 ND ND 0.23 0.23
Concrete 11 0-0.5 04/07/11 125-CBC-351 0.095 ND ND 0.25 0.25
Concrete 11 0-0.5 04/07/11 125-CBC-352 0.091 ND ND 0.48 0.48
Concrete 11 0-0.5 04/07/11 125-CBC-353 0.10 0.80 ND 1.2 2.0
Concrete 11 0-0.5 04/07/11 125-CBC-354 0.10 ND ND 1.2 1.2

Concrete 11 0-0.5 04/07/11 125-CBC-355 0.095 ND ND 0.11 0.11

East Façade - Samples distant from building façade

South Façade - southeastern landscape bed

South Façade - Concrete pads south of building

South Façade - southeastern landscape bed
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Table 2-1

Ground Surface Analytical Data Summary

125 Western Ave - Boston, MA

Media
Distance from

Building (feet)

Sample Depth

(inches)
Sample Date Sample ID

Detection

Limit

(mg/kg)

Aroclor

1248

Aroclor

1254

Aroclor

1260

Total PCBs

(mg/kg)
Qualifier

East Façade - Samples along building façade

Soil 0 - foundation 0-3 03/29/11 125-CBS-308 0.14 ND ND 0.81 0.81
Soil 0 - foundation 0-3 03/29/11 125-CBS-309 0.14 ND ND 1.0 1.0
Soil 0 - foundation 0-3 03/29/11 125-CBS-310 0.11 ND ND ND ND
Soil 0 - foundation 0-3 03/29/11 125-CBS-312 0.11 ND ND ND ND
Soil 0 - foundation 0-3 03/29/11 125-CBS-313 0.11 ND ND ND ND
Soil 0 - foundation 0-3 03/29/11 125-CBS-314 0.11 ND ND 0.32 0.32
Soil 0 - foundation 0-3 03/29/11 125-CBS-315 0.11 ND ND 0.98 0.98
Soil 0 - foundation 0-3 03/29/11 125-CBS-316 0.12 ND ND 0.42 0.42
Soil 0 - foundation 0-3 03/29/11 125-CBS-317 0.12 ND ND 0.70 0.70
Soil 0 - foundation 0-3 03/29/11 125-CBS-318 0.48 ND ND 3.4 3.4
Soil 0 - foundation 12-15 04/05/11 125-CBS-326 0.11 ND ND ND ND
Soil 0 - foundation 0-3 03/29/11 125-CBS-319 0.44 ND ND 2.0 2.0
Soil 0 - foundation 12-15 04/05/11 125-CBS-325 0.12 ND ND 0.19 0.19
Soil 0 - foundation 0-3 03/29/11 125-CBS-320 0.46 ND ND 2.6 2.6

Soil 0 - foundation 12-15 04/05/11 125-CBS-324 0.12 ND ND 0.21 0.21

Soil 10 - foundation 0-3 04/05/11 125-CBS-327 0.11 ND ND 0.51 0.51
Soil 10 - foundation 12-15 04/05/11 125-CBS-328 0.12 ND ND ND ND
Soil 10 - foundation 0-3 04/05/11 125-CBS-329 0.13 ND ND 0.32 0.32
Soil 10 - foundation 12-15 04/05/11 125-CBS-330 0.11 ND ND ND ND
Soil 10 - foundation 0-3 04/05/11 125-CBS-331 0.13 ND ND ND ND

Soil 10 - foundation 12-15 04/05/11 125-CBS-332 0.13 ND ND 0.25 0.25

Soil 0 - drip line 0-3 04/07/11 125-CBS-360 2.3 ND ND 6.9 6.9
Soil 0 - drip line 12-15 04/07/11 125-CBS-361 0.53 ND ND 2.9 2.9
Soil 0 - drip line 0-3 04/07/11 125-CBS-362 0.54 ND ND 1.7 1.7
Soil 0 - drip line 12-15 04/07/11 125-CBS-363 0.11 ND ND ND ND
Soil 0 - drip line 0-3 04/07/11 125-CBS-364 0.11 ND ND 0.32 0.32
Soil 0 - drip line 12-15 04/07/11 125-CBS-365 0.11 ND ND 0.28 0.28
Soil 0 - drip line 0-3 04/07/11 125-CBS-366 0.11 ND ND 0.34 0.34
Soil 0 - drip line 12-15 04/07/11 125-CBS-367 0.11 ND ND ND ND
Soil 0 - drip line 0-3 04/07/11 125-CBS-368 0.10 ND ND ND ND
Soil 0 - drip line 12-15 04/07/11 125-CBS-369 0.11 ND ND 0.26 0.26
Soil 0 - drip line 0-3 04/07/11 125-CBS-370 0.56 ND ND 1.6 1.6
Soil 0 - drip line 12-15 04/07/11 125-CBS-371 0.11 ND ND 0.20 0.20
Soil 0 - drip line 0-3 04/07/11 125-CBS-372 0.10 ND ND 0.33 0.33
Soil 0 - drip line 12-15 04/07/11 125-CBS-373 0.10 ND ND 0.14 0.14
Soil 0 - drip line 0-3 04/07/11 125-CBS-374 0.54 ND ND 2.9 2.9
Soil 0 - drip line 12-15 04/07/11 125-CBS-376 2.8 ND ND 15 15
Soil 0 - drip line 0-3 04/07/11 125-CBS-378 0.47 ND ND 2.1 2.1
Soil 0 - drip line 12-15 04/07/11 125-CBS-379 0.45 ND ND 2.6 2.6
Soil 0 - drip line 0-3 04/07/11 125-CBS-380 4.7 ND ND 37 37
Soil 0 - drip line 12-15 04/07/11 125-CBS-381 2.4 ND ND 13 13
Soil 0 - drip line 0-3 04/07/11 125-CBS-382 0.58 ND ND 0.69 0.69
Soil 0 - drip line 12-15 04/07/11 125-CBS-383 2.2 ND ND 15 15
Soil 0 - drip line 0-3 04/07/11 125-CBS-384 0.11 ND ND 0.50 0.50
Soil 0 - drip line 12-15 04/07/11 125-CBS-385 0.11 ND ND 1.1 1.1
Soil 0 - drip line 0-3 04/07/11 125-CBS-386 0.58 ND ND 3.7 3.7
Soil 0 - drip line 12-15 04/07/11 125-CBS-387 0.11 ND ND 0.49 0.49
Soil 0 - drip line 0-3 04/07/11 125-CBS-388 0.58 ND ND 0.77 0.77
Soil 0 - drip line 12-15 04/07/11 125-CBS-389 0.23 ND ND 1.5 1.5
Soil 0 - drip line 0-3 04/07/11 125-CBS-390 0.55 ND ND 1.2 1.2
Soil 0 - drip line 12-15 04/07/11 125-CBS-391 0.11 ND ND 0.89 0.89
Soil 0 - drip line 0-3 04/07/11 125-CBS-392 0.15 ND ND 0.34 0.34

Soil 0 - drip line 12-15 04/07/11 125-CBS-393 0.12 ND ND 0.71 0.71

Soil 12" from joint 0-0.5 04/07/11 125-CBC-357 0.095 ND ND 0.37 0.37

Soil 12" from joint 0-0.5 04/07/11 125-CBC-358 0.091 ND ND 0.16 0.16

Notes:

1. Samples were extracted by Soxhlet extraction (3540C) and analyzed by EPA Method 8082 for PCBs.

2. Samples were extracted and analyzed by Contest Analytical Laboratory of East Longmeadow, Massachusetts.

3. Bulk sample results are reported with units of mg/kg; aqueous field blank samples are reported with units of micrograms per liter.

4. ND = Non-detect; result below laboratory's minimum reporting limits.
5. J = Value is qualified as estimated based on data validation.

North Façade - Concrete walkway

West Façade - Samples along building foundation

West Façade - Samples 10 feet beyond building foundation

North Façade - Samples along Building Foundation

Harvard University (223947)
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125 Western Ave (223947) 3-1 Woodard & Curran
PCB Remediation Plan April 2011

3. REMEDIATION PLAN

Concentrations of PCBs in exceedance of the unrestricted use cleanup level of 1 ppm have been detected in soils
adjacent the Site building. Consistent with the remedial objectives described herein, the cleanup goal for these
ground surfaces is to remediate these materials to meet unrestricted use criteria (i.e., PCBs ≤ 1 ppm). The remedial 
approach to address the materials containing PCBs > 1 ppm is described in the sections below.

In general, the proposed remediation activities will include the following:

 Removal and off-site disposal of PCB-impacted soil as PCB Remediation Waste per 40 CFR 761.61;

 Removal and off-site disposal of PCB impacted concrete as PCB wastes ≥ 50 ppm; 

 Collection of verification samples for analyses;

 Site restoration in support of scheduled regrading and new infrastructure; and

 Recordkeeping and reporting.

3.1 SITE PREPARATION AND CONTROLS

During soil excavation in PCB impacted soil areas, the following site controls will be implemented:

 All workers will follow applicable Federal and State regulations regarding the work activities, including but
not limited to OSHA regulations, respiratory protection, personal protective equipment, etc.

 Prior to any work, the boundaries of the excavation area will be marked and properly secured. The general
contractor has already obtained a permit from Dig Safe.

 Access to the active work areas will be managed through fencing with controlled access points.

 Water misting will be used as a dust suppressant, as appropriate.

 Air monitoring at the perimeter of the active PCB-impacted soil removal areas will be conducted during
active soil removal. To reduce dust levels and exposures to dust, a combination of engineering controls and
personal protective equipment will be implemented during work activities. This air monitoring will be
conducted in accordance with the Perimeter Air Monitoring Plan provided as Appendix C to the March 31,
2011 PCB Remediation Plan for the Site.

3.2 SOIL REMOVAL

The remedial action approach consists of area-specific characterization and delineation, excavation and off-site
disposal as PCB wastes, post-excavation verification sampling, and additional soil excavation and verification, as
needed, based on the sample results. Only those soil areas confirmed to contain PCBs ≤ 1 ppm will be cleared for 
use by the General Contractor.

Soils designated for removal as part of the renovation project that have PCB concentrations in excess of 1 ppm will
be excavated and transported off-site for disposal at an approved facility as PCB remediation waste. The locations of
the proposed soil removal areas are shown on Figure 3-1; however, these areas may require modification based on
the verification sample results. Soil removal activities will be conducted in compliance with 40 CFR 761.61 and the
MCP. The remediation goal is to remove all PCB contaminated soils in excess of 1 ppm and verify that remaining soil
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concentrations are ≤ 1 ppm.  Post-removal verification sampling will be conducted to demonstrate that the clean-up 
goals have been achieved. In the event that any soils containing PCBs > 1 ppm are encountered at a base of an
excavation and the planned construction excavation depths have been reached, an evaluation will be conducted to
assess whether additional soils will be removed or if a managed-in-place alternative (e.g., they will be contained
beneath an appropriate cap meeting the requirements of 40 CFR 761.61) could be implemented.

Equipment, tools, excavator buckets, shovels, etc. will be decontaminated through pressure washing, spraying, or
wet wiping following use and/or between uses, as needed. At the completion of the work, non-disposable equipment
and tools that handled PCB material will be decontaminated following the procedures described in 40 CFR 761.79.
Used PPE and decontamination materials will be containerized for off-site disposal. Water generated during
decontamination will be containerized, sampled, and disposed of off-site in accordance with 40 CFR 761.79.

Based on the characterization data collected to date, the area potentially subject to remediation (excavation and off-
site disposal of soils containing PCBs > 1 ppm) covers an area of approximately 4,500 square feet. The final limits of
the specific areas for remediation have been estimated at this time, given that additional delineation sampling is
being conducted.

At this time it is estimated that 350 cubic yards of soils could be managed under this activity. However, to account for
potential additional excavation, this plan has been prepared to assume that up to 500 cubic yards of soils could be
managed under this Plan. This includes soils within PCB areas scheduled for disturbance to support the removal of
certain existing paved ground surfaces (concrete); regrading and excavating soils to support new ground surface
coverings, landscaping, and utilities; and restoring select ground surfaces with landscaping or pavement. Soils
subject to disturbance within the area delineated as PCBs will be disposed of off-site as PCB Remediation Waste <
50 ppm.

3.3 CONCRETE WALKWAY REMOVAL

Concrete ground surfaces along the south and north façades of the building were assessed for the presence of PCBs
if caulking was observed to be present on the concrete surface itself (i.e., joints between the seams of adjacent pads,
or joints between a pad and the building foundation). For select portions of the concrete, the frequency of caulking
presence and the potential level of effort and cost that would be required to properly test, sawcut and segregate the
concrete led to the decision to assume that these sections of concrete would be managed for off-site disposal with
the caulking as PCB waste ≥ 50 ppm. 

For portions of the concrete walkway where the presence of caulking was not observed, samples were collected to
characterize the level of PCBs present and to aid in developing a “cut-line” approach to segregate the concrete into
PCB wastes vs. general demolition debris not impacted by PCBs. The areas of concrete to be managed as ≥ 50 ppm 
wastes are shown on Figure 3-1.

Following concrete removal in the areas where the concrete will be managed for disposal as PCB waste ≥ 50 ppm, 
soils located beneath the concrete will be sampled to determine if PCBs are present since these materials are
scheduled to be excavated as part of the planned renovation work. This verification process is described further
below.

3.4 POST-EXCAVATION VERIFICATION SAMPLING

Following completion of the initial soil excavations in the areas above, post-excavation samples will be collected in
accordance with a modified 40 CFR 761.280 (Subpart O) sampling plan. Based on the conceptual site model for the
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release and transport pathway, the defined extent of PCB-affected soils and excavation areas, and the existing data,
a verification sampling frequency of one sample per 10 linear feet along the building will be used (or, within a 10
square foot grid spacing for areas away from a building) as shown on Figure 3-2.

Additional details regarding the verification sampling plan are provided below:

 Samples will be collected from the base of the excavation at a depth of 0-3 inches below the excavation
base;

 Samples will be transported to the laboratory under standard chain of custody procedures, extracted using
USEPA Method 3540C (Soxhlet extraction), and analyzed for PCBs using USEPA Method 8082.

 In addition to the primary samples indicated above, duplicate and aqueous field equipment blank samples
will be collected at a frequency of one per twenty primary samples. These samples will be submitted to the
laboratory as part of the QA/QC procedures associated with sample collection.

 Upon receipt of the analytical results, the sample data will be compared to the clean-up levels as described
above.

3.4.1 Soil Verification Beneath PCB Concrete Removal Areas

As described above, certain concrete walkways will be removed and managed for off-site disposal with the
associated caulking as PCB waste ≥ 50 ppm.  Beneath these concrete removal areas, soil samples will be collected 
on a 20-foot sampling spacing and submitted to the laboratory for PCB analysis (see Figure 3-2). If PCBs are
reported ≤ 1 ppm in the underlying soils, the unrestricted use criteria of 1 ppm will be met under 40 CFR 761.  If PCB 
concentrations are detected > 1 ppm, soil removal may be conducted in those respective grid areas (depending on
the intended future use of that location) as described in Section 3.2.

3.5 DATA VALIDATION AND USABILITY ASSESSMENT

Analytical data will be validated by a third-party validator and will include a check of field documentation, sample
collection and preservation methods, a check of the laboratory data and documentation, a review of the internal
laboratory QA/QC procedures and results including surrogate recoveries, matrix spike and matrix spike duplicate
results, blank results, and laboratory control standard results, and an evaluation of sample holding times, and field
duplicate results.

3.6 MANAGEMENT OF REMEDIATION WASTES

Secure, lined, covered, and marked waste containers (roll-offs or equivalent) will be staged for the collection of PCB
wastes generated during the work activities in accordance with 40 CFR 761.65, and will be marked in accordance
with 40 CFR 761.40.

Upon completion of the waste profiling and acceptance to the selected disposal facility, contained soils and any PPE
or other materials (poly sheeting, etc.) generated during the soil work will be loaded onto transportation vehicles for
shipment to the disposal facility. At this time, all site soils have tested as non-hazardous (PCBs < 50 ppm), and will
be managed for disposal and transported under an MCP Bill of Lading to a non-hazardous waste disposal facility
(e.g. the TREE Turnkey Landfill in Rochester, NH) as < 50 ppm PCB Remediation Waste.

Any excess water generated during decontamination will be containerized on-site, sampled, and designated for off-
site disposal in accordance with 40 CFR 761.79.
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3.7 FEDERAL, STATE, AND/OR LOCAL PERMITS

The contractor has obtained the required permits required for excavation activities. The contractor has previously
notified DigSafe prior to the start of field activities associated with subsurface excavation. Soil excavation work will be
conducted pursuant to this Plan and the RAM Plan prepared in accordance with the MCP and submitted to
MassDEP.

3.8 RECORDKEEPING AND REPORTING

Following completion of the work activities, records and documents will be generated and maintained at one location
per 40 CFR Part 761. These documents will be made available to EPA upon request. A final report including but not
limited to a description of the work activities, verification analytical results, volumes of disposed materials, and copies
of waste disposal documentation will be prepared and submitted to EPA. This report may be combined with the final
completion report documenting the building material remediation activities proposed in the March 31, 2011 PCB
Remediation Plan.

3.9 SCHEDULE

As described previously, given the project requirements, soil excavation activities will commence upon submittal of
this Plan and are expected to be completed in the summer of 2011.
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                                  April 1, 2011       

Amy Wallace

Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

Project Location: 125 Western Ave

Client Job Number: 

Project Number: 223947

Laboratory Work Order Number: 11C0882

Enclosed are results of analyses for samples received by the laboratory on March 29, 2011. If you have any questions concerning 

this report, please feel free to contact me.

Sincerely,

Meghan E. Kelley

Project Manager
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ANALYTICAL SUMMARY

4/1/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11C0882

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

125 Western Ave

125-CBS-100 11C0882-01 Soil SM 2540G

SW-846 8082

125-CBS-101 11C0882-02 Soil SM 2540G

SW-846 8082

125-CBS-106 11C0882-03 Soil SM 2540G

SW-846 8082

125-CBS-107 11C0882-04 Soil SM 2540G

SW-846 8082

125-CBS-109 11C0882-05 Soil SM 2540G

SW-846 8082

125-CBS-110 11C0882-06 Soil SM 2540G

SW-846 8082

125-CBS-112 11C0882-07 Soil SM 2540G

SW-846 8082

125-CBS-113 11C0882-08 Soil SM 2540G

SW-846 8082

125-CBS-127 11C0882-09 Soil SM 2540G

SW-846 8082

125-CBS-128 11C0882-10 Soil SM 2540G

SW-846 8082

125-CBS-130 11C0882-11 Soil SM 2540G

SW-846 8082

125-CBSD-131 11C0882-12 Soil SM 2540G

SW-846 8082

125-CBS-132 11C0882-13 Soil SM 2540G

SW-846 8082

125-CBS-137 11C0882-14 Soil SM 2540G

SW-846 8082

125-CBS-138 11C0882-15 Soil SM 2540G

SW-846 8082

125-CBS-146 11C0882-16 Soil SM 2540G

SW-846 8082

125-CBS-147 11C0882-17 Soil SM 2540G

SW-846 8082

125-CBS-152 11C0882-18 Soil SM 2540G

SW-846 8082

125-CBS-153 11C0882-19 Soil SM 2540G

SW-846 8082

125-CBS-158 11C0882-20 Soil SM 2540G

SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/1/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11C0882

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

125 Western Ave

125-CBS-159 11C0882-21 Soil SM 2540G

SW-846 8082

125-CBS-164 11C0882-22 Soil SM 2540G

SW-846 8082

125-CBSD-165 11C0882-23 Soil SM 2540G

SW-846 8082

125-CBS-166 11C0882-24 Soil SM 2540G

SW-846 8082

125-CBS-172 11C0882-25 Soil SM 2540G

SW-846 8082

125-CBS-173 11C0882-26 Soil SM 2540G

SW-846 8082

125-CBS-178 11C0882-27 Soil SM 2540G

SW-846 8082

125-CBS-179 11C0882-28 Soil SM 2540G

SW-846 8082

125-CBS-184 11C0882-29 Soil SM 2540G

SW-846 8082

125-CBSD-185 11C0882-30 Soil SM 2540G

SW-846 8082

125-CBS-186 11C0882-31 Soil SM 2540G

SW-846 8082

125-CBS-267 11C0882-32 Soil SM 2540G

SW-846 8082

125-CBS-270 11C0882-33 Soil SM 2540G

SW-846 8082

125-CBS-271 11C0882-34 Soil SM 2540G

SW-846 8082

125-CBS-273 11C0882-35 Soil SM 2540G

SW-846 8082

125-CBS-274 11C0882-36 Soil SM 2540G

SW-846 8082

125-CBS-276 11C0882-37 Soil SM 2540G

SW-846 8082

125-CBS-277 11C0882-38 Soil SM 2540G

SW-846 8082

125-CBS-279 11C0882-39 Soil SM 2540G

SW-846 8082

125-CBS-280 11C0882-40 Soil SM 2540G

SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/1/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11C0882

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

125 Western Ave

125-CBS-282 11C0882-41 Soil SM 2540G

SW-846 8082

125-CBS-283 11C0882-42 Soil SM 2540G

SW-846 8082

125-CBS-285 11C0882-43 Soil SM 2540G

SW-846 8082

125-CBS-286 11C0882-44 Soil SM 2540G

SW-846 8082

125-CBSQ-144 11C0882-45 Equipment Blank Water SW-846 8082

125-CBSQ-168 11C0882-46 Equipment Blank Water SW-846 8082

125-CBSQ-307 11C0882-47 Equipment Blank Water SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

CASE NARRATIVE SUMMARY

All reported results are within defined laboratory quality control objectives unless listed below or otherwise qualified in this report.

REISED REPORT - 04/01/2011 - Matrix Spike narrative note revised. 

REVISED REPORT - 03/31/2011 - Samples IDs for -12, -30, -46 & -47 revised. 

SW-846 8082

Qualifications:

Sample to spike ratio is greater than or equal to 4:1.  Spiked amount is not representative of the native amount in the sample.  Appropriate or 

meaningful recoveries cannot be calculated.

Analyte & Samples(s) Qualified:

Aroclor-1260, Aroclor-1260 [2C]

B028057-MS1, B028057-MSD1

Either matrix spike or MS duplicate is outside of control limits, but the other is within limits.  RPD between the two MS/MSD results is 

within method specified criteria.

Analyte & Samples(s) Qualified:

Aroclor-1260, Aroclor-1260 [2C]

B028059-MSD1

Matrix spike recovery bias high due to PCB aroclors present in the source sample.

Analyte & Samples(s) Qualified:

Aroclor-1260 [2C]

B028054-MS1, B028054-MSD1

The surrogate recovery for this sample is not available due to sample dilution below the surrogate reporting limit required from high analyte 

concentration and/or matrix interferences.

Analyte & Samples(s) Qualified:

Decachlorobiphenyl, Decachlorobiphenyl [2C], Tetrachloro-m-xylene, Tetrachloro-m-xylene [2C]

11C0882-12[125-CBSD-131], 11C0882-13[125-CBS-132], 11C0882-25[125-CBS-172], 11C0882-27[125-CBS-178], 11C0882-28[125-CBS-179]

Surrogate recovery is outside of control limits on confirmatory column, but within control limits on primary column.  Data validation is not 

affected.

Analyte & Samples(s) Qualified:

Tetrachloro-m-xylene [2C]

B028057-BLK1
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

The results of analyses reported only relate to samples submitted to the Con-Test Analytical Laboratory for testing.

I certify that the analyses listed above, unless specifically listed as subcontracted, if any, were performed under my direction according to the approved methodologies listed 

in this document, and that based upon my inquiry of those individuuals immediately responsible for obtaining the information, the material contained in this report is, to the 

best of my knowledge and belief, accurate and complete.

Meghan E. Kelley

Project Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-01

Field Sample #:  125-CBS-100

Sample Matrix:  Soil

Sampled:  3/28/2011  07:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.24 3/30/11 22:13 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1016 [1]

ND 0.24 3/30/11 22:13 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1221 [1]

ND 0.24 3/30/11 22:13 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1232 [1]

ND 0.24 3/30/11 22:13 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1242 [1]

ND 0.24 3/30/11 22:13 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1248 [1]

ND 0.24 3/30/11 22:13 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1254 [1]

1.8 0.24 3/30/11 22:13 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1260 [2]

ND 0.24 3/30/11 22:13 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1262 [1]

ND 0.24 3/30/11 22:13 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 117 3/30/11  22:1330-150

Decachlorobiphenyl [2] 117 3/30/11  22:1330-150

Tetrachloro-m-xylene [1] 138 3/30/11  22:1330-150

Tetrachloro-m-xylene [2] 146 3/30/11  22:1330-150

Page 7 of 122



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-01

Field Sample #:  125-CBS-100

Sample Matrix:  Soil

Sampled:  3/28/2011  07:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

83.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-02

Field Sample #:  125-CBS-101

Sample Matrix:  Soil

Sampled:  3/28/2011  07:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.45 3/30/11 22:28 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.45 3/30/11 22:28 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.45 3/30/11 22:28 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.45 3/30/11 22:28 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.45 3/30/11 22:28 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.45 3/30/11 22:28 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

3.8 0.45 3/30/11 22:28 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.45 3/30/11 22:28 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.45 3/30/11 22:28 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 96.8 3/30/11  22:2830-150

Decachlorobiphenyl [2] 93.6 3/30/11  22:2830-150

Tetrachloro-m-xylene [1] 98.8 3/30/11  22:2830-150

Tetrachloro-m-xylene [2] 104 3/30/11  22:2830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-02

Field Sample #:  125-CBS-101

Sample Matrix:  Soil

Sampled:  3/28/2011  07:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.2 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-03

Field Sample #:  125-CBS-106

Sample Matrix:  Soil

Sampled:  3/28/2011  08:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.22 3/30/11 22:44 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1016 [1]

ND 0.22 3/30/11 22:44 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1221 [1]

ND 0.22 3/30/11 22:44 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1232 [1]

ND 0.22 3/30/11 22:44 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1242 [1]

ND 0.22 3/30/11 22:44 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1248 [1]

ND 0.22 3/30/11 22:44 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1254 [1]

1.6 0.22 3/30/11 22:44 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1260 [2]

ND 0.22 3/30/11 22:44 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1262 [1]

ND 0.22 3/30/11 22:44 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 90.8 3/30/11  22:4430-150

Decachlorobiphenyl [2] 89.6 3/30/11  22:4430-150

Tetrachloro-m-xylene [1] 95.2 3/30/11  22:4430-150

Tetrachloro-m-xylene [2] 99.1 3/30/11  22:4430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-03

Field Sample #:  125-CBS-106

Sample Matrix:  Soil

Sampled:  3/28/2011  08:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

91.4 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-04

Field Sample #:  125-CBS-107

Sample Matrix:  Soil

Sampled:  3/28/2011  08:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.22 3/30/11 23:00 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1016 [1]

ND 0.22 3/30/11 23:00 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1221 [1]

ND 0.22 3/30/11 23:00 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1232 [1]

ND 0.22 3/30/11 23:00 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1242 [1]

ND 0.22 3/30/11 23:00 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1248 [1]

ND 0.22 3/30/11 23:00 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1254 [1]

1.8 0.22 3/30/11 23:00 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1260 [2]

ND 0.22 3/30/11 23:00 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1262 [1]

ND 0.22 3/30/11 23:00 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 122 3/30/11  23:0030-150

Decachlorobiphenyl [2] 130 3/30/11  23:0030-150

Tetrachloro-m-xylene [1] 135 3/30/11  23:0030-150

Tetrachloro-m-xylene [2] 130 3/30/11  23:0030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-04

Field Sample #:  125-CBS-107

Sample Matrix:  Soil

Sampled:  3/28/2011  08:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.3 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-05

Field Sample #:  125-CBS-109

Sample Matrix:  Soil

Sampled:  3/28/2011  07:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/30/11 16:01 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/30/11 16:01 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/30/11 16:01 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/30/11 16:01 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/30/11 16:01 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

ND 0.12 3/30/11 16:01 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [1]

0.15 0.12 3/30/11 16:01 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.12 3/30/11 16:01 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/30/11 16:01 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 108 3/30/11  16:0130-150

Decachlorobiphenyl [2] 124 3/30/11  16:0130-150

Tetrachloro-m-xylene [1] 118 3/30/11  16:0130-150

Tetrachloro-m-xylene [2] 122 3/30/11  16:0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-05

Field Sample #:  125-CBS-109

Sample Matrix:  Soil

Sampled:  3/28/2011  07:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.0 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-06

Field Sample #:  125-CBS-110

Sample Matrix:  Soil

Sampled:  3/28/2011  07:57

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/30/11 16:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/30/11 16:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/30/11 16:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/30/11 16:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/30/11 16:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

ND 0.12 3/30/11 16:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [1]

0.13 0.12 3/30/11 16:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.12 3/30/11 16:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/30/11 16:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 108 3/30/11  16:1730-150

Decachlorobiphenyl [2] 125 3/30/11  16:1730-150

Tetrachloro-m-xylene [1] 121 3/30/11  16:1730-150

Tetrachloro-m-xylene [2] 121 3/30/11  16:1730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-06

Field Sample #:  125-CBS-110

Sample Matrix:  Soil

Sampled:  3/28/2011  07:57

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

84.4 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-07

Field Sample #:  125-CBS-112

Sample Matrix:  Soil

Sampled:  3/28/2011  08:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.58 3/30/11 23:15 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1016 [1]

ND 0.58 3/30/11 23:15 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1221 [1]

ND 0.58 3/30/11 23:15 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1232 [1]

ND 0.58 3/30/11 23:15 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1242 [1]

ND 0.58 3/30/11 23:15 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1248 [1]

ND 0.58 3/30/11 23:15 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1254 [1]

4.2 0.58 3/30/11 23:15 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1260 [2]

ND 0.58 3/30/11 23:15 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1262 [1]

ND 0.58 3/30/11 23:15 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 111 3/30/11  23:1530-150

Decachlorobiphenyl [2] 109 3/30/11  23:1530-150

Tetrachloro-m-xylene [1] 94.1 3/30/11  23:1530-150

Tetrachloro-m-xylene [2] 101 3/30/11  23:1530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-07

Field Sample #:  125-CBS-112

Sample Matrix:  Soil

Sampled:  3/28/2011  08:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-08

Field Sample #:  125-CBS-113

Sample Matrix:  Soil

Sampled:  3/28/2011  08:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.21 3/30/11 23:31 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1016 [1]

ND 0.21 3/30/11 23:31 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1221 [1]

ND 0.21 3/30/11 23:31 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1232 [1]

ND 0.21 3/30/11 23:31 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1242 [1]

ND 0.21 3/30/11 23:31 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1248 [1]

ND 0.21 3/30/11 23:31 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1254 [1]

1.5 0.21 3/30/11 23:31 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1260 [2]

ND 0.21 3/30/11 23:31 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1262 [1]

ND 0.21 3/30/11 23:31 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 116 3/30/11  23:3130-150

Decachlorobiphenyl [2] 117 3/30/11  23:3130-150

Tetrachloro-m-xylene [1] 127 3/30/11  23:3130-150

Tetrachloro-m-xylene [2] 134 3/30/11  23:3130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-08

Field Sample #:  125-CBS-113

Sample Matrix:  Soil

Sampled:  3/28/2011  08:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

96.4 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-09

Field Sample #:  125-CBS-127

Sample Matrix:  Soil

Sampled:  3/28/2011  09:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/30/11 17:03 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/30/11 17:03 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/30/11 17:03 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/30/11 17:03 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/30/11 17:03 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

ND 0.12 3/30/11 17:03 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [1]

0.92 0.12 3/30/11 17:03 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.12 3/30/11 17:03 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/30/11 17:03 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 126 3/30/11  17:0330-150

Decachlorobiphenyl [2] 144 3/30/11  17:0330-150

Tetrachloro-m-xylene [1] 122 3/30/11  17:0330-150

Tetrachloro-m-xylene [2] 132 3/30/11  17:0330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-09

Field Sample #:  125-CBS-127

Sample Matrix:  Soil

Sampled:  3/28/2011  09:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.5 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids

Page 24 of 122



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-10

Field Sample #:  125-CBS-128

Sample Matrix:  Soil

Sampled:  3/28/2011  09:03

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 3/30/11 18:05 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.11 3/30/11 18:05 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.11 3/30/11 18:05 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.11 3/30/11 18:05 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.11 3/30/11 18:05 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

ND 0.11 3/30/11 18:05 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [1]

0.60 0.11 3/30/11 18:05 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.11 3/30/11 18:05 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.11 3/30/11 18:05 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 111 3/30/11  18:0530-150

Decachlorobiphenyl [2] 123 3/30/11  18:0530-150

Tetrachloro-m-xylene [1] 123 3/30/11  18:0530-150

Tetrachloro-m-xylene [2] 131 3/30/11  18:0530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-10

Field Sample #:  125-CBS-128

Sample Matrix:  Soil

Sampled:  3/28/2011  09:03

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

91.2 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-11

Field Sample #:  125-CBS-130

Sample Matrix:  Soil

Sampled:  3/28/2011  09:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.45 3/31/11  6:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.45 3/31/11  6:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.45 3/31/11  6:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.45 3/31/11  6:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.45 3/31/11  6:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.45 3/31/11  6:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

5.5 0.45 3/31/11  6:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.45 3/31/11  6:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.45 3/31/11  6:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 134 3/31/11   6:2930-150

Decachlorobiphenyl [2] 146 3/31/11   6:2930-150

Tetrachloro-m-xylene [1] 140 3/31/11   6:2930-150

Tetrachloro-m-xylene [2] 142 3/31/11   6:2930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-11

Field Sample #:  125-CBS-130

Sample Matrix:  Soil

Sampled:  3/28/2011  09:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.6 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-12

Field Sample #:  125-CBSD-131

Sample Matrix:  Soil

Sampled:  3/28/2011  09:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 1.0 3/31/11  8:01 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1016 [1]

ND 1.0 3/31/11  8:01 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1221 [1]

ND 1.0 3/31/11  8:01 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1232 [1]

ND 1.0 3/31/11  8:01 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1242 [1]

ND 1.0 3/31/11  8:01 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1248 [1]

ND 1.0 3/31/11  8:01 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1254 [1]

6.1 1.0 3/31/11  8:01 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1260 [2]

ND 1.0 3/31/11  8:01 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1262 [1]

ND 1.0 3/31/11  8:01 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 3/31/11   8:01* S-0130-150

Decachlorobiphenyl [2] 3/31/11   8:01* S-0130-150

Tetrachloro-m-xylene [1] 3/31/11   8:01* S-0130-150

Tetrachloro-m-xylene [2] 3/31/11   8:01* S-0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-12

Field Sample #:  125-CBSD-131

Sample Matrix:  Soil

Sampled:  3/28/2011  09:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

95.6 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-13

Field Sample #:  125-CBS-132

Sample Matrix:  Soil

Sampled:  3/28/2011  09:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 1.1 3/31/11  6:59 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1016 [1]

ND 1.1 3/31/11  6:59 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1221 [1]

ND 1.1 3/31/11  6:59 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1232 [1]

ND 1.1 3/31/11  6:59 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1242 [1]

ND 1.1 3/31/11  6:59 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1248 [1]

ND 1.1 3/31/11  6:59 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1254 [1]

8.1 1.1 3/31/11  6:59 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1260 [2]

ND 1.1 3/31/11  6:59 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1262 [1]

ND 1.1 3/31/11  6:59 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 3/31/11   6:59* S-0130-150

Decachlorobiphenyl [2] 3/31/11   6:59* S-0130-150

Tetrachloro-m-xylene [1] 3/31/11   6:59* S-0130-150

Tetrachloro-m-xylene [2] 3/31/11   6:59* S-0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-13

Field Sample #:  125-CBS-132

Sample Matrix:  Soil

Sampled:  3/28/2011  09:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids

Page 32 of 122



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-14

Field Sample #:  125-CBS-137

Sample Matrix:  Soil

Sampled:  3/28/2011  09:42

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.23 3/31/11  7:15 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1016 [1]

ND 0.23 3/31/11  7:15 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1221 [1]

ND 0.23 3/31/11  7:15 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1232 [1]

ND 0.23 3/31/11  7:15 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1242 [1]

ND 0.23 3/31/11  7:15 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1248 [1]

ND 0.23 3/31/11  7:15 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1254 [1]

1.9 0.23 3/31/11  7:15 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1260 [2]

ND 0.23 3/31/11  7:15 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1262 [1]

ND 0.23 3/31/11  7:15 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 124 3/31/11   7:1530-150

Decachlorobiphenyl [2] 135 3/31/11   7:1530-150

Tetrachloro-m-xylene [1] 136 3/31/11   7:1530-150

Tetrachloro-m-xylene [2] 140 3/31/11   7:1530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-14

Field Sample #:  125-CBS-137

Sample Matrix:  Soil

Sampled:  3/28/2011  09:42

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-15

Field Sample #:  125-CBS-138

Sample Matrix:  Soil

Sampled:  3/28/2011  09:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.22 3/31/11  7:30 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1016 [1]

ND 0.22 3/31/11  7:30 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1221 [1]

ND 0.22 3/31/11  7:30 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1232 [1]

ND 0.22 3/31/11  7:30 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1242 [1]

ND 0.22 3/31/11  7:30 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1248 [1]

ND 0.22 3/31/11  7:30 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1254 [1]

2.1 0.22 3/31/11  7:30 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1260 [2]

ND 0.22 3/31/11  7:30 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1262 [1]

ND 0.22 3/31/11  7:30 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 130 3/31/11   7:3030-150

Decachlorobiphenyl [2] 137 3/31/11   7:3030-150

Tetrachloro-m-xylene [1] 135 3/31/11   7:3030-150

Tetrachloro-m-xylene [2] 142 3/31/11   7:3030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-15

Field Sample #:  125-CBS-138

Sample Matrix:  Soil

Sampled:  3/28/2011  09:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.1 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-16

Field Sample #:  125-CBS-146

Sample Matrix:  Soil

Sampled:  3/28/2011  10:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 3/30/11 19:38 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.11 3/30/11 19:38 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.11 3/30/11 19:38 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.11 3/30/11 19:38 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.11 3/30/11 19:38 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

ND 0.11 3/30/11 19:38 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [1]

0.98 0.11 3/30/11 19:38 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.11 3/30/11 19:38 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.11 3/30/11 19:38 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 119 3/30/11  19:3830-150

Decachlorobiphenyl [2] 133 3/30/11  19:3830-150

Tetrachloro-m-xylene [1] 124 3/30/11  19:3830-150

Tetrachloro-m-xylene [2] 117 3/30/11  19:3830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-16

Field Sample #:  125-CBS-146

Sample Matrix:  Soil

Sampled:  3/28/2011  10:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.3 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-17

Field Sample #:  125-CBS-147

Sample Matrix:  Soil

Sampled:  3/28/2011  10:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/30/11 19:54 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/30/11 19:54 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/30/11 19:54 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/30/11 19:54 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/30/11 19:54 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

ND 0.12 3/30/11 19:54 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [1]

1.2 0.12 3/30/11 19:54 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.12 3/30/11 19:54 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/30/11 19:54 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 119 3/30/11  19:5430-150

Decachlorobiphenyl [2] 126 3/30/11  19:5430-150

Tetrachloro-m-xylene [1] 128 3/30/11  19:5430-150

Tetrachloro-m-xylene [2] 135 3/30/11  19:5430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-17

Field Sample #:  125-CBS-147

Sample Matrix:  Soil

Sampled:  3/28/2011  10:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids

Page 40 of 122



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-18

Field Sample #:  125-CBS-152

Sample Matrix:  Soil

Sampled:  3/28/2011  10:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/30/11 20:09 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/30/11 20:09 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/30/11 20:09 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/30/11 20:09 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/30/11 20:09 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

ND 0.12 3/30/11 20:09 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [1]

0.88 0.12 3/30/11 20:09 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.12 3/30/11 20:09 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/30/11 20:09 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 115 3/30/11  20:0930-150

Decachlorobiphenyl [2] 123 3/30/11  20:0930-150

Tetrachloro-m-xylene [1] 122 3/30/11  20:0930-150

Tetrachloro-m-xylene [2] 118 3/30/11  20:0930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-18

Field Sample #:  125-CBS-152

Sample Matrix:  Soil

Sampled:  3/28/2011  10:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

84.0 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-19

Field Sample #:  125-CBS-153

Sample Matrix:  Soil

Sampled:  3/28/2011  10:31

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 3/30/11 20:25 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.11 3/30/11 20:25 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.11 3/30/11 20:25 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.11 3/30/11 20:25 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.11 3/30/11 20:25 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

ND 0.11 3/30/11 20:25 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [1]

1.1 0.11 3/30/11 20:25 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.11 3/30/11 20:25 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.11 3/30/11 20:25 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 129 3/30/11  20:2530-150

Decachlorobiphenyl [2] 136 3/30/11  20:2530-150

Tetrachloro-m-xylene [1] 138 3/30/11  20:2530-150

Tetrachloro-m-xylene [2] 143 3/30/11  20:2530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-19

Field Sample #:  125-CBS-153

Sample Matrix:  Soil

Sampled:  3/28/2011  10:31

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.0 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids

Page 44 of 122



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-20

Field Sample #:  125-CBS-158

Sample Matrix:  Soil

Sampled:  3/28/2011  10:37

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.23 3/31/11  7:46 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1016 [1]

ND 0.23 3/31/11  7:46 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1221 [1]

ND 0.23 3/31/11  7:46 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1232 [1]

ND 0.23 3/31/11  7:46 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1242 [1]

ND 0.23 3/31/11  7:46 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1248 [1]

ND 0.23 3/31/11  7:46 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1254 [1]

2.2 0.23 3/31/11  7:46 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1260 [2]

ND 0.23 3/31/11  7:46 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1262 [1]

ND 0.23 3/31/11  7:46 JMBmg/Kg dry 3/29/11SW-846 80822Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 85.5 3/31/11   7:4630-150

Decachlorobiphenyl [2] 90.8 3/31/11   7:4630-150

Tetrachloro-m-xylene [1] 94.7 3/31/11   7:4630-150

Tetrachloro-m-xylene [2] 98.0 3/31/11   7:4630-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-20

Field Sample #:  125-CBS-158

Sample Matrix:  Soil

Sampled:  3/28/2011  10:37

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.0 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-21

Field Sample #:  125-CBS-159

Sample Matrix:  Soil

Sampled:  3/28/2011  10:38

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.56 3/30/11 19:03 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1016 [1]

ND 0.56 3/30/11 19:03 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1221 [1]

ND 0.56 3/30/11 19:03 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1232 [1]

ND 0.56 3/30/11 19:03 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1242 [1]

ND 0.56 3/30/11 19:03 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1248 [1]

ND 0.56 3/30/11 19:03 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1254 [1]

4.3 0.56 3/30/11 19:03 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1260 [2]

ND 0.56 3/30/11 19:03 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1262 [1]

ND 0.56 3/30/11 19:03 JMBmg/Kg dry 3/29/11SW-846 80825Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 140 3/30/11  19:0330-150

Decachlorobiphenyl [2] 137 3/30/11  19:0330-150

Tetrachloro-m-xylene [1] 132 3/30/11  19:0330-150

Tetrachloro-m-xylene [2] 123 3/30/11  19:0330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-21

Field Sample #:  125-CBS-159

Sample Matrix:  Soil

Sampled:  3/28/2011  10:38

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.6 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-22

Field Sample #:  125-CBS-164

Sample Matrix:  Soil

Sampled:  3/28/2011  10:49

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.41 3/30/11 19:16 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.41 3/30/11 19:16 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.41 3/30/11 19:16 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.41 3/30/11 19:16 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.41 3/30/11 19:16 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.41 3/30/11 19:16 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

3.2 0.41 3/30/11 19:16 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.41 3/30/11 19:16 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.41 3/30/11 19:16 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 136 3/30/11  19:1630-150

Decachlorobiphenyl [2] 134 3/30/11  19:1630-150

Tetrachloro-m-xylene [1] 132 3/30/11  19:1630-150

Tetrachloro-m-xylene [2] 125 3/30/11  19:1630-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-22

Field Sample #:  125-CBS-164

Sample Matrix:  Soil

Sampled:  3/28/2011  10:49

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

95.5 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-23

Field Sample #:  125-CBSD-165

Sample Matrix:  Soil

Sampled:  3/28/2011  10:49

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.43 3/30/11 19:30 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.43 3/30/11 19:30 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.43 3/30/11 19:30 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.43 3/30/11 19:30 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.43 3/30/11 19:30 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.43 3/30/11 19:30 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

2.4 0.43 3/30/11 19:30 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.43 3/30/11 19:30 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.43 3/30/11 19:30 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 115 3/30/11  19:3030-150

Decachlorobiphenyl [2] 115 3/30/11  19:3030-150

Tetrachloro-m-xylene [1] 105 3/30/11  19:3030-150

Tetrachloro-m-xylene [2] 93.9 3/30/11  19:3030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-23

Field Sample #:  125-CBSD-165

Sample Matrix:  Soil

Sampled:  3/28/2011  10:49

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

92.8 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-24

Field Sample #:  125-CBS-166

Sample Matrix:  Soil

Sampled:  3/28/2011  10:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 3/30/11 20:24 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.11 3/30/11 20:24 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.11 3/30/11 20:24 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.11 3/30/11 20:24 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.11 3/30/11 20:24 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

ND 0.11 3/30/11 20:24 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [1]

1.3 0.11 3/30/11 20:24 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [1]

ND 0.11 3/30/11 20:24 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.11 3/30/11 20:24 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 109 3/30/11  20:2430-150

Decachlorobiphenyl [2] 110 3/30/11  20:2430-150

Tetrachloro-m-xylene [1] 119 3/30/11  20:2430-150

Tetrachloro-m-xylene [2] 120 3/30/11  20:2430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-24

Field Sample #:  125-CBS-166

Sample Matrix:  Soil

Sampled:  3/28/2011  10:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

93.4 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-25

Field Sample #:  125-CBS-172

Sample Matrix:  Soil

Sampled:  3/28/2011  11:06

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 2.1 3/30/11 23:48 JMBmg/Kg dry 3/29/11SW-846 808220Aroclor-1016 [1]

ND 2.1 3/30/11 23:48 JMBmg/Kg dry 3/29/11SW-846 808220Aroclor-1221 [1]

ND 2.1 3/30/11 23:48 JMBmg/Kg dry 3/29/11SW-846 808220Aroclor-1232 [1]

ND 2.1 3/30/11 23:48 JMBmg/Kg dry 3/29/11SW-846 808220Aroclor-1242 [1]

ND 2.1 3/30/11 23:48 JMBmg/Kg dry 3/29/11SW-846 808220Aroclor-1248 [1]

ND 2.1 3/30/11 23:48 JMBmg/Kg dry 3/29/11SW-846 808220Aroclor-1254 [1]

8.3 2.1 3/30/11 23:48 JMBmg/Kg dry 3/29/11SW-846 808220Aroclor-1260 [2]

ND 2.1 3/30/11 23:48 JMBmg/Kg dry 3/29/11SW-846 808220Aroclor-1262 [1]

ND 2.1 3/30/11 23:48 JMBmg/Kg dry 3/29/11SW-846 808220Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 3/30/11  23:48* S-0130-150

Decachlorobiphenyl [2] 3/30/11  23:48* S-0130-150

Tetrachloro-m-xylene [1] 3/30/11  23:48* S-0130-150

Tetrachloro-m-xylene [2] 3/30/11  23:48* S-0130-150

Page 55 of 122



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-25

Field Sample #:  125-CBS-172

Sample Matrix:  Soil

Sampled:  3/28/2011  11:06

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

93.3 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-26

Field Sample #:  125-CBS-173

Sample Matrix:  Soil

Sampled:  3/28/2011  11:07

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 3/30/11 18:08 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.44 3/30/11 18:08 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.44 3/30/11 18:08 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.44 3/30/11 18:08 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.44 3/30/11 18:08 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.44 3/30/11 18:08 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

3.5 0.44 3/30/11 18:08 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.44 3/30/11 18:08 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.44 3/30/11 18:08 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 120 3/30/11  18:0830-150

Decachlorobiphenyl [2] 117 3/30/11  18:0830-150

Tetrachloro-m-xylene [1] 123 3/30/11  18:0830-150

Tetrachloro-m-xylene [2] 117 3/30/11  18:0830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-26

Field Sample #:  125-CBS-173

Sample Matrix:  Soil

Sampled:  3/28/2011  11:07

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-27

Field Sample #:  125-CBS-178

Sample Matrix:  Soil

Sampled:  3/28/2011  11:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 1.1 3/31/11  5:39 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1016 [1]

ND 1.1 3/31/11  5:39 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1221 [1]

ND 1.1 3/31/11  5:39 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1232 [1]

ND 1.1 3/31/11  5:39 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1242 [1]

ND 1.1 3/31/11  5:39 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1248 [1]

ND 1.1 3/31/11  5:39 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1254 [1]

7.5 1.1 3/31/11  5:39 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1260 [2]

ND 1.1 3/31/11  5:39 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1262 [1]

ND 1.1 3/31/11  5:39 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 3/31/11   5:39* S-0130-150

Decachlorobiphenyl [2] 3/31/11   5:39* S-0130-150

Tetrachloro-m-xylene [1] 3/31/11   5:39* S-0130-150

Tetrachloro-m-xylene [2] 3/31/11   5:39* S-0130-150

Page 59 of 122



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-27

Field Sample #:  125-CBS-178

Sample Matrix:  Soil

Sampled:  3/28/2011  11:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

92.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-28

Field Sample #:  125-CBS-179

Sample Matrix:  Soil

Sampled:  3/28/2011  11:11

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 1.1 3/31/11  5:52 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1016 [1]

ND 1.1 3/31/11  5:52 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1221 [1]

ND 1.1 3/31/11  5:52 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1232 [1]

ND 1.1 3/31/11  5:52 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1242 [1]

ND 1.1 3/31/11  5:52 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1248 [1]

ND 1.1 3/31/11  5:52 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1254 [1]

5.9 1.1 3/31/11  5:52 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1260 [2]

ND 1.1 3/31/11  5:52 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1262 [1]

ND 1.1 3/31/11  5:52 JMBmg/Kg dry 3/29/11SW-846 808210Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 3/31/11   5:52* S-0130-150

Decachlorobiphenyl [2] 3/31/11   5:52* S-0130-150

Tetrachloro-m-xylene [1] 3/31/11   5:52* S-0130-150

Tetrachloro-m-xylene [2] 3/31/11   5:52* S-0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-28

Field Sample #:  125-CBS-179

Sample Matrix:  Soil

Sampled:  3/28/2011  11:11

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.3 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids

Page 62 of 122



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-29

Field Sample #:  125-CBS-184

Sample Matrix:  Soil

Sampled:  3/28/2011  11:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 3/30/11 18:49 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.44 3/30/11 18:49 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.44 3/30/11 18:49 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.44 3/30/11 18:49 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.44 3/30/11 18:49 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.44 3/30/11 18:49 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

3.8 0.44 3/30/11 18:49 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [1]

ND 0.44 3/30/11 18:49 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.44 3/30/11 18:49 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 106 3/30/11  18:4930-150

Decachlorobiphenyl [2] 104 3/30/11  18:4930-150

Tetrachloro-m-xylene [1] 120 3/30/11  18:4930-150

Tetrachloro-m-xylene [2] 114 3/30/11  18:4930-150

Page 63 of 122



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-29

Field Sample #:  125-CBS-184

Sample Matrix:  Soil

Sampled:  3/28/2011  11:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.8 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-30

Field Sample #:  125-CBSD-185

Sample Matrix:  Soil

Sampled:  3/28/2011  11:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.43 3/30/11 19:14 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.43 3/30/11 19:14 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.43 3/30/11 19:14 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.43 3/30/11 19:14 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.43 3/30/11 19:14 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.43 3/30/11 19:14 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

2.7 0.43 3/30/11 19:14 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [1]

ND 0.43 3/30/11 19:14 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.43 3/30/11 19:14 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 91.2 3/30/11  19:1430-150

Decachlorobiphenyl [2] 101 3/30/11  19:1430-150

Tetrachloro-m-xylene [1] 107 3/30/11  19:1430-150

Tetrachloro-m-xylene [2] 99.2 3/30/11  19:1430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-30

Field Sample #:  125-CBSD-185

Sample Matrix:  Soil

Sampled:  3/28/2011  11:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

91.8 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-31

Field Sample #:  125-CBS-186

Sample Matrix:  Soil

Sampled:  3/28/2011  11:21

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 3/30/11 19:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.44 3/30/11 19:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.44 3/30/11 19:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.44 3/30/11 19:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.44 3/30/11 19:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.44 3/30/11 19:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

2.3 0.44 3/30/11 19:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.44 3/30/11 19:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.44 3/30/11 19:29 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 88.4 3/30/11  19:2930-150

Decachlorobiphenyl [2] 99.9 3/30/11  19:2930-150

Tetrachloro-m-xylene [1] 108 3/30/11  19:2930-150

Tetrachloro-m-xylene [2] 100 3/30/11  19:2930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-31

Field Sample #:  125-CBS-186

Sample Matrix:  Soil

Sampled:  3/28/2011  11:21

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-32

Field Sample #:  125-CBS-267

Sample Matrix:  Soil

Sampled:  3/28/2011  14:36

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/30/11 16:27 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/30/11 16:27 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/30/11 16:27 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/30/11 16:27 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/30/11 16:27 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

ND 0.12 3/30/11 16:27 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [1]

0.35 0.12 3/30/11 16:27 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.12 3/30/11 16:27 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/30/11 16:27 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 84.0 3/30/11  16:2730-150

Decachlorobiphenyl [2] 89.5 3/30/11  16:2730-150

Tetrachloro-m-xylene [1] 95.4 3/30/11  16:2730-150

Tetrachloro-m-xylene [2] 87.5 3/30/11  16:2730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-32

Field Sample #:  125-CBS-267

Sample Matrix:  Soil

Sampled:  3/28/2011  14:36

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

83.3 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-33

Field Sample #:  125-CBS-270

Sample Matrix:  Soil

Sampled:  3/29/2011  07:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.45 3/30/11 17:20 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.45 3/30/11 17:20 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.45 3/30/11 17:20 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.45 3/30/11 17:20 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.45 3/30/11 17:20 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.45 3/30/11 17:20 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

2.6 0.45 3/30/11 17:20 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [1]

ND 0.45 3/30/11 17:20 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.45 3/30/11 17:20 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 101 3/30/11  17:2030-150

Decachlorobiphenyl [2] 112 3/30/11  17:2030-150

Tetrachloro-m-xylene [1] 116 3/30/11  17:2030-150

Tetrachloro-m-xylene [2] 106 3/30/11  17:2030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-33

Field Sample #:  125-CBS-270

Sample Matrix:  Soil

Sampled:  3/29/2011  07:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.2 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-34

Field Sample #:  125-CBS-271

Sample Matrix:  Soil

Sampled:  3/29/2011  07:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 3/30/11 17:34 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.44 3/30/11 17:34 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.44 3/30/11 17:34 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.44 3/30/11 17:34 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.44 3/30/11 17:34 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.44 3/30/11 17:34 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

2.7 0.44 3/30/11 17:34 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.44 3/30/11 17:34 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.44 3/30/11 17:34 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 107 3/30/11  17:3430-150

Decachlorobiphenyl [2] 105 3/30/11  17:3430-150

Tetrachloro-m-xylene [1] 106 3/30/11  17:3430-150

Tetrachloro-m-xylene [2] 101 3/30/11  17:3430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-34

Field Sample #:  125-CBS-271

Sample Matrix:  Soil

Sampled:  3/29/2011  07:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.7 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-35

Field Sample #:  125-CBS-273

Sample Matrix:  Soil

Sampled:  3/29/2011  07:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.42 3/30/11 17:48 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.42 3/30/11 17:48 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.42 3/30/11 17:48 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.42 3/30/11 17:48 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.42 3/30/11 17:48 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.42 3/30/11 17:48 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

1.8 0.42 3/30/11 17:48 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.42 3/30/11 17:48 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.42 3/30/11 17:48 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 109 3/30/11  17:4830-150

Decachlorobiphenyl [2] 112 3/30/11  17:4830-150

Tetrachloro-m-xylene [1] 115 3/30/11  17:4830-150

Tetrachloro-m-xylene [2] 110 3/30/11  17:4830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-35

Field Sample #:  125-CBS-273

Sample Matrix:  Soil

Sampled:  3/29/2011  07:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

94.4 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-36

Field Sample #:  125-CBS-274

Sample Matrix:  Soil

Sampled:  3/29/2011  07:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 3/30/11 18:03 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.44 3/30/11 18:03 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.44 3/30/11 18:03 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.44 3/30/11 18:03 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.44 3/30/11 18:03 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.44 3/30/11 18:03 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

1.2 0.44 3/30/11 18:03 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.44 3/30/11 18:03 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.44 3/30/11 18:03 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 105 3/30/11  18:0330-150

Decachlorobiphenyl [2] 112 3/30/11  18:0330-150

Tetrachloro-m-xylene [1] 114 3/30/11  18:0330-150

Tetrachloro-m-xylene [2] 106 3/30/11  18:0330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-36

Field Sample #:  125-CBS-274

Sample Matrix:  Soil

Sampled:  3/29/2011  07:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-37

Field Sample #:  125-CBS-276

Sample Matrix:  Soil

Sampled:  3/29/2011  08:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.45 3/30/11 18:17 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.45 3/30/11 18:17 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.45 3/30/11 18:17 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.45 3/30/11 18:17 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.45 3/30/11 18:17 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.45 3/30/11 18:17 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

2.4 0.45 3/30/11 18:17 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.45 3/30/11 18:17 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.45 3/30/11 18:17 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 103 3/30/11  18:1730-150

Decachlorobiphenyl [2] 111 3/30/11  18:1730-150

Tetrachloro-m-xylene [1] 118 3/30/11  18:1730-150

Tetrachloro-m-xylene [2] 114 3/30/11  18:1730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-37

Field Sample #:  125-CBS-276

Sample Matrix:  Soil

Sampled:  3/29/2011  08:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.5 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-38

Field Sample #:  125-CBS-277

Sample Matrix:  Soil

Sampled:  3/29/2011  08:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 3/30/11 18:31 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.44 3/30/11 18:31 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.44 3/30/11 18:31 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.44 3/30/11 18:31 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.44 3/30/11 18:31 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.44 3/30/11 18:31 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

0.54 0.44 3/30/11 18:31 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.44 3/30/11 18:31 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.44 3/30/11 18:31 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 98.4 3/30/11  18:3130-150

Decachlorobiphenyl [2] 105 3/30/11  18:3130-150

Tetrachloro-m-xylene [1] 111 3/30/11  18:3130-150

Tetrachloro-m-xylene [2] 104 3/30/11  18:3130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-38

Field Sample #:  125-CBS-277

Sample Matrix:  Soil

Sampled:  3/29/2011  08:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

91.7 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids

Page 82 of 122



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-39

Field Sample #:  125-CBS-279

Sample Matrix:  Soil

Sampled:  3/29/2011  08:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 3/30/11 18:46 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.44 3/30/11 18:46 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.44 3/30/11 18:46 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.44 3/30/11 18:46 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.44 3/30/11 18:46 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.44 3/30/11 18:46 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

5.4 0.44 3/30/11 18:46 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.44 3/30/11 18:46 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.44 3/30/11 18:46 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 82.5 3/30/11  18:4630-150

Decachlorobiphenyl [2] 99.5 3/30/11  18:4630-150

Tetrachloro-m-xylene [1] 105 3/30/11  18:4630-150

Tetrachloro-m-xylene [2] 96.5 3/30/11  18:4630-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-39

Field Sample #:  125-CBS-279

Sample Matrix:  Soil

Sampled:  3/29/2011  08:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.8 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-40

Field Sample #:  125-CBS-280

Sample Matrix:  Soil

Sampled:  3/29/2011  08:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.42 3/30/11 19:00 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.42 3/30/11 19:00 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.42 3/30/11 19:00 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.42 3/30/11 19:00 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.42 3/30/11 19:00 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.42 3/30/11 19:00 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

4.7 0.42 3/30/11 19:00 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.42 3/30/11 19:00 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.42 3/30/11 19:00 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 107 3/30/11  19:0030-150

Decachlorobiphenyl [2] 120 3/30/11  19:0030-150

Tetrachloro-m-xylene [1] 119 3/30/11  19:0030-150

Tetrachloro-m-xylene [2] 111 3/30/11  19:0030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-40

Field Sample #:  125-CBS-280

Sample Matrix:  Soil

Sampled:  3/29/2011  08:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

93.7 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-41

Field Sample #:  125-CBS-282

Sample Matrix:  Soil

Sampled:  3/29/2011  08:25

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.45 3/30/11 21:54 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.45 3/30/11 21:54 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.45 3/30/11 21:54 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.45 3/30/11 21:54 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.45 3/30/11 21:54 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.45 3/30/11 21:54 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

0.88 0.45 3/30/11 21:54 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.45 3/30/11 21:54 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.45 3/30/11 21:54 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 112 3/30/11  21:5430-150

Decachlorobiphenyl [2] 116 3/30/11  21:5430-150

Tetrachloro-m-xylene [1] 113 3/30/11  21:5430-150

Tetrachloro-m-xylene [2] 122 3/30/11  21:5430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-41

Field Sample #:  125-CBS-282

Sample Matrix:  Soil

Sampled:  3/29/2011  08:25

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-42

Field Sample #:  125-CBS-283

Sample Matrix:  Soil

Sampled:  3/29/2011  08:26

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.43 3/30/11 22:09 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.43 3/30/11 22:09 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.43 3/30/11 22:09 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.43 3/30/11 22:09 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.43 3/30/11 22:09 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.43 3/30/11 22:09 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

2.5 0.43 3/30/11 22:09 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.43 3/30/11 22:09 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.43 3/30/11 22:09 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 115 3/30/11  22:0930-150

Decachlorobiphenyl [2] 120 3/30/11  22:0930-150

Tetrachloro-m-xylene [1] 114 3/30/11  22:0930-150

Tetrachloro-m-xylene [2] 122 3/30/11  22:0930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-42

Field Sample #:  125-CBS-283

Sample Matrix:  Soil

Sampled:  3/29/2011  08:26

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.4 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-43

Field Sample #:  125-CBS-285

Sample Matrix:  Soil

Sampled:  3/29/2011  08:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 3/30/11 22:25 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.44 3/30/11 22:25 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.44 3/30/11 22:25 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.44 3/30/11 22:25 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.44 3/30/11 22:25 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.44 3/30/11 22:25 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

0.99 0.44 3/30/11 22:25 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.44 3/30/11 22:25 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.44 3/30/11 22:25 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 109 3/30/11  22:2530-150

Decachlorobiphenyl [2] 113 3/30/11  22:2530-150

Tetrachloro-m-xylene [1] 108 3/30/11  22:2530-150

Tetrachloro-m-xylene [2] 119 3/30/11  22:2530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-43

Field Sample #:  125-CBS-285

Sample Matrix:  Soil

Sampled:  3/29/2011  08:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.2 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-44

Field Sample #:  125-CBS-286

Sample Matrix:  Soil

Sampled:  3/29/2011  08:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 3/30/11 22:40 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1016 [1]

ND 0.44 3/30/11 22:40 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1221 [1]

ND 0.44 3/30/11 22:40 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1232 [1]

ND 0.44 3/30/11 22:40 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1242 [1]

ND 0.44 3/30/11 22:40 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1248 [1]

ND 0.44 3/30/11 22:40 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1254 [1]

0.67 0.44 3/30/11 22:40 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1260 [2]

ND 0.44 3/30/11 22:40 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1262 [1]

ND 0.44 3/30/11 22:40 JMBmg/Kg dry 3/29/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 107 3/30/11  22:4030-150

Decachlorobiphenyl [2] 108 3/30/11  22:4030-150

Tetrachloro-m-xylene [1] 109 3/30/11  22:4030-150

Tetrachloro-m-xylene [2] 110 3/30/11  22:4030-150
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Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-44

Field Sample #:  125-CBS-286

Sample Matrix:  Soil

Sampled:  3/29/2011  08:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

91.1 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-45

Field Sample #:  125-CBSQ-144

Sample Matrix:  Equipment Blank Water

Sampled:  3/28/2011  10:02

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.20 3/31/11 12:33 JMBµg/L 3/31/11SW-846 80821Aroclor-1016 [1]

ND 0.20 3/31/11 12:33 JMBµg/L 3/31/11SW-846 80821Aroclor-1221 [1]

ND 0.20 3/31/11 12:33 JMBµg/L 3/31/11SW-846 80821Aroclor-1232 [1]

ND 0.20 3/31/11 12:33 JMBµg/L 3/31/11SW-846 80821Aroclor-1242 [1]

ND 0.20 3/31/11 12:33 JMBµg/L 3/31/11SW-846 80821Aroclor-1248 [1]

ND 0.20 3/31/11 12:33 JMBµg/L 3/31/11SW-846 80821Aroclor-1254 [1]

ND 0.20 3/31/11 12:33 JMBµg/L 3/31/11SW-846 80821Aroclor-1260 [1]

ND 0.20 3/31/11 12:33 JMBµg/L 3/31/11SW-846 80821Aroclor-1262 [1]

ND 0.20 3/31/11 12:33 JMBµg/L 3/31/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 84.7 3/31/11  12:3330-150

Decachlorobiphenyl [2] 86.6 3/31/11  12:3330-150

Tetrachloro-m-xylene [1] 106 3/31/11  12:3330-150

Tetrachloro-m-xylene [2] 109 3/31/11  12:3330-150
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Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-46

Field Sample #:  125-CBSQ-168

Sample Matrix:  Equipment Blank Water

Sampled:  3/28/2011  10:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.20 3/31/11 12:47 JMBµg/L 3/31/11SW-846 80821Aroclor-1016 [1]

ND 0.20 3/31/11 12:47 JMBµg/L 3/31/11SW-846 80821Aroclor-1221 [1]

ND 0.20 3/31/11 12:47 JMBµg/L 3/31/11SW-846 80821Aroclor-1232 [1]

ND 0.20 3/31/11 12:47 JMBµg/L 3/31/11SW-846 80821Aroclor-1242 [1]

ND 0.20 3/31/11 12:47 JMBµg/L 3/31/11SW-846 80821Aroclor-1248 [1]

ND 0.20 3/31/11 12:47 JMBµg/L 3/31/11SW-846 80821Aroclor-1254 [1]

ND 0.20 3/31/11 12:47 JMBµg/L 3/31/11SW-846 80821Aroclor-1260 [1]

ND 0.20 3/31/11 12:47 JMBµg/L 3/31/11SW-846 80821Aroclor-1262 [1]

ND 0.20 3/31/11 12:47 JMBµg/L 3/31/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 53.9 3/31/11  12:4730-150

Decachlorobiphenyl [2] 55.5 3/31/11  12:4730-150

Tetrachloro-m-xylene [1] 108 3/31/11  12:4730-150

Tetrachloro-m-xylene [2] 112 3/31/11  12:4730-150
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Date Received:  3/29/2011

Work Order:   11C0882Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0882-47

Field Sample #:  125-CBSQ-307

Sample Matrix:  Equipment Blank Water

Sampled:  3/29/2011  09:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.20 3/31/11 13:00 JMBµg/L 3/31/11SW-846 80821Aroclor-1016 [1]

ND 0.20 3/31/11 13:00 JMBµg/L 3/31/11SW-846 80821Aroclor-1221 [1]

ND 0.20 3/31/11 13:00 JMBµg/L 3/31/11SW-846 80821Aroclor-1232 [1]

ND 0.20 3/31/11 13:00 JMBµg/L 3/31/11SW-846 80821Aroclor-1242 [1]

ND 0.20 3/31/11 13:00 JMBµg/L 3/31/11SW-846 80821Aroclor-1248 [1]

ND 0.20 3/31/11 13:00 JMBµg/L 3/31/11SW-846 80821Aroclor-1254 [1]

ND 0.20 3/31/11 13:00 JMBµg/L 3/31/11SW-846 80821Aroclor-1260 [1]

ND 0.20 3/31/11 13:00 JMBµg/L 3/31/11SW-846 80821Aroclor-1262 [1]

ND 0.20 3/31/11 13:00 JMBµg/L 3/31/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 61.3 3/31/11  13:0030-150

Decachlorobiphenyl [2] 63.0 3/31/11  13:0030-150

Tetrachloro-m-xylene [1] 99.1 3/31/11  13:0030-150

Tetrachloro-m-xylene [2] 101 3/31/11  13:0030-150
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Sample Extraction Data

Prep Method: % Solids-SM 2540G

Lab Number [Field ID] Batch Date

B028105 03/30/1111C0882-01 [125-CBS-100]

B028105 03/30/1111C0882-02 [125-CBS-101]

B028105 03/30/1111C0882-03 [125-CBS-106]

B028105 03/30/1111C0882-04 [125-CBS-107]

B028105 03/30/1111C0882-05 [125-CBS-109]

B028105 03/30/1111C0882-06 [125-CBS-110]

B028105 03/30/1111C0882-07 [125-CBS-112]

B028105 03/30/1111C0882-08 [125-CBS-113]

B028105 03/30/1111C0882-09 [125-CBS-127]

B028105 03/30/1111C0882-10 [125-CBS-128]

B028105 03/30/1111C0882-11 [125-CBS-130]

B028105 03/30/1111C0882-12 [125-CBSD-131]

B028105 03/30/1111C0882-13 [125-CBS-132]

B028105 03/30/1111C0882-14 [125-CBS-137]

B028105 03/30/1111C0882-15 [125-CBS-138]

B028105 03/30/1111C0882-16 [125-CBS-146]

B028105 03/30/1111C0882-17 [125-CBS-147]

B028105 03/30/1111C0882-18 [125-CBS-152]

B028105 03/30/1111C0882-19 [125-CBS-153]

B028105 03/30/1111C0882-20 [125-CBS-158]

B028105 03/30/1111C0882-21 [125-CBS-159]

B028105 03/30/1111C0882-22 [125-CBS-164]

B028105 03/30/1111C0882-23 [125-CBSD-165]

B028105 03/30/1111C0882-24 [125-CBS-166]

B028105 03/30/1111C0882-25 [125-CBS-172]

B028105 03/30/1111C0882-26 [125-CBS-173]

B028105 03/30/1111C0882-27 [125-CBS-178]

B028105 03/30/1111C0882-28 [125-CBS-179]

B028105 03/30/1111C0882-29 [125-CBS-184]

B028105 03/30/1111C0882-30 [125-CBSD-185]

B028105 03/30/1111C0882-31 [125-CBS-186]

B028105 03/30/1111C0882-32 [125-CBS-267]

B028105 03/30/1111C0882-33 [125-CBS-270]

B028105 03/30/1111C0882-34 [125-CBS-271]

B028105 03/30/1111C0882-35 [125-CBS-273]

B028105 03/30/1111C0882-36 [125-CBS-274]

B028105 03/30/1111C0882-37 [125-CBS-276]

B028105 03/30/1111C0882-38 [125-CBS-277]

B028105 03/30/1111C0882-39 [125-CBS-279]

B028105 03/30/1111C0882-40 [125-CBS-280]

B028105 03/30/1111C0882-41 [125-CBS-282]

B028105 03/30/1111C0882-42 [125-CBS-283]

B028105 03/30/1111C0882-43 [125-CBS-285]

B028105 03/30/1111C0882-44 [125-CBS-286]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028054 03/29/1110.1 50.011C0882-41 [125-CBS-282]

B028054 03/29/1110.2 50.011C0882-42 [125-CBS-283]

B028054 03/29/1110.0 50.011C0882-43 [125-CBS-285]

B028054 03/29/1110.0 50.011C0882-44 [125-CBS-286]
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Sample Extraction Data

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028057 03/29/1110.1 50.011C0882-21 [125-CBS-159]

B028057 03/29/1110.2 50.011C0882-22 [125-CBS-164]

B028057 03/29/1110.0 50.011C0882-23 [125-CBSD-165]

B028057 03/29/1110.0 50.011C0882-24 [125-CBS-166]

B028057 03/29/1110.1 50.011C0882-25 [125-CBS-172]

B028057 03/29/1110.2 50.011C0882-26 [125-CBS-173]

B028057 03/29/1110.0 50.011C0882-27 [125-CBS-178]

B028057 03/29/1110.0 50.011C0882-28 [125-CBS-179]

B028057 03/29/1110.1 50.011C0882-29 [125-CBS-184]

B028057 03/29/1110.2 50.011C0882-30 [125-CBSD-185]

B028057 03/29/1110.1 50.011C0882-31 [125-CBS-186]

B028057 03/29/1110.2 50.011C0882-32 [125-CBS-267]

B028057 03/29/1110.0 50.011C0882-33 [125-CBS-270]

B028057 03/29/1110.0 50.011C0882-34 [125-CBS-271]

B028057 03/29/1110.1 50.011C0882-35 [125-CBS-273]

B028057 03/29/1110.2 50.011C0882-36 [125-CBS-274]

B028057 03/29/1110.0 50.011C0882-37 [125-CBS-276]

B028057 03/29/1110.0 50.011C0882-38 [125-CBS-277]

B028057 03/29/1110.1 50.011C0882-39 [125-CBS-279]

B028057 03/29/1110.2 50.011C0882-40 [125-CBS-280]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028059 03/29/1110.1 50.011C0882-01 [125-CBS-100]

B028059 03/29/1110.2 50.011C0882-02 [125-CBS-101]

B028059 03/29/1110.0 50.011C0882-03 [125-CBS-106]

B028059 03/29/1110.0 50.011C0882-04 [125-CBS-107]

B028059 03/29/1110.1 50.011C0882-05 [125-CBS-109]

B028059 03/29/1110.2 50.011C0882-06 [125-CBS-110]

B028059 03/29/1110.0 50.011C0882-07 [125-CBS-112]

B028059 03/29/1110.0 50.011C0882-08 [125-CBS-113]

B028059 03/29/1110.1 50.011C0882-09 [125-CBS-127]

B028059 03/29/1110.2 50.011C0882-10 [125-CBS-128]

B028059 03/29/1110.1 50.011C0882-11 [125-CBS-130]

B028059 03/29/1110.2 50.011C0882-12 [125-CBSD-131]

B028059 03/29/1110.0 50.011C0882-13 [125-CBS-132]

B028059 03/29/1110.0 50.011C0882-14 [125-CBS-137]

B028059 03/29/1110.1 50.011C0882-15 [125-CBS-138]

B028059 03/29/1110.2 50.011C0882-16 [125-CBS-146]

B028059 03/29/1110.0 50.011C0882-17 [125-CBS-147]

B028059 03/29/1110.1 50.011C0882-18 [125-CBS-152]

B028059 03/29/1110.2 50.011C0882-19 [125-CBS-153]

B028059 03/29/1110.0 50.011C0882-20 [125-CBS-158]

Prep Method: SW-846 3510C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [mL] Final [mL]

B028165 03/31/111000 10.011C0882-45 [125-CBSQ-144]

B028165 03/31/111000 10.011C0882-46 [125-CBSQ-168]

B028165 03/31/111000 10.011C0882-47 [125-CBSQ-307]
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028054 - SW-846 3540C

Blank (B028054-BLK1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 87.20.174

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 89.40.179

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 98.00.196

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1050.209

LCS (B028054-BS1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10 0.200 40-14091.00.18

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 40-14095.80.19

Aroclor-1260 mg/Kg wet0.10 0.200 40-1401140.23

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 40-1401190.24

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1210.242

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1240.248

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1020.205

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1070.213

LCS Dup (B028054-BSD1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10 0.200 3040-140106 15.00.21

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 3040-140109 13.20.22

Aroclor-1260 mg/Kg wet0.10 0.200 3040-140102 10.50.20

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 3040-140110 7.840.22

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1000.200

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1030.206

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 89.70.179

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 91.60.183
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028054 - SW-846 3540C

Matrix Spike (B028054-MS1) Prepared: 03/29/11  Analyzed: 03/31/11 Source: 11C0882-41

Aroclor-1016 mg/Kg dry0.11 0.228 40-1401070.24 0.0

Aroclor-1016 [2C] mg/Kg dry0.11 0.228 40-1401190.27 0.0

Aroclor-1260 mg/Kg dry0.11 0.228 40-14076.90.88 0.70

Aroclor-1260 [2C] mg/Kg dry0.11 0.228 MS-2540-14031.5 *0.95 0.88

mg/Kg dry 0.228 30-150Surrogate: Decachlorobiphenyl 92.40.210

mg/Kg dry 0.228 30-150Surrogate: Decachlorobiphenyl [2C] 95.70.218

mg/Kg dry 0.228 30-150Surrogate: Tetrachloro-m-xylene 1020.232

mg/Kg dry 0.228 30-150Surrogate: Tetrachloro-m-xylene [2C] 1030.234

Matrix Spike Dup (B028054-MSD1) Prepared: 03/29/11  Analyzed: 03/31/11 Source: 11C0882-41

Aroclor-1016 mg/Kg dry0.11 0.228 5040-140107 0.5240.24 0.0

Aroclor-1016 [2C] mg/Kg dry0.11 0.228 5040-140123 3.440.28 0.0

Aroclor-1260 mg/Kg dry0.11 0.228 5040-14059.7 4.570.84 0.70

Aroclor-1260 [2C] mg/Kg dry0.11 0.228 50 MS-2540-1409.39 5.44*0.90 0.88

mg/Kg dry 0.228 30-150Surrogate: Decachlorobiphenyl 83.40.190

mg/Kg dry 0.228 30-150Surrogate: Decachlorobiphenyl [2C] 88.20.201

mg/Kg dry 0.228 30-150Surrogate: Tetrachloro-m-xylene 93.60.213

mg/Kg dry 0.228 30-150Surrogate: Tetrachloro-m-xylene [2C] 95.10.216

Batch B028057 - SW-846 3540C

Blank (B028057-BLK1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1370.273

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1430.286

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1470.293

mg/Kg wet 0.200 S-1230-150Surrogate: Tetrachloro-m-xylene [2C] 1510.302 *
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028057 - SW-846 3540C

LCS (B028057-BS1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10 0.200 40-1401000.20

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 40-1401020.20

Aroclor-1260 mg/Kg wet0.10 0.200 40-1401060.21

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 40-1401110.22

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1090.219

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1150.229

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1070.215

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1110.221

LCS Dup (B028057-BSD1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10 0.200 3040-140124 21.30.25

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 3040-140125 19.80.25

Aroclor-1260 mg/Kg wet0.10 0.200 3040-140122 14.00.24

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 3040-140126 12.70.25

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1180.236

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1220.244

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1260.252

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1300.260

Matrix Spike (B028057-MS1) Prepared: 03/29/11  Analyzed: 03/30/11 Source: 11C0882-21

Aroclor-1016 mg/Kg dry0.11 0.226 40-1401270.29 0.0

Aroclor-1016 [2C] mg/Kg dry0.11 0.226 40-1401390.31 0.0

Aroclor-1260 mg/Kg dry0.11 0.226 MS-1940-140-536 *3.0 4.2

Aroclor-1260 [2C] mg/Kg dry0.11 0.226 MS-1940-140-438 *3.3 4.3

mg/Kg dry 0.226 30-150Surrogate: Decachlorobiphenyl 1120.252

mg/Kg dry 0.226 30-150Surrogate: Decachlorobiphenyl [2C] 1250.282

mg/Kg dry 0.226 30-150Surrogate: Tetrachloro-m-xylene 1310.296

mg/Kg dry 0.226 30-150Surrogate: Tetrachloro-m-xylene [2C] 1290.291

Matrix Spike Dup (B028057-MSD1) Prepared: 03/29/11  Analyzed: 03/30/11 Source: 11C0882-21

Aroclor-1016 mg/Kg dry0.11 0.226 5040-140116 9.220.26 0.0

Aroclor-1016 [2C] mg/Kg dry0.11 0.226 5040-140117 17.00.27 0.0

Aroclor-1260 mg/Kg dry0.11 0.226 50 MS-1940-140-859 27.8*2.3 4.2

Aroclor-1260 [2C] mg/Kg dry0.11 0.226 50 MS-1940-140-816 29.3*2.5 4.3

mg/Kg dry 0.226 30-150Surrogate: Decachlorobiphenyl 81.00.183

mg/Kg dry 0.226 30-150Surrogate: Decachlorobiphenyl [2C] 95.00.214

mg/Kg dry 0.226 30-150Surrogate: Tetrachloro-m-xylene 99.50.225

mg/Kg dry 0.226 30-150Surrogate: Tetrachloro-m-xylene [2C] 96.80.218

Batch B028059 - SW-846 3540C

Blank (B028059-BLK1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028059 - SW-846 3540C

Blank (B028059-BLK1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1190.237

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1340.269

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1150.229

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1260.251

LCS (B028059-BS1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10 0.200 40-14091.60.18

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 40-1401100.22

Aroclor-1260 mg/Kg wet0.10 0.200 40-14091.40.18

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 40-1401010.20

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1180.236

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1330.267

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1170.235

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1290.259

LCS Dup (B028059-BSD1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10 0.200 3040-14093.0 1.510.19

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 3040-140109 0.4760.22

Aroclor-1260 mg/Kg wet0.10 0.200 3040-14095.0 3.850.19

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 3040-140105 3.770.21

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1220.243

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1380.277

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1160.232

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1270.255

Matrix Spike (B028059-MS1) Prepared: 03/29/11  Analyzed: 03/30/11 Source: 11C0882-01

Aroclor-1016 mg/Kg dry0.12 0.238 40-1401050.25 0.0

Aroclor-1016 [2C] mg/Kg dry0.12 0.238 40-1401200.28 0.0

Aroclor-1260 mg/Kg dry0.12 0.238 40-14081.81.8 1.6

Aroclor-1260 [2C] mg/Kg dry0.12 0.238 40-14088.12.0 1.8

mg/Kg dry 0.238 30-150Surrogate: Decachlorobiphenyl 1090.261

mg/Kg dry 0.238 30-150Surrogate: Decachlorobiphenyl [2C] 1130.269

mg/Kg dry 0.238 30-150Surrogate: Tetrachloro-m-xylene 1290.307

mg/Kg dry 0.238 30-150Surrogate: Tetrachloro-m-xylene [2C] 1330.317

Matrix Spike Dup (B028059-MSD1) Prepared: 03/29/11  Analyzed: 03/30/11 Source: 11C0882-01

Aroclor-1016 mg/Kg dry0.12 0.238 5040-140101 3.600.24 0.0

Aroclor-1016 [2C] mg/Kg dry0.12 0.238 5040-140112 6.870.27 0.0

Aroclor-1260 mg/Kg dry0.12 0.238 50 MS-2240-1406.35 10.5*1.6 1.6

Aroclor-1260 [2C] mg/Kg dry0.12 0.238 50 MS-2240-14010.1 9.76*1.8 1.8

mg/Kg dry 0.238 30-150Surrogate: Decachlorobiphenyl 1110.265

mg/Kg dry 0.238 30-150Surrogate: Decachlorobiphenyl [2C] 1130.270

mg/Kg dry 0.238 30-150Surrogate: Tetrachloro-m-xylene 1310.312

mg/Kg dry 0.238 30-150Surrogate: Tetrachloro-m-xylene [2C] 1340.318
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC
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RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028165 - SW-846 3510C

Blank (B028165-BLK1) Prepared & Analyzed: 03/31/11 

Aroclor-1016 µg/L0.20ND

Aroclor-1016 [2C] µg/L0.20ND

Aroclor-1221 µg/L0.20ND

Aroclor-1221 [2C] µg/L0.20ND

Aroclor-1232 µg/L0.20ND

Aroclor-1232 [2C] µg/L0.20ND

Aroclor-1242 µg/L0.20ND

Aroclor-1242 [2C] µg/L0.20ND

Aroclor-1248 µg/L0.20ND

Aroclor-1248 [2C] µg/L0.20ND

Aroclor-1254 µg/L0.20ND

Aroclor-1254 [2C] µg/L0.20ND

Aroclor-1260 µg/L0.20ND

Aroclor-1260 [2C] µg/L0.20ND

Aroclor-1262 µg/L0.20ND

Aroclor-1262 [2C] µg/L0.20ND

Aroclor-1268 µg/L0.20ND

Aroclor-1268 [2C] µg/L0.20ND

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 1182.36

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 1202.40

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 1192.39

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 1222.43

LCS (B028165-BS1) Prepared & Analyzed: 03/31/11 

Aroclor-1016 µg/L0.20 0.500 40-1401180.59

Aroclor-1016 [2C] µg/L0.20 0.500 40-1401160.58

Aroclor-1260 µg/L0.20 0.500 40-1401160.58

Aroclor-1260 [2C] µg/L0.20 0.500 40-1401180.59

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 1212.41

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 1232.47

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 1282.56

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 1352.71

LCS Dup (B028165-BSD1) Prepared & Analyzed: 03/31/11 

Aroclor-1016 µg/L0.20 0.500 2040-140108 8.340.54

Aroclor-1016 [2C] µg/L0.20 0.500 2040-140109 6.250.54

Aroclor-1260 µg/L0.20 0.500 2040-140114 1.130.57

Aroclor-1260 [2C] µg/L0.20 0.500 2040-140118 0.06630.59

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 1202.40

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 1232.47

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 1192.39

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 1292.57
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FLAG/QUALIFIER SUMMARY

* QC result is outside of established limits.

� Wide recovery limits established for difficult compound.

� Wide RPD limits established for difficult compound.

# Data exceeded client recommended or regulatory level 

Percent recoveries and relative percent differences (RPDs) are determined by the software using values in the 

calculation which have not been rounded.

Sample to spike ratio is greater than or equal to 4:1.  Spiked amount is not representative of the native amount in 

the sample.  Appropriate or meaningful recoveries cannot be calculated.

MS-19

Either matrix spike or MS duplicate is outside of control limits, but the other is within limits.  RPD between the 

two MS/MSD results is within method specified criteria.

MS-22

Matrix spike recovery bias high due to PCB aroclors present in the source sample.MS-25

The surrogate recovery for this sample is not available due to sample dilution below the surrogate reporting limit 

required from high analyte concentration and/or matrix interferences.

S-01

Surrogate recovery is outside of control limits on confirmatory column, but within control limits on primary 

column.  Data validation is not affected.

S-12

Page 105 of 122



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

CertificationsAnalyte

CERTIFICATIONS

Certified Analyses included in this Report

SW-846 8082 in Soil

CT,NH,NYAroclor-1016

CT,NH,NYAroclor-1016 [2C]

CT,NH,NYAroclor-1221

CT,NH,NYAroclor-1221 [2C]

CT,NH,NYAroclor-1232

CT,NH,NYAroclor-1232 [2C]

CT,NH,NYAroclor-1242

CT,NH,NYAroclor-1242 [2C]

CT,NH,NYAroclor-1248

CT,NH,NYAroclor-1248 [2C]

CT,NH,NYAroclor-1254

CT,NH,NYAroclor-1254 [2C]

CT,NH,NYAroclor-1260

CT,NH,NYAroclor-1260 [2C]

SW-846 8082 in Water

CT,NH,NY,RI,NCAroclor-1016

CT,NH,NY,RI,NCAroclor-1016 [2C]

CT,NH,NY,RI,NCAroclor-1221

CT,NH,NY,RI,NCAroclor-1221 [2C]

CT,NH,NY,RI,NCAroclor-1232

CT,NH,NY,RI,NCAroclor-1232 [2C]

CT,NH,NY,RI,NCAroclor-1242

CT,NH,NY,RI,NCAroclor-1242 [2C]

CT,NH,NY,RI,NCAroclor-1248

CT,NH,NY,RI,NCAroclor-1248 [2C]

CT,NH,NY,RI,NCAroclor-1254

CT,NH,NY,RI,NCAroclor-1254 [2C]

CT,NH,NY,RI,NCAroclor-1260

CT,NH,NY,RI,NCAroclor-1260 [2C]

NCAroclor-1262

NCAroclor-1262 [2C]

NCAroclor-1268

NCAroclor-1268 [2C]
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The CON-TEST Environmental Laboratory operates under the following certifications and accreditations:

Code Description Number Expires

100033American Industrial Hygiene AssociationAIHA 01/1/2012

M-MA100Massachusetts DEPMA 06/30/2011

PH-0567Connecticut Department of Publilc HealthCT 09/30/2011

10899 NELAPNew York State Department of HealthNY 04/1/2011

2516 NELAPNew Hampshire Environmental LabNH 02/5/2012

LAO00112Rhode Island Department of HealthRI 12/30/2011

652North Carolina Div. of Water QualityNC 12/31/2011

MA007 NELAPNew Jersey DEPNJ 06/30/2011

E871027 NELAPFlorida Department of HealthFL 06/30/2011

LL015036Vermont Department of Health Lead LaboratoryVT 07/30/2011

C2065State of Washington Department of EcologyWA 02/23/2012
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11C0882-01

������������������ ������� ������ !� �"#$%& '$�( 1.8 1.610073 11.1

Surrogates��!�!)� � *+,)����
0.276 0.2754104 0.214-����!)� � "."/����� 0.326 0.3457322 5.88

11C0882-02
������������������ ������� ������ !� �"#$%& '$�( 3.8 3.444662 9.81

Surrogates��!�!)� � *+,)����
0.435 0.4210515 3.26-����!)� � "."/����� 0.444 0.4697563 5.64

11C0882-03
����������0������� ������� ������ !� �"#$%& '$�( 1.6 1.446214 10.1

Surrogates��!�!)� � *+,)����
0.199 0.1961269 1.45-����!)� � "."/����� 0.208 0.2169475 4.21

11C0882-04
����������1������� ������� ������ !� �"#$%& '$�( 1.8 1.661478 8

Surrogates��!�!)� � *+,)����
0.274 0.2917805 6.29-����!)� � "."/����� 0.302 0.2906495 3.83

11C0882-05
����������2������� ������� ������ !� �"#$%& '$�( 0.15 0.1248906 18.3

Surrogates��!�!)� � *+,)����
0.248 0.2856263 14.1-����!)� � "."/����� 0.271 0.2804052 3.41

11C0882-06
������������������ ������� ������ !� �"#$%& '$�( 0.13 0.1077037 18.8

Surrogates��!�!)� � *+,)����
0.251 0.2900346 14.4-����!)� � "."/����� 0.282 0.2803294 0.594

11C0882-07
������������������ ������� ������ !� �"#$%& '$�( 4.2 3.795426 10.1
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0.256 0.2512658 1.87-����!)� � "."/����� 0.216 0.2321922 7.23

11C0882-08
����������3������� ������� ������ !� �"#$%& '$�( 1.5 1.400373 6.87

Surrogates��!�!)� � *+,)����
0.240 0.2417946 0.745-����!)� � "."/����� 0.264 0.2789834 5.52

11C0882-09
����������1������� ������� ������ !� �"#$%& '$�( 0.92 0.7904174 15.2

Surrogates��!�!)� � *+,)����
0.291 0.3326501 13.4
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11C0882-10
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11C0882-11
���������3�������� ������� ������ !� �"#$%& '$�( 5.5 4.963771 10.2

Surrogates��!�!)� � *+,)����
0.298 0.3269115 9.25-����!)� � "."/����� 0.314 0.3178598 1.22

11C0882-12
���������3�������� ������� ������ !� �"#$%& '$�( 6.1 5.649408 7.67

11C0882-13
���������3�������� ������� ������ !� �"#$%& '$�( 8.1 7.612343 6.21

11C0882-14
���������31������� ������� ������ !� �"#$%& '$�( 1.9 1.823629 4.1

Surrogates��!�!)� � *+,)����
0.281 0.3067236 8.75-����!)� � "."/����� 0.309 0.317975 2.86

11C0882-15
���������34������� ������� ������ !� �"#$%& '$�( 2.1 1.897428 10.1

Surrogates��!�!)� � *+,)����
0.292 0.3073915 5.14-����!)� � "."/����� 0.304 0.3184725 4.65

11C0882-16
���������50������� ������� ������ !� �"#$%& '$�( 0.98 0.931276 5.1

Surrogates��!�!)� � *+,)����
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11C0882-17
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11C0882-19
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Surrogates��!�!)� � *+,)����
0.232 0.2275265 1.95-����!)� � "."/����� 0.261 0.2476338 5.26 Page 117 of 122



11C0882-30
���������4�������� ������� ������ !� �"#$%& 2.7 2.500833 7.66

Surrogates��!�!)� � *+,)����
0.195 0.216263 10.3-����!)� � "."/����� 0.229 0.2118629 7.77

11C0882-31
���������40������� ������� ������ !� �"#$%& '$�( 2.3 2.109561 8.64

Surrogates��!�!)� � *+,)����
0.195 0.2200245 12.1-����!)� � "."/����� 0.238 0.2207954 7.5

11C0882-32
���������01������� ������� ������ !� �"#$%& '$�( 0.35 0.3131311 11.1

Surrogates��!�!)� � *+,)����
0.198 0.2107726 6.25-����!)� � "."/����� 0.225 0.2060824 8.78

11C0882-33
���������1�������� ������� ������ !� �"#$%& 2.6 2.416599 7.31

Surrogates��!�!)� � *+,)����
0.230 0.254898 10.3-����!)� � "."/����� 0.262 0.2394104 9.01

11C0882-34
���������1�������� ������� ������ !� �"#$%& '$�( 2.7 2.532238 6.41

Surrogates-����!)� � "."/����� 0.233 0.223021 4.38��!�!)� � *+,)����
0.235 0.2308049 1.8

11C0882-35
���������13������� ������� ������ !� �"#$%& '$�( 1.8 1.742868 3.23

Surrogates��!�!)� � *+,)����
0.229 0.2350227 2.6-����!)� � "."/����� 0.242 0.23024 4.98

11C0882-36
���������15������� ������� ������ !� �"#$%& '$�( 1.2 1.085092 10.1

Surrogates��!�!)� � *+,)����
0.231 0.2459693 6.28-����!)� � "."/����� 0.252 0.2330223 7.83

11C0882-37
���������10������� ������� ������ !� �"#$%& '$�( 2.4 2.238373 6.97

Surrogates��!�!)� � *+,)����
0.234 0.2499209 6.58-����!)� � "."/����� 0.268 0.2576723 3.93

11C0882-38
���������11������� ������� ������ !� �"#$%& '$�( 0.54 0.5283533 2.18

Surrogates��!�!)� � *+,)����
0.215 0.2296183 6.58-����!)� � "."/����� 0.243 0.2267176 6.93 Page 118 of 122



11C0882-39
���������12������� ������� ������ !� �"#$%& '$�( 5.4 4.880835 10.1

Surrogates��!�!)� � *+,)����
0.182 0.2193654 18.6-����!)� � "."/����� 0.232 0.2128162 8.63

11C0882-40
���������4�������� ������� ������ !� �"#$%& '$�( 4.7 4.375583 7.15

Surrogates��!�!)� � *+,)����
0.223 0.2507377 11.7-����!)� � "."/����� 0.249 0.2316111 7.24

11C0882-41
���������4�������� ������� ������ !� �"#$%& '$�( 0.88 0.7017876 22.5

Surrogates��!�!)� � *+,)����
0.253 0.2617511 3.4-����!)� � "."/����� 0.254 0.2749974 7.94

11C0882-42
���������43������� ������� ������ !� �"#$%& '$�( 2.5 2.290257 8.76

Surrogates��!�!)� � *+,)����
0.249 0.260845 4.65-����!)� � "."/����� 0.247 0.2652264 7.12

11C0882-43
���������4�������� ������� ������ !� �"#$%& '$�( 0.99 0.9793792 1.08

Surrogates��!�!)� � *+,)����
0.241 0.2500444 3.68-����!)� � "."/����� 0.240 0.2649002 9.86

11C0882-44
���������40������� ������� ������ !� �"#$%& '$�( 0.67 0.6135016 8.8

Surrogates��!�!)� � *+,)����
0.235 0.2369484 0.826-����!)� � "."/����� 0.239 0.2408123 0.755

11C0882-45
�������7��55������� ������� ����

Surrogates��!�!)� � *+,)����
1.69 1.73173 2.44-����!)� � "."/����� 2.12 2.18671 3.1

11C0882-46
���������04������� ������� ����

Surrogates-����!)� � "."/����� 2.15 2.23034 3.67��!�!)� � *+,)����
1.08 1.11008 2.75

11C0882-47
��������3�1������� ������� ����

Surrogates��!�!)� � *+,)����
1.23 1.2597 2.39-����!)� � "."/����� 1.98 2.02879 2.43
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B028054-BLK1 �89:;������� ������� ����
Surrogates��!�!)� � *+,)����

0.174 0.178895 2.77-����!)� � "."/����� 0.196 0.209065 6.45

B028054-BS1 <��������� ������� ������ !� �"#&#% 0.18 0.1915 6.19�� !� �"#$%& 0.23 0.237375 3.16

Surrogates��!�!)� � *+,)����
0.242 0.24827 2.56-����!)� � "."/����� 0.205 0.21327 3.95

B028054-BSD1 <�� 6=>������� ������� ������ !� �"#&#% 0.21 0.218585 4.01�� !� �"#$%& 0.20 0.219465 9.28

Surrogates-����!)� � "."/����� 0.179 0.183145 2.29��!�!)� � *+,)����
0.200 0.205935 2.92

B028057-BLK1 �89:;������� ������� ����
Surrogates-����!)� � "."/����� 0.293 0.3024 3.16��!�!)� � *+,)����

0.273 0.285585 4.51

B028057-BS1 <��������� ������� ������ !� �"#&#% 0.20 0.20476 2.35�� !� �"#$%& 0.21 0.221965 5.54

Surrogates��!�!)� � *+,)����
0.219 0.22934 4.61-����!)� � "."/����� 0.215 0.22118 2.83

B028057-BSD1 <�� 6=>������� ������� ������ !� �"#&#% 0.25 0.249635 0.146�� !� �"#$%& 0.24 0.252145 4.94

Surrogates��!�!)� � *+,)����
0.236 0.244155 3.4-����!)� � "."/����� 0.252 0.260325 3.25

B028057-MS1 ?9@ABC �>B;D������� ������� ������ !� �"#&#% 0.29 0.3144978 8.11�� !� �"#$%& 3.0 3.340186 10.7

Surrogates-����!)� � "."/����� 0.296 0.2909594 1.72��!�!)� � *+,)����
0.252 0.2821501 11.3

B028057-MSD1 ?9@ABC �>B;D 6=>������� ������� ������ !� �"#&#% 0.26 0.2651242 1.95�� !� �"#$%& 2.3 2.485926 7.77

Surrogates��!�!)� � *+,)����
0.183 0.2144131 15.8-����!)� � "."/����� 0.225 0.218465 2.95

B028059-BLK1 �89:;������� ������� ����
Surrogates Page 120 of 122



��!�!)� � *+,)����
0.237 0.268635 12.5-����!)� � "."/����� 0.229 0.251445 9.34

B028059-BS1 <��������� ������� ������ !� �"#&#% 0.18 0.219965 20�� !� �"#$%& 0.18 0.20297 12

Surrogates��!�!)� � *+,)����
0.236 0.266615 12.2-����!)� � "."/����� 0.235 0.258695 9.6

B028059-BSD1 <�� 6=>������� ������� ������ !� �"#&#% 0.19 0.21892 14.1�� !� �"#$%& 0.19 0.21077 10.4

Surrogates��!�!)� � *+,)����
0.243 0.276545 12.9-����!)� � "."/����� 0.232 0.25463 9.3

B028059-MS1 ?9@ABC �>B;D������� ������� ������ !� �"#&#% 0.25 0.2849464 13.1�� !� �"#$%& 1.8 1.997658 10.4

Surrogates��!�!)� � *+,)����
0.261 0.2694636 3.19-����!)� � "."/����� 0.307 0.3165733 3.07

B028059-MSD1 ?9@ABC �>B;D 6=>������� ������� ������ !� �"#$%& 1.6 1.81174 12.4�� !� �"#&#% 0.24 0.266025 10.3

Surrogates��!�!)� � *+,)����
0.265 0.2704648 2.04-����!)� � "."/����� 0.312 0.3183671 2.02

B028165-BLK1 �89:;������� ������� ����
Surrogates��!�!)� � *+,)����

2.36 2.39589 1.51-����!)� � "."/����� 2.39 2.43416 1.83

B028165-BS1 <��������� ������� ������ !� �"#&#% 0.59 0.5777 2.11�� !� �"#$%& 0.58 0.58876 1.5

Surrogates��!�!)� � *+,)����
2.41 2.46543 2.27-����!)� � "."/����� 2.56 2.70629 5.56

B028165-BSD1 <�� 6=>������� ������� ������ !� �"#&#% 0.54 0.5427 0.499�� !� �"#$%& 0.57 0.58837 3.17

Surrogates-����!)� � "."/����� 2.39 2.57043 7.27��!�!)� � *+,)����
2.40 2.46931 2.85
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EFGHI EJI FKLMNOPQLM EROSTU VRWTXO JRXOPYPQLOPTK ZTX[\]^_`]a_`b c]def g_hijeka lh]mbano]m \]^_`]a_`b p`_qeoa rfp`_qeoa \_o]an_hfjsnk t_`d u`_vnwek oe`anxno]an_hk x_` ase x_mm_ynhz w]a] keaf {mnka \]^_`]a_`b |]dume }~ c�d^e`�k����g����
��g����i�� as`� ��g����i��

���� ��ggl� }} l � � ���� �e`^nonwekgl�� g � � ���� ��um_knvekgl��}}} l � ����� �ea]mkgl� }}} l � �
��������� �zgl� }}}� � ����� |��ggl� }} � � � ���� pekanonwekgl�� � � ��]kk~�p�p�gl� }� l � �
���� �ea]mkgl� }}} ~ � � ���� j_a]mgb]hnwe�plggl��} l � ����� pg�gl�� l ��� ���� pe`osm_`]aegl��}}} � � ��]kk~�p �p�gl� }� l � ����� �ea]mkgl� }}} g � � ���� �e� g`gl��} � � � �]kk~�plp�gl� }� l � �j�i�� ��ggl� }� � � �

��� �ekae`h lve
���������

 jcf
¡¢�£ ¤����

CAM Protocol (check all that below)

Affirmative response to Questions A throughF is required for �Presumptive Certainty� status 

ü  

A ¥ek c_¦§¨©̈ ª«« ¬ª®«̈ ¬ ©̈ ¯¨°±¨² °³ ª ¯´³²°µ °́ ³ ¯´³¬°¬µ¨³µ ¶°µ· µ·́ ¬¨ ²¨¬¯©°¸̈ ² ´³ µ·̈ ¹·ª°³º´»º¹¼¬µ´²½¾®©́ ®̈ ©«½ ®©̈ ¬¨©±¨² ¿°³̄ «¼²°³À µ¨®̈ ©ªµ¼©̈ Á °³ µ·̈ » °̈ «² ´© «ª¸́ ©ªµ´©½¾ ª³² ®©̈ ®ª©̈ ²Âª³ª«½Ã¨² ¶°µ·°³¨µ·́ ² ·́ «² °³À µ °¨¬Ä
ü  

B ¥ek c_¦§¨©̈ µ ·̈ ª³ª«½µ °̄ ª « ¨µ·́ ²¿¬Á ª³² ª«« ª¬¬´¯°ªµ¨² Å¹ ©̈ Æ¼°©̈ ¨³µ¬ ¬®̈ ¯ °» °̄ ¨² °³ µ·̈ ¬¨ «̈ ¯µ¨² ¹ÇÈ®©́ µ´¯´«¿¬Á »´««́ ¶¨²Ä
ü  

C ¥ek c_¦§¨©̈ ª«« ©̈ Æ¼°©̈ ² ¯´©©̈ ¯µ °±¨ ª¯µ °́ ³¬ ª³² ª³ª«½µ °̄ ª « ©̈ ¬®́ ³¬¨ ª¯µ °́ ³¬ ¬®̈ ¯ °» °̈ ² °³ µ ·̈ ¬¨ «̈ ¯µ¨² ¹ÇÈ®©́ µ´¯´«¿¬Á °®«̈ ¨³µ¨² »´© ª«« °²¨³µ °» °̈ ² ®̈ ©»´©ª³̄ ¨ ¬µª³²ª©² ³́ ³º¯´³»´©ª³̄ ¨¬Ä
ü  

D ¥ek c_¦É´¨¬ µ·̈ «ª¸́ ©ªµ´©½ ©̈ ®́ ©µ ¯´®«½ ¶°µ· ª«« µ ·̈ ©̈ ®́ ©µ °³À ©̈ Æ¼°©̈ ¨³µ¬ ¬®̈ ¯°» °̈ ² °³ ¹ÇÈÊËË Ç¾Å¼ª«°µ½ Ç¬¬¼©ª³̄ ¨ ª³² Å¼ª«°µ½ ¹´³µ ©́ « Ì¼°²«°³̈ ¬ »´© µ ·̈ Ç¯Æ¼°¬°µ °́ ³ ª³² Í¨®́ ©µ °³À ´» Ç³ª«½µ °̄ ª «ÉªµªÄ
  

E a ¥ek c_¦ÊÎÏ¾ ÐÎÏ¾ ª³² ÇÎÏ È¨µ·́ ²¬ ´³«½Ñ§ª¬ ¨ª¯· ¨µ·́ ² ¯´³²¼̄ µ¨² ¶°µ·́ ¼µ ¬ °À³°» °̄ ª³µ´²°» °̄ ªµ °́ ³¿¬ÁÄ ¿Í¨»¨© µ´ µ·̈ °³²°±°²¼ª« ¨µ·́ ²¿¬Á »´© ª «°¬µ ´» ¬ °À³°» °̄ ª³µ ´²°» °̄ ªµ °́ ³¬ÁÒ
  

E b ¥ek c_¦ÇÎÏª³² ÓÔºÕÖ È¨µ·́ ²¬ ´³«½Ñ§ª¬ µ ·̈ ¯´®«̈ µ¨ ª³ª«½µ¨ «°¬µ ©̈ ®́ ©µ¨² »´© ¨ª¯· ¨µ·́ ²Ä
ü  

F ¥ek c_¦§¨©̈ ª«« ª®®«°̄ ª¸«̈ ¹ÇÈ ®©́ µ´¯´« Å¹ª³² ®̈ ©»´©ª³̄ ¨ ¬µª³²ª©² ³́ ³º¯´³»´©ª³̄ ¨¬ °²¨³µ °» °̈ ² ª³²¨±ª«¼ªµ¨² °³ ª «ª¸́ ©ªµ´©½ ³ª©©ªµ °±¨ ¿°³̄ «¼²°³À ª«« ×´ ©̈ ¬®́ ³¬¨¬ µ´ Å¨¬µ °́ ³¬ Ç µ·©́ ¼À· ÐÁÄ
G

§¨©̈ µ ·̈ ©̈ ®́ ©µ °³À «°°µ¬ ªµ ´© ¸̈ «́ ¶ ª«« ¹ÇÈ ©̈ ®́ ©µ °³À «°°µ¬ ¬®̈ ¯°» °̈ ² °³ µ·̈ ¬¨ «̈ ¯µ¨² ¹ÇÈ®©́ µ´¯´«¿¬ÁÄ ü

¥ek
 

c_¦A response to questions G, H and I below is required for �Presumptive Certainty� status 

§¨©̈ ª«« Å¹ ®̈ ©»´ª³̄ ¨ ¬µª³²ª©²¬ ¬®̈ ¯°» °̈ ² °³ µ·̈ ¹ÇÈ ®©́ µ´¯´«¿¬Á ª¯·°̈ ±¨²Ä
 

¥ek ü c_¦
H

Data User Note: Data that achieve "Presumptive Certainty" status may not necessarily meet the data usability 

and representativeness requirements described in 310 CMR 40. 1056 (2)(k) and WSC-07-350.

ü  

I ¥ek c_¦§¨©̈ ©̈ ¬¼«µ¬ ©̈ ®́ ©µ¨² »´© µ ·̈ ¯´®«̈ µ¨ ª³ª«½µ¨ «°¬µ ¬®̈ ¯ °» °̈ ² °³ µ ·̈ ¬¨ «̈ ¯µ¨² ¹ÇÈ ®©́ µ´¯´«¿¬ÁÄ
I, the undersigned, attest under the pains and penalties of perjury that, based upon my personal inquiry of 

those responsible for obtaining the information, the material contained in this analytical report is, to the best 

of my knowledge and belief, accurate and complete. 

All Negative responses must be addressed in an attached Environmental Laboratory case narrative.

¡�ØÙ��Ú���Û��Ù��Ü Ý�Þ�� Û¢����¢Ù�ß���� Laboratory Manager~]`eh àá ~]d^_`]zn]h
03/31/11
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

                                  April 1, 2011       

Amy Wallace

Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

Project Location: 125 Western Ave

Client Job Number: 

Project Number: 223947

Laboratory Work Order Number: 11C0884

Enclosed are results of analyses for samples received by the laboratory on March 29, 2011. If you have any questions concerning 

this report, please feel free to contact me.

Sincerely,

Meghan E. Kelley

Project Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/1/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11C0884

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

125 Western Ave

125-CBS-192 11C0884-01 Soil SM 2540G

SW-846 8082

125-CBS-193 11C0884-02 Soil SM 2540G

SW-846 8082

125-CBS-198 11C0884-03 Soil SM 2540G

SW-846 8082

125-CBS-199 11C0884-04 Soil SM 2540G

SW-846 8082

125-CBS-226 11C0884-05 Soil SM 2540G

SW-846 8082

125-CBS-227 11C0884-06 Soil SM 2540G

SW-846 8082

125-CBS-232 11C0884-07 Soil SM 2540G

SW-846 8082

125-CBS-233 11C0884-08 Soil SM 2540G

SW-846 8082

125-CBS-238 11C0884-09 Soil SM 2540G

SW-846 8082

125-CBS-239 11C0884-10 Soil SM 2540G

SW-846 8082

125-CBS-246 11C0884-11 Soil SM 2540G

SW-846 8082

125-CBS-247 11C0884-12 Soil SM 2540G

SW-846 8082

125-CBS-252 11C0884-13 Soil SM 2540G

SW-846 8082

125-CBS-253 11C0884-14 Soil SM 2540G

SW-846 8082

125-CBS-258 11C0884-15 Soil SM 2540G

SW-846 8082

125-CBS-259 11C0884-16 Soil SM 2540G

SW-846 8082

125-CBS-210 11C0884-17 Soil SM 2540G

SW-846 8082

125-CBS-216 11C0884-18 Soil SM 2540G

SW-846 8082

125-CBS-266 11C0884-19 Soil SM 2540G

SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

CASE NARRATIVE SUMMARY

All reported results are within defined laboratory quality control objectives unless listed below or otherwise qualified in this report.

The results of analyses reported only relate to samples submitted to the Con-Test Analytical Laboratory for testing.

I certify that the analyses listed above, unless specifically listed as subcontracted, if any, were performed under my direction according to the approved methodologies listed 

in this document, and that based upon my inquiry of those individuuals immediately responsible for obtaining the information, the material contained in this report is, to the 

best of my knowledge and belief, accurate and complete.

Daren J. Damboragian

Laboratory Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-01

Field Sample #:  125-CBS-192

Sample Matrix:  Soil

Sampled:  3/28/2011  12:57

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11  2:02 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11  2:02 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11  2:02 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11  2:02 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

1.1 0.12 3/31/11  2:02 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [2]

0.89 0.12 3/31/11  2:02 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [2]

ND 0.12 3/31/11  2:02 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [1]

ND 0.12 3/31/11  2:02 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11  2:02 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 85.7 3/31/11   2:0230-150

Decachlorobiphenyl [2] 91.7 3/31/11   2:0230-150

Tetrachloro-m-xylene [1] 90.9 3/31/11   2:0230-150

Tetrachloro-m-xylene [2] 95.2 3/31/11   2:0230-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-01

Field Sample #:  125-CBS-192

Sample Matrix:  Soil

Sampled:  3/28/2011  12:57

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

81.3 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids

Page 5 of 54



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-02

Field Sample #:  125-CBS-193

Sample Matrix:  Soil

Sampled:  3/28/2011  12:59

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 3/31/11  2:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.11 3/31/11  2:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.11 3/31/11  2:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.11 3/31/11  2:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

0.31 0.11 3/31/11  2:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [2]

0.44 0.11 3/31/11  2:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [1]

ND 0.11 3/31/11  2:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [1]

ND 0.11 3/31/11  2:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.11 3/31/11  2:17 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 90.4 3/31/11   2:1730-150

Decachlorobiphenyl [2] 94.9 3/31/11   2:1730-150

Tetrachloro-m-xylene [1] 95.4 3/31/11   2:1730-150

Tetrachloro-m-xylene [2] 98.9 3/31/11   2:1730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-02

Field Sample #:  125-CBS-193

Sample Matrix:  Soil

Sampled:  3/28/2011  12:59

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.1 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids

Page 7 of 54



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-03

Field Sample #:  125-CBS-198

Sample Matrix:  Soil

Sampled:  3/28/2011  13:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 3/31/11  2:33 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.13 3/31/11  2:33 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.13 3/31/11  2:33 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.13 3/31/11  2:33 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.13 3/31/11  2:33 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

0.59 0.13 3/31/11  2:33 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [2]

0.40 0.13 3/31/11  2:33 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.13 3/31/11  2:33 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.13 3/31/11  2:33 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 90.5 3/31/11   2:3330-150

Decachlorobiphenyl [2] 96.4 3/31/11   2:3330-150

Tetrachloro-m-xylene [1] 97.0 3/31/11   2:3330-150

Tetrachloro-m-xylene [2] 101 3/31/11   2:3330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-03

Field Sample #:  125-CBS-198

Sample Matrix:  Soil

Sampled:  3/28/2011  13:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

76.4 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids

Page 9 of 54



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-04

Field Sample #:  125-CBS-199

Sample Matrix:  Soil

Sampled:  3/28/2011  13:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11  2:48 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11  2:48 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11  2:48 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11  2:48 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/31/11  2:48 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

0.73 0.12 3/31/11  2:48 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [2]

0.38 0.12 3/31/11  2:48 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.12 3/31/11  2:48 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11  2:48 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 94.9 3/31/11   2:4830-150

Decachlorobiphenyl [2] 100 3/31/11   2:4830-150

Tetrachloro-m-xylene [1] 98.5 3/31/11   2:4830-150

Tetrachloro-m-xylene [2] 104 3/31/11   2:4830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-04

Field Sample #:  125-CBS-199

Sample Matrix:  Soil

Sampled:  3/28/2011  13:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

83.1 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-05

Field Sample #:  125-CBS-226

Sample Matrix:  Soil

Sampled:  3/28/2011  13:28

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 3/31/11  3:04 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1016 [1]

ND 0.13 3/31/11  3:04 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1221 [1]

ND 0.13 3/31/11  3:04 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1232 [1]

ND 0.13 3/31/11  3:04 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1242 [1]

ND 0.13 3/31/11  3:04 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1248 [1]

0.52 0.13 3/31/11  3:04 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1254 [2]

0.25 0.13 3/31/11  3:04 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1260 [2]

ND 0.13 3/31/11  3:04 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1262 [1]

ND 0.13 3/31/11  3:04 JMBmg/Kg dry 3/29/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 85.0 3/31/11   3:0430-150

Decachlorobiphenyl [2] 90.6 3/31/11   3:0430-150

Tetrachloro-m-xylene [1] 93.1 3/31/11   3:0430-150

Tetrachloro-m-xylene [2] 97.2 3/31/11   3:0430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-05

Field Sample #:  125-CBS-226

Sample Matrix:  Soil

Sampled:  3/28/2011  13:28

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

76.2 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids

Page 13 of 54



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-06

Field Sample #:  125-CBS-227

Sample Matrix:  Soil

Sampled:  3/28/2011  13:29

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11 16:33 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11 16:33 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11 16:33 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11 16:33 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

0.83 0.12 3/31/11 16:33 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [2]

0.99 0.12 3/31/11 16:33 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

ND 0.12 3/31/11 16:33 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [1]

ND 0.12 3/31/11 16:33 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11 16:33 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 94.2 3/31/11  16:3330-150

Decachlorobiphenyl [2] 98.5 3/31/11  16:3330-150

Tetrachloro-m-xylene [1] 94.3 3/31/11  16:3330-150

Tetrachloro-m-xylene [2] 98.8 3/31/11  16:3330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-06

Field Sample #:  125-CBS-227

Sample Matrix:  Soil

Sampled:  3/28/2011  13:29

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

82.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-07

Field Sample #:  125-CBS-232

Sample Matrix:  Soil

Sampled:  3/28/2011  13:34

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.13 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.13 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.13 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.13 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.70 0.13 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

0.30 0.13 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [2]

ND 0.13 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.13 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 87.5 3/31/11  16:4930-150

Decachlorobiphenyl [2] 92.2 3/31/11  16:4930-150

Tetrachloro-m-xylene [1] 95.0 3/31/11  16:4930-150

Tetrachloro-m-xylene [2] 101 3/31/11  16:4930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-07

Field Sample #:  125-CBS-232

Sample Matrix:  Soil

Sampled:  3/28/2011  13:34

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

76.5 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids

Page 17 of 54



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-08

Field Sample #:  125-CBS-233

Sample Matrix:  Soil

Sampled:  3/28/2011  13:39

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11 17:04 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11 17:04 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11 17:04 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11 17:04 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/31/11 17:04 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.45 0.12 3/31/11 17:04 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

0.30 0.12 3/31/11 17:04 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [2]

ND 0.12 3/31/11 17:04 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11 17:04 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 88.1 3/31/11  17:0430-150

Decachlorobiphenyl [2] 92.4 3/31/11  17:0430-150

Tetrachloro-m-xylene [1] 93.1 3/31/11  17:0430-150

Tetrachloro-m-xylene [2] 98.6 3/31/11  17:0430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-08

Field Sample #:  125-CBS-233

Sample Matrix:  Soil

Sampled:  3/28/2011  13:39

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

80.3 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-09

Field Sample #:  125-CBS-238

Sample Matrix:  Soil

Sampled:  3/28/2011  13:49

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 3/31/11 17:20 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.13 3/31/11 17:20 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.13 3/31/11 17:20 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.13 3/31/11 17:20 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.13 3/31/11 17:20 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.90 0.13 3/31/11 17:20 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

0.37 0.13 3/31/11 17:20 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [2]

ND 0.13 3/31/11 17:20 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.13 3/31/11 17:20 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 87.2 3/31/11  17:2030-150

Decachlorobiphenyl [2] 91.9 3/31/11  17:2030-150

Tetrachloro-m-xylene [1] 94.1 3/31/11  17:2030-150

Tetrachloro-m-xylene [2] 101 3/31/11  17:2030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-09

Field Sample #:  125-CBS-238

Sample Matrix:  Soil

Sampled:  3/28/2011  13:49

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

77.0 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-10

Field Sample #:  125-CBS-239

Sample Matrix:  Soil

Sampled:  3/28/2011  13:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11 17:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11 17:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11 17:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11 17:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/31/11 17:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.61 0.12 3/31/11 17:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [1]

0.28 0.12 3/31/11 17:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [2]

ND 0.12 3/31/11 17:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11 17:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 87.7 3/31/11  17:3530-150

Decachlorobiphenyl [2] 92.3 3/31/11  17:3530-150

Tetrachloro-m-xylene [1] 96.1 3/31/11  17:3530-150

Tetrachloro-m-xylene [2] 103 3/31/11  17:3530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-10

Field Sample #:  125-CBS-239

Sample Matrix:  Soil

Sampled:  3/28/2011  13:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

79.8 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-11

Field Sample #:  125-CBS-246

Sample Matrix:  Soil

Sampled:  3/28/2011  14:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11 17:51 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11 17:51 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11 17:51 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11 17:51 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

0.25 0.12 3/31/11 17:51 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.79 0.12 3/31/11 17:51 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

0.44 0.12 3/31/11 17:51 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [2]

ND 0.12 3/31/11 17:51 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11 17:51 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 90.2 3/31/11  17:5130-150

Decachlorobiphenyl [2] 95.5 3/31/11  17:5130-150

Tetrachloro-m-xylene [1] 96.2 3/31/11  17:5130-150

Tetrachloro-m-xylene [2] 101 3/31/11  17:5130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-11

Field Sample #:  125-CBS-246

Sample Matrix:  Soil

Sampled:  3/28/2011  14:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

83.7 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-12

Field Sample #:  125-CBS-247

Sample Matrix:  Soil

Sampled:  3/28/2011  14:07

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11 18:06 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11 18:06 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11 18:06 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11 18:06 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/31/11 18:06 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.72 0.12 3/31/11 18:06 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

0.27 0.12 3/31/11 18:06 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [1]

ND 0.12 3/31/11 18:06 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11 18:06 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 97.1 3/31/11  18:0630-150

Decachlorobiphenyl [2] 102 3/31/11  18:0630-150

Tetrachloro-m-xylene [1] 98.3 3/31/11  18:0630-150

Tetrachloro-m-xylene [2] 105 3/31/11  18:0630-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-12

Field Sample #:  125-CBS-247

Sample Matrix:  Soil

Sampled:  3/28/2011  14:07

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

83.7 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-13

Field Sample #:  125-CBS-252

Sample Matrix:  Soil

Sampled:  3/28/2011  14:18

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 3/31/11 16:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.13 3/31/11 16:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.13 3/31/11 16:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.13 3/31/11 16:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.13 3/31/11 16:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.77 0.13 3/31/11 16:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [1]

0.53 0.13 3/31/11 16:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [1]

ND 0.13 3/31/11 16:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.13 3/31/11 16:35 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 97.6 3/31/11  16:3530-150

Decachlorobiphenyl [2] 103 3/31/11  16:3530-150

Tetrachloro-m-xylene [1] 102 3/31/11  16:3530-150

Tetrachloro-m-xylene [2] 99.7 3/31/11  16:3530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-13

Field Sample #:  125-CBS-252

Sample Matrix:  Soil

Sampled:  3/28/2011  14:18

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

79.2 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-14

Field Sample #:  125-CBS-253

Sample Matrix:  Soil

Sampled:  3/28/2011  14:17

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.42 0.12 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

0.24 0.12 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [1]

ND 0.12 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11 16:49 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 105 3/31/11  16:4930-150

Decachlorobiphenyl [2] 109 3/31/11  16:4930-150

Tetrachloro-m-xylene [1] 114 3/31/11  16:4930-150

Tetrachloro-m-xylene [2] 118 3/31/11  16:4930-150

Page 30 of 54



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-14

Field Sample #:  125-CBS-253

Sample Matrix:  Soil

Sampled:  3/28/2011  14:17

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

83.0 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-15

Field Sample #:  125-CBS-258

Sample Matrix:  Soil

Sampled:  3/28/2011  14:26

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11 17:03 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11 17:03 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11 17:03 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11 17:03 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/31/11 17:03 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.37 0.12 3/31/11 17:03 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

0.29 0.12 3/31/11 17:03 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [1]

ND 0.12 3/31/11 17:03 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11 17:03 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 99.0 3/31/11  17:0330-150

Decachlorobiphenyl [2] 104 3/31/11  17:0330-150

Tetrachloro-m-xylene [1] 105 3/31/11  17:0330-150

Tetrachloro-m-xylene [2] 103 3/31/11  17:0330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-15

Field Sample #:  125-CBS-258

Sample Matrix:  Soil

Sampled:  3/28/2011  14:26

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

84.1 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-16

Field Sample #:  125-CBS-259

Sample Matrix:  Soil

Sampled:  3/28/2011  14:27

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11 17:16 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11 17:16 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11 17:16 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11 17:16 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/31/11 17:16 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.32 0.12 3/31/11 17:16 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

0.28 0.12 3/31/11 17:16 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [1]

ND 0.12 3/31/11 17:16 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11 17:16 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 93.6 3/31/11  17:1630-150

Decachlorobiphenyl [2] 99.5 3/31/11  17:1630-150

Tetrachloro-m-xylene [1] 103 3/31/11  17:1630-150

Tetrachloro-m-xylene [2] 100 3/31/11  17:1630-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-16

Field Sample #:  125-CBS-259

Sample Matrix:  Soil

Sampled:  3/28/2011  14:27

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

82.9 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-17

Field Sample #:  125-CBS-210

Sample Matrix:  Soil

Sampled:  3/28/2011  14:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11 17:30 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11 17:30 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11 17:30 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11 17:30 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/31/11 17:30 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

1.0 0.12 3/31/11 17:30 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

0.59 0.12 3/31/11 17:30 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [1]

ND 0.12 3/31/11 17:30 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11 17:30 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 96.1 3/31/11  17:3030-150

Decachlorobiphenyl [2] 103 3/31/11  17:3030-150

Tetrachloro-m-xylene [1] 104 3/31/11  17:3030-150

Tetrachloro-m-xylene [2] 101 3/31/11  17:3030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-17

Field Sample #:  125-CBS-210

Sample Matrix:  Soil

Sampled:  3/28/2011  14:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.3 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-18

Field Sample #:  125-CBS-216

Sample Matrix:  Soil

Sampled:  3/28/2011  14:42

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11 17:43 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11 17:43 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11 17:43 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11 17:43 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/31/11 17:43 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.89 0.12 3/31/11 17:43 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

0.53 0.12 3/31/11 17:43 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [1]

ND 0.12 3/31/11 17:43 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11 17:43 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 81.6 3/31/11  17:4330-150

Decachlorobiphenyl [2] 89.8 3/31/11  17:4330-150

Tetrachloro-m-xylene [1] 86.5 3/31/11  17:4330-150

Tetrachloro-m-xylene [2] 83.2 3/31/11  17:4330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-18

Field Sample #:  125-CBS-216

Sample Matrix:  Soil

Sampled:  3/28/2011  14:42

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.5 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-19

Field Sample #:  125-CBS-266

Sample Matrix:  Soil

Sampled:  3/28/2011  14:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 3/31/11 17:57 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1016 [1]

ND 0.12 3/31/11 17:57 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1221 [1]

ND 0.12 3/31/11 17:57 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1232 [1]

ND 0.12 3/31/11 17:57 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1242 [1]

ND 0.12 3/31/11 17:57 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1248 [1]

0.79 0.12 3/31/11 17:57 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1254 [2]

0.34 0.12 3/31/11 17:57 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1260 [2]

ND 0.12 3/31/11 17:57 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1262 [1]

ND 0.12 3/31/11 17:57 JMBmg/Kg dry 3/30/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 96.7 3/31/11  17:5730-150

Decachlorobiphenyl [2] 101 3/31/11  17:5730-150

Tetrachloro-m-xylene [1] 109 3/31/11  17:5730-150

Tetrachloro-m-xylene [2] 112 3/31/11  17:5730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/29/2011

Work Order:   11C0884Sample Description:Project Location:  125 Western Ave

Sample ID:  11C0884-19

Field Sample #:  125-CBS-266

Sample Matrix:  Soil

Sampled:  3/28/2011  14:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

80.2 3/31/11 12:59 VAF% Wt 3/30/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Sample Extraction Data

Prep Method: % Solids-SM 2540G

Lab Number [Field ID] Batch Date

B028105 03/30/1111C0884-01 [125-CBS-192]

B028105 03/30/1111C0884-02 [125-CBS-193]

B028105 03/30/1111C0884-03 [125-CBS-198]

B028105 03/30/1111C0884-04 [125-CBS-199]

B028105 03/30/1111C0884-05 [125-CBS-226]

B028105 03/30/1111C0884-06 [125-CBS-227]

B028105 03/30/1111C0884-07 [125-CBS-232]

B028105 03/30/1111C0884-08 [125-CBS-233]

B028105 03/30/1111C0884-09 [125-CBS-238]

B028105 03/30/1111C0884-10 [125-CBS-239]

B028105 03/30/1111C0884-11 [125-CBS-246]

B028105 03/30/1111C0884-12 [125-CBS-247]

B028105 03/30/1111C0884-13 [125-CBS-252]

B028105 03/30/1111C0884-14 [125-CBS-253]

B028105 03/30/1111C0884-15 [125-CBS-258]

B028105 03/30/1111C0884-16 [125-CBS-259]

B028105 03/30/1111C0884-17 [125-CBS-210]

B028105 03/30/1111C0884-18 [125-CBS-216]

B028105 03/30/1111C0884-19 [125-CBS-266]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028054 03/29/1110.1 50.011C0884-01 [125-CBS-192]

B028054 03/29/1110.2 50.011C0884-02 [125-CBS-193]

B028054 03/29/1110.0 50.011C0884-03 [125-CBS-198]

B028054 03/29/1110.0 50.011C0884-04 [125-CBS-199]

B028054 03/29/1110.1 50.011C0884-05 [125-CBS-226]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028138 03/30/1110.2 50.011C0884-06 [125-CBS-227]

B028138 03/30/1110.0 50.011C0884-07 [125-CBS-232]

B028138 03/30/1110.0 50.011C0884-08 [125-CBS-233]

B028138 03/30/1110.1 50.011C0884-09 [125-CBS-238]

B028138 03/30/1110.2 50.011C0884-10 [125-CBS-239]

B028138 03/30/1110.1 50.011C0884-11 [125-CBS-246]

B028138 03/30/1110.2 50.011C0884-12 [125-CBS-247]

B028138 03/30/1110.0 50.011C0884-13 [125-CBS-252]

B028138 03/30/1110.0 50.011C0884-14 [125-CBS-253]

B028138 03/30/1110.1 50.011C0884-15 [125-CBS-258]

B028138 03/30/1110.2 50.011C0884-16 [125-CBS-259]

B028138 03/30/1110.0 50.011C0884-17 [125-CBS-210]

B028138 03/30/1110.0 50.011C0884-18 [125-CBS-216]

B028138 03/30/1110.1 50.011C0884-19 [125-CBS-266]
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028054 - SW-846 3540C

Blank (B028054-BLK1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 87.20.174

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 89.40.179

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 98.00.196

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1050.209

LCS (B028054-BS1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10 0.200 40-14091.00.18

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 40-14095.80.19

Aroclor-1260 mg/Kg wet0.10 0.200 40-1401140.23

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 40-1401190.24

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1210.242

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1240.248

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1020.205

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1070.213

LCS Dup (B028054-BSD1) Prepared: 03/29/11  Analyzed: 03/30/11 

Aroclor-1016 mg/Kg wet0.10 0.200 3040-140106 15.00.21

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 3040-140109 13.20.22

Aroclor-1260 mg/Kg wet0.10 0.200 3040-140102 10.50.20

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 3040-140110 7.840.22

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1000.200

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1030.206

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 89.70.179

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 91.60.183
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028138 - SW-846 3540C

Blank (B028138-BLK1) Prepared: 03/30/11  Analyzed: 03/31/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 92.10.184

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 92.50.185

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 91.60.183

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 92.90.186

LCS (B028138-BS1) Prepared: 03/30/11  Analyzed: 04/01/11 

Aroclor-1016 mg/Kg wet0.020 0.0500 40-1401000.050

Aroclor-1016 [2C] mg/Kg wet0.020 0.0500 40-1401050.053

Aroclor-1260 mg/Kg wet0.020 0.0500 40-1401130.056

Aroclor-1260 [2C] mg/Kg wet0.020 0.0500 40-1401080.054

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1140.228

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1160.233

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1080.217

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1100.219

LCS Dup (B028138-BSD1) Prepared: 03/30/11  Analyzed: 04/01/11 

Aroclor-1016 mg/Kg wet0.020 0.0500 3040-140101 0.9880.051

Aroclor-1016 [2C] mg/Kg wet0.020 0.0500 3040-140101 3.820.051

Aroclor-1260 mg/Kg wet0.020 0.0500 3040-140108 4.010.054

Aroclor-1260 [2C] mg/Kg wet0.020 0.0500 3040-140109 0.6530.054

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1120.224

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1140.227

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1080.216

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1090.218
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FLAG/QUALIFIER SUMMARY

* QC result is outside of established limits.

� Wide recovery limits established for difficult compound.

� Wide RPD limits established for difficult compound.

# Data exceeded client recommended or regulatory level 

Percent recoveries and relative percent differences (RPDs) are determined by the software using values in the 

calculation which have not been rounded.
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CertificationsAnalyte

CERTIFICATIONS

Certified Analyses included in this Report

SW-846 8082 in Soil

CT,NH,NYAroclor-1016

CT,NH,NYAroclor-1016 [2C]

CT,NH,NYAroclor-1221

CT,NH,NYAroclor-1221 [2C]

CT,NH,NYAroclor-1232

CT,NH,NYAroclor-1232 [2C]

CT,NH,NYAroclor-1242

CT,NH,NYAroclor-1242 [2C]

CT,NH,NYAroclor-1248

CT,NH,NYAroclor-1248 [2C]

CT,NH,NYAroclor-1254

CT,NH,NYAroclor-1254 [2C]

CT,NH,NYAroclor-1260

CT,NH,NYAroclor-1260 [2C]

The CON-TEST Environmental Laboratory operates under the following certifications and accreditations:

Code Description Number Expires

100033American Industrial Hygiene AssociationAIHA 01/1/2012

M-MA100Massachusetts DEPMA 06/30/2011

PH-0567Connecticut Department of Publilc HealthCT 09/30/2011

10899 NELAPNew York State Department of HealthNY 04/1/2011

2516 NELAPNew Hampshire Environmental LabNH 02/5/2012

LAO00112Rhode Island Department of HealthRI 12/30/2011

652North Carolina Div. of Water QualityNC 12/31/2011

MA007 NELAPNew Jersey DEPNJ 06/30/2011

E871027 NELAPFlorida Department of HealthFL 06/30/2011

LL015036Vermont Department of Health Lead LaboratoryVT 07/30/2011

C2065State of Washington Department of EcologyWA 02/23/2012
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���� �gc_omin� ��� � � � ���� lac_oid_jpyg�rniin��� n � ����� ri�in�� n ��� ���� rgbquoab_cgin����� � � ��_mm��r �r�in� �� n � ����� �gc_omin� ��� i � � ���� �g� ibin��� � � � �_mm��rnr�in� �� n � �l�k�� ��iin� �� � � �

��� �gmcgbj nxg
������� ¡

¢leh
£¤�¥

CAM Protocol (check all that below)

Affirmative response to Questions A throughF is required for �Presumptive Certainty� status 

ü  

A ¦gm ea§¨©ª© «¬¬ «®¯¬© ª©°©±²©³ ±´ « °µ ³́ ±¶ ±µ´ °µ ́ ±¶© ¶́ ·±¶¸ ¶ µ̧© ³©°ª±¹©³ µ´ ¶ ©̧ º «̧ ± »́µ¼»º½¶µ³¾¿¯ªµ ©̄ª¬¾ ¯ª©©ª²©³ À± °́ ¬½³± Á́ ¶©® ©̄ª«¶½ª©Â ±´ ¶ ©̧ ¼ ±© ¬³ µª ¬«¹µª«¶µª¾¿ « ³́ ¯ª© «̄ª©³Ã« «́ ¬¾Ä©³ ·±¶¸±´®©¶ µ̧³ µ̧ ¬³ ± Á́ ¶ ±®©Å
ü  

B ¦gm ea§¨©ª© ¶ ©̧ « «́ ¬¾¶ ±°«¬ ®©¶ µ̧³ÀÂ « ³́ «¬¬ «µ°±«¶©³ Æº ª©Ç½±ª©®© ¶́  ©̄° ±¼ ±°©³ ±´ ¶ ©̧ ©¬©°¶©³ ºÈÉ¯ªµ¶µ°µ¬ÀÂ ¼µ¬¬µ·©³Å
ü  

C ¦gm ea§¨©ª© «¬¬ ª©Ç½±ª©³ °µªª©°¶ ±²© «°¶ ±µ ́ « ³́ « «́ ¬¾¶ ±°«¬ ª© µ̄ ́© «°¶ ±µ ́  ©̄° ±¼ ±©³ ±´ ¶ ©̧ ©¬©°¶©³ ºÈÉ¯ªµ¶µ°µ¬ÀÂ ±®¯¬©®© ¶́©³ ¼µª «¬¬ ±³© ¶́ ±¼ ±©³ ©̄ª¼µª®« °́© ¶« ³́«ª³ µ́ »́°µ ¼́µª®« °́©Å
ü  

D ¦gm ea§Êµ© ¶ ©̧ ¬«¹µª«¶µª¾ ª© µ̄ª¶ °µ®¯¬¾ ·±¶¸ «¬¬ ¶ ©̧ ª© µ̄ª¶ ± Á́ ª©Ç½±ª©®© ¶́  ©̄°±¼ ±©³ ±´ ºÈÉËÌÌ È¿Æ½«¬±¶¾ È½ª« °́© « ³́ Æ½«¬±¶¾ ºµ ¶́ªµ¬ Í½±³¬± ©́ ¼µª ¶ ©̧ È°Ç½±±¶ ±µ´ « ³́ Î© µ̄ª¶ ± Á́ µ¼ È «́ ¬¾¶ ±°«¬Ê«¶«Å
  

E a ¦gm ea§ËÏÐ¿ ÑÏÐ¿ « ³́ ÈÏÐ É©¶ µ̧³ µ´¬¾Ò¨« ©«°¸ ®©¶ µ̧³ °µ ³́½°¶©³ ·±¶ µ̧½¶  ±Á´±¼ ±°« ¶́®µ³±¼ ±°«¶ ±µ´ÀÂÅ ÀÎ©¼©ª ¶µ ¶ ©̧ ± ³́ ±² ±³½«¬ ®©¶ µ̧³ÀÂ ¼µª « ¬±¶ µ¼  ±Á´±¼ ±°« ¶́ ®µ³±¼ ±°«¶ ±µ ́ ÂÓ
  

E b ¦gm ea§ÈÏÐ« ³́ ÔÕ»Ö× É©¶ µ̧³ µ´¬¾Ò¨« ¶ ©̧ °µ®¯¬©¶© « «́ ¬¾¶© ¬±¶ ª© µ̄ª¶©³ ¼µª ©«°¸ ®©¶ µ̧³Å
ü  

F ¦gm ea§¨©ª© «¬¬ «¯¯¬±°«¹¬© ºÈÉ ¯ªµ¶µ°µ¬ Æº« ³́ ©̄ª¼µª®« °́© ¶« ³́«ª³ µ́ »́°µ ¼́µª®« °́© ±³© ¶́ ±¼ ±©³ « ³́©²«¬½«¶©³ ±´ « ¬«¹µª«¶µª¾ «́ªª«¶ ±²© À± °́ ¬½³± Á́ « ¬¬ Øµ ª© µ̄ ́© ¶µ Æ©¶±µ ́ È ¶¸ªµ½Á¸ ÑÂÅ
G

¨©ª© ¶ ©̧ ª© µ̄ª¶ ± Á́ ¬±®±¶ «¶ µª ¹©¬µ· «¬¬ ºÈÉ ª© µ̄ª¶ ± Á́ ¬±®±¶  ©̄°±¼ ±©³ ±´ ¶ ©̧ © ¬©°¶©³ ºÈÉ¯ªµ¶µ°µ¬ÀÂÅ ü

¦gm
 

ea§A response to questions G, H and I below is required for �Presumptive Certainty� status 

¨©ª© «¬¬ Æº ©̄ª¼µ®« °́© ¶« ³́«ª³  ©̄°±¼ ±©³ ±´ ¶ ©̧ ºÈÉ ¯ªµ¶µ°µ¬ÀÂ «°¸±©²©³Å
ü

¦gm  ea§
H

Data User Note: Data that achieve "Presumptive Certainty" status may not necessarily meet the data usability 

and representativeness requirements described in 310 CMR 40. 1056 (2)(k) and WSC-07-350.

ü  

I ¦gm ea§¨©ª© ª©½¬¶ ª© µ̄ª¶©³ ¼µª ¶ ©̧ °µ®¯¬©¶© « «́ ¬¾¶© ¬±¶  ©̄° ±¼ ±©³ ±´ ¶ ©̧ ©¬©°¶©³ ºÈÉ ¯ªµ¶µ°µ¬ÀÂÅ
I, the undersigned, attest under the pains and penalties of perjury that, based upon my personal inquiry of 

those responsible for obtaining the information, the material contained in this analytical report is, to the best 

of my knowledge and belief, accurate and complete. 

All Negative responses must be addressed in an attached Environmental Laboratory case narrative.

£�ÙÚ��Û��¡Ü��Ú��Ý Þ�ß�¡ Ü¤ ���¤Ú¡à���¡ Laboratory Manager�_bgj áâ �_f`ab_|p_j
04/01/11
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

                                  April 4, 2011       

Amy Wallace

Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

Project Location: 125 Western Ave. - Boston

Client Job Number: 

Project Number: 223947

Laboratory Work Order Number: 11C0991

Enclosed are results of analyses for samples received by the laboratory on March 31, 2011. If you have any questions concerning 

this report, please feel free to contact me.

Sincerely,

Meghan E. Kelley

Project Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/4/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11C0991

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

125 Western Ave. - Boston

125-CBS-308 11C0991-01 Soil SM 2540G

SW-846 8082

125-CBS-309 11C0991-02 Soil SM 2540G

SW-846 8082

125-CBS-310 11C0991-03 Soil SM 2540G

SW-846 8082

125-CBSD-311 11C0991-04 Soil SM 2540G

SW-846 8082

125-CBS-312 11C0991-05 Soil SM 2540G

SW-846 8082

125-CBS-313 11C0991-06 Soil SM 2540G

SW-846 8082

125-CBS-314 11C0991-07 Soil SM 2540G

SW-846 8082

125-CBS-315 11C0991-08 Soil SM 2540G

SW-846 8082

125-CBS-316 11C0991-09 Soil SM 2540G

SW-846 8082

125-CBS-317 11C0991-10 Soil SM 2540G

SW-846 8082

125-CBS-318 11C0991-11 Soil SM 2540G

SW-846 8082

125-CBS-319 11C0991-12 Soil SM 2540G

SW-846 8082

125-CBS-320 11C0991-13 Soil SM 2540G

SW-846 8082

125-CBSQ-321 11C0991-14 Equipment Blank Water SW-846 8082

Page 2 of 44



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

CASE NARRATIVE SUMMARY

All reported results are within defined laboratory quality control objectives unless listed below or otherwise qualified in this report.

The results of analyses reported only relate to samples submitted to the Con-Test Analytical Laboratory for testing.

I certify that the analyses listed above, unless specifically listed as subcontracted, if any, were performed under my direction according to the approved methodologies listed 

in this document, and that based upon my inquiry of those individuuals immediately responsible for obtaining the information, the material contained in this report is, to the 

best of my knowledge and belief, accurate and complete.

Michael A. Erickson

Laboratory Director
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-01

Field Sample #:  125-CBS-308

Sample Matrix:  Soil

Sampled:  3/29/2011  10:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.14 4/2/11 11:35 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.14 4/2/11 11:35 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.14 4/2/11 11:35 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.14 4/2/11 11:35 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.14 4/2/11 11:35 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.14 4/2/11 11:35 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.81 0.14 4/2/11 11:35 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.14 4/2/11 11:35 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.14 4/2/11 11:35 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 99.6 4/2/11  11:3530-150

Decachlorobiphenyl [2] 96.4 4/2/11  11:3530-150

Tetrachloro-m-xylene [1] 112 4/2/11  11:3530-150

Tetrachloro-m-xylene [2] 110 4/2/11  11:3530-150

Page 4 of 44



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-01

Field Sample #:  125-CBS-308

Sample Matrix:  Soil

Sampled:  3/29/2011  10:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

70.1 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-02

Field Sample #:  125-CBS-309

Sample Matrix:  Soil

Sampled:  3/29/2011  10:16

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.14 4/2/11 17:17 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.14 4/2/11 17:17 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.14 4/2/11 17:17 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.14 4/2/11 17:17 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.14 4/2/11 17:17 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.14 4/2/11 17:17 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

1.0 0.14 4/2/11 17:17 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.14 4/2/11 17:17 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.14 4/2/11 17:17 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 99.8 4/2/11  17:1730-150

Decachlorobiphenyl [2] 91.3 4/2/11  17:1730-150

Tetrachloro-m-xylene [1] 128 4/2/11  17:1730-150

Tetrachloro-m-xylene [2] 119 4/2/11  17:1730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-02

Field Sample #:  125-CBS-309

Sample Matrix:  Soil

Sampled:  3/29/2011  10:16

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

70.7 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-03

Field Sample #:  125-CBS-310

Sample Matrix:  Soil

Sampled:  3/29/2011  10:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 17:32 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/2/11 17:32 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 17:32 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 17:32 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 17:32 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 17:32 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

ND 0.11 4/2/11 17:32 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/2/11 17:32 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 17:32 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 83.5 4/2/11  17:3230-150

Decachlorobiphenyl [2] 64.5 4/2/11  17:3230-150

Tetrachloro-m-xylene [1] 99.8 4/2/11  17:3230-150

Tetrachloro-m-xylene [2] 98.4 4/2/11  17:3230-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-03

Field Sample #:  125-CBS-310

Sample Matrix:  Soil

Sampled:  3/29/2011  10:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

94.9 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-04

Field Sample #:  125-CBSD-311

Sample Matrix:  Soil

Sampled:  3/29/2011  10:17

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 17:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/2/11 17:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 17:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 17:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 17:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 17:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

ND 0.11 4/2/11 17:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/2/11 17:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 17:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 73.9 4/2/11  17:4830-150

Decachlorobiphenyl [2] 56.3 4/2/11  17:4830-150

Tetrachloro-m-xylene [1] 99.7 4/2/11  17:4830-150

Tetrachloro-m-xylene [2] 90.5 4/2/11  17:4830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-04

Field Sample #:  125-CBSD-311

Sample Matrix:  Soil

Sampled:  3/29/2011  10:17

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

93.4 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-05

Field Sample #:  125-CBS-312

Sample Matrix:  Soil

Sampled:  3/29/2011  10:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 18:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/2/11 18:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 18:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 18:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 18:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 18:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

ND 0.11 4/2/11 18:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/2/11 18:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 18:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 72.4 4/2/11  18:0330-150

Decachlorobiphenyl [2] 62.5 4/2/11  18:0330-150

Tetrachloro-m-xylene [1] 113 4/2/11  18:0330-150

Tetrachloro-m-xylene [2] 93.2 4/2/11  18:0330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-05

Field Sample #:  125-CBS-312

Sample Matrix:  Soil

Sampled:  3/29/2011  10:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

91.0 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-06

Field Sample #:  125-CBS-313

Sample Matrix:  Soil

Sampled:  3/29/2011  10:22

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 18:19 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/2/11 18:19 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 18:19 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 18:19 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 18:19 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 18:19 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

ND 0.11 4/2/11 18:19 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/2/11 18:19 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 18:19 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 78.3 4/2/11  18:1930-150

Decachlorobiphenyl [2] 59.4 4/2/11  18:1930-150

Tetrachloro-m-xylene [1] 122 4/2/11  18:1930-150

Tetrachloro-m-xylene [2] 116 4/2/11  18:1930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-06

Field Sample #:  125-CBS-313

Sample Matrix:  Soil

Sampled:  3/29/2011  10:22

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.8 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-07

Field Sample #:  125-CBS-314

Sample Matrix:  Soil

Sampled:  3/29/2011  10:25

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 18:34 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/2/11 18:34 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 18:34 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 18:34 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 18:34 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 18:34 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.32 0.11 4/2/11 18:34 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/2/11 18:34 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 18:34 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 78.0 4/2/11  18:3430-150

Decachlorobiphenyl [2] 60.1 4/2/11  18:3430-150

Tetrachloro-m-xylene [1] 117 4/2/11  18:3430-150

Tetrachloro-m-xylene [2] 112 4/2/11  18:3430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-07

Field Sample #:  125-CBS-314

Sample Matrix:  Soil

Sampled:  3/29/2011  10:25

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.5 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-08

Field Sample #:  125-CBS-315

Sample Matrix:  Soil

Sampled:  3/29/2011  10:27

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 18:50 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/2/11 18:50 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 18:50 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 18:50 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 18:50 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 18:50 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.98 0.11 4/2/11 18:50 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/2/11 18:50 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 18:50 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 84.2 4/2/11  18:5030-150

Decachlorobiphenyl [2] 65.7 4/2/11  18:5030-150

Tetrachloro-m-xylene [1] 122 4/2/11  18:5030-150

Tetrachloro-m-xylene [2] 111 4/2/11  18:5030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-08

Field Sample #:  125-CBS-315

Sample Matrix:  Soil

Sampled:  3/29/2011  10:27

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.6 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-09

Field Sample #:  125-CBS-316

Sample Matrix:  Soil

Sampled:  3/29/2011  10:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/2/11 19:05 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/2/11 19:05 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/2/11 19:05 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/2/11 19:05 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/2/11 19:05 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/2/11 19:05 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.42 0.12 4/2/11 19:05 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.12 4/2/11 19:05 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/2/11 19:05 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 103 4/2/11  19:0530-150

Decachlorobiphenyl [2] 80.2 4/2/11  19:0530-150

Tetrachloro-m-xylene [1] 108 4/2/11  19:0530-150

Tetrachloro-m-xylene [2] 94.0 4/2/11  19:0530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-09

Field Sample #:  125-CBS-316

Sample Matrix:  Soil

Sampled:  3/29/2011  10:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.4 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-10

Field Sample #:  125-CBS-317

Sample Matrix:  Soil

Sampled:  3/29/2011  10:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/2/11 19:21 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/2/11 19:21 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/2/11 19:21 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/2/11 19:21 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/2/11 19:21 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/2/11 19:21 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.70 0.12 4/2/11 19:21 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.12 4/2/11 19:21 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/2/11 19:21 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 86.9 4/2/11  19:2130-150

Decachlorobiphenyl [2] 72.3 4/2/11  19:2130-150

Tetrachloro-m-xylene [1] 121 4/2/11  19:2130-150

Tetrachloro-m-xylene [2] 113 4/2/11  19:2130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-10

Field Sample #:  125-CBS-317

Sample Matrix:  Soil

Sampled:  3/29/2011  10:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

82.4 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-11

Field Sample #:  125-CBS-318

Sample Matrix:  Soil

Sampled:  3/29/2011  10:39

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.48 4/2/11 15:44 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1016 [1]

ND 0.48 4/2/11 15:44 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1221 [1]

ND 0.48 4/2/11 15:44 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1232 [1]

ND 0.48 4/2/11 15:44 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1242 [1]

ND 0.48 4/2/11 15:44 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1248 [1]

ND 0.48 4/2/11 15:44 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1254 [1]

3.4 0.48 4/2/11 15:44 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1260 [1]

ND 0.48 4/2/11 15:44 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1262 [1]

ND 0.48 4/2/11 15:44 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 114 4/2/11  15:4430-150

Decachlorobiphenyl [2] 99.1 4/2/11  15:4430-150

Tetrachloro-m-xylene [1] 140 4/2/11  15:4430-150

Tetrachloro-m-xylene [2] 134 4/2/11  15:4430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-11

Field Sample #:  125-CBS-318

Sample Matrix:  Soil

Sampled:  3/29/2011  10:39

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

82.3 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-12

Field Sample #:  125-CBS-319

Sample Matrix:  Soil

Sampled:  3/29/2011  10:31

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 4/2/11 15:59 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1016 [1]

ND 0.44 4/2/11 15:59 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1221 [1]

ND 0.44 4/2/11 15:59 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1232 [1]

ND 0.44 4/2/11 15:59 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1242 [1]

ND 0.44 4/2/11 15:59 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1248 [1]

ND 0.44 4/2/11 15:59 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1254 [1]

2.0 0.44 4/2/11 15:59 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1260 [2]

ND 0.44 4/2/11 15:59 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1262 [1]

ND 0.44 4/2/11 15:59 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 117 4/2/11  15:5930-150

Decachlorobiphenyl [2] 105 4/2/11  15:5930-150

Tetrachloro-m-xylene [1] 142 4/2/11  15:5930-150

Tetrachloro-m-xylene [2] 127 4/2/11  15:5930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-12

Field Sample #:  125-CBS-319

Sample Matrix:  Soil

Sampled:  3/29/2011  10:31

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.8 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-13

Field Sample #:  125-CBS-320

Sample Matrix:  Soil

Sampled:  3/29/2011  10:33

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.46 4/2/11 16:15 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1016 [1]

ND 0.46 4/2/11 16:15 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1221 [1]

ND 0.46 4/2/11 16:15 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1232 [1]

ND 0.46 4/2/11 16:15 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1242 [1]

ND 0.46 4/2/11 16:15 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1248 [1]

ND 0.46 4/2/11 16:15 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1254 [1]

2.6 0.46 4/2/11 16:15 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1260 [2]

ND 0.46 4/2/11 16:15 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1262 [1]

ND 0.46 4/2/11 16:15 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 125 4/2/11  16:1530-150

Decachlorobiphenyl [2] 114 4/2/11  16:1530-150

Tetrachloro-m-xylene [1] 138 4/2/11  16:1530-150

Tetrachloro-m-xylene [2] 138 4/2/11  16:1530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-13

Field Sample #:  125-CBS-320

Sample Matrix:  Soil

Sampled:  3/29/2011  10:33

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.6 4/1/11 14:23 VAF% Wt 4/1/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  3/31/2011

Work Order:   11C0991Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11C0991-14

Field Sample #:  125-CBSQ-321

Sample Matrix:  Equipment Blank Water

Sampled:  3/29/2011  11:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.20 4/2/11 15:42 JMBµg/L 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.20 4/2/11 15:42 JMBµg/L 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.20 4/2/11 15:42 JMBµg/L 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.20 4/2/11 15:42 JMBµg/L 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.20 4/2/11 15:42 JMBµg/L 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.20 4/2/11 15:42 JMBµg/L 4/1/11SW-846 80821Aroclor-1254 [1]

ND 0.20 4/2/11 15:42 JMBµg/L 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.20 4/2/11 15:42 JMBµg/L 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.20 4/2/11 15:42 JMBµg/L 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 99.1 4/2/11  15:4230-150

Decachlorobiphenyl [2] 102 4/2/11  15:4230-150

Tetrachloro-m-xylene [1] 88.0 4/2/11  15:4230-150

Tetrachloro-m-xylene [2] 90.0 4/2/11  15:4230-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Sample Extraction Data

Prep Method: % Solids-SM 2540G

Lab Number [Field ID] Batch Date

B028232 04/01/1111C0991-01 [125-CBS-308]

B028232 04/01/1111C0991-02 [125-CBS-309]

B028232 04/01/1111C0991-03 [125-CBS-310]

B028232 04/01/1111C0991-04 [125-CBSD-311]

B028232 04/01/1111C0991-05 [125-CBS-312]

B028232 04/01/1111C0991-06 [125-CBS-313]

B028232 04/01/1111C0991-07 [125-CBS-314]

B028232 04/01/1111C0991-08 [125-CBS-315]

B028232 04/01/1111C0991-09 [125-CBS-316]

B028232 04/01/1111C0991-10 [125-CBS-317]

B028232 04/01/1111C0991-11 [125-CBS-318]

B028232 04/01/1111C0991-12 [125-CBS-319]

B028232 04/01/1111C0991-13 [125-CBS-320]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028271 04/01/1110.0 50.011C0991-01 [125-CBS-308]

B028271 04/01/1110.2 50.011C0991-02 [125-CBS-309]

B028271 04/01/1110.0 50.011C0991-03 [125-CBS-310]

B028271 04/01/1110.0 50.011C0991-04 [125-CBSD-311]

B028271 04/01/1110.1 50.011C0991-05 [125-CBS-312]

B028271 04/01/1110.2 50.011C0991-06 [125-CBS-313]

B028271 04/01/1110.1 50.011C0991-07 [125-CBS-314]

B028271 04/01/1110.2 50.011C0991-08 [125-CBS-315]

B028271 04/01/1110.0 50.011C0991-09 [125-CBS-316]

B028271 04/01/1110.0 50.011C0991-10 [125-CBS-317]

B028271 04/01/1110.1 50.011C0991-11 [125-CBS-318]

B028271 04/01/1110.2 50.011C0991-12 [125-CBS-319]

B028271 04/01/1110.1 50.011C0991-13 [125-CBS-320]

Prep Method: SW-846 3510C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [mL] Final [mL]

B028237 04/01/111000 10.011C0991-14 [125-CBSQ-321]
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028237 - SW-846 3510C

Blank (B028237-BLK1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 µg/L0.20ND

Aroclor-1016 [2C] µg/L0.20ND

Aroclor-1221 µg/L0.20ND

Aroclor-1221 [2C] µg/L0.20ND

Aroclor-1232 µg/L0.20ND

Aroclor-1232 [2C] µg/L0.20ND

Aroclor-1242 µg/L0.20ND

Aroclor-1242 [2C] µg/L0.20ND

Aroclor-1248 µg/L0.20ND

Aroclor-1248 [2C] µg/L0.20ND

Aroclor-1254 µg/L0.20ND

Aroclor-1254 [2C] µg/L0.20ND

Aroclor-1260 µg/L0.20ND

Aroclor-1260 [2C] µg/L0.20ND

Aroclor-1262 µg/L0.20ND

Aroclor-1262 [2C] µg/L0.20ND

Aroclor-1268 µg/L0.20ND

Aroclor-1268 [2C] µg/L0.20ND

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 1132.26

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 1172.35

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 91.61.83

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 93.91.88

LCS (B028237-BS1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 µg/L0.20 0.500 40-14081.00.40

Aroclor-1016 [2C] µg/L0.20 0.500 40-14081.60.41

Aroclor-1260 µg/L0.20 0.500 40-1401000.50

Aroclor-1260 [2C] µg/L0.20 0.500 40-1401050.52

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 1062.12

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 1082.16

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 86.01.72

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 88.31.77

LCS Dup (B028237-BSD1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 µg/L0.20 0.500 2040-14081.6 0.7560.41

Aroclor-1016 [2C] µg/L0.20 0.500 2040-14082.7 1.270.41

Aroclor-1260 µg/L0.20 0.500 2040-140103 3.020.52

Aroclor-1260 [2C] µg/L0.20 0.500 2040-140109 3.980.55

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 1082.15

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 1102.20

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 83.71.67

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 86.01.72
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028271 - SW-846 3540C

Blank (B028271-BLK1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 95.70.191

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 90.70.181

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1100.220

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1090.219

LCS (B028271-BS1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 mg/Kg wet0.10 0.200 40-1401150.23

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 40-1401180.24

Aroclor-1260 mg/Kg wet0.10 0.200 40-1401060.21

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 40-1401060.21

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1020.205

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 97.00.194

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1120.224

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1110.223

LCS Dup (B028271-BSD1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 mg/Kg wet0.10 0.200 3040-140122 6.100.24

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 3040-140125 6.310.25

Aroclor-1260 mg/Kg wet0.10 0.200 3040-140116 8.750.23

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 3040-140113 7.160.23

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1020.205

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 97.90.196

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1160.232

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1160.231
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total) - Quality Control

QUALITY CONTROL

Batch B028232 - % Solids

Duplicate (B028232-DUP3) Prepared & Analyzed: 04/01/11 Source: 11C0991-09

% Solids % Wt 202.3187.4 85.4
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FLAG/QUALIFIER SUMMARY

* QC result is outside of established limits.

� Wide recovery limits established for difficult compound.

� Wide RPD limits established for difficult compound.

# Data exceeded client recommended or regulatory level 

Percent recoveries and relative percent differences (RPDs) are determined by the software using values in the 

calculation which have not been rounded.
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CertificationsAnalyte

CERTIFICATIONS

Certified Analyses included in this Report

SW-846 8082 in Soil

CT,NH,NYAroclor-1016

CT,NH,NYAroclor-1016 [2C]

CT,NH,NYAroclor-1221

CT,NH,NYAroclor-1221 [2C]

CT,NH,NYAroclor-1232

CT,NH,NYAroclor-1232 [2C]

CT,NH,NYAroclor-1242

CT,NH,NYAroclor-1242 [2C]

CT,NH,NYAroclor-1248

CT,NH,NYAroclor-1248 [2C]

CT,NH,NYAroclor-1254

CT,NH,NYAroclor-1254 [2C]

CT,NH,NYAroclor-1260

CT,NH,NYAroclor-1260 [2C]

SW-846 8082 in Water

CT,NH,NY,RI,NCAroclor-1016

CT,NH,NY,RI,NCAroclor-1016 [2C]

CT,NH,NY,RI,NCAroclor-1221

CT,NH,NY,RI,NCAroclor-1221 [2C]

CT,NH,NY,RI,NCAroclor-1232

CT,NH,NY,RI,NCAroclor-1232 [2C]

CT,NH,NY,RI,NCAroclor-1242

CT,NH,NY,RI,NCAroclor-1242 [2C]

CT,NH,NY,RI,NCAroclor-1248

CT,NH,NY,RI,NCAroclor-1248 [2C]

CT,NH,NY,RI,NCAroclor-1254

CT,NH,NY,RI,NCAroclor-1254 [2C]

CT,NH,NY,RI,NCAroclor-1260

CT,NH,NY,RI,NCAroclor-1260 [2C]

NCAroclor-1262

NCAroclor-1262 [2C]

NCAroclor-1268

NCAroclor-1268 [2C]
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The CON-TEST Environmental Laboratory operates under the following certifications and accreditations:

Code Description Number Expires

100033American Industrial Hygiene AssociationAIHA 01/1/2012

M-MA100Massachusetts DEPMA 06/30/2011

PH-0567Connecticut Department of Publilc HealthCT 09/30/2011

10899 NELAPNew York State Department of HealthNY 04/1/2011

2516 NELAPNew Hampshire Environmental LabNH 02/5/2012

LAO00112Rhode Island Department of HealthRI 12/30/2011

652North Carolina Div. of Water QualityNC 12/31/2011

MA007 NELAPNew Jersey DEPNJ 06/30/2011

E871027 NELAPFlorida Department of HealthFL 06/30/2011

LL015036Vermont Department of Health Lead LaboratoryVT 07/30/2011

C2065State of Washington Department of EcologyWA 02/23/2012
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��� ��� ���� ����	
 �
�����
11C0988-01

����������� ������� ����
Surrogates����������� ! "�����

0.272 0.2518693 7.69����������#$%�����
0.217 0.1856761 15.6

11C0991-01 &'(���)�*+,������� ������� ����������� -./0
0.81 0.7861769 2.99

Surrogates����������#$%�����
0.284 0.2749715 3.23����������� ! "�����
0.321 0.3136733 2.31

11C0991-02 &'(���)�*+1������� ������� ����������� -./0
1.0 1.002413 0.241

Surrogates����������� ! "�����
0.355 0.3288751 7.64����������#$%�����
0.277 0.253127 9.01

11C0991-03 &'(���)�*&+������� ������� ����
Surrogates����������#$%�����

0.176 0.1358904 25.7����������� ! "�����
0.210 0.2073182 1.29

11C0991-04 &'(���)2�*&&������� ������� ����
Surrogates����������#$%�����

0.158 0.1206638 26.8����������� ! "�����
0.214 0.193758 9.93

11C0991-05 &'(���)�*&'������� ������� ����
Surrogates����������#$%�����

0.158 0.1360407 14.9����������� ! "�����
0.246 0.2028234 19.2

11C0991-06 &'(���)�*&*������� ������� ����
Surrogates����������� ! "�����

0.275 0.2610972 5.19����������#$%�����
0.177 0.1340923 27.6

11C0991-07 &'(���)�*&�������� ������� ����������� -./0
0.32 0.2727079 16

Surrogates����������� ! "�����
0.262 0.2504335 4.51����������#$%�����
0.175 0.1344185 26.2

11C0991-08 &'(���)�*&(������� ������� ����������� -./0
0.98 0.8572361 13.4

Surrogates����������#$%�����
0.193 0.1503974 24.8����������� ! "�����
0.279 0.2542033 9.3

11C0991-09 &'(���)�*&3������� ������� ����������� -./0
0.42 0.3381382 21.6
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����������� ! "�����
0.252 0.2200234 13.5����������#$%�����
0.241 0.1879274 24.7

11C0991-10 &'(���)�*&4������� ������� ����������� -./0
0.70 0.6806189 2.81

Surrogates����������� ! "�����
0.294 0.2742597 6.95����������#$%�����
0.211 0.1756007 18.3

11C0991-11 &'(���)�*&,������� ������� ����������� -./0
3.4 3.383396 0.49

Surrogates����������#$%�����
0.274 0.2383456 13.9����������� ! "�����
0.336 0.3219085 4.28

11C0991-12 &'(���)�*&1������� ������� ����������� -./0 5.�6
2.0 1.979584 1.03

Surrogates����������� ! "�����
0.310 0.2764313 11.4����������#$%�����
0.255 0.2287873 10.8

11C0991-13 &'(���)�*'+������� ������� ����������� -./0 5.�6
2.6 2.488803 4.37

Surrogates����������#$%�����
0.289 0.2640187 9.03����������� ! "�����
0.320 0.3197464 0.0793

11C0991-14 &'(���)7�*'&������� ������� ����
Surrogates����������#$%�����

1.98 2.03727 2.85����������� ! "�����
1.76 1.80026 2.26

B028237-BLK1
�89:;������� ������� ����

Surrogates����������� ! "�����
1.83 1.87874 2.63����������#$%�����
2.26 2.34592 3.73

B028237-BS1 <�)������� ������� ����������� -0-/
0.40 0.40823 2.04������� -./0
0.50 0.52441 4.77

Surrogates����������� ! "�����
1.72 1.76697 2.69����������#$%�����
2.12 2.15617 1.69

B028237-BSD1 <�) 2=>������� ������� ����������� -0-/
0.41 0.41343 0.833������� -./0
0.52 0.54568 4.82

Surrogates����������#$%�����
2.15 2.20289 2.43����������� ! "�����
1.67 1.72049 2.98

B028271-BLK1
�89:;������� ������� ����

Surrogates����������#$%�����
0.191 0.181465 5.12����������� ! "�����
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B028271-BS1 <�)������� ������� ����������� -0-/
0.23 0.23523 2.25������� -./0
0.21 0.21112 0.532

Surrogates����������#$%�����
0.205 0.19409 5.47����������� ! "�����
0.224 0.22276 0.555

B028271-BSD1 <�) 2=>������� ������� ����������� -./0
0.23 0.22679 1.41������� -0-/
0.24 0.250565 4.31

Surrogates����������#$%�����
0.205 0.19587 4.56����������� ! "�����
0.232 0.231345 0.283

B028271-MS1 ?9@ABC )>B;D������� ������� ����������� -./0
0.24 0.2197614 8.8������� -0-/
0.28 0.2690966 3.97

Surrogates����������#$%�����
0.208 0.1744432 17.5����������� ! "�����
0.297 0.280125 5.85

B028271-MSD1 ?9@ABC )>B;D 2=>������� ������� ����������� -0-/
0.27 0.2865682 5.95������� -./0
0.23 0.2170455 5.8

Surrogates����������� ! "�����
0.284 0.2672898 6.06����������#$%�����
0.203 0.1700057 17.7
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CAM Protocol (check all that below)

Affirmative response to Questions A throughF is required for �Presumptive Certainty� status 

ü  

A ¦ek c_§¨©ª© «¬¬ «®¯¬© ª©°©±²©³ ±´ « °µ ³́ ±¶ ±µ´ °µ ́ ±¶© ¶́ ·±¶¸ ¶ µ̧© ³©°ª±¹©³ µ´ ¶ ©̧ º «̧ ± »́µ¼»º½¶µ³¾¿¯ªµ ©̄ª¬¾ ¯ª©©ª²©³ À± °́ ¬½³± Á́ ¶©® ©̄ª«¶½ª©Â ±´ ¶ ©̧ ¼ ±© ¬³ µª ¬«¹µª«¶µª¾¿ « ³́ ¯ª© «̄ª©³Ã« «́ ¬¾Ä©³ ·±¶¸±´®©¶ µ̧³ µ̧ ¬³ ± Á́ ¶ ±®©Å
ü  

B ¦ek c_§¨©ª© ¶ ©̧ « «́ ¬¾¶ ±°«¬ ®©¶ µ̧³ÀÂ « ³́ «¬¬ «µ°±«¶©³ Æº ª©Ç½±ª©®© ¶́  ©̄° ±¼ ±°©³ ±´ ¶ ©̧ ©¬©°¶©³ ºÈÉ¯ªµ¶µ°µ¬ÀÂ ¼µ¬¬µ·©³Å
ü  

C ¦ek c_§¨©ª© «¬¬ ª©Ç½±ª©³ °µªª©°¶ ±²© «°¶ ±µ ́ « ³́ « «́ ¬¾¶ ±°«¬ ª© µ̄ ́© «°¶ ±µ ́  ©̄° ±¼ ±©³ ±´ ¶ ©̧ ©¬©°¶©³ ºÈÉ¯ªµ¶µ°µ¬ÀÂ ±®¯¬©®© ¶́©³ ¼µª «¬¬ ±³© ¶́ ±¼ ±©³ ©̄ª¼µª®« °́© ¶« ³́«ª³ µ́ »́°µ ¼́µª®« °́©Å
ü  

D ¦ek c_§Êµ© ¶ ©̧ ¬«¹µª«¶µª¾ ª© µ̄ª¶ °µ®¯¬¾ ·±¶¸ «¬¬ ¶ ©̧ ª© µ̄ª¶ ± Á́ ª©Ç½±ª©®© ¶́  ©̄°±¼ ±©³ ±´ ºÈÉ ËÌÌ È¿Æ½«¬±¶¾ È½ª« °́© « ³́ Æ½«¬±¶¾ ºµ ¶́ªµ¬ Í½±³¬± ©́ ¼µª ¶ ©̧ È°Ç½±±¶ ±µ´ « ³́ Î© µ̄ª¶ ± Á́ µ¼ È «́ ¬¾¶ ±°«¬Ê«¶«Å
  

E a ¦ek c_§ËÏÐ¿ ÑÏÐ¿ « ³́ ÈÏÐ É©¶ µ̧³ µ´¬¾Ò ¨« ©«°¸ ®©¶ µ̧³ °µ ³́½°¶©³ ·±¶ µ̧½¶  ±Á´±¼ ±°« ¶́®µ³±¼ ±°«¶ ±µ´ÀÂÅ ÀÎ©¼©ª ¶µ ¶ ©̧ ± ³́ ±² ±³½«¬ ®©¶ µ̧³ÀÂ ¼µª « ¬±¶ µ¼  ±Á´±¼ ±°« ¶́ ®µ³±¼ ±°«¶ ±µ ́ ÂÓ
  

E b ¦ek c_§ÈÏÐ « ³́ ÔÕ»Ö× É©¶ µ̧³ µ´¬¾Ò ¨« ¶ ©̧ °µ®¯¬©¶© « «́ ¬¾¶© ¬±¶ ª© µ̄ª¶©³ ¼µª ©«°¸ ®©¶ µ̧³Å
ü  

F ¦ek c_§¨©ª© «¬¬ «¯¯¬±°«¹¬© ºÈÉ ¯ªµ¶µ°µ¬ Æº « ³́ ©̄ª¼µª®« °́© ¶« ³́«ª³ µ́ »́°µ ¼́µª®« °́© ±³© ¶́ ±¼ ±©³ « ³́©²«¬½«¶©³ ±´ « ¬«¹µª«¶µª¾ «́ªª«¶ ±²© À± °́ ¬½³± Á́ « ¬¬ Øµ ª© µ̄ ́© ¶µ Æ©¶±µ ́ È ¶¸ªµ½Á¸ ÑÂÅ
G

¨©ª© ¶ ©̧ ª© µ̄ª¶ ± Á́ ¬±®±¶ «¶ µª ¹©¬µ· «¬¬ ºÈÉ ª© µ̄ª¶ ± Á́ ¬±®±¶  ©̄°±¼ ±©³ ±´ ¶ ©̧ © ¬©°¶©³ ºÈÉ¯ªµ¶µ°µ¬ÀÂÅ ü

¦ek
 

c_§A response to questions G, H and I below is required for �Presumptive Certainty� status 

¨©ª© «¬¬ Æº ©̄ª¼µ®« °́© ¶« ³́«ª³  ©̄°±¼ ±©³ ±´ ¶ ©̧ ºÈÉ ¯ªµ¶µ°µ¬ÀÂ «°¸±©²©³Å
ü

¦ek  c_§
H

Data User Note: Data that achieve "Presumptive Certainty" status may not necessarily meet the data usability 

and representativeness requirements described in 310 CMR 40. 1056 (2)(k) and WSC-07-350.

ü  

I ¦ek c_§¨©ª© ª©½¬¶ ª© µ̄ª¶©³ ¼µª ¶ ©̧ °µ®¯¬©¶© « «́ ¬¾¶© ¬±¶  ©̄° ±¼ ±©³ ±´ ¶ ©̧ ©¬©°¶©³ ºÈÉ ¯ªµ¶µ°µ¬ÀÂÅ
I, the undersigned, attest under the pains and penalties of perjury that, based upon my personal inquiry of 

those responsible for obtaining the information, the material contained in this analytical report is, to the best 

of my knowledge and belief, accurate and complete. 

All Negative responses must be addressed in an attached Environmental Laboratory case narrative.

¢�ÙÚ��Û�� Ü��Ú��Ý Þ�ß�  Ü£����£Ú à���  Laboratory Director�nos]em l� �`noák_h
04/04/11
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

                                  April 4, 2011       

Amy Wallace

Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

Project Location: 125 Western Ave

Client Job Number: 

Project Number: 223947

Laboratory Work Order Number: 11D0048

Enclosed are results of analyses for samples received by the laboratory on April 1, 2011. If you have any questions concerning 

this report, please feel free to contact me.

Sincerely,

Meghan E. Kelley

Project Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/4/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11D0048

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

125 Western Ave

125-CBS-102 11D0048-01 Soil SM 2540G

SW-846 8082

125-CBS-104 11D0048-02 Soil SM 2540G

SW-846 8082

125-CBS-105 11D0048-03 Soil SM 2540G

SW-846 8082

125-CBS-114 11D0048-04 Soil SM 2540G

SW-846 8082

125-CBS-122 11D0048-05 Soil SM 2540G

SW-846 8082

125-CBS-123 11D0048-06 Soil SM 2540G

SW-846 8082

125-CBS-133 11D0048-07 Soil SM 2540G

SW-846 8082

125-CBS-135 11D0048-08 Soil SM 2540G

SW-846 8082

125-CBS-136 11D0048-09 Soil SM 2540G

SW-846 8082

125-CBSQ-145 11D0048-10 Equipment Blank Water SW-846 8082

125-CBS-148 11D0048-11 Soil SM 2540G

SW-846 8082

125-CBS-150 11D0048-12 Soil SM 2540G

SW-846 8082

125-CBS-151 11D0048-13 Soil SM 2540G

SW-846 8082

125-CBS-160 11D0048-14 Soil SM 2540G

SW-846 8082

125-CBS-162 11D0048-15 Soil SM 2540G

SW-846 8082

125-CBS-163 11D0048-16 Soil SM 2540G

SW-846 8082

125-CBS-174 11D0048-17 Soil SM 2540G

SW-846 8082

125-CBS-176 11D0048-18 Soil SM 2540G

SW-846 8082

125-CBS-177 11D0048-19 Soil SM 2540G

SW-846 8082

125-CBS-187 11D0048-20 Soil SM 2540G

SW-846 8082

125-CBS-190 11D0048-21 Soil SM 2540G

SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/4/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11D0048

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

125 Western Ave

125-CBS-191 11D0048-22 Soil SM 2540G

SW-846 8082

125-CBS-275 11D0048-23 Soil SM 2540G

SW-846 8082

125-CBS-281 11D0048-24 Soil SM 2540G

SW-846 8082

125-CBS-293 11D0048-25 Soil SM 2540G

SW-846 8082

125-CBS-294 11D0048-26 Soil SM 2540G

SW-846 8082

125-CBS-299 11D0048-27 Soil SM 2540G

SW-846 8082

125-CBS-300 11D0048-28 Soil SM 2540G

SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

CASE NARRATIVE SUMMARY

All reported results are within defined laboratory quality control objectives unless listed below or otherwise qualified in this report.

SW-846 8082

Qualifications:

Either matrix spike or matrix spike duplicate is outside of control limits, but the other is within limits.  Analysis is in control based on 

laboratory fortified blank recovery.

Analyte & Samples(s) Qualified:

Aroclor-1260, Aroclor-1260 [2C]

B028289-MS1

The surrogate recovery for this sample is not available due to sample dilution below the surrogate reporting limit required from high analyte 

concentration and/or matrix interferences.

Analyte & Samples(s) Qualified:

Decachlorobiphenyl, Decachlorobiphenyl [2C], Tetrachloro-m-xylene, Tetrachloro-m-xylene [2C]

11D0048-17[125-CBS-174]

The results of analyses reported only relate to samples submitted to the Con-Test Analytical Laboratory for testing.

I certify that the analyses listed above, unless specifically listed as subcontracted, if any, were performed under my direction according to the approved methodologies listed 

in this document, and that based upon my inquiry of those individuuals immediately responsible for obtaining the information, the material contained in this report is, to the 

best of my knowledge and belief, accurate and complete.

Daren J. Damboragian

Laboratory Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-01

Field Sample #:  125-CBS-102

Sample Matrix:  Soil

Sampled:  3/28/2011  07:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 22:37 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/2/11 22:37 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 22:37 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 22:37 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 22:37 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 22:37 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

1.2 0.11 4/2/11 22:37 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/2/11 22:37 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 22:37 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 95.2 4/2/11  22:3730-150

Decachlorobiphenyl [2] 98.9 4/2/11  22:3730-150

Tetrachloro-m-xylene [1] 100 4/2/11  22:3730-150

Tetrachloro-m-xylene [2] 105 4/2/11  22:3730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-01

Field Sample #:  125-CBS-102

Sample Matrix:  Soil

Sampled:  3/28/2011  07:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.8 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids

Page 6 of 78



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-02

Field Sample #:  125-CBS-104

Sample Matrix:  Soil

Sampled:  3/28/2011  07:47

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 22:52 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/2/11 22:52 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 22:52 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 22:52 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 22:52 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 22:52 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.26 0.11 4/2/11 22:52 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/2/11 22:52 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 22:52 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 93.3 4/2/11  22:5230-150

Decachlorobiphenyl [2] 95.2 4/2/11  22:5230-150

Tetrachloro-m-xylene [1] 93.6 4/2/11  22:5230-150

Tetrachloro-m-xylene [2] 90.9 4/2/11  22:5230-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-02

Field Sample #:  125-CBS-104

Sample Matrix:  Soil

Sampled:  3/28/2011  07:47

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.5 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-03

Field Sample #:  125-CBS-105

Sample Matrix:  Soil

Sampled:  3/28/2011  07:52

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 23:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/2/11 23:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 23:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 23:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 23:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 23:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.17 0.11 4/2/11 23:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/2/11 23:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 23:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 87.5 4/2/11  23:0830-150

Decachlorobiphenyl [2] 91.3 4/2/11  23:0830-150

Tetrachloro-m-xylene [1] 97.7 4/2/11  23:0830-150

Tetrachloro-m-xylene [2] 101 4/2/11  23:0830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-03

Field Sample #:  125-CBS-105

Sample Matrix:  Soil

Sampled:  3/28/2011  07:52

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.7 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-04

Field Sample #:  125-CBS-114

Sample Matrix:  Soil

Sampled:  3/28/2011  08:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 23:23 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/2/11 23:23 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 23:23 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 23:23 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 23:23 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 23:23 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.70 0.11 4/2/11 23:23 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/2/11 23:23 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 23:23 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 89.2 4/2/11  23:2330-150

Decachlorobiphenyl [2] 92.1 4/2/11  23:2330-150

Tetrachloro-m-xylene [1] 96.5 4/2/11  23:2330-150

Tetrachloro-m-xylene [2] 103 4/2/11  23:2330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-04

Field Sample #:  125-CBS-114

Sample Matrix:  Soil

Sampled:  3/28/2011  08:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

94.0 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-05

Field Sample #:  125-CBS-122

Sample Matrix:  Soil

Sampled:  3/28/2011  08:43

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/2/11 23:39 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/2/11 23:39 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/2/11 23:39 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/2/11 23:39 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/2/11 23:39 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/2/11 23:39 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

ND 0.12 4/2/11 23:39 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.12 4/2/11 23:39 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/2/11 23:39 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 95.6 4/2/11  23:3930-150

Decachlorobiphenyl [2] 99.4 4/2/11  23:3930-150

Tetrachloro-m-xylene [1] 96.0 4/2/11  23:3930-150

Tetrachloro-m-xylene [2] 102 4/2/11  23:3930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-05

Field Sample #:  125-CBS-122

Sample Matrix:  Soil

Sampled:  3/28/2011  08:43

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.3 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-06

Field Sample #:  125-CBS-123

Sample Matrix:  Soil

Sampled:  3/28/2011  08:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 23:54 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/2/11 23:54 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 23:54 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 23:54 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 23:54 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 23:54 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.27 0.11 4/2/11 23:54 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/2/11 23:54 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 23:54 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 96.2 4/2/11  23:5430-150

Decachlorobiphenyl [2] 100 4/2/11  23:5430-150

Tetrachloro-m-xylene [1] 99.7 4/2/11  23:5430-150

Tetrachloro-m-xylene [2] 103 4/2/11  23:5430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-06

Field Sample #:  125-CBS-123

Sample Matrix:  Soil

Sampled:  3/28/2011  08:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.3 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-07

Field Sample #:  125-CBS-133

Sample Matrix:  Soil

Sampled:  3/28/2011  09:25

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.43 4/2/11 17:26 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1016 [1]

ND 0.43 4/2/11 17:26 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1221 [1]

ND 0.43 4/2/11 17:26 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1232 [1]

ND 0.43 4/2/11 17:26 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1242 [1]

ND 0.43 4/2/11 17:26 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1248 [1]

ND 0.43 4/2/11 17:26 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1254 [1]

2.1 0.43 4/2/11 17:26 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1260 [2]

ND 0.43 4/2/11 17:26 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1262 [1]

ND 0.43 4/2/11 17:26 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 122 4/2/11  17:2630-150

Decachlorobiphenyl [2] 125 4/2/11  17:2630-150

Tetrachloro-m-xylene [1] 113 4/2/11  17:2630-150

Tetrachloro-m-xylene [2] 126 4/2/11  17:2630-150

Page 17 of 78



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-07

Field Sample #:  125-CBS-133

Sample Matrix:  Soil

Sampled:  3/28/2011  09:25

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

93.1 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids

Page 18 of 78



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-08

Field Sample #:  125-CBS-135

Sample Matrix:  Soil

Sampled:  3/28/2011  09:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/3/11  0:25 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/3/11  0:25 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/3/11  0:25 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/3/11  0:25 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/3/11  0:25 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/3/11  0:25 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.38 0.12 4/3/11  0:25 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.12 4/3/11  0:25 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/3/11  0:25 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 99.5 4/3/11   0:2530-150

Decachlorobiphenyl [2] 104 4/3/11   0:2530-150

Tetrachloro-m-xylene [1] 100 4/3/11   0:2530-150

Tetrachloro-m-xylene [2] 105 4/3/11   0:2530-150

Page 19 of 78



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-08

Field Sample #:  125-CBS-135

Sample Matrix:  Soil

Sampled:  3/28/2011  09:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

84.3 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-09

Field Sample #:  125-CBS-136

Sample Matrix:  Soil

Sampled:  3/28/2011  09:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/3/11  0:41 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/3/11  0:41 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/3/11  0:41 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/3/11  0:41 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/3/11  0:41 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/3/11  0:41 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.34 0.12 4/3/11  0:41 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.12 4/3/11  0:41 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/3/11  0:41 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 92.7 4/3/11   0:4130-150

Decachlorobiphenyl [2] 97.0 4/3/11   0:4130-150

Tetrachloro-m-xylene [1] 96.0 4/3/11   0:4130-150

Tetrachloro-m-xylene [2] 102 4/3/11   0:4130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-09

Field Sample #:  125-CBS-136

Sample Matrix:  Soil

Sampled:  3/28/2011  09:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.9 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-10

Field Sample #:  125-CBSQ-145

Sample Matrix:  Equipment Blank Water

Sampled:  3/28/2011  10:12

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.20 4/2/11 15:56 JMBµg/L 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.20 4/2/11 15:56 JMBµg/L 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.20 4/2/11 15:56 JMBµg/L 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.20 4/2/11 15:56 JMBµg/L 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.20 4/2/11 15:56 JMBµg/L 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.20 4/2/11 15:56 JMBµg/L 4/1/11SW-846 80821Aroclor-1254 [1]

ND 0.20 4/2/11 15:56 JMBµg/L 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.20 4/2/11 15:56 JMBµg/L 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.20 4/2/11 15:56 JMBµg/L 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 111 4/2/11  15:5630-150

Decachlorobiphenyl [2] 113 4/2/11  15:5630-150

Tetrachloro-m-xylene [1] 110 4/2/11  15:5630-150

Tetrachloro-m-xylene [2] 112 4/2/11  15:5630-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-11

Field Sample #:  125-CBS-148

Sample Matrix:  Soil

Sampled:  3/28/2011  10:28

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/3/11  1:43 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/3/11  1:43 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/3/11  1:43 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/3/11  1:43 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/3/11  1:43 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/3/11  1:43 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

1.0 0.11 4/3/11  1:43 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/3/11  1:43 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/3/11  1:43 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 96.4 4/3/11   1:4330-150

Decachlorobiphenyl [2] 98.2 4/3/11   1:4330-150

Tetrachloro-m-xylene [1] 95.7 4/3/11   1:4330-150

Tetrachloro-m-xylene [2] 93.8 4/3/11   1:4330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-11

Field Sample #:  125-CBS-148

Sample Matrix:  Soil

Sampled:  3/28/2011  10:28

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.8 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-12

Field Sample #:  125-CBS-150

Sample Matrix:  Soil

Sampled:  3/28/2011  10:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/3/11  1:59 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/3/11  1:59 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/3/11  1:59 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/3/11  1:59 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/3/11  1:59 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/3/11  1:59 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.72 0.11 4/3/11  1:59 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/3/11  1:59 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/3/11  1:59 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 87.4 4/3/11   1:5930-150

Decachlorobiphenyl [2] 91.1 4/3/11   1:5930-150

Tetrachloro-m-xylene [1] 93.7 4/3/11   1:5930-150

Tetrachloro-m-xylene [2] 98.8 4/3/11   1:5930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-12

Field Sample #:  125-CBS-150

Sample Matrix:  Soil

Sampled:  3/28/2011  10:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.7 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-13

Field Sample #:  125-CBS-151

Sample Matrix:  Soil

Sampled:  3/28/2011  10:27

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/3/11  2:14 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/3/11  2:14 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/3/11  2:14 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/3/11  2:14 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/3/11  2:14 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/3/11  2:14 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.54 0.11 4/3/11  2:14 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/3/11  2:14 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/3/11  2:14 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 90.0 4/3/11   2:1430-150

Decachlorobiphenyl [2] 92.2 4/3/11   2:1430-150

Tetrachloro-m-xylene [1] 91.5 4/3/11   2:1430-150

Tetrachloro-m-xylene [2] 93.7 4/3/11   2:1430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-13

Field Sample #:  125-CBS-151

Sample Matrix:  Soil

Sampled:  3/28/2011  10:27

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.1 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-14

Field Sample #:  125-CBS-160

Sample Matrix:  Soil

Sampled:  3/28/2011  10:39

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/3/11  2:30 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/3/11  2:30 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/3/11  2:30 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/3/11  2:30 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/3/11  2:30 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/3/11  2:30 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

1.3 0.11 4/3/11  2:30 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/3/11  2:30 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/3/11  2:30 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 90.1 4/3/11   2:3030-150

Decachlorobiphenyl [2] 94.5 4/3/11   2:3030-150

Tetrachloro-m-xylene [1] 95.3 4/3/11   2:3030-150

Tetrachloro-m-xylene [2] 100 4/3/11   2:3030-150

Page 30 of 78



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-14

Field Sample #:  125-CBS-160

Sample Matrix:  Soil

Sampled:  3/28/2011  10:39

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.9 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-15

Field Sample #:  125-CBS-162

Sample Matrix:  Soil

Sampled:  3/28/2011  10:41

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1016 [1]

ND 0.44 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1221 [1]

ND 0.44 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1232 [1]

ND 0.44 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1242 [1]

ND 0.44 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1248 [1]

ND 0.44 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1254 [1]

2.5 0.44 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1260 [2]

ND 0.44 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1262 [1]

ND 0.44 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 109 4/2/11  20:0130-150

Decachlorobiphenyl [2] 111 4/2/11  20:0130-150

Tetrachloro-m-xylene [1] 106 4/2/11  20:0130-150

Tetrachloro-m-xylene [2] 119 4/2/11  20:0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-15

Field Sample #:  125-CBS-162

Sample Matrix:  Soil

Sampled:  3/28/2011  10:41

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.0 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-16

Field Sample #:  125-CBS-163

Sample Matrix:  Soil

Sampled:  3/28/2011  10:42

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/3/11  3:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/3/11  3:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/3/11  3:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/3/11  3:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/3/11  3:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/3/11  3:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.92 0.11 4/3/11  3:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/3/11  3:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/3/11  3:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 93.3 4/3/11   3:0130-150

Decachlorobiphenyl [2] 96.3 4/3/11   3:0130-150

Tetrachloro-m-xylene [1] 98.0 4/3/11   3:0130-150

Tetrachloro-m-xylene [2] 104 4/3/11   3:0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-16

Field Sample #:  125-CBS-163

Sample Matrix:  Soil

Sampled:  3/28/2011  10:42

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

92.1 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-17

Field Sample #:  125-CBS-174

Sample Matrix:  Soil

Sampled:  3/28/2011  11:08

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 1.1 4/3/11 11:53 JMBmg/Kg dry 4/1/11SW-846 808210Aroclor-1016 [1]

ND 1.1 4/3/11 11:53 JMBmg/Kg dry 4/1/11SW-846 808210Aroclor-1221 [1]

ND 1.1 4/3/11 11:53 JMBmg/Kg dry 4/1/11SW-846 808210Aroclor-1232 [1]

ND 1.1 4/3/11 11:53 JMBmg/Kg dry 4/1/11SW-846 808210Aroclor-1242 [1]

ND 1.1 4/3/11 11:53 JMBmg/Kg dry 4/1/11SW-846 808210Aroclor-1248 [1]

ND 1.1 4/3/11 11:53 JMBmg/Kg dry 4/1/11SW-846 808210Aroclor-1254 [1]

6.3 1.1 4/3/11 11:53 JMBmg/Kg dry 4/1/11SW-846 808210Aroclor-1260 [2]

ND 1.1 4/3/11 11:53 JMBmg/Kg dry 4/1/11SW-846 808210Aroclor-1262 [1]

ND 1.1 4/3/11 11:53 JMBmg/Kg dry 4/1/11SW-846 808210Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 4/3/11  11:53* S-0130-150

Decachlorobiphenyl [2] 4/3/11  11:53* S-0130-150

Tetrachloro-m-xylene [1] 4/3/11  11:53* S-0130-150

Tetrachloro-m-xylene [2] 4/3/11  11:53* S-0130-150

Page 36 of 78



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-17

Field Sample #:  125-CBS-174

Sample Matrix:  Soil

Sampled:  3/28/2011  11:08

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.6 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-18

Field Sample #:  125-CBS-176

Sample Matrix:  Soil

Sampled:  3/28/2011  11:11

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/3/11 12:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/3/11 12:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/3/11 12:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/3/11 12:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/3/11 12:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/3/11 12:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.19 0.11 4/3/11 12:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/3/11 12:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/3/11 12:08 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 91.8 4/3/11  12:0830-150

Decachlorobiphenyl [2] 94.7 4/3/11  12:0830-150

Tetrachloro-m-xylene [1] 97.4 4/3/11  12:0830-150

Tetrachloro-m-xylene [2] 101 4/3/11  12:0830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-18

Field Sample #:  125-CBS-176

Sample Matrix:  Soil

Sampled:  3/28/2011  11:11

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.9 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-19

Field Sample #:  125-CBS-177

Sample Matrix:  Soil

Sampled:  3/28/2011  11:12

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/3/11  3:47 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/3/11  3:47 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/3/11  3:47 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/3/11  3:47 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/3/11  3:47 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/3/11  3:47 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.33 0.11 4/3/11  3:47 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/3/11  3:47 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/3/11  3:47 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 96.2 4/3/11   3:4730-150

Decachlorobiphenyl [2] 98.8 4/3/11   3:4730-150

Tetrachloro-m-xylene [1] 100 4/3/11   3:4730-150

Tetrachloro-m-xylene [2] 104 4/3/11   3:4730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-19

Field Sample #:  125-CBS-177

Sample Matrix:  Soil

Sampled:  3/28/2011  11:12

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.3 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-20

Field Sample #:  125-CBS-187

Sample Matrix:  Soil

Sampled:  3/28/2011  11:22

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/3/11  4:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/3/11  4:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/3/11  4:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/3/11  4:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/3/11  4:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/3/11  4:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.71 0.11 4/3/11  4:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/3/11  4:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/3/11  4:03 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 91.4 4/3/11   4:0330-150

Decachlorobiphenyl [2] 96.1 4/3/11   4:0330-150

Tetrachloro-m-xylene [1] 89.2 4/3/11   4:0330-150

Tetrachloro-m-xylene [2] 92.9 4/3/11   4:0330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-20

Field Sample #:  125-CBS-187

Sample Matrix:  Soil

Sampled:  3/28/2011  11:22

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.5 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-21

Field Sample #:  125-CBS-190

Sample Matrix:  Soil

Sampled:  3/28/2011  11:26

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/3/11  4:18 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/3/11  4:18 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/3/11  4:18 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/3/11  4:18 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/3/11  4:18 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/3/11  4:18 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.28 0.12 4/3/11  4:18 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.12 4/3/11  4:18 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/3/11  4:18 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 92.6 4/3/11   4:1830-150

Decachlorobiphenyl [2] 96.2 4/3/11   4:1830-150

Tetrachloro-m-xylene [1] 89.6 4/3/11   4:1830-150

Tetrachloro-m-xylene [2] 92.7 4/3/11   4:1830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-21

Field Sample #:  125-CBS-190

Sample Matrix:  Soil

Sampled:  3/28/2011  11:26

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.8 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-22

Field Sample #:  125-CBS-191

Sample Matrix:  Soil

Sampled:  3/28/2011  11:27

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 19:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 19:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 19:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 19:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 19:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.15 0.11 4/2/11 19:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/2/11 19:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 19:48 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 92.4 4/2/11  19:4830-150

Decachlorobiphenyl [2] 95.9 4/2/11  19:4830-150

Tetrachloro-m-xylene [1] 112 4/2/11  19:4830-150

Tetrachloro-m-xylene [2] 117 4/2/11  19:4830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-22

Field Sample #:  125-CBS-191

Sample Matrix:  Soil

Sampled:  3/28/2011  11:27

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.3 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-23

Field Sample #:  125-CBS-275

Sample Matrix:  Soil

Sampled:  3/28/2011  07:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.43 0.11 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 20:01 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 95.3 4/2/11  20:0130-150

Decachlorobiphenyl [2] 99.3 4/2/11  20:0130-150

Tetrachloro-m-xylene [1] 109 4/2/11  20:0130-150

Tetrachloro-m-xylene [2] 113 4/2/11  20:0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-23

Field Sample #:  125-CBS-275

Sample Matrix:  Soil

Sampled:  3/28/2011  07:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

92.0 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-24

Field Sample #:  125-CBS-281

Sample Matrix:  Soil

Sampled:  3/28/2011  08:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.44 4/2/11 17:58 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1221 [1]

ND 0.44 4/2/11 17:58 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1232 [1]

ND 0.44 4/2/11 17:58 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1242 [1]

ND 0.44 4/2/11 17:58 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1248 [1]

ND 0.44 4/2/11 17:58 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1254 [1]

4.7 0.44 4/2/11 17:58 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1260 [2]

ND 0.44 4/2/11 17:58 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1262 [1]

ND 0.44 4/2/11 17:58 JMBmg/Kg dry 4/1/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 127 4/2/11  17:5830-150

Decachlorobiphenyl [2] 124 4/2/11  17:5830-150

Tetrachloro-m-xylene [1] 132 4/2/11  17:5830-150

Tetrachloro-m-xylene [2] 129 4/2/11  17:5830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-24

Field Sample #:  125-CBS-281

Sample Matrix:  Soil

Sampled:  3/28/2011  08:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.1 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-25

Field Sample #:  125-CBS-293

Sample Matrix:  Soil

Sampled:  3/28/2011  08:53

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 20:28 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 20:28 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 20:28 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 20:28 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 20:28 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.23 0.11 4/2/11 20:28 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/2/11 20:28 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 20:28 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 99.5 4/2/11  20:2830-150

Decachlorobiphenyl [2] 108 4/2/11  20:2830-150

Tetrachloro-m-xylene [1] 105 4/2/11  20:2830-150

Tetrachloro-m-xylene [2] 108 4/2/11  20:2830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-25

Field Sample #:  125-CBS-293

Sample Matrix:  Soil

Sampled:  3/28/2011  08:53

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.1 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-26

Field Sample #:  125-CBS-294

Sample Matrix:  Soil

Sampled:  3/28/2011  08:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 20:42 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 20:42 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 20:42 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 20:42 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 20:42 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

ND 0.11 4/2/11 20:42 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 20:42 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 79.9 4/2/11  20:4230-150

Decachlorobiphenyl [2] 123 4/2/11  20:4230-150

Tetrachloro-m-xylene [1] 82.3 4/2/11  20:4230-150

Tetrachloro-m-xylene [2] 91.5 4/2/11  20:4230-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-26

Field Sample #:  125-CBS-294

Sample Matrix:  Soil

Sampled:  3/28/2011  08:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.5 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-27

Field Sample #:  125-CBS-299

Sample Matrix:  Soil

Sampled:  3/28/2011  09:01

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 20:55 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 20:55 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 20:55 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 20:55 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 20:55 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.82 0.11 4/2/11 20:55 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/2/11 20:55 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 20:55 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 97.7 4/2/11  20:5530-150

Decachlorobiphenyl [2] 105 4/2/11  20:5530-150

Tetrachloro-m-xylene [1] 119 4/2/11  20:5530-150

Tetrachloro-m-xylene [2] 125 4/2/11  20:5530-150
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Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-27

Field Sample #:  125-CBS-299

Sample Matrix:  Soil

Sampled:  3/28/2011  09:01

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

91.4 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-28

Field Sample #:  125-CBS-300

Sample Matrix:  Soil

Sampled:  3/28/2011  09:03

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/2/11 21:09 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/2/11 21:09 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/2/11 21:09 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/2/11 21:09 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/2/11 21:09 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1254 [1]

0.69 0.11 4/2/11 21:09 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/2/11 21:09 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/2/11 21:09 JMBmg/Kg dry 4/1/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 77.6 4/2/11  21:0930-150

Decachlorobiphenyl [2] 83.0 4/2/11  21:0930-150

Tetrachloro-m-xylene [1] 101 4/2/11  21:0930-150

Tetrachloro-m-xylene [2] 106 4/2/11  21:0930-150
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Date Received:  4/1/2011

Work Order:   11D0048Sample Description:Project Location:  125 Western Ave

Sample ID:  11D0048-28

Field Sample #:  125-CBS-300

Sample Matrix:  Soil

Sampled:  3/28/2011  09:03

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.1 4/3/11 12:15 VAF% Wt 4/2/11SM 2540G1% Solids
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Sample Extraction Data

Prep Method: % Solids-SM 2540G

Lab Number [Field ID] Batch Date

B028290 04/02/1111D0048-01 [125-CBS-102]

B028290 04/02/1111D0048-02 [125-CBS-104]

B028290 04/02/1111D0048-03 [125-CBS-105]

B028290 04/02/1111D0048-04 [125-CBS-114]

B028290 04/02/1111D0048-05 [125-CBS-122]

B028290 04/02/1111D0048-06 [125-CBS-123]

B028290 04/02/1111D0048-07 [125-CBS-133]

B028290 04/02/1111D0048-08 [125-CBS-135]

B028290 04/02/1111D0048-09 [125-CBS-136]

B028290 04/02/1111D0048-11 [125-CBS-148]

B028290 04/02/1111D0048-12 [125-CBS-150]

B028290 04/02/1111D0048-13 [125-CBS-151]

B028290 04/02/1111D0048-14 [125-CBS-160]

B028290 04/02/1111D0048-15 [125-CBS-162]

B028290 04/02/1111D0048-16 [125-CBS-163]

B028290 04/02/1111D0048-17 [125-CBS-174]

B028290 04/02/1111D0048-18 [125-CBS-176]

B028290 04/02/1111D0048-19 [125-CBS-177]

B028290 04/02/1111D0048-20 [125-CBS-187]

B028290 04/02/1111D0048-21 [125-CBS-190]

B028290 04/02/1111D0048-22 [125-CBS-191]

B028290 04/02/1111D0048-23 [125-CBS-275]

B028290 04/02/1111D0048-24 [125-CBS-281]

B028290 04/02/1111D0048-25 [125-CBS-293]

B028290 04/02/1111D0048-26 [125-CBS-294]

B028290 04/02/1111D0048-27 [125-CBS-299]

B028290 04/02/1111D0048-28 [125-CBS-300]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028288 04/01/1110.2 50.011D0048-22 [125-CBS-191]

B028288 04/01/1110.0 50.011D0048-23 [125-CBS-275]

B028288 04/01/1110.0 50.011D0048-24 [125-CBS-281]

B028288 04/01/1110.1 50.011D0048-25 [125-CBS-293]

B028288 04/01/1110.2 50.011D0048-26 [125-CBS-294]

B028288 04/01/1110.0 50.011D0048-27 [125-CBS-299]

B028288 04/01/1110.0 50.011D0048-28 [125-CBS-300]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028289 04/01/1110.1 50.011D0048-01 [125-CBS-102]

B028289 04/01/1110.2 50.011D0048-02 [125-CBS-104]

B028289 04/01/1110.0 50.011D0048-03 [125-CBS-105]

B028289 04/01/1110.0 50.011D0048-04 [125-CBS-114]

B028289 04/01/1110.1 50.011D0048-05 [125-CBS-122]

B028289 04/01/1110.2 50.011D0048-06 [125-CBS-123]

B028289 04/01/1110.0 50.011D0048-07 [125-CBS-133]

B028289 04/01/1110.0 50.011D0048-08 [125-CBS-135]

B028289 04/01/1110.1 50.011D0048-09 [125-CBS-136]

B028289 04/01/1110.1 50.011D0048-11 [125-CBS-148]

B028289 04/01/1110.2 50.011D0048-12 [125-CBS-150]
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Sample Extraction Data

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028289 04/01/1110.0 50.011D0048-13 [125-CBS-151]

B028289 04/01/1110.0 50.011D0048-14 [125-CBS-160]

B028289 04/01/1110.1 50.011D0048-15 [125-CBS-162]

B028289 04/01/1110.2 50.011D0048-16 [125-CBS-163]

B028289 04/01/1110.0 50.011D0048-17 [125-CBS-174]

B028289 04/01/1110.0 50.011D0048-18 [125-CBS-176]

B028289 04/01/1110.1 50.011D0048-19 [125-CBS-177]

B028289 04/01/1110.2 50.011D0048-20 [125-CBS-187]

B028289 04/01/1110.1 50.011D0048-21 [125-CBS-190]

Prep Method: SW-846 3510C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [mL] Final [mL]

B028237 04/01/111000 10.011D0048-10 [125-CBSQ-145]
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028237 - SW-846 3510C

Blank (B028237-BLK1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 µg/L0.20ND

Aroclor-1016 [2C] µg/L0.20ND

Aroclor-1221 µg/L0.20ND

Aroclor-1221 [2C] µg/L0.20ND

Aroclor-1232 µg/L0.20ND

Aroclor-1232 [2C] µg/L0.20ND

Aroclor-1242 µg/L0.20ND

Aroclor-1242 [2C] µg/L0.20ND

Aroclor-1248 µg/L0.20ND

Aroclor-1248 [2C] µg/L0.20ND

Aroclor-1254 µg/L0.20ND

Aroclor-1254 [2C] µg/L0.20ND

Aroclor-1260 µg/L0.20ND

Aroclor-1260 [2C] µg/L0.20ND

Aroclor-1262 µg/L0.20ND

Aroclor-1262 [2C] µg/L0.20ND

Aroclor-1268 µg/L0.20ND

Aroclor-1268 [2C] µg/L0.20ND

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 1132.26

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 1172.35

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 91.61.83

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 93.91.88

LCS (B028237-BS1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 µg/L0.20 0.500 40-14081.00.40

Aroclor-1016 [2C] µg/L0.20 0.500 40-14081.60.41

Aroclor-1260 µg/L0.20 0.500 40-1401000.50

Aroclor-1260 [2C] µg/L0.20 0.500 40-1401050.52

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 1062.12

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 1082.16

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 86.01.72

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 88.31.77

LCS Dup (B028237-BSD1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 µg/L0.20 0.500 2040-14081.6 0.7560.41

Aroclor-1016 [2C] µg/L0.20 0.500 2040-14082.7 1.270.41

Aroclor-1260 µg/L0.20 0.500 2040-140103 3.020.52

Aroclor-1260 [2C] µg/L0.20 0.500 2040-140109 3.980.55

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 1082.15

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 1102.20

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 83.71.67

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 86.01.72
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028288 - SW-846 3540C

Blank (B028288-BLK1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1150.231

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1200.240

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1090.218

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1150.229

LCS (B028288-BS1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 mg/Kg wet0.10 0.200 40-1401060.21

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 40-1401060.21

Aroclor-1260 mg/Kg wet0.10 0.200 40-1401150.23

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 40-1401260.25

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1210.242

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1260.251

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1180.237

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1250.249

LCS Dup (B028288-BSD1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 mg/Kg wet0.10 0.200 3040-14091.8 14.40.18

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 3040-14093.1 12.70.19

Aroclor-1260 mg/Kg wet0.10 0.200 3040-140102 11.30.20

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 3040-140114 9.410.23

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1090.217

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1120.225

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1030.206

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1090.217
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028288 - SW-846 3540C

Matrix Spike (B028288-MS1) Prepared: 04/01/11  Analyzed: 04/02/11 Source: 11D0048-22

Aroclor-1016 mg/Kg dry0.11 0.221 40-1401160.26 0.0

Aroclor-1016 [2C] mg/Kg dry0.11 0.221 40-1401200.27 0.0

Aroclor-1260 mg/Kg dry0.11 0.221 40-1401120.40 0.15

Aroclor-1260 [2C] mg/Kg dry0.11 0.221 40-1401220.41 0.14

mg/Kg dry 0.221 30-150Surrogate: Decachlorobiphenyl 95.00.210

mg/Kg dry 0.221 30-150Surrogate: Decachlorobiphenyl [2C] 1010.223

mg/Kg dry 0.221 30-150Surrogate: Tetrachloro-m-xylene 1120.248

mg/Kg dry 0.221 30-150Surrogate: Tetrachloro-m-xylene [2C] 1170.259

Matrix Spike Dup (B028288-MSD1) Prepared: 04/01/11  Analyzed: 04/02/11 Source: 11D0048-22

Aroclor-1016 mg/Kg dry0.11 0.221 5040-140123 6.270.27 0.0

Aroclor-1016 [2C] mg/Kg dry0.11 0.221 5040-140134 11.30.30 0.0

Aroclor-1260 mg/Kg dry0.11 0.221 5040-140121 4.890.42 0.15

Aroclor-1260 [2C] mg/Kg dry0.11 0.221 5040-140133 5.690.44 0.14

mg/Kg dry 0.221 30-150Surrogate: Decachlorobiphenyl 89.40.198

mg/Kg dry 0.221 30-150Surrogate: Decachlorobiphenyl [2C] 95.50.212

mg/Kg dry 0.221 30-150Surrogate: Tetrachloro-m-xylene 1170.258

mg/Kg dry 0.221 30-150Surrogate: Tetrachloro-m-xylene [2C] 1220.271

Batch B028289 - SW-846 3540C

Blank (B028289-BLK1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1060.212

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1080.215

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 94.50.189

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1020.203
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028289 - SW-846 3540C

LCS (B028289-BS1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 mg/Kg wet0.10 0.200 40-1401030.21

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 40-1401080.22

Aroclor-1260 mg/Kg wet0.10 0.200 40-1401020.20

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 40-1401030.21

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1010.201

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1020.204

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 92.60.185

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 98.80.198

LCS Dup (B028289-BSD1) Prepared: 04/01/11  Analyzed: 04/02/11 

Aroclor-1016 mg/Kg wet0.10 0.200 3040-14094.6 8.170.19

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 3040-14098.9 9.110.20

Aroclor-1260 mg/Kg wet0.10 0.200 3040-14092.8 9.030.19

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 3040-14095.0 8.560.19

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 90.60.181

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 91.90.184

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 83.80.168

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 91.10.182

Matrix Spike (B028289-MS1) Prepared: 04/01/11  Analyzed: 04/03/11 Source: 11D0048-01

Aroclor-1016 mg/Kg dry0.11 0.225 40-14098.90.22 0.0

Aroclor-1016 [2C] mg/Kg dry0.11 0.225 40-1401170.26 0.0

Aroclor-1260 mg/Kg dry0.11 0.225 MS-2440-140-4.59 *1.1 1.1

Aroclor-1260 [2C] mg/Kg dry0.11 0.225 MS-2440-14013.3 *1.2 1.2

mg/Kg dry 0.225 30-150Surrogate: Decachlorobiphenyl 77.70.175

mg/Kg dry 0.225 30-150Surrogate: Decachlorobiphenyl [2C] 81.50.184

mg/Kg dry 0.225 30-150Surrogate: Tetrachloro-m-xylene 94.00.212

mg/Kg dry 0.225 30-150Surrogate: Tetrachloro-m-xylene [2C] 99.40.224

Matrix Spike Dup (B028289-MSD1) Prepared: 04/01/11  Analyzed: 04/03/11 Source: 11D0048-01

Aroclor-1016 mg/Kg dry0.11 0.225 5040-140108 8.390.24 0.0

Aroclor-1016 [2C] mg/Kg dry0.11 0.225 5040-140120 3.060.27 0.0

Aroclor-1260 mg/Kg dry0.11 0.225 5040-14085.5 16.81.3 1.1

Aroclor-1260 [2C] mg/Kg dry0.11 0.225 5040-140107 16.31.4 1.2

mg/Kg dry 0.225 30-150Surrogate: Decachlorobiphenyl 88.10.198

mg/Kg dry 0.225 30-150Surrogate: Decachlorobiphenyl [2C] 91.90.207

mg/Kg dry 0.225 30-150Surrogate: Tetrachloro-m-xylene 95.80.216

mg/Kg dry 0.225 30-150Surrogate: Tetrachloro-m-xylene [2C] 98.40.222
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FLAG/QUALIFIER SUMMARY

* QC result is outside of established limits.

� Wide recovery limits established for difficult compound.

� Wide RPD limits established for difficult compound.

# Data exceeded client recommended or regulatory level 

Percent recoveries and relative percent differences (RPDs) are determined by the software using values in the 

calculation which have not been rounded.

Either matrix spike or matrix spike duplicate is outside of control limits, but the other is within limits.  Analysis is 

in control based on laboratory fortified blank recovery.

MS-24

The surrogate recovery for this sample is not available due to sample dilution below the surrogate reporting limit 

required from high analyte concentration and/or matrix interferences.

S-01
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CertificationsAnalyte

CERTIFICATIONS

Certified Analyses included in this Report

SW-846 8082 in Soil

CT,NH,NYAroclor-1016

CT,NH,NYAroclor-1016 [2C]

CT,NH,NYAroclor-1221

CT,NH,NYAroclor-1221 [2C]

CT,NH,NYAroclor-1232

CT,NH,NYAroclor-1232 [2C]

CT,NH,NYAroclor-1242

CT,NH,NYAroclor-1242 [2C]

CT,NH,NYAroclor-1248

CT,NH,NYAroclor-1248 [2C]

CT,NH,NYAroclor-1254

CT,NH,NYAroclor-1254 [2C]

CT,NH,NYAroclor-1260

CT,NH,NYAroclor-1260 [2C]

SW-846 8082 in Water

CT,NH,NY,RI,NCAroclor-1016

CT,NH,NY,RI,NCAroclor-1016 [2C]

CT,NH,NY,RI,NCAroclor-1221

CT,NH,NY,RI,NCAroclor-1221 [2C]

CT,NH,NY,RI,NCAroclor-1232

CT,NH,NY,RI,NCAroclor-1232 [2C]

CT,NH,NY,RI,NCAroclor-1242

CT,NH,NY,RI,NCAroclor-1242 [2C]

CT,NH,NY,RI,NCAroclor-1248

CT,NH,NY,RI,NCAroclor-1248 [2C]

CT,NH,NY,RI,NCAroclor-1254

CT,NH,NY,RI,NCAroclor-1254 [2C]

CT,NH,NY,RI,NCAroclor-1260

CT,NH,NY,RI,NCAroclor-1260 [2C]

NCAroclor-1262

NCAroclor-1262 [2C]

NCAroclor-1268

NCAroclor-1268 [2C]
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The CON-TEST Environmental Laboratory operates under the following certifications and accreditations:

Code Description Number Expires

100033American Industrial Hygiene AssociationAIHA 01/1/2012

M-MA100Massachusetts DEPMA 06/30/2011

PH-0567Connecticut Department of Publilc HealthCT 09/30/2011

10899 NELAPNew York State Department of HealthNY 04/1/2012

2516 NELAPNew Hampshire Environmental LabNH 02/5/2012

LAO00112Rhode Island Department of HealthRI 12/30/2011

652North Carolina Div. of Water QualityNC 12/31/2011

MA007 NELAPNew Jersey DEPNJ 06/30/2011

E871027 NELAPFlorida Department of HealthFL 06/30/2011

LL015036Vermont Department of Health Lead LaboratoryVT 07/30/2011

C2065State of Washington Department of EcologyWA 02/23/2012
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CAM Protocol (check all that below)

Affirmative response to Questions A throughF is required for �Presumptive Certainty� status 

ü  

A ` & ��abcdc eff gehifcg dcjcklcm kn e jonmkp kon jongkgpcnp qkpr progc mcgjdkscm on prc treknuovutwgpomxyidoicdfx idcgcdlcm zknjfwmkn{ pchicdepwdc| kn prc v kc fm od fesodepodxy enm idciedcm}enefx~cm qkprknhcprom rofmkn{ p khcg�
ü  

B ` & ��abcdc prc enefxp kjef hcpromzg| enm eff eggojkepcm �t dc�wkdchcnpg gicjkv kjcm kn prc gcfcjpcm t��idopojofzg| voffoqcm�
ü  

C ` & ��abcdc eff dc�wkdcm joddcjp klc ejp kong enm enefxp kjef dcgiongc ejp kong gicjkv kcm kn prc gcfcjpcm t��idopojofzg| khifchcnpcm vod eff kmcnp kv kcm icdvodhenjc gpenmedm nonujonvodhenjcg�
ü  

D ` & ��a�ocg prc fesodepodx dciodp johifx qkpr eff prc dciodp kn{ dc�wkdchcnpg gicjkv kcm kn t����� �y�wefkpx �ggwdenjc enm �wefkpx tonpdof �wkmfkncg vod prc �j�wkgkp kon enm �ciodp kn{ ov �nefxp kjef�epe�
  

E a ` & ��a���y ���y enm ��� �cpromg onfx�beg cejr hcprom jonmwjpcm qkprowp g k{nkv kjenphomkv kjep konzg|� z�cvcd po prc knmklkmwef hcpromzg| vod e fkgp ov g k{nkv kjenp homkv kjep kong|�
  

E b ` & ��a���enm ��u�� �cpromg onfx�beg prc johifcpc enefxpc fkgp dciodpcm vod cejr hcprom�
ü  

F ` & ��abcdc eff eiifkjesfc t�� idopojof �tenm icdvodhenjc gpenmedm nonujonvodhenjcg kmcnp kv kcm enmclefwepcm kn e fesodepodx neddep klc zknj fwmkn{ eff �o dcgiongcg po �cgpkong � prdow{r �|�
G

bcdc prc dciodp kn{ fkhkpg ep od scfoq eff t�� dciodp kn{ fkhkpg gicjkv kcm kn prc gcfcjpcm t��idopojofzg|� ü

` &
 
��aA response to questions G, H and I below is required for �Presumptive Certainty� status 

bcdc eff �t icdvohenjc gpenmedmg gicjkv kcm kn prc t�� idopojofzg| ejrkclcm�
 

` & ü ��a
H

Data User Note: Data that achieve "Presumptive Certainty" status may not necessarily meet the data usability 

and representativeness requirements described in 310 CMR 40. 1056 (2)(k) and WSC-07-350.

ü  

I ` & ��abcdc dcgwfpg dciodpcm vod prc johifcpc enefxpc fkgp gicjkv kcm kn prc gcfcjpcm t�� idopojofzg|�
I, the undersigned, attest under the pains and penalties of perjury that, based upon my personal inquiry of 

those responsible for obtaining the information, the material contained in this analytical report is, to the best 

of my knowledge and belief, accurate and complete. 

All Negative responses must be addressed in an attached Environmental Laboratory case narrative.

\V��ST�UXZ�UV�TX� �S�XZ �]YVTV]�Z�STXZ Laboratory Manager9�� # �� 9������5)�#
04/04/11
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11D0048-01 «¬®¯°±®«²¬£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 1.2 1.114001 7.43

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.220 0.2122803 3.57Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.234 0.2231012 4.77

11D0048-02 «¬®¯°±®«²Í£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.26 0.2220672 15.7

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.213 0.2090308 1.88Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.210 0.2037479 3.02

11D0048-03 «¬®¯°±®«²£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.17 0.1570287 7.93

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.201 0.1929769 4.07Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.224 0.2153639 3.93

11D0048-04 «¬®¯°±®««Í£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.70 0.6562926 6.45

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.196 0.1897075 3.26Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.218 0.2054255 5.94

11D0048-05 «¬®¯°±®«¬¬£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å

0.231 0.2219481 4Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.236 0.2229173 5.7

11D0048-06 «¬®¯°±®«¬Î£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.27 0.2450981 9.67

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.220 0.2112783 4.04Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.227 0.2189579 3.61

11D0048-07 «¬®¯°±®«ÎÎ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 2.1 1.998818 4.94

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.268 0.2622127 2.18Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.270 0.2428357 10.6

11D0048-08 «¬®¯°±®«Î£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.38 0.3244069 15.8

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.246 0.2359608 4.17Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.249 0.2372776 4.82

11D0048-09 «¬®¯°±®«ÎÏ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.34 0.3026718 11.6

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.224 0.2137876 4.67Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.234 0.2212566 5.6
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11D0048-10 «¬®¯°±Ð®«Í£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

2.22 2.26077 1.82Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 2.19 2.24816 2.62

11D0048-11 «¬®¯°±®«ÍÑ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 1.0 0.9368429 6.52

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.209 0.204486 2.18�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.214 0.2102761 1.76

11D0048-12 «¬®¯°±®«²£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.72 0.660322 8.65

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.216 0.204773 5.34�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.199 0.1910125 4.1

11D0048-13 «¬®¯°±®««£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.54 0.4978358 8.13

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.212 0.2066533 2.55Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.215 0.2100689 2.32

11D0048-14 «¬®¯°±®«Ï²£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 1.3 1.171758 10.4

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.223 0.2119132 5.1�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.210 0.2004839 4.64

11D0048-15 «¬®¯°±®«Ï¬£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 2.5 2.321958 7.38

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.261 0.2325413 11.5�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.244 0.239758 1.75

11D0048-16 «¬®¯°±®«ÏÎ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.92 0.8391348 9.19

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.205 0.1985693 3.19Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.221 0.2085382 5.8

11D0048-17 «¬®¯°±®«ÒÍ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 6.3 6.116797 2.95

11D0048-18 «¬®¯°±®«ÒÏ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.19 0.1890273 0.513

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.229 0.2215301 3.32�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.216 0.2089363 3.32

11D0048-19 «¬®¯°±®«ÒÒ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.33 0.3110907 5.9 Page 75 of 78



Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.222 0.2157922 2.84Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.232 0.2250261 3.05

11D0048-20 «¬®¯°±®«ÑÒ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.71 0.6430353 9.9

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.218 0.2071858 5.09Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.211 0.2022838 4.22

11D0048-21 «¬®¯°±®«Ó²£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.28 0.2631378 6.21

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.222 0.2137714 3.78Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.214 0.2068938 3.38

11D0048-22 «¬®¯°±®«Ó«£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ 0.15 0.1426943 4.99

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.253 0.2436975 3.75�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.208 0.2006981 3.57

11D0048-23 «¬®¯°±®¬Ò£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.43 0.4248098 1.21

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.246 0.2365109 3.93�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.216 0.2071467 4.18

11D0048-24 «¬®¯°±®¬Ñ«£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 4.7 4.569057 2.83

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.281 0.2753607 2.03Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.292 0.2872142 1.65

11D0048-25 «¬®¯°±®¬ÓÎ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ 0.23 0.2311956 0.518

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.248 0.228752 8.07Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.249 0.2409816 3.27

11D0048-26 «¬®¯°±®¬ÓÍ£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å

0.266 0.1730365 42.3Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.198 0.1783935 10.4

11D0048-27 «¬®¯°±®¬ÓÓ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.82 0.8038074 1.99

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.229 0.2138785 6.83Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.274 0.2608424 4.92

11D0048-28 «¬®¯°±®Î²²£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÄÁ¥Å 0.69 0.6570202 4.9
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�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ ÄÁ¥Å
0.186 0.1740965 6.61Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ ÄÁ¥Å 0.238 0.2258754 5.23

B028237-BLK1 °ÔÕÖ×£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

2.26 2.34592 3.73Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 1.83 1.87874 2.63

B028237-BS1 Ø¯±£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.40 0.40823 2.04£¼½¾µ½¼¿ÀÁÂÃ 0.50 0.52441 4.77

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 1.72 1.76697 2.69�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
2.12 2.15617 1.69

B028237-BSD1 Ø¯± ÙÚÛ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.41 0.41343 0.833£¼½¾µ½¼¿ÀÁÂÃ 0.52 0.54568 4.82

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 1.67 1.72049 2.98�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
2.15 2.20289 2.43

B028288-BLK1 °ÔÕÖ×£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

0.231 0.239875 3.77Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.218 0.22908 4.96

B028288-BS1 Ø¯±£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ 0.23 0.251285 8.85£¼½¾µ½¼¿ÀÃÀÂ 0.21 0.21134 0.636

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.242 0.251345 3.79Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.237 0.2494 5.1

B028288-BSD1 Ø¯± ÙÚÛ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.18 0.186135 3.35£¼½¾µ½¼¿ÀÁÂÃ 0.20 0.22871 13.4

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.217 0.22472 3.5Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.206 0.217015 5.21

B028288-MS1 ÜÕÝÞßà ±Ûß×á£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ 0.40 0.4139313 3.42£¼½¾µ½¼¿ÀÃÀÂ 0.26 0.2650332 1.92

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.210 0.2231949 6.09Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.248 0.259258 4.44

B028288-MSD1 ÜÕÝÞßà ±Ûß×á ÙÚÛ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ 0.42 0.4381949 4.24£¼½¾µ½¼¿ÀÃÀÂ 0.27 0.2967054 9.42

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.198 0.211567 6.63Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.258 0.2709745 4.91
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B028289-BLK1 °ÔÕÖ×£³´µ¶·¸ �¸¹ºµ·¹ »���
SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.189 0.203155 7.22�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

0.212 0.215245 1.52

B028289-BS1 Ø¯±£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.21 0.21674 3.16£¼½¾µ½¼¿ÀÁÂÃ 0.20 0.206945 3.41

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.185 0.19752 6.55�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.201 0.20389 1.43

B028289-BSD1 Ø¯± ÙÚÛ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.19 0.19785 4.05£¼½¾µ½¼¿ÀÁÂÃ 0.19 0.189955 0.0237

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.181 0.18384 1.56Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.168 0.182125 8.07

B028289-MS1 ÜÕÝÞßà ±Ûß×á£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.22 0.2625619 17.6£¼½¾µ½¼¿ÀÁÂÃ 1.1 1.189178 7.79

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.175 0.1835755 4.78Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.212 0.2238908 5.46

B028289-MSD1 ÜÕÝÞßà ±Ûß×á ÙÚÛ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.24 0.2707264 12£¼½¾µ½¼¿ÀÁÂÃ 1.3 1.400687 7.46

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.216 0.2215878 2.55�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.198 0.2070833 4.48
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

                                  April 8, 2011       

Amy Wallace

Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

Project Location: 125 Western Ave. - Boston

Client Job Number: 

Project Number: 223947

Laboratory Work Order Number: 11D0133

Enclosed are results of analyses for samples received by the laboratory on April 5, 2011. If you have any questions concerning 

this report, please feel free to contact me.

Sincerely,

Meghan E. Kelley

Project Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/8/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11D0133

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

125 Western Ave. - Boston

125-CBS-195 11D0133-01 Soil SM 2540G

SW-846 8082

125-CBC-202 11D0133-02 Concrete SM 2540G

SW-846 8082

125-CBC-203 11D0133-03 Concrete SM 2540G

SW-846 8082

125-CBS-212 11D0133-04 Soil SM 2540G

SW-846 8082

125-CBS-229 11D0133-05 Soil SM 2540G

SW-846 8082

125-CBS-241 11D0133-06 Soil SM 2540G

SW-846 8082

125-CBSD-242 11D0133-07 Soil SM 2540G

SW-846 8082

125-CBS-255 11D0133-08 Soil SM 2540G

SW-846 8082

125-CBC-322 11D0133-09 Concrete SW-846 1311

SW-846 8082

125-CBC-323 11D0133-10 Concrete SW-846 1311

SW-846 8082

125-CBS-217 11D0133-11 Soil SM 2540G

SW-846 8082

125-CBS-228 11D0133-12 Soil SM 2540G

SW-846 8082

125-CBS-324 11D0133-13 Soil SM 2540G

SW-846 8082

125-CBS-325 11D0133-14 Soil SM 2540G

SW-846 8082

125-CBS-326 11D0133-15 Soil SM 2540G

SW-846 8082

125-CBS-327 11D0133-16 Soil SM 2540G

SW-846 8082

125-CBS-328 11D0133-17 Soil SM 2540G

SW-846 8082

125-CBS-329 11D0133-18 Soil SM 2540G

SW-846 8082

125-CBS-330 11D0133-19 Soil SM 2540G

SW-846 8082

125-CBS-331 11D0133-20 Soil SM 2540G

SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/8/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11D0133

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

125 Western Ave. - Boston

125-CBS-332 11D0133-21 Soil SM 2540G

SW-846 8082

125-CBS-333 11D0133-22 Soil SM 2540G

SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

CASE NARRATIVE SUMMARY

All reported results are within defined laboratory quality control objectives unless listed below or otherwise qualified in this report.

REVISED REPORT - 04/08/2011 - Per attached email, sample matrix for -09 & -10 should be concrete. 

SW-846 8082

Qualifications:

Matrix spike and spike duplicate recovery bias high due to contribution of other Aroclors present in the source sample.

Analyte & Samples(s) Qualified:

Aroclor-1016, Aroclor-1016 [2C]

B028465-MS1, B028465-MSD1

The results of analyses reported only relate to samples submitted to the Con-Test Analytical Laboratory for testing.

I certify that the analyses listed above, unless specifically listed as subcontracted, if any, were performed under my direction according to the approved methodologies listed 

in this document, and that based upon my inquiry of those individuuals immediately responsible for obtaining the information, the material contained in this report is, to the 

best of my knowledge and belief, accurate and complete.

Meghan E. Kelley

Project Chemist
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-01

Field Sample #:  125-CBS-195

Sample Matrix:  Soil

Sampled:  3/28/2011  12:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 4/6/11 18:20 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.13 4/6/11 18:20 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.13 4/6/11 18:20 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.13 4/6/11 18:20 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.13 4/6/11 18:20 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

0.34 0.13 4/6/11 18:20 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

0.19 0.13 4/6/11 18:20 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.13 4/6/11 18:20 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.13 4/6/11 18:20 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 83.8 4/6/11  18:2030-150

Decachlorobiphenyl [2] 87.5 4/6/11  18:2030-150

Tetrachloro-m-xylene [1] 96.2 4/6/11  18:2030-150

Tetrachloro-m-xylene [2] 98.4 4/6/11  18:2030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-01

Field Sample #:  125-CBS-195

Sample Matrix:  Soil

Sampled:  3/28/2011  12:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

78.2 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-02

Field Sample #:  125-CBC-202

Sample Matrix:  Concrete

Sampled:  3/28/2011  13:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.091 4/7/11 16:23 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.091 4/7/11 16:23 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.091 4/7/11 16:23 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.091 4/7/11 16:23 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.091 4/7/11 16:23 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1248 [1]

0.22 0.091 4/7/11 16:23 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1254 [2]

0.28 0.091 4/7/11 16:23 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1260 [2]

ND 0.091 4/7/11 16:23 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.091 4/7/11 16:23 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 76.5 4/7/11  16:2330-150

Decachlorobiphenyl [2] 78.7 4/7/11  16:2330-150

Tetrachloro-m-xylene [1] 80.7 4/7/11  16:2330-150

Tetrachloro-m-xylene [2] 77.4 4/7/11  16:2330-150

Page 7 of 65



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-02

Field Sample #:  125-CBC-202

Sample Matrix:  Concrete

Sampled:  3/28/2011  13:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

97.1 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-03

Field Sample #:  125-CBC-203

Sample Matrix:  Concrete

Sampled:  3/28/2011  13:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.10 4/7/11 16:38 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.10 4/7/11 16:38 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.10 4/7/11 16:38 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.10 4/7/11 16:38 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.10 4/7/11 16:38 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1248 [1]

ND 0.10 4/7/11 16:38 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1254 [1]

0.12 0.10 4/7/11 16:38 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.10 4/7/11 16:38 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.10 4/7/11 16:38 JMBmg/Kg 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 92.4 4/7/11  16:3830-150

Decachlorobiphenyl [2] 95.2 4/7/11  16:3830-150

Tetrachloro-m-xylene [1] 92.5 4/7/11  16:3830-150

Tetrachloro-m-xylene [2] 91.8 4/7/11  16:3830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-03

Field Sample #:  125-CBC-203

Sample Matrix:  Concrete

Sampled:  3/28/2011  13:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

98.2 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-04

Field Sample #:  125-CBS-212

Sample Matrix:  Soil

Sampled:  3/28/2011  14:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 4/6/11 18:34 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.13 4/6/11 18:34 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.13 4/6/11 18:34 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.13 4/6/11 18:34 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.13 4/6/11 18:34 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

0.44 0.13 4/6/11 18:34 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

0.29 0.13 4/6/11 18:34 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [2]

ND 0.13 4/6/11 18:34 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.13 4/6/11 18:34 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 87.3 4/6/11  18:3430-150

Decachlorobiphenyl [2] 93.9 4/6/11  18:3430-150

Tetrachloro-m-xylene [1] 94.8 4/6/11  18:3430-150

Tetrachloro-m-xylene [2] 97.8 4/6/11  18:3430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-04

Field Sample #:  125-CBS-212

Sample Matrix:  Soil

Sampled:  3/28/2011  14:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

79.3 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-05

Field Sample #:  125-CBS-229

Sample Matrix:  Soil

Sampled:  3/28/2011  13:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.15 4/6/11 18:47 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.15 4/6/11 18:47 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.15 4/6/11 18:47 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.15 4/6/11 18:47 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.15 4/6/11 18:47 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

0.36 0.15 4/6/11 18:47 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

ND 0.15 4/6/11 18:47 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.15 4/6/11 18:47 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.15 4/6/11 18:47 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 82.5 4/6/11  18:4730-150

Decachlorobiphenyl [2] 86.1 4/6/11  18:4730-150

Tetrachloro-m-xylene [1] 83.8 4/6/11  18:4730-150

Tetrachloro-m-xylene [2] 86.1 4/6/11  18:4730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-05

Field Sample #:  125-CBS-229

Sample Matrix:  Soil

Sampled:  3/28/2011  13:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

68.2 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-06

Field Sample #:  125-CBS-241

Sample Matrix:  Soil

Sampled:  3/28/2011  14:09

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 4/6/11 19:01 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.13 4/6/11 19:01 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.13 4/6/11 19:01 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.13 4/6/11 19:01 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.13 4/6/11 19:01 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

0.56 0.13 4/6/11 19:01 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

ND 0.13 4/6/11 19:01 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.13 4/6/11 19:01 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.13 4/6/11 19:01 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 79.4 4/6/11  19:0130-150

Decachlorobiphenyl [2] 83.8 4/6/11  19:0130-150

Tetrachloro-m-xylene [1] 92.9 4/6/11  19:0130-150

Tetrachloro-m-xylene [2] 94.0 4/6/11  19:0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-06

Field Sample #:  125-CBS-241

Sample Matrix:  Soil

Sampled:  3/28/2011  14:09

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

76.8 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-07

Field Sample #:  125-CBSD-242

Sample Matrix:  Soil

Sampled:  3/28/2011  14:09

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 4/6/11 19:14 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.13 4/6/11 19:14 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.13 4/6/11 19:14 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.13 4/6/11 19:14 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.13 4/6/11 19:14 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

0.62 0.13 4/6/11 19:14 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

ND 0.13 4/6/11 19:14 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.13 4/6/11 19:14 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.13 4/6/11 19:14 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 84.3 4/6/11  19:1430-150

Decachlorobiphenyl [2] 87.5 4/6/11  19:1430-150

Tetrachloro-m-xylene [1] 97.7 4/6/11  19:1430-150

Tetrachloro-m-xylene [2] 98.7 4/6/11  19:1430-150

Page 17 of 65



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-07

Field Sample #:  125-CBSD-242

Sample Matrix:  Soil

Sampled:  3/28/2011  14:09

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

78.2 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-08

Field Sample #:  125-CBS-255

Sample Matrix:  Soil

Sampled:  3/28/2011  14:21

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 4/6/11 19:28 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.13 4/6/11 19:28 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.13 4/6/11 19:28 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.13 4/6/11 19:28 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.13 4/6/11 19:28 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

0.59 0.13 4/6/11 19:28 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

ND 0.13 4/6/11 19:28 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.13 4/6/11 19:28 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.13 4/6/11 19:28 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 89.6 4/6/11  19:2830-150

Decachlorobiphenyl [2] 94.4 4/6/11  19:2830-150

Tetrachloro-m-xylene [1] 99.4 4/6/11  19:2830-150

Tetrachloro-m-xylene [2] 102 4/6/11  19:2830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-08

Field Sample #:  125-CBS-255

Sample Matrix:  Soil

Sampled:  3/28/2011  14:21

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

77.0 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-09

Field Sample #:  125-CBC-322

Sample Matrix:  Concrete

Sampled:  3/30/2011  14:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

TCLP - Polychlorinated Biphenyls By GC/ECD

ND 1.0 4/7/11 13:49 PJGµg/L 4/7/11SW-846 80821Aroclor-1016 [1]

ND 1.0 4/7/11 13:49 PJGµg/L 4/7/11SW-846 80821Aroclor-1221 [1]

ND 1.0 4/7/11 13:49 PJGµg/L 4/7/11SW-846 80821Aroclor-1232 [1]

ND 1.0 4/7/11 13:49 PJGµg/L 4/7/11SW-846 80821Aroclor-1242 [1]

ND 1.0 4/7/11 13:49 PJGµg/L 4/7/11SW-846 80821Aroclor-1248 [1]

ND 1.0 4/7/11 13:49 PJGµg/L 4/7/11SW-846 80821Aroclor-1254 [1]

ND 1.0 4/7/11 13:49 PJGµg/L 4/7/11SW-846 80821Aroclor-1260 [1]

ND 1.0 4/7/11 13:49 PJGµg/L 4/7/11SW-846 80821Aroclor-1262 [1]

ND 1.0 4/7/11 13:49 PJGµg/L 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 85.6 4/7/11  13:4930-150

Decachlorobiphenyl [2] 86.8 4/7/11  13:4930-150

Tetrachloro-m-xylene [1] 79.3 4/7/11  13:4930-150

Tetrachloro-m-xylene [2] 81.4 4/7/11  13:4930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-10

Field Sample #:  125-CBC-323

Sample Matrix:  Concrete

Sampled:  3/30/2011  14:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

TCLP - Polychlorinated Biphenyls By GC/ECD

ND 1.0 4/7/11 14:03 PJGµg/L 4/7/11SW-846 80821Aroclor-1016 [1]

ND 1.0 4/7/11 14:03 PJGµg/L 4/7/11SW-846 80821Aroclor-1221 [1]

ND 1.0 4/7/11 14:03 PJGµg/L 4/7/11SW-846 80821Aroclor-1232 [1]

ND 1.0 4/7/11 14:03 PJGµg/L 4/7/11SW-846 80821Aroclor-1242 [1]

ND 1.0 4/7/11 14:03 PJGµg/L 4/7/11SW-846 80821Aroclor-1248 [1]

ND 1.0 4/7/11 14:03 PJGµg/L 4/7/11SW-846 80821Aroclor-1254 [1]

ND 1.0 4/7/11 14:03 PJGµg/L 4/7/11SW-846 80821Aroclor-1260 [1]

ND 1.0 4/7/11 14:03 PJGµg/L 4/7/11SW-846 80821Aroclor-1262 [1]

ND 1.0 4/7/11 14:03 PJGµg/L 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 93.2 4/7/11  14:0330-150

Decachlorobiphenyl [2] 94.0 4/7/11  14:0330-150

Tetrachloro-m-xylene [1] 86.5 4/7/11  14:0330-150

Tetrachloro-m-xylene [2] 89.0 4/7/11  14:0330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-11

Field Sample #:  125-CBS-217

Sample Matrix:  Soil

Sampled:  3/28/2011  14:44

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/6/11 19:42 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/6/11 19:42 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/6/11 19:42 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/6/11 19:42 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/6/11 19:42 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

0.69 0.11 4/6/11 19:42 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

ND 0.11 4/6/11 19:42 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/6/11 19:42 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/6/11 19:42 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 94.0 4/6/11  19:4230-150

Decachlorobiphenyl [2] 99.7 4/6/11  19:4230-150

Tetrachloro-m-xylene [1] 97.6 4/6/11  19:4230-150

Tetrachloro-m-xylene [2] 98.2 4/6/11  19:4230-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-11

Field Sample #:  125-CBS-217

Sample Matrix:  Soil

Sampled:  3/28/2011  14:44

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.9 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-12

Field Sample #:  125-CBS-228

Sample Matrix:  Soil

Sampled:  3/28/2011  13:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/6/11 19:55 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/6/11 19:55 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/6/11 19:55 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/6/11 19:55 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/6/11 19:55 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

0.31 0.11 4/6/11 19:55 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

ND 0.11 4/6/11 19:55 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/6/11 19:55 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/6/11 19:55 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 88.7 4/6/11  19:5530-150

Decachlorobiphenyl [2] 94.1 4/6/11  19:5530-150

Tetrachloro-m-xylene [1] 91.9 4/6/11  19:5530-150

Tetrachloro-m-xylene [2] 93.2 4/6/11  19:5530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-12

Field Sample #:  125-CBS-228

Sample Matrix:  Soil

Sampled:  3/28/2011  13:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.4 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-13

Field Sample #:  125-CBS-324

Sample Matrix:  Soil

Sampled:  4/5/2011  09:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/6/11 20:50 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/6/11 20:50 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/6/11 20:50 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/6/11 20:50 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/6/11 20:50 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/6/11 20:50 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

0.21 0.12 4/6/11 20:50 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [2]

ND 0.12 4/6/11 20:50 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/6/11 20:50 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 86.0 4/6/11  20:5030-150

Decachlorobiphenyl [2] 88.0 4/6/11  20:5030-150

Tetrachloro-m-xylene [1] 96.2 4/6/11  20:5030-150

Tetrachloro-m-xylene [2] 99.0 4/6/11  20:5030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-13

Field Sample #:  125-CBS-324

Sample Matrix:  Soil

Sampled:  4/5/2011  09:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

84.8 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-14

Field Sample #:  125-CBS-325

Sample Matrix:  Soil

Sampled:  4/5/2011  09:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/6/11 21:03 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/6/11 21:03 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/6/11 21:03 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/6/11 21:03 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/6/11 21:03 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/6/11 21:03 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

0.19 0.12 4/6/11 21:03 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [2]

ND 0.12 4/6/11 21:03 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/6/11 21:03 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 83.7 4/6/11  21:0330-150

Decachlorobiphenyl [2] 88.0 4/6/11  21:0330-150

Tetrachloro-m-xylene [1] 89.5 4/6/11  21:0330-150

Tetrachloro-m-xylene [2] 92.7 4/6/11  21:0330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-14

Field Sample #:  125-CBS-325

Sample Matrix:  Soil

Sampled:  4/5/2011  09:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.0 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-15

Field Sample #:  125-CBS-326

Sample Matrix:  Soil

Sampled:  4/5/2011  09:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/6/11 21:17 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/6/11 21:17 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/6/11 21:17 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/6/11 21:17 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/6/11 21:17 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/6/11 21:17 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

ND 0.11 4/6/11 21:17 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/6/11 21:17 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/6/11 21:17 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 91.7 4/6/11  21:1730-150

Decachlorobiphenyl [2] 93.5 4/6/11  21:1730-150

Tetrachloro-m-xylene [1] 109 4/6/11  21:1730-150

Tetrachloro-m-xylene [2] 115 4/6/11  21:1730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-15

Field Sample #:  125-CBS-326

Sample Matrix:  Soil

Sampled:  4/5/2011  09:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.9 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-16

Field Sample #:  125-CBS-327

Sample Matrix:  Soil

Sampled:  4/5/2011  09:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/6/11 21:30 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/6/11 21:30 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/6/11 21:30 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/6/11 21:30 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/6/11 21:30 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/6/11 21:30 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

0.51 0.11 4/6/11 21:30 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/6/11 21:30 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/6/11 21:30 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 87.4 4/6/11  21:3030-150

Decachlorobiphenyl [2] 88.9 4/6/11  21:3030-150

Tetrachloro-m-xylene [1] 90.2 4/6/11  21:3030-150

Tetrachloro-m-xylene [2] 94.5 4/6/11  21:3030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-16

Field Sample #:  125-CBS-327

Sample Matrix:  Soil

Sampled:  4/5/2011  09:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.9 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-17

Field Sample #:  125-CBS-328

Sample Matrix:  Soil

Sampled:  4/5/2011  09:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/6/11 21:44 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/6/11 21:44 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/6/11 21:44 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/6/11 21:44 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/6/11 21:44 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/6/11 21:44 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

ND 0.12 4/6/11 21:44 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.12 4/6/11 21:44 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/6/11 21:44 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 90.1 4/6/11  21:4430-150

Decachlorobiphenyl [2] 92.5 4/6/11  21:4430-150

Tetrachloro-m-xylene [1] 106 4/6/11  21:4430-150

Tetrachloro-m-xylene [2] 113 4/6/11  21:4430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-17

Field Sample #:  125-CBS-328

Sample Matrix:  Soil

Sampled:  4/5/2011  09:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

84.2 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-18

Field Sample #:  125-CBS-329

Sample Matrix:  Soil

Sampled:  4/5/2011  09:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 4/6/11 21:58 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.13 4/6/11 21:58 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.13 4/6/11 21:58 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.13 4/6/11 21:58 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.13 4/6/11 21:58 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

ND 0.13 4/6/11 21:58 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

0.32 0.13 4/6/11 21:58 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [2]

ND 0.13 4/6/11 21:58 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.13 4/6/11 21:58 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 90.1 4/6/11  21:5830-150

Decachlorobiphenyl [2] 93.3 4/6/11  21:5830-150

Tetrachloro-m-xylene [1] 97.3 4/6/11  21:5830-150

Tetrachloro-m-xylene [2] 103 4/6/11  21:5830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-18

Field Sample #:  125-CBS-329

Sample Matrix:  Soil

Sampled:  4/5/2011  09:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

78.8 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-19

Field Sample #:  125-CBS-330

Sample Matrix:  Soil

Sampled:  4/5/2011  10:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/6/11 22:11 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/6/11 22:11 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/6/11 22:11 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/6/11 22:11 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/6/11 22:11 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/6/11 22:11 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

ND 0.11 4/6/11 22:11 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/6/11 22:11 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/6/11 22:11 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 94.0 4/6/11  22:1130-150

Decachlorobiphenyl [2] 96.5 4/6/11  22:1130-150

Tetrachloro-m-xylene [1] 101 4/6/11  22:1130-150

Tetrachloro-m-xylene [2] 103 4/6/11  22:1130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-19

Field Sample #:  125-CBS-330

Sample Matrix:  Soil

Sampled:  4/5/2011  10:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.9 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-20

Field Sample #:  125-CBS-331

Sample Matrix:  Soil

Sampled:  4/5/2011  10:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 4/6/11 22:25 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.13 4/6/11 22:25 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.13 4/6/11 22:25 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.13 4/6/11 22:25 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.13 4/6/11 22:25 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

ND 0.13 4/6/11 22:25 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

ND 0.13 4/6/11 22:25 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.13 4/6/11 22:25 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.13 4/6/11 22:25 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 93.7 4/6/11  22:2530-150

Decachlorobiphenyl [2] 96.0 4/6/11  22:2530-150

Tetrachloro-m-xylene [1] 107 4/6/11  22:2530-150

Tetrachloro-m-xylene [2] 112 4/6/11  22:2530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-20

Field Sample #:  125-CBS-331

Sample Matrix:  Soil

Sampled:  4/5/2011  10:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

75.8 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-21

Field Sample #:  125-CBS-332

Sample Matrix:  Soil

Sampled:  4/5/2011  10:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.13 4/6/11 22:38 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.13 4/6/11 22:38 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.13 4/6/11 22:38 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.13 4/6/11 22:38 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.13 4/6/11 22:38 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

ND 0.13 4/6/11 22:38 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

0.25 0.13 4/6/11 22:38 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [2]

ND 0.13 4/6/11 22:38 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.13 4/6/11 22:38 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 95.0 4/6/11  22:3830-150

Decachlorobiphenyl [2] 101 4/6/11  22:3830-150

Tetrachloro-m-xylene [1] 101 4/6/11  22:3830-150

Tetrachloro-m-xylene [2] 106 4/6/11  22:3830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-21

Field Sample #:  125-CBS-332

Sample Matrix:  Soil

Sampled:  4/5/2011  10:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

77.5 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-22

Field Sample #:  125-CBS-333

Sample Matrix:  Soil

Sampled:  4/5/2011  10:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/6/11 22:52 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/6/11 22:52 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/6/11 22:52 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/6/11 22:52 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/6/11 22:52 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/6/11 22:52 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1254 [1]

ND 0.12 4/6/11 22:52 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1260 [1]

ND 0.12 4/6/11 22:52 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/6/11 22:52 PJGmg/Kg dry 4/5/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 87.4 4/6/11  22:5230-150

Decachlorobiphenyl [2] 89.8 4/6/11  22:5230-150

Tetrachloro-m-xylene [1] 103 4/6/11  22:5230-150

Tetrachloro-m-xylene [2] 109 4/6/11  22:5230-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/5/2011

Work Order:   11D0133Sample Description:Project Location:  125 Western Ave. - Boston

Sample ID:  11D0133-22

Field Sample #:  125-CBS-333

Sample Matrix:  Soil

Sampled:  4/5/2011  10:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

83.9 4/7/11 12:58 VAF% Wt 4/6/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Sample Extraction Data

Prep Method: % Solids-SM 2540G

Lab Number [Field ID] Batch Date

B028488 04/06/1111D0133-01 [125-CBS-195]

B028488 04/06/1111D0133-02 [125-CBC-202]

B028488 04/06/1111D0133-03 [125-CBC-203]

B028488 04/06/1111D0133-04 [125-CBS-212]

B028488 04/06/1111D0133-05 [125-CBS-229]

B028488 04/06/1111D0133-06 [125-CBS-241]

B028488 04/06/1111D0133-07 [125-CBSD-242]

B028488 04/06/1111D0133-08 [125-CBS-255]

B028488 04/06/1111D0133-11 [125-CBS-217]

B028488 04/06/1111D0133-12 [125-CBS-228]

B028488 04/06/1111D0133-13 [125-CBS-324]

B028488 04/06/1111D0133-14 [125-CBS-325]

B028488 04/06/1111D0133-15 [125-CBS-326]

B028488 04/06/1111D0133-16 [125-CBS-327]

B028488 04/06/1111D0133-17 [125-CBS-328]

B028488 04/06/1111D0133-18 [125-CBS-329]

B028488 04/06/1111D0133-19 [125-CBS-330]

B028488 04/06/1111D0133-20 [125-CBS-331]

B028488 04/06/1111D0133-21 [125-CBS-332]

B028488 04/06/1111D0133-22 [125-CBS-333]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028464 04/05/112.20 10.011D0133-02 [125-CBC-202]

B028464 04/05/112.00 10.011D0133-03 [125-CBC-203]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028465 04/05/1110.1 50.011D0133-01 [125-CBS-195]

B028465 04/05/1110.0 50.011D0133-04 [125-CBS-212]

B028465 04/05/1110.1 50.011D0133-05 [125-CBS-229]

B028465 04/05/1110.2 50.011D0133-06 [125-CBS-241]

B028465 04/05/1110.0 50.011D0133-07 [125-CBSD-242]

B028465 04/05/1110.0 50.011D0133-08 [125-CBS-255]

B028465 04/05/1110.1 50.011D0133-11 [125-CBS-217]

B028465 04/05/1110.2 50.011D0133-12 [125-CBS-228]

B028465 04/05/1110.0 50.011D0133-13 [125-CBS-324]

B028465 04/05/1110.0 50.011D0133-14 [125-CBS-325]

B028465 04/05/1110.1 50.011D0133-15 [125-CBS-326]

B028465 04/05/1110.2 50.011D0133-16 [125-CBS-327]

B028465 04/05/1110.0 50.011D0133-17 [125-CBS-328]

B028465 04/05/1110.0 50.011D0133-18 [125-CBS-329]

B028465 04/05/1110.1 50.011D0133-19 [125-CBS-330]

B028465 04/05/1110.2 50.011D0133-20 [125-CBS-331]

B028465 04/05/1110.1 50.011D0133-21 [125-CBS-332]

B028465 04/05/1110.2 50.011D0133-22 [125-CBS-333]
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Sample Extraction Data

Prep Method: SW-846 3510C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [mL] Final [mL]

Leachates were extracted on 4/6/2011 per SW-846 1311 in Batch B028540

B028573 04/07/11200 10.011D0133-09 [125-CBC-322]

B028573 04/07/11200 10.011D0133-10 [125-CBC-323]
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028464 - SW-846 3540C

Blank (B028464-BLK1) Prepared: 04/05/11  Analyzed: 04/07/11 

Aroclor-1016 mg/Kg0.10ND

Aroclor-1016 [2C] mg/Kg0.10ND

Aroclor-1221 mg/Kg0.10ND

Aroclor-1221 [2C] mg/Kg0.10ND

Aroclor-1232 mg/Kg0.10ND

Aroclor-1232 [2C] mg/Kg0.10ND

Aroclor-1242 mg/Kg0.10ND

Aroclor-1242 [2C] mg/Kg0.10ND

Aroclor-1248 mg/Kg0.10ND

Aroclor-1248 [2C] mg/Kg0.10ND

Aroclor-1254 mg/Kg0.10ND

Aroclor-1254 [2C] mg/Kg0.10ND

Aroclor-1260 mg/Kg0.10ND

Aroclor-1260 [2C] mg/Kg0.10ND

Aroclor-1262 mg/Kg0.10ND

Aroclor-1262 [2C] mg/Kg0.10ND

Aroclor-1268 mg/Kg0.10ND

Aroclor-1268 [2C] mg/Kg0.10ND

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 88.00.880

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 90.80.908

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 83.30.833

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 83.10.831

LCS (B028464-BS1) Prepared: 04/05/11  Analyzed: 04/07/11 

Aroclor-1016 mg/Kg0.10 0.250 40-14090.50.23

Aroclor-1016 [2C] mg/Kg0.10 0.250 40-14098.20.25

Aroclor-1260 mg/Kg0.10 0.250 40-14088.30.22

Aroclor-1260 [2C] mg/Kg0.10 0.250 40-14092.30.23

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 86.60.866

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 89.00.890

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 85.60.856

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 87.00.870

LCS Dup (B028464-BSD1) Prepared: 04/05/11  Analyzed: 04/07/11 

Aroclor-1016 mg/Kg0.10 0.250 3040-14093.5 3.230.23

Aroclor-1016 [2C] mg/Kg0.10 0.250 3040-140104 5.720.26

Aroclor-1260 mg/Kg0.10 0.250 3040-14092.3 4.430.23

Aroclor-1260 [2C] mg/Kg0.10 0.250 3040-14097.6 5.550.24

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 90.30.903

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 92.70.927

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 88.60.886

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 89.60.896
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028465 - SW-846 3540C

Blank (B028465-BLK1) Prepared: 04/05/11  Analyzed: 04/06/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1100.219

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1110.222

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1090.219

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1160.231

LCS (B028465-BS1) Prepared: 04/05/11  Analyzed: 04/06/11 

Aroclor-1016 mg/Kg wet0.10 0.200 40-14096.40.19

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 40-14094.70.19

Aroclor-1260 mg/Kg wet0.10 0.200 40-1401110.22

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 40-1401170.23

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1120.223

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1140.228

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1060.212

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1120.224

LCS Dup (B028465-BSD1) Prepared: 04/05/11  Analyzed: 04/06/11 

Aroclor-1016 mg/Kg wet0.10 0.200 3040-14096.3 0.1250.19

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 3040-14094.1 0.6090.19

Aroclor-1260 mg/Kg wet0.10 0.200 3040-140110 0.8940.22

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 3040-140116 0.8260.23

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1110.221

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1130.226

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1090.219

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1160.232
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028465 - SW-846 3540C

Matrix Spike (B028465-MS1) Prepared: 04/05/11  Analyzed: 04/06/11 Source: 11D0133-01

Aroclor-1016 mg/Kg dry0.13 0.256 MS-2140-1401400.36 0.0

Aroclor-1016 [2C] mg/Kg dry0.13 0.256 MS-2140-140174 *0.45 0.0

Aroclor-1260 mg/Kg dry0.13 0.256 40-1401120.48 0.19

Aroclor-1260 [2C] mg/Kg dry0.13 0.256 40-1401220.50 0.19

mg/Kg dry 0.256 30-150Surrogate: Decachlorobiphenyl 96.60.247

mg/Kg dry 0.256 30-150Surrogate: Decachlorobiphenyl [2C] 99.30.254

mg/Kg dry 0.256 30-150Surrogate: Tetrachloro-m-xylene 1060.272

mg/Kg dry 0.256 30-150Surrogate: Tetrachloro-m-xylene [2C] 1120.287

Matrix Spike Dup (B028465-MSD1) Prepared: 04/05/11  Analyzed: 04/06/11 Source: 11D0133-01

Aroclor-1016 mg/Kg dry0.13 0.256 5040-140130 7.760.33 0.0

Aroclor-1016 [2C] mg/Kg dry0.13 0.256 50 MS-2140-140176 1.02*0.45 0.0

Aroclor-1260 mg/Kg dry0.13 0.256 5040-14095.2 9.340.44 0.19

Aroclor-1260 [2C] mg/Kg dry0.13 0.256 5040-140107 7.560.46 0.19

mg/Kg dry 0.256 30-150Surrogate: Decachlorobiphenyl 77.40.198

mg/Kg dry 0.256 30-150Surrogate: Decachlorobiphenyl [2C] 79.60.204

mg/Kg dry 0.256 30-150Surrogate: Tetrachloro-m-xylene 94.80.243

mg/Kg dry 0.256 30-150Surrogate: Tetrachloro-m-xylene [2C] 1010.259
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

TCLP - Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028573 - SW-846 3510C

Blank (B028573-BLK1) Prepared & Analyzed: 04/07/11 

Aroclor-1016 µg/L1.0ND

Aroclor-1016 [2C] µg/L1.0ND

Aroclor-1221 µg/L1.0ND

Aroclor-1221 [2C] µg/L1.0ND

Aroclor-1232 µg/L1.0ND

Aroclor-1232 [2C] µg/L1.0ND

Aroclor-1242 µg/L1.0ND

Aroclor-1242 [2C] µg/L1.0ND

Aroclor-1248 µg/L1.0ND

Aroclor-1248 [2C] µg/L1.0ND

Aroclor-1254 µg/L1.0ND

Aroclor-1254 [2C] µg/L1.0ND

Aroclor-1260 µg/L1.0ND

Aroclor-1260 [2C] µg/L1.0ND

Aroclor-1262 µg/L1.0ND

Aroclor-1262 [2C] µg/L1.0ND

Aroclor-1268 µg/L1.0ND

Aroclor-1268 [2C] µg/L1.0ND

µg/L 10.0 30-150Surrogate: Decachlorobiphenyl 81.38.13

µg/L 10.0 30-150Surrogate: Decachlorobiphenyl [2C] 82.68.26

µg/L 10.0 30-150Surrogate: Tetrachloro-m-xylene 88.98.89

µg/L 10.0 30-150Surrogate: Tetrachloro-m-xylene [2C] 91.09.10

LCS (B028573-BS1) Prepared & Analyzed: 04/07/11 

Aroclor-1016 µg/L1.0 2.50 40-14080.72.0

Aroclor-1016 [2C] µg/L1.0 2.50 40-14080.42.0

Aroclor-1260 µg/L1.0 2.50 40-14088.72.2

Aroclor-1260 [2C] µg/L1.0 2.50 40-14094.52.4

µg/L 10.0 30-150Surrogate: Decachlorobiphenyl 78.07.80

µg/L 10.0 30-150Surrogate: Decachlorobiphenyl [2C] 79.27.92

µg/L 10.0 30-150Surrogate: Tetrachloro-m-xylene 78.57.85

µg/L 10.0 30-150Surrogate: Tetrachloro-m-xylene [2C] 80.88.08
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FLAG/QUALIFIER SUMMARY

* QC result is outside of established limits.

� Wide recovery limits established for difficult compound.

� Wide RPD limits established for difficult compound.

# Data exceeded client recommended or regulatory level 

Percent recoveries and relative percent differences (RPDs) are determined by the software using values in the 

calculation which have not been rounded.

Matrix spike and spike duplicate recovery bias high due to contribution of other Aroclors present in the source 

sample.

MS-21
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CertificationsAnalyte

CERTIFICATIONS

Certified Analyses included in this Report

SW-846 8082 in Product/Solid

CT,NH,NYAroclor-1016

CT,NH,NYAroclor-1016 [2C]

CT,NH,NYAroclor-1221

CT,NH,NYAroclor-1221 [2C]

CT,NH,NYAroclor-1232

CT,NH,NYAroclor-1232 [2C]

CT,NH,NYAroclor-1242

CT,NH,NYAroclor-1242 [2C]

CT,NH,NYAroclor-1248

CT,NH,NYAroclor-1248 [2C]

CT,NH,NYAroclor-1254

CT,NH,NYAroclor-1254 [2C]

CT,NH,NYAroclor-1260

CT,NH,NYAroclor-1260 [2C]

SW-846 8082 in Soil

CT,NH,NYAroclor-1016

CT,NH,NYAroclor-1016 [2C]

CT,NH,NYAroclor-1221

CT,NH,NYAroclor-1221 [2C]

CT,NH,NYAroclor-1232

CT,NH,NYAroclor-1232 [2C]

CT,NH,NYAroclor-1242

CT,NH,NYAroclor-1242 [2C]

CT,NH,NYAroclor-1248

CT,NH,NYAroclor-1248 [2C]

CT,NH,NYAroclor-1254

CT,NH,NYAroclor-1254 [2C]

CT,NH,NYAroclor-1260

CT,NH,NYAroclor-1260 [2C]

SW-846 8082 in Water

CT,NYAroclor-1016

CT,NYAroclor-1016 [2C]

CT,NYAroclor-1221

CT,NYAroclor-1221 [2C]

CT,NYAroclor-1232

CT,NYAroclor-1232 [2C]

CT,NYAroclor-1242

CT,NYAroclor-1242 [2C]

CT,NYAroclor-1248

CT,NYAroclor-1248 [2C]

CT,NYAroclor-1254

CT,NYAroclor-1254 [2C]

CT,NYAroclor-1260

CT,NYAroclor-1260 [2C]
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The CON-TEST Environmental Laboratory operates under the following certifications and accreditations:

Code Description Number Expires

100033American Industrial Hygiene AssociationAIHA 01/1/2012

M-MA100Massachusetts DEPMA 06/30/2011

PH-0567Connecticut Department of Publilc HealthCT 09/30/2011

10899 NELAPNew York State Department of HealthNY 04/1/2012

2516 NELAPNew Hampshire Environmental LabNH 02/5/2012

LAO00112Rhode Island Department of HealthRI 12/30/2011

652North Carolina Div. of Water QualityNC 12/31/2011

MA007 NELAPNew Jersey DEPNJ 06/30/2011

E871027 NELAPFlorida Department of HealthFL 06/30/2011

LL015036Vermont Department of Health Lead LaboratoryVT 07/30/2011

C2065State of Washington Department of EcologyWA 02/23/2012
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CAM Protocol (check all that below)

Affirmative response to Questions A throughF is required for �Presumptive Certainty� status 

ü  

A d & ��efghg ijj kilmjgk hgngopgq or i nsrqot osr nsrkoktgrt uotv tvskg qgknhowgq sr tvg xvioryszyx{ktsq|}mhsmghj| mhgkghpgq ~ornj{qor� tglmghit{hg� or tvg z og jq sh jiwshitsh|} irq mhgmihgq�irij|�gq uotvorlgtvsq vsjqor� t olgk�
ü  

B d & ��efghg tvg irij|t onij lgtvsq~k� irq ijj ikksnoitgq �x hg�{ohglgrtk kmgnoz ongq or tvg kgjgntgq x��mhstsnsj~k� zsjjsugq�
ü  

C d & ��efghg ijj hg�{ohgq nshhgnt opg int osrk irq irij|t onij hgkmsrkg int osrk kmgnoz ogq or tvg kgjgntgq x��mhstsnsj~k� olmjglgrtgq zsh ijj oqgrt oz ogq mghzshlirng ktirqihq rsrynsrzshlirngk�
ü  

D d & ��e�sgk tvg jiwshitsh| hgmsht nslmj| uotv ijj tvg hgmsht or� hg�{ohglgrtk kmgnoz ogq or x����� �}�{ijot| �kk{hirng irq �{ijot| xsrthsj �{oqjorgk zsh tvg �n�{okot osr irq �gmsht or� sz �rij|t onij�iti�
  

E a d & ��e���} ���} irq ��� �gtvsqk srj|�fik ginv lgtvsq nsrq{ntgq uotvs{t k o�roz onirtlsqoz onit osr~k�� ~�gzgh ts tvg orqopoq{ij lgtvsq~k� zsh i jokt sz k o�roz onirt lsqoz onit osrk��
  

E b d & ��e���irq ��y�� �gtvsqk srj|�fik tvg nslmjgtg irij|tg jokt hgmshtgq zsh ginv lgtvsq�
ü  

F d & ��efghg ijj immjoniwjg x�� mhstsnsj �xirq mghzshlirng ktirqihq rsrynsrzshlirngk oqgrt oz ogq irqgpij{itgq or i jiwshitsh| rihhit opg ~orn j{qor� ijj �s hgkmsrkgk ts �gktosrk � tvhs{�v ���
G

fghg tvg hgmsht or� jolotk it sh wgjsu ijj x�� hgmsht or� jolotk kmgnoz ogq or tvg kgjgntgq x��mhstsnsj~k�� ü

d &
 
��eA response to questions G, H and I below is required for �Presumptive Certainty� status 

fghg ijj �x mghzslirng ktirqihqk kmgnoz ogq or tvg x�� mhstsnsj~k� invogpgq�
 

d & ü ��e
H

Data User Note: Data that achieve "Presumptive Certainty" status may not necessarily meet the data usability 

and representativeness requirements described in 310 CMR 40. 1056 (2)(k) and WSC-07-350.

ü  

I d & ��efghg hgk{jtk hgmshtgq zsh tvg nslmjgtg irij|tg jokt kmgnoz ogq or tvg kgjgntgq x�� mhstsnsj~k��
I, the undersigned, attest under the pains and penalties of perjury that, based upon my personal inquiry of 

those responsible for obtaining the information, the material contained in this analytical report is, to the best 

of my knowledge and belief, accurate and complete. 

All Negative responses must be addressed in an attached Environmental Laboratory case narrative.

bW��TU`VY[]VW�UY_ �T�Y[ ]^ZWUW^�[�TUY[ Laboratory Manager9�� # �R 9������5)�#
04/07/11
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11D0133-01 «¬®¯°±®«²£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ 0.19 0.1872958 1.43£¼½¾µ½¼¿ÀÁÄÅ 0.34 0.2714986 22.4

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.212 0.2216264 4.44Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.244 0.249272 2.14

11D0133-02 «¬®¯°¯®¬Í¬£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÄÅ ÎÁ¥Ï 0.22 0.1507727 37.3£¼½¾µ½¼¿ÀÁÂÃ ÎÁ¥Ï 0.28 0.2679682 4.39

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.695 0.7158363 2.95Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.733 0.7034545 4.11

11D0133-03 «¬®¯°¯®¬ÍÐ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ 0.12 0.11783 1.82

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.924 0.952205 3.01Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.925 0.918105 0.748

11D0133-04 «¬®¯°±®¬«¬£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÄÅ 0.44 0.3489785 23.1£¼½¾µ½¼¿ÀÁÂÃ ÎÁ¥Ï 0.29 0.2706935 6.89

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.239 0.2466456 3.15�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.220 0.2367717 7.34

11D0133-05 «¬®¯°±®¬¬²£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÄÅ 0.36 0.2984379 18.7

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.239 0.2500653 4.53Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.243 0.25 2.84

11D0133-06 «¬®¯°±®¬Ñ«£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÄÅ 0.56 0.4873047 13.9

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.203 0.2139502 5.25Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.237 0.2400237 1.27

11D0133-07 «¬®¯°±Ò®¬Ñ¬£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÄÅ 0.62 0.5364962 14.4

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.216 0.2237468 3.52Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.250 0.2523785 0.947

11D0133-08 «¬®¯°±®¬£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÄÅ 0.59 0.5222208 12.2

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.258 0.2641753 2.37�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.233 0.2451559 5.08

11D0133-09 «¬®¯°¯®Ð¬¬£³´µ¶·¸ �¸¹ºµ·¹ »���
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Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
8.56 8.6766 1.35Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 7.93 8.1369 2.58

11D0133-10 «¬®¯°¯®Ð¬Ð£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

9.32 9.4014 0.87Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 8.65 8.9041 2.9

11D0133-11 «¬®¯°±®¬«Ó£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÄÅ 0.69 0.5159053 28.9

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.214 0.2271417 5.96Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.222 0.2237749 0.796

11D0133-12 «¬®¯°±®¬¬Ô£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÄÅ 0.31 0.3098682 0.0425

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.204 0.2160422 5.73Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.211 0.2140733 1.45

11D0133-13 «¬®¯°±®Ð¬Ñ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÎÁ¥Ï 0.21 0.178691 16.1

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.203 0.2074528 2.17Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.227 0.2333785 2.77

11D0133-14 «¬®¯°±®Ð¬£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÎÁ¥Ï 0.19 0.1595233 17.4

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.195 0.2047674 4.89Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.208 0.2154709 3.53

11D0133-15 «¬®¯°±®Ð¬Õ£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

0.202 0.2059659 1.94Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.240 0.2524477 5.06

11D0133-16 «¬®¯°±®Ð¬Ó£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ 0.51 0.4522587 12

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.200 0.2028293 1.4Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.206 0.2157433 4.62

11D0133-17 «¬®¯°±®Ð¬Ô£³´µ¶·¸ �¸¹ºµ·¹ »���
SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.253 0.2681354 5.81�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

0.214 0.219614 2.59

11D0133-18 «¬®¯°±®Ð¬²£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÎÁ¥Ï 0.32 0.2963515 7.67

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.229 0.2367068 3.31Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.247 0.2608376 5.45 Page 62 of 65



11D0133-19 «¬®¯°±®ÐÐÍ£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

0.212 0.2173825 2.51Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.227 0.231147 1.81

11D0133-20 «¬®¯°±®ÐÐ«£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

0.242 0.2484221 2.62Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.276 0.2897524 4.86

11D0133-21 «¬®¯°±®ÐÐ¬£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ ÎÁ¥Ï 0.25 0.226145 10

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.257 0.2697349 4.84�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.243 0.2572596 5.7

11D0133-22 «¬®¯°±®ÐÐÐ£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

0.204 0.2097911 2.8Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.240 0.2541775 5.74

B028464-BLK1 °Ö×ØÙ£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

0.880 0.907815 3.11Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.833 0.8309 0.252

B028464-BS1 Ú¯±£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.23 0.24551 6.52£¼½¾µ½¼¿ÀÁÂÃ 0.22 0.230835 4.81

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.866 0.88989 2.72Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.856 0.870295 1.66

B028464-BSD1 Ú¯± ÒÛÜ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.23 0.259975 12.2£¼½¾µ½¼¿ÀÁÂÃ 0.23 0.24401 5.91

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.886 0.895945 1.12�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.903 0.926725 2.59

B028465-BLK1 °Ö×ØÙ£³´µ¶·¸ �¸¹ºµ·¹ »���
SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.219 0.231405 5.51�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

0.219 0.22234 1.51

B028465-BS1 Ú¯±£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.19 0.189435 0.298£¼½¾µ½¼¿ÀÁÂÃ 0.22 0.23393 6.14

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.223 0.22751 2Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.212 0.22363 5.34
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B028465-BSD1 Ú¯± ÒÛÜ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.19 0.188285 0.907£¼½¾µ½¼¿ÀÁÂÃ 0.22 0.232005 5.31

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.221 0.226495 2.46Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.219 0.23247 5.97

B028465-MS1 Ý×Þßàá ±ÜàÙâ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÁÂÃ 0.48 0.4983952 3.76£¼½¾µ½¼¿ÀÃÀÂ 0.36 0.4459271 21.3

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.247 0.2538811 2.75Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.272 0.2871611 5.42

B028465-MSD1 Ý×Þßàá ±ÜàÙâ ÒÛÜ£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 0.33 0.4505179 30.9£¼½¾µ½¼¿ÀÁÂÃ 0.44 0.4620972 4.9

Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
0.198 0.2036765 2.83Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 0.243 0.2587468 6.28

B028573-BLK1 °Ö×ØÙ£³´µ¶·¸ �¸¹ºµ·¹ »���
Surrogates�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ

8.13 8.26445 1.64Ê¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 8.89 9.1032 2.37

B028573-BS1 Ú¯±£³´µ¶·¸ �¸¹ºµ·¹ »���£¼½¾µ½¼¿ÀÃÀÂ 2.0 2.0099 0.494£¼½¾µ½¼¿ÀÁÂÃ 2.2 2.36155 7.08

SurrogatesÊ¸·¼´¾Æµ½¼½¿Ë¿Ì¶µ¸³¸ 7.85 8.0768 2.85�¸¾´¾Æµ½¼½ÇÈÉÆ¸³¶µ
7.80 7.92225 1.56
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

                                  April 8, 2011       

Amy Wallace

Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

Project Location: 125 Western Ave - Boston

Client Job Number: 

Project Number: 223947

Laboratory Work Order Number: 11D0178

Enclosed are results of analyses for samples received by the laboratory on April 6, 2011. If you have any questions concerning 

this report, please feel free to contact me.

Sincerely,

Meghan E. Kelley

Project Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/8/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11D0178

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

125 Western Ave - Boston

125-CBS-336 11D0178-01 Soil SM 2540G

SW-846 8082

125-CBS-338 11D0178-02 Soil SM 2540G

SW-846 8082

125-CBS-340 11D0178-03 Soil SM 2540G

SW-846 8082

125-CBS-334 11D0178-04 Soil SM 2540G

SW-846 8082

125-CBS-344 11D0178-05 Soil SM 2540G

SW-846 8082

125-CBS-342 11D0178-06 Soil SM 2540G

SW-846 8082

125-CBSQ-346 11D0178-07 Equipment Blank Water SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

CASE NARRATIVE SUMMARY

All reported results are within defined laboratory quality control objectives unless listed below or otherwise qualified in this report.

The results of analyses reported only relate to samples submitted to the Con-Test Analytical Laboratory for testing.

I certify that the analyses listed above, unless specifically listed as subcontracted, if any, were performed under my direction according to the approved methodologies listed 

in this document, and that based upon my inquiry of those individuuals immediately responsible for obtaining the information, the material contained in this report is, to the 

best of my knowledge and belief, accurate and complete.

Daren J. Damboragian

Laboratory Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-01

Field Sample #:  125-CBS-336

Sample Matrix:  Soil

Sampled:  4/6/2011  14:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.10 4/8/11 11:15 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1016 [1]

ND 0.10 4/8/11 11:15 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1221 [1]

ND 0.10 4/8/11 11:15 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1232 [1]

ND 0.10 4/8/11 11:15 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1242 [1]

ND 0.10 4/8/11 11:15 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1248 [1]

ND 0.10 4/8/11 11:15 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1254 [1]

0.11 0.10 4/8/11 11:15 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1260 [2]

ND 0.10 4/8/11 11:15 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1262 [1]

ND 0.10 4/8/11 11:15 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 82.6 4/8/11  11:1530-150

Decachlorobiphenyl [2] 71.7 4/8/11  11:1530-150

Tetrachloro-m-xylene [1] 106 4/8/11  11:1530-150

Tetrachloro-m-xylene [2] 104 4/8/11  11:1530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-01

Field Sample #:  125-CBS-336

Sample Matrix:  Soil

Sampled:  4/6/2011  14:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

95.8 4/8/11 10:11 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-02

Field Sample #:  125-CBS-338

Sample Matrix:  Soil

Sampled:  4/6/2011  14:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/8/11 11:31 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/8/11 11:31 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/8/11 11:31 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/8/11 11:31 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/8/11 11:31 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/8/11 11:31 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1254 [1]

0.24 0.11 4/8/11 11:31 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/8/11 11:31 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/8/11 11:31 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 76.1 4/8/11  11:3130-150

Decachlorobiphenyl [2] 76.2 4/8/11  11:3130-150

Tetrachloro-m-xylene [1] 102 4/8/11  11:3130-150

Tetrachloro-m-xylene [2] 90.4 4/8/11  11:3130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-02

Field Sample #:  125-CBS-338

Sample Matrix:  Soil

Sampled:  4/6/2011  14:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.4 4/8/11 10:11 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-03

Field Sample #:  125-CBS-340

Sample Matrix:  Soil

Sampled:  4/6/2011  14:25

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/8/11 11:46 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/8/11 11:46 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/8/11 11:46 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/8/11 11:46 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/8/11 11:46 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/8/11 11:46 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1254 [1]

0.22 0.11 4/8/11 11:46 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/8/11 11:46 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/8/11 11:46 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 80.2 4/8/11  11:4630-150

Decachlorobiphenyl [2] 73.4 4/8/11  11:4630-150

Tetrachloro-m-xylene [1] 103 4/8/11  11:4630-150

Tetrachloro-m-xylene [2] 99.2 4/8/11  11:4630-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-03

Field Sample #:  125-CBS-340

Sample Matrix:  Soil

Sampled:  4/6/2011  14:25

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

92.7 4/8/11 10:11 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-04

Field Sample #:  125-CBS-334

Sample Matrix:  Soil

Sampled:  4/6/2011  13:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/8/11 12:02 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/8/11 12:02 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/8/11 12:02 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/8/11 12:02 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/8/11 12:02 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/8/11 12:02 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1254 [1]

ND 0.12 4/8/11 12:02 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1260 [1]

ND 0.12 4/8/11 12:02 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/8/11 12:02 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 83.0 4/8/11  12:0230-150

Decachlorobiphenyl [2] 75.4 4/8/11  12:0230-150

Tetrachloro-m-xylene [1] 90.2 4/8/11  12:0230-150

Tetrachloro-m-xylene [2] 86.3 4/8/11  12:0230-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-04

Field Sample #:  125-CBS-334

Sample Matrix:  Soil

Sampled:  4/6/2011  13:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

81.7 4/8/11 10:11 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-05

Field Sample #:  125-CBS-344

Sample Matrix:  Soil

Sampled:  4/6/2011  14:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/8/11 12:17 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/8/11 12:17 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/8/11 12:17 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/8/11 12:17 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/8/11 12:17 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/8/11 12:17 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1254 [1]

0.23 0.11 4/8/11 12:17 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/8/11 12:17 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/8/11 12:17 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 92.4 4/8/11  12:1730-150

Decachlorobiphenyl [2] 90.0 4/8/11  12:1730-150

Tetrachloro-m-xylene [1] 103 4/8/11  12:1730-150

Tetrachloro-m-xylene [2] 91.7 4/8/11  12:1730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-05

Field Sample #:  125-CBS-344

Sample Matrix:  Soil

Sampled:  4/6/2011  14:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.3 4/8/11 10:11 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-06

Field Sample #:  125-CBS-342

Sample Matrix:  Soil

Sampled:  4/6/2011  14:59

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/8/11 12:33 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/8/11 12:33 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/8/11 12:33 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/8/11 12:33 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/8/11 12:33 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/8/11 12:33 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1254 [1]

0.16 0.11 4/8/11 12:33 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/8/11 12:33 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/8/11 12:33 PJGmg/Kg dry 4/6/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 72.0 4/8/11  12:3330-150

Decachlorobiphenyl [2] 70.1 4/8/11  12:3330-150

Tetrachloro-m-xylene [1] 97.9 4/8/11  12:3330-150

Tetrachloro-m-xylene [2] 83.2 4/8/11  12:3330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-06

Field Sample #:  125-CBS-342

Sample Matrix:  Soil

Sampled:  4/6/2011  14:59

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.7 4/8/11 10:11 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/6/2011

Work Order:   11D0178Sample Description:Project Location:  125 Western Ave - Boston

Sample ID:  11D0178-07

Field Sample #:  125-CBSQ-346

Sample Matrix:  Equipment Blank Water

Sampled:  4/6/2011  13:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.29 4/8/11 14:41 PJGµg/L 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.29 4/8/11 14:41 PJGµg/L 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.29 4/8/11 14:41 PJGµg/L 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.29 4/8/11 14:41 PJGµg/L 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.29 4/8/11 14:41 PJGµg/L 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.29 4/8/11 14:41 PJGµg/L 4/8/11SW-846 80821Aroclor-1254 [1]

ND 0.29 4/8/11 14:41 PJGµg/L 4/8/11SW-846 80821Aroclor-1260 [1]

ND 0.29 4/8/11 14:41 PJGµg/L 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.29 4/8/11 14:41 PJGµg/L 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 50.6 4/8/11  14:4130-150

Decachlorobiphenyl [2] 52.1 4/8/11  14:4130-150

Tetrachloro-m-xylene [1] 69.0 4/8/11  14:4130-150

Tetrachloro-m-xylene [2] 72.6 4/8/11  14:4130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Sample Extraction Data

Prep Method: % Solids-SM 2540G

Lab Number [Field ID] Batch Date

B028583 04/07/1111D0178-01 [125-CBS-336]

B028583 04/07/1111D0178-02 [125-CBS-338]

B028583 04/07/1111D0178-03 [125-CBS-340]

B028583 04/07/1111D0178-04 [125-CBS-334]

B028583 04/07/1111D0178-05 [125-CBS-344]

B028583 04/07/1111D0178-06 [125-CBS-342]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028545 04/06/1110.1 50.011D0178-01 [125-CBS-336]

B028545 04/06/1110.2 50.011D0178-02 [125-CBS-338]

B028545 04/06/1110.0 50.011D0178-03 [125-CBS-340]

B028545 04/06/1110.0 50.011D0178-04 [125-CBS-334]

B028545 04/06/1110.1 50.011D0178-05 [125-CBS-344]

B028545 04/06/1110.2 50.011D0178-06 [125-CBS-342]

Prep Method: SW-846 3510C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [mL] Final [mL]

B028651 04/08/11700 10.011D0178-07 [125-CBSQ-346]
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028545 - SW-846 3540C

Blank (B028545-BLK1) Prepared: 04/06/11  Analyzed: 04/08/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 93.10.186

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 88.80.178

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1200.240

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1140.229

LCS (B028545-BS1) Prepared: 04/06/11  Analyzed: 04/08/11 

Aroclor-1016 mg/Kg wet0.10 0.200 40-1401150.23

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 40-1401160.23

Aroclor-1260 mg/Kg wet0.10 0.200 40-14097.20.19

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 40-14093.40.19

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 82.80.166

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 78.00.156

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1190.237

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1160.232

LCS Dup (B028545-BSD1) Prepared: 04/06/11  Analyzed: 04/08/11 

Aroclor-1016 mg/Kg wet0.10 0.200 3040-140117 1.260.23

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 3040-140111 4.620.22

Aroclor-1260 mg/Kg wet0.10 0.200 3040-140103 5.950.21

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 3040-140100 7.200.20

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 97.10.194

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 90.00.180

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1190.238

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1120.224
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028651 - SW-846 3510C

Blank (B028651-BLK1) Prepared & Analyzed: 04/08/11 

Aroclor-1016 µg/L0.20ND

Aroclor-1016 [2C] µg/L0.20ND

Aroclor-1221 µg/L0.20ND

Aroclor-1221 [2C] µg/L0.20ND

Aroclor-1232 µg/L0.20ND

Aroclor-1232 [2C] µg/L0.20ND

Aroclor-1242 µg/L0.20ND

Aroclor-1242 [2C] µg/L0.20ND

Aroclor-1248 µg/L0.20ND

Aroclor-1248 [2C] µg/L0.20ND

Aroclor-1254 µg/L0.20ND

Aroclor-1254 [2C] µg/L0.20ND

Aroclor-1260 µg/L0.20ND

Aroclor-1260 [2C] µg/L0.20ND

Aroclor-1262 µg/L0.20ND

Aroclor-1262 [2C] µg/L0.20ND

Aroclor-1268 µg/L0.20ND

Aroclor-1268 [2C] µg/L0.20ND

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 68.91.38

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 70.91.42

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 77.41.55

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 81.11.62

LCS (B028651-BS1) Prepared & Analyzed: 04/08/11 

Aroclor-1016 µg/L0.20 0.500 40-14081.70.41

Aroclor-1016 [2C] µg/L0.20 0.500 40-14086.40.43

Aroclor-1260 µg/L0.20 0.500 40-14089.40.45

Aroclor-1260 [2C] µg/L0.20 0.500 40-14090.60.45

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 83.31.67

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 85.11.70

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 88.31.77

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 91.81.84

LCS Dup (B028651-BSD1) Prepared & Analyzed: 04/08/11 

Aroclor-1016 µg/L0.20 0.500 2040-14072.6 11.80.36

Aroclor-1016 [2C] µg/L0.20 0.500 2040-14074.7 14.60.37

Aroclor-1260 µg/L0.20 0.500 2040-14078.1 13.60.39

Aroclor-1260 [2C] µg/L0.20 0.500 2040-14083.1 8.550.42

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 71.21.42

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 72.81.46

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 79.51.59

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 83.21.66
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total) - Quality Control

QUALITY CONTROL

Batch B028583 - % Solids

Duplicate (B028583-DUP4) Prepared: 04/07/11  Analyzed: 04/08/11 Source: 11D0178-02

% Solids % Wt 200.35285.1 85.4
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

FLAG/QUALIFIER SUMMARY

* QC result is outside of established limits.

� Wide recovery limits established for difficult compound.

� Wide RPD limits established for difficult compound.

# Data exceeded client recommended or regulatory level 

Percent recoveries and relative percent differences (RPDs) are determined by the software using values in the 

calculation which have not been rounded.
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CertificationsAnalyte

CERTIFICATIONS

Certified Analyses included in this Report

SW-846 8082 in Soil

CT,NH,NYAroclor-1016

CT,NH,NYAroclor-1016 [2C]

CT,NH,NYAroclor-1221

CT,NH,NYAroclor-1221 [2C]

CT,NH,NYAroclor-1232

CT,NH,NYAroclor-1232 [2C]

CT,NH,NYAroclor-1242

CT,NH,NYAroclor-1242 [2C]

CT,NH,NYAroclor-1248

CT,NH,NYAroclor-1248 [2C]

CT,NH,NYAroclor-1254

CT,NH,NYAroclor-1254 [2C]

CT,NH,NYAroclor-1260

CT,NH,NYAroclor-1260 [2C]

SW-846 8082 in Water

CT,NH,NY,RI,NCAroclor-1016

CT,NH,NY,RI,NCAroclor-1016 [2C]

CT,NH,NY,RI,NCAroclor-1221

CT,NH,NY,RI,NCAroclor-1221 [2C]

CT,NH,NY,RI,NCAroclor-1232

CT,NH,NY,RI,NCAroclor-1232 [2C]

CT,NH,NY,RI,NCAroclor-1242

CT,NH,NY,RI,NCAroclor-1242 [2C]

CT,NH,NY,RI,NCAroclor-1248

CT,NH,NY,RI,NCAroclor-1248 [2C]

CT,NH,NY,RI,NCAroclor-1254

CT,NH,NY,RI,NCAroclor-1254 [2C]

CT,NH,NY,RI,NCAroclor-1260

CT,NH,NY,RI,NCAroclor-1260 [2C]

NCAroclor-1262

NCAroclor-1262 [2C]

NCAroclor-1268

NCAroclor-1268 [2C]
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The CON-TEST Environmental Laboratory operates under the following certifications and accreditations:

Code Description Number Expires

100033American Industrial Hygiene AssociationAIHA 01/1/2012

M-MA100Massachusetts DEPMA 06/30/2011

PH-0567Connecticut Department of Publilc HealthCT 09/30/2011

10899 NELAPNew York State Department of HealthNY 04/1/2012

2516 NELAPNew Hampshire Environmental LabNH 02/5/2012

LAO00112Rhode Island Department of HealthRI 12/30/2011

652North Carolina Div. of Water QualityNC 12/31/2011

MA007 NELAPNew Jersey DEPNJ 06/30/2011

E871027 NELAPFlorida Department of HealthFL 06/30/2011

LL015036Vermont Department of Health Lead LaboratoryVT 07/30/2011

C2065State of Washington Department of EcologyWA 02/23/2012
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CAM Protocol (check all that below)

Affirmative response to Questions A throughF is required for �Presumptive Certainty� status 

ü  

A ` & ��abcdc eff gehifcg dcjcklcm kn e jonmkp kon jongkgpcnp qkpr progc mcgjdkscm on prc treknuovutwgpomxyidoicdfx idcgcdlcm zknjfwmkn{ pchicdepwdc| kn prc v kc fm od fesodepodxy enm idciedcm}enefx~cm qkprknhcprom rofmkn{ p khcg�
ü  

B ` & ��abcdc prc enefxp kjef hcpromzg| enm eff eggojkepcm �t dc�wkdchcnpg gicjkv kjcm kn prc gcfcjpcm t��idopojofzg| voffoqcm�
ü  

C ` & ��abcdc eff dc�wkdcm joddcjp klc ejp kong enm enefxp kjef dcgiongc ejp kong gicjkv kcm kn prc gcfcjpcm t��idopojofzg| khifchcnpcm vod eff kmcnp kv kcm icdvodhenjc gpenmedm nonujonvodhenjcg�
ü  

D ` & ��a�ocg prc fesodepodx dciodp johifx qkpr eff prc dciodp kn{ dc�wkdchcnpg gicjkv kcm kn t����� �y�wefkpx �ggwdenjc enm �wefkpx tonpdof �wkmfkncg vod prc �j�wkgkp kon enm �ciodp kn{ ov �nefxp kjef�epe�
  

E a ` & ��a���y ���y enm ��� �cpromg onfx�beg cejr hcprom jonmwjpcm qkprowp g k{nkv kjenphomkv kjep konzg|� z�cvcd po prc knmklkmwef hcpromzg| vod e fkgp ov g k{nkv kjenp homkv kjep kong|�
  

E b ` & ��a���enm ��u�� �cpromg onfx�beg prc johifcpc enefxpc fkgp dciodpcm vod cejr hcprom�
ü  

F ` & ��abcdc eff eiifkjesfc t�� idopojof �tenm icdvodhenjc gpenmedm nonujonvodhenjcg kmcnp kv kcm enmclefwepcm kn e fesodepodx neddep klc zknj fwmkn{ eff �o dcgiongcg po �cgpkong � prdow{r �|�
G

bcdc prc dciodp kn{ fkhkpg ep od scfoq eff t�� dciodp kn{ fkhkpg gicjkv kcm kn prc gcfcjpcm t��idopojofzg|� ü

` &
 
��aA response to questions G, H and I below is required for �Presumptive Certainty� status 

bcdc eff �t icdvohenjc gpenmedmg gicjkv kcm kn prc t�� idopojofzg| ejrkclcm�
ü
` &  ��a

H

Data User Note: Data that achieve "Presumptive Certainty" status may not necessarily meet the data usability 

and representativeness requirements described in 310 CMR 40. 1056 (2)(k) and WSC-07-350.

ü  

I ` & ��abcdc dcgwfpg dciodpcm vod prc johifcpc enefxpc fkgp gicjkv kcm kn prc gcfcjpcm t�� idopojofzg|�
I, the undersigned, attest under the pains and penalties of perjury that, based upon my personal inquiry of 

those responsible for obtaining the information, the material contained in this analytical report is, to the best 

of my knowledge and belief, accurate and complete. 

All Negative responses must be addressed in an attached Environmental Laboratory case narrative.

\V��ST�UXZ�UV�TX� �S�XZ �]YVTV]�Z�STXZ Laboratory Manager9�� # �� 9������5)�#
04/08/11
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11D0178-01 «¬®¯°±®²²³£´µ¶·¸¹ �¹º»¶¸º ¼���£½¾¿¶¾½ÀÁÂÃÄ ÅÂ¥Æ 0.11 0.1112725 1.15

Surrogates�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶
0.171 0.1482255 14.3Ë¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 0.220 0.2158788 1.89

11D0178-02 «¬®¯°±®²²Î£´µ¶·¸¹ �¹º»¶¸º ¼���£½¾¿¶¾½ÀÁÂÃÄ ÅÂ¥Æ 0.24 0.2104342 13.1

Surrogates�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶
0.175 0.1750069 0.00394Ë¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 0.234 0.207547 12

11D0178-03 «¬®¯°±®²ÏÐ£´µ¶·¸¹ �¹º»¶¸º ¼���£½¾¿¶¾½ÀÁÂÃÄ ÅÂ¥Æ 0.22 0.1909655 14.1

SurrogatesË¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 0.222 0.2140183 3.66�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶
0.173 0.1583441 8.85

11D0178-04 «¬®¯°±®²²Ï£´µ¶·¸¹ �¹º»¶¸º ¼���
Surrogates�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶

0.203 0.1846573 9.46Ë¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 0.221 0.2113464 4.47

11D0178-05 «¬®¯°±®²ÏÏ£´µ¶·¸¹ �¹º»¶¸º ¼���£½¾¿¶¾½ÀÁÂÃÄ ÅÂ¥Æ 0.23 0.1978646 15

Surrogates�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶
0.205 0.1996663 2.64Ë¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 0.228 0.2033085 11.4

11D0178-06 «¬®¯°±®²Ï¬£´µ¶·¸¹ �¹º»¶¸º ¼���£½¾¿¶¾½ÀÁÂÃÄ ÅÂ¥Æ 0.16 0.1153988 32.4

Surrogates�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶
0.156 0.1515609 2.89Ë¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 0.212 0.179962 16.3

11D0178-07 «¬®¯°±Ñ®²Ï³£´µ¶·¸¹ �¹º»¶¸º ¼���
SurrogatesË¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 1.97 2.073157 5.1�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶

1.45 1.488029 2.59

B028545-BLK1 °ÒÓÔÕ£´µ¶·¸¹ �¹º»¶¸º ¼���
Surrogates�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶

0.186 0.17751 4.67Ë¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 0.240 0.22861 4.86

B028545-BS1 Ö¯±£´µ¶·¸¹ �¹º»¶¸º ¼���£½¾¿¶¾½ÀÁÄÁÃ 0.23 0.23298 1.29£½¾¿¶¾½ÀÁÂÃÄ 0.19 0.186725 1.74

Surrogates�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶
0.166 0.156005 6.21Ë¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 0.237 0.23224 2.03
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B028545-BSD1 Ö¯± ×ØÙ£´µ¶·¸¹ �¹º»¶¸º ¼���£½¾¿¶¾½ÀÁÄÁÃ 0.23 0.22246 3.33£½¾¿¶¾½ÀÁÂÃÄ 0.21 0.20067 4.54

SurrogatesË¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 0.238 0.22371 6.19�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶
0.194 0.18009 7.44

B028651-BLK1 °ÒÓÔÕ£´µ¶·¸¹ �¹º»¶¸º ¼���
Surrogates�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶

1.38 1.4176 2.69Ë¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 1.55 1.62172 4.52

B028651-BS1 Ö¯±£´µ¶·¸¹ �¹º»¶¸º ¼���£½¾¿¶¾½ÀÁÄÁÃ 0.41 0.43223 5.28£½¾¿¶¾½ÀÁÂÃÄ 0.45 0.45284 0.629

Surrogates�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶
1.67 1.70252 1.93Ë¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 1.77 1.83608 3.66

B028651-BSD1 Ö¯± ×ØÙ£´µ¶·¸¹ �¹º»¶¸º ¼���£½¾¿¶¾½ÀÁÄÁÃ 0.36 0.37348 3.68£½¾¿¶¾½ÀÁÂÃÄ 0.39 0.4157 6.38

SurrogatesË¹¸½µ¿Ç¶¾½¾ÀÌÀÍ·¶¹´¹ 1.59 1.66324 4.5�¹¿µ¿Ç¶¾½¾ÈÉÊÇ¹´·¶
1.42 1.45651 2.54
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

                                  April 11, 2011       

Amy Wallace

Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

Project Location: Boston, MA

Client Job Number: 

Project Number: 223947

Laboratory Work Order Number: 11D0217

Enclosed are results of analyses for samples received by the laboratory on April 7, 2011. If you have any questions concerning 

this report, please feel free to contact me.

Sincerely,

Meghan E. Kelley

Project Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/11/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11D0217

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

Boston, MA

125-CBC-347 11D0217-01 Concrete SW-846 8082

125-CBC-348 11D0217-02 Concrete SW-846 8082

125-CBC-349 11D0217-03 Concrete SW-846 8082

125-CBC-350 11D0217-04 Concrete SW-846 8082

125-CBC-351 11D0217-05 Concrete SW-846 8082

125-CBC-352 11D0217-06 Concrete SW-846 8082

125-CBC-353 11D0217-07 Concrete SW-846 8082

125-CBC-354 11D0217-08 Concrete SW-846 8082

125-CBC-355 11D0217-09 Concrete SW-846 8082

125-CBCD-356 11D0217-10 Concrete SW-846 8082

125-CBC-357 11D0217-11 Concrete SW-846 8082

125-CBC-358 11D0217-12 Concrete SW-846 8082

125-CBC-359 11D0217-13 Water SW-846 8082

125-CBC-396 11D0217-14 Concrete SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

CASE NARRATIVE SUMMARY

All reported results are within defined laboratory quality control objectives unless listed below or otherwise qualified in this report.

The results of analyses reported only relate to samples submitted to the Con-Test Analytical Laboratory for testing.

I certify that the analyses listed above, unless specifically listed as subcontracted, if any, were performed under my direction according to the approved methodologies listed 

in this document, and that based upon my inquiry of those individuuals immediately responsible for obtaining the information, the material contained in this report is, to the 

best of my knowledge and belief, accurate and complete.

Daren J. Damboragian

Laboratory Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-01

Field Sample #:  125-CBC-347

Sample Matrix:  Concrete

Sampled:  4/7/2011  07:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.095 4/8/11 20:08 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1016 [1]

ND 0.095 4/8/11 20:08 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1221 [1]

ND 0.095 4/8/11 20:08 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1232 [1]

ND 0.095 4/8/11 20:08 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1242 [1]

ND 0.095 4/8/11 20:08 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1248 [1]

ND 0.095 4/8/11 20:08 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1254 [1]

0.13 0.095 4/8/11 20:08 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1260 [2]

ND 0.095 4/8/11 20:08 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1262 [1]

ND 0.095 4/8/11 20:08 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 101 4/8/11  20:0830-150

Decachlorobiphenyl [2] 103 4/8/11  20:0830-150

Tetrachloro-m-xylene [1] 98.5 4/8/11  20:0830-150

Tetrachloro-m-xylene [2] 104 4/8/11  20:0830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-02

Field Sample #:  125-CBC-348

Sample Matrix:  Concrete

Sampled:  4/7/2011  07:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.18 4/9/11  7:11 JMBmg/Kg 4/7/11SW-846 80822Aroclor-1016 [1]

ND 0.18 4/9/11  7:11 JMBmg/Kg 4/7/11SW-846 80822Aroclor-1221 [1]

ND 0.18 4/9/11  7:11 JMBmg/Kg 4/7/11SW-846 80822Aroclor-1232 [1]

ND 0.18 4/9/11  7:11 JMBmg/Kg 4/7/11SW-846 80822Aroclor-1242 [1]

ND 0.18 4/9/11  7:11 JMBmg/Kg 4/7/11SW-846 80822Aroclor-1248 [1]

ND 0.18 4/9/11  7:11 JMBmg/Kg 4/7/11SW-846 80822Aroclor-1254 [1]

2.0 0.18 4/9/11  7:11 JMBmg/Kg 4/7/11SW-846 80822Aroclor-1260 [2]

ND 0.18 4/9/11  7:11 JMBmg/Kg 4/7/11SW-846 80822Aroclor-1262 [1]

ND 0.18 4/9/11  7:11 JMBmg/Kg 4/7/11SW-846 80822Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 107 4/9/11   7:1130-150

Decachlorobiphenyl [2] 108 4/9/11   7:1130-150

Tetrachloro-m-xylene [1] 100 4/9/11   7:1130-150

Tetrachloro-m-xylene [2] 105 4/9/11   7:1130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-03

Field Sample #:  125-CBC-349

Sample Matrix:  Concrete

Sampled:  4/7/2011  07:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.10 4/8/11 20:35 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1016 [1]

ND 0.10 4/8/11 20:35 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1221 [1]

ND 0.10 4/8/11 20:35 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1232 [1]

ND 0.10 4/8/11 20:35 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1242 [1]

ND 0.10 4/8/11 20:35 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1248 [1]

ND 0.10 4/8/11 20:35 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1254 [1]

0.19 0.10 4/8/11 20:35 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1260 [2]

ND 0.10 4/8/11 20:35 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1262 [1]

ND 0.10 4/8/11 20:35 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 106 4/8/11  20:3530-150

Decachlorobiphenyl [2] 110 4/8/11  20:3530-150

Tetrachloro-m-xylene [1] 112 4/8/11  20:3530-150

Tetrachloro-m-xylene [2] 117 4/8/11  20:3530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-04

Field Sample #:  125-CBC-350

Sample Matrix:  Concrete

Sampled:  4/7/2011  07:57

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.10 4/8/11 20:48 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1016 [2]

ND 0.10 4/8/11 20:48 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1221 [1]

ND 0.10 4/8/11 20:48 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1232 [1]

ND 0.10 4/8/11 20:48 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1242 [1]

ND 0.10 4/8/11 20:48 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1248 [1]

ND 0.10 4/8/11 20:48 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1254 [1]

0.23 0.10 4/8/11 20:48 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1260 [2]

ND 0.10 4/8/11 20:48 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1262 [1]

ND 0.10 4/8/11 20:48 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 109 4/8/11  20:4830-150

Decachlorobiphenyl [2] 119 4/8/11  20:4830-150

Tetrachloro-m-xylene [1] 98.4 4/8/11  20:4830-150

Tetrachloro-m-xylene [2] 102 4/8/11  20:4830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-05

Field Sample #:  125-CBC-351

Sample Matrix:  Concrete

Sampled:  4/7/2011  08:02

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.095 4/8/11 21:02 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1016 [2]

ND 0.095 4/8/11 21:02 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1221 [1]

ND 0.095 4/8/11 21:02 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1232 [1]

ND 0.095 4/8/11 21:02 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1242 [1]

ND 0.095 4/8/11 21:02 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1248 [1]

ND 0.095 4/8/11 21:02 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1254 [1]

0.25 0.095 4/8/11 21:02 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1260 [2]

ND 0.095 4/8/11 21:02 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1262 [1]

ND 0.095 4/8/11 21:02 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 94.0 4/8/11  21:0230-150

Decachlorobiphenyl [2] 96.4 4/8/11  21:0230-150

Tetrachloro-m-xylene [1] 88.7 4/8/11  21:0230-150

Tetrachloro-m-xylene [2] 93.5 4/8/11  21:0230-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-06

Field Sample #:  125-CBC-352

Sample Matrix:  Concrete

Sampled:  4/7/2011  08:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.091 4/8/11 21:16 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1016 [2]

ND 0.091 4/8/11 21:16 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1221 [1]

ND 0.091 4/8/11 21:16 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1232 [1]

ND 0.091 4/8/11 21:16 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1242 [1]

ND 0.091 4/8/11 21:16 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1248 [1]

ND 0.091 4/8/11 21:16 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1254 [1]

0.48 0.091 4/8/11 21:16 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1260 [2]

ND 0.091 4/8/11 21:16 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1262 [1]

ND 0.091 4/8/11 21:16 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 99.5 4/8/11  21:1630-150

Decachlorobiphenyl [2] 102 4/8/11  21:1630-150

Tetrachloro-m-xylene [1] 96.8 4/8/11  21:1630-150

Tetrachloro-m-xylene [2] 100 4/8/11  21:1630-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-07

Field Sample #:  125-CBC-353

Sample Matrix:  Concrete

Sampled:  4/7/2011  08:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.10 4/8/11 21:29 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1016 [1]

ND 0.10 4/8/11 21:29 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1221 [1]

ND 0.10 4/8/11 21:29 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1232 [1]

ND 0.10 4/8/11 21:29 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1242 [1]

0.80 0.10 4/8/11 21:29 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1248 [2]

ND 0.10 4/8/11 21:29 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1254 [1]

1.2 0.10 4/8/11 21:29 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1260 [1]

ND 0.10 4/8/11 21:29 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1262 [1]

ND 0.10 4/8/11 21:29 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 102 4/8/11  21:2930-150

Decachlorobiphenyl [2] 99.6 4/8/11  21:2930-150

Tetrachloro-m-xylene [1] 107 4/8/11  21:2930-150

Tetrachloro-m-xylene [2] 103 4/8/11  21:2930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-08

Field Sample #:  125-CBC-354

Sample Matrix:  Concrete

Sampled:  4/7/2011  08:35

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.10 4/11/11 12:10 JMBmg/Kg 4/9/11SW-846 80821Aroclor-1016 [1]

ND 0.10 4/11/11 12:10 JMBmg/Kg 4/9/11SW-846 80821Aroclor-1221 [1]

ND 0.10 4/11/11 12:10 JMBmg/Kg 4/9/11SW-846 80821Aroclor-1232 [1]

ND 0.10 4/11/11 12:10 JMBmg/Kg 4/9/11SW-846 80821Aroclor-1242 [1]

ND 0.10 4/11/11 12:10 JMBmg/Kg 4/9/11SW-846 80821Aroclor-1248 [1]

ND 0.10 4/11/11 12:10 JMBmg/Kg 4/9/11SW-846 80821Aroclor-1254 [1]

1.2 0.10 4/11/11 12:10 JMBmg/Kg 4/9/11SW-846 80821Aroclor-1260 [2]

ND 0.10 4/11/11 12:10 JMBmg/Kg 4/9/11SW-846 80821Aroclor-1262 [1]

ND 0.10 4/11/11 12:10 JMBmg/Kg 4/9/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 107 4/11/11  12:1030-150

Decachlorobiphenyl [2] 141 4/11/11  12:1030-150

Tetrachloro-m-xylene [1] 115 4/11/11  12:1030-150

Tetrachloro-m-xylene [2] 125 4/11/11  12:1030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-09

Field Sample #:  125-CBC-355

Sample Matrix:  Concrete

Sampled:  4/7/2011  09:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.095 4/8/11 21:56 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1016 [2]

ND 0.095 4/8/11 21:56 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1221 [1]

ND 0.095 4/8/11 21:56 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1232 [1]

ND 0.095 4/8/11 21:56 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1242 [1]

ND 0.095 4/8/11 21:56 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1248 [1]

ND 0.095 4/8/11 21:56 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1254 [1]

0.11 0.095 4/8/11 21:56 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1260 [1]

ND 0.095 4/8/11 21:56 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1262 [1]

ND 0.095 4/8/11 21:56 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 112 4/8/11  21:5630-150

Decachlorobiphenyl [2] 119 4/8/11  21:5630-150

Tetrachloro-m-xylene [1] 108 4/8/11  21:5630-150

Tetrachloro-m-xylene [2] 111 4/8/11  21:5630-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-10

Field Sample #:  125-CBCD-356

Sample Matrix:  Concrete

Sampled:  4/7/2011  09:02

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.091 4/9/11 15:24 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1016 [1]

ND 0.091 4/9/11 15:24 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1221 [1]

ND 0.091 4/9/11 15:24 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1232 [1]

ND 0.091 4/9/11 15:24 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1242 [1]

ND 0.091 4/9/11 15:24 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1248 [1]

ND 0.091 4/9/11 15:24 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1254 [1]

0.17 0.091 4/9/11 15:24 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1260 [2]

ND 0.091 4/9/11 15:24 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1262 [1]

ND 0.091 4/9/11 15:24 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 110 4/9/11  15:2430-150

Decachlorobiphenyl [2] 111 4/9/11  15:2430-150

Tetrachloro-m-xylene [1] 110 4/9/11  15:2430-150

Tetrachloro-m-xylene [2] 115 4/9/11  15:2430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-11

Field Sample #:  125-CBC-357

Sample Matrix:  Concrete

Sampled:  4/7/2011  09:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.095 4/9/11 15:38 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1016 [1]

ND 0.095 4/9/11 15:38 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1221 [1]

ND 0.095 4/9/11 15:38 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1232 [1]

ND 0.095 4/9/11 15:38 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1242 [1]

ND 0.095 4/9/11 15:38 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1248 [1]

ND 0.095 4/9/11 15:38 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1254 [1]

0.37 0.095 4/9/11 15:38 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1260 [2]

ND 0.095 4/9/11 15:38 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1262 [1]

ND 0.095 4/9/11 15:38 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 112 4/9/11  15:3830-150

Decachlorobiphenyl [2] 114 4/9/11  15:3830-150

Tetrachloro-m-xylene [1] 112 4/9/11  15:3830-150

Tetrachloro-m-xylene [2] 115 4/9/11  15:3830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-12

Field Sample #:  125-CBC-358

Sample Matrix:  Concrete

Sampled:  4/7/2011  12:00

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.091 4/9/11 15:52 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1016 [1]

ND 0.091 4/9/11 15:52 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1221 [1]

ND 0.091 4/9/11 15:52 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1232 [1]

ND 0.091 4/9/11 15:52 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1242 [1]

ND 0.091 4/9/11 15:52 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1248 [1]

ND 0.091 4/9/11 15:52 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1254 [1]

0.16 0.091 4/9/11 15:52 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1260 [2]

ND 0.091 4/9/11 15:52 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1262 [1]

ND 0.091 4/9/11 15:52 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 122 4/9/11  15:5230-150

Decachlorobiphenyl [2] 125 4/9/11  15:5230-150

Tetrachloro-m-xylene [1] 115 4/9/11  15:5230-150

Tetrachloro-m-xylene [2] 120 4/9/11  15:5230-150
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Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-13

Field Sample #:  125-CBC-359

Sample Matrix:  Water

Sampled:  4/7/2011  09:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.20 4/11/11 14:28 JMBµg/L 4/11/11SW-846 80821Aroclor-1016 [1]

ND 0.20 4/11/11 14:28 JMBµg/L 4/11/11SW-846 80821Aroclor-1221 [1]

ND 0.20 4/11/11 14:28 JMBµg/L 4/11/11SW-846 80821Aroclor-1232 [1]

ND 0.20 4/11/11 14:28 JMBµg/L 4/11/11SW-846 80821Aroclor-1242 [1]

ND 0.20 4/11/11 14:28 JMBµg/L 4/11/11SW-846 80821Aroclor-1248 [1]

ND 0.20 4/11/11 14:28 JMBµg/L 4/11/11SW-846 80821Aroclor-1254 [1]

ND 0.20 4/11/11 14:28 JMBµg/L 4/11/11SW-846 80821Aroclor-1260 [1]

ND 0.20 4/11/11 14:28 JMBµg/L 4/11/11SW-846 80821Aroclor-1262 [1]

ND 0.20 4/11/11 14:28 JMBµg/L 4/11/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 68.1 4/11/11  14:2830-150

Decachlorobiphenyl [2] 69.7 4/11/11  14:2830-150

Tetrachloro-m-xylene [1] 92.7 4/11/11  14:2830-150

Tetrachloro-m-xylene [2] 92.0 4/11/11  14:2830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0217Sample Description:Project Location:  Boston, MA

Sample ID:  11D0217-14

Field Sample #:  125-CBC-396

Sample Matrix:  Concrete

Sampled:  4/7/2011  14:25

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.10 4/9/11 16:05 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1016 [1]

ND 0.10 4/9/11 16:05 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1221 [1]

ND 0.10 4/9/11 16:05 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1232 [1]

ND 0.10 4/9/11 16:05 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1242 [1]

ND 0.10 4/9/11 16:05 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1248 [1]

ND 0.10 4/9/11 16:05 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1254 [1]

ND 0.10 4/9/11 16:05 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1260 [1]

ND 0.10 4/9/11 16:05 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1262 [1]

ND 0.10 4/9/11 16:05 JMBmg/Kg 4/7/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 94.2 4/9/11  16:0530-150

Decachlorobiphenyl [2] 97.7 4/9/11  16:0530-150

Tetrachloro-m-xylene [1] 85.0 4/9/11  16:0530-150

Tetrachloro-m-xylene [2] 88.4 4/9/11  16:0530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Sample Extraction Data

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028616 04/07/112.10 10.011D0217-01 [125-CBC-347]

B028616 04/07/112.20 10.011D0217-02 [125-CBC-348]

B028616 04/07/112.00 10.011D0217-03 [125-CBC-349]

B028616 04/07/112.00 10.011D0217-04 [125-CBC-350]

B028616 04/07/112.10 10.011D0217-05 [125-CBC-351]

B028616 04/07/112.20 10.011D0217-06 [125-CBC-352]

B028616 04/07/112.00 10.011D0217-07 [125-CBC-353]

B028616 04/07/112.10 10.011D0217-09 [125-CBC-355]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028617 04/07/112.20 10.011D0217-10 [125-CBCD-356]

B028617 04/07/112.10 10.011D0217-11 [125-CBC-357]

B028617 04/07/112.20 10.011D0217-12 [125-CBC-358]

B028617 04/07/112.00 10.011D0217-14 [125-CBC-396]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028706 04/09/112.00 10.011D0217-08RE1 [125-CBC-354]

Prep Method: SW-846 3510C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [mL] Final [mL]

B028724 04/11/11800 8.0011D0217-13 [125-CBC-359]
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028616 - SW-846 3540C

Blank (B028616-BLK1) Prepared: 04/07/11  Analyzed: 04/08/11 

Aroclor-1016 mg/Kg0.10ND

Aroclor-1016 [2C] mg/Kg0.10ND

Aroclor-1221 mg/Kg0.10ND

Aroclor-1221 [2C] mg/Kg0.10ND

Aroclor-1232 mg/Kg0.10ND

Aroclor-1232 [2C] mg/Kg0.10ND

Aroclor-1242 mg/Kg0.10ND

Aroclor-1242 [2C] mg/Kg0.10ND

Aroclor-1248 mg/Kg0.10ND

Aroclor-1248 [2C] mg/Kg0.10ND

Aroclor-1254 mg/Kg0.10ND

Aroclor-1254 [2C] mg/Kg0.10ND

Aroclor-1260 mg/Kg0.10ND

Aroclor-1260 [2C] mg/Kg0.10ND

Aroclor-1262 mg/Kg0.10ND

Aroclor-1262 [2C] mg/Kg0.10ND

Aroclor-1268 mg/Kg0.10ND

Aroclor-1268 [2C] mg/Kg0.10ND

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 95.30.953

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 97.20.972

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 1031.03

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 1071.07

LCS (B028616-BS1) Prepared: 04/07/11  Analyzed: 04/08/11 

Aroclor-1016 mg/Kg0.10 0.250 40-14080.00.20

Aroclor-1016 [2C] mg/Kg0.10 0.250 40-14079.60.20

Aroclor-1260 mg/Kg0.10 0.250 40-14087.90.22

Aroclor-1260 [2C] mg/Kg0.10 0.250 40-14090.60.23

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 91.80.918

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 94.30.943

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 93.40.934

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 97.00.970

LCS Dup (B028616-BSD1) Prepared: 04/07/11  Analyzed: 04/08/11 

Aroclor-1016 mg/Kg0.10 0.250 3040-14078.5 1.960.20

Aroclor-1016 [2C] mg/Kg0.10 0.250 3040-14077.4 2.830.19

Aroclor-1260 mg/Kg0.10 0.250 3040-14085.9 2.240.21

Aroclor-1260 [2C] mg/Kg0.10 0.250 3040-14089.4 1.330.22

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 88.50.885

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 91.00.910

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 86.10.861

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 89.50.895
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028617 - SW-846 3540C

Blank (B028617-BLK1) Prepared: 04/07/11  Analyzed: 04/09/11 

Aroclor-1016 mg/Kg0.10ND

Aroclor-1016 [2C] mg/Kg0.10ND

Aroclor-1221 mg/Kg0.10ND

Aroclor-1221 [2C] mg/Kg0.10ND

Aroclor-1232 mg/Kg0.10ND

Aroclor-1232 [2C] mg/Kg0.10ND

Aroclor-1242 mg/Kg0.10ND

Aroclor-1242 [2C] mg/Kg0.10ND

Aroclor-1248 mg/Kg0.10ND

Aroclor-1248 [2C] mg/Kg0.10ND

Aroclor-1254 mg/Kg0.10ND

Aroclor-1254 [2C] mg/Kg0.10ND

Aroclor-1260 mg/Kg0.10ND

Aroclor-1260 [2C] mg/Kg0.10ND

Aroclor-1262 mg/Kg0.10ND

Aroclor-1262 [2C] mg/Kg0.10ND

Aroclor-1268 mg/Kg0.10ND

Aroclor-1268 [2C] mg/Kg0.10ND

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 97.60.976

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 1031.03

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 1031.03

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 1071.07

LCS (B028617-BS1) Prepared: 04/07/11  Analyzed: 04/09/11 

Aroclor-1016 mg/Kg0.10 0.250 40-1401070.27

Aroclor-1016 [2C] mg/Kg0.10 0.250 40-1401190.30

Aroclor-1260 mg/Kg0.10 0.250 40-1401040.26

Aroclor-1260 [2C] mg/Kg0.10 0.250 40-1401140.28

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 1011.01

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 1041.04

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 1091.09

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 1131.13

LCS Dup (B028617-BSD1) Prepared: 04/07/11  Analyzed: 04/09/11 

Aroclor-1016 mg/Kg0.10 0.250 3040-140105 2.120.26

Aroclor-1016 [2C] mg/Kg0.10 0.250 3040-140117 1.280.29

Aroclor-1260 mg/Kg0.10 0.250 3040-140106 1.620.27

Aroclor-1260 [2C] mg/Kg0.10 0.250 3040-140113 0.7490.28

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 1021.02

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 1061.06

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 1031.03

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 1071.07
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028617 - SW-846 3540C

Matrix Spike (B028617-MS1) Prepared: 04/07/11  Analyzed: 04/09/11 Source: 11D0217-10

Aroclor-1016 mg/Kg0.10 0.250 40-1401030.26 0.0

Aroclor-1016 [2C] mg/Kg0.10 0.250 40-1401070.27 0.0

Aroclor-1260 mg/Kg0.10 0.250 40-1401100.42 0.15

Aroclor-1260 [2C] mg/Kg0.10 0.250 40-1401170.46 0.17

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 97.20.972

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 99.10.991

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 93.20.932

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 97.30.973

Matrix Spike Dup (B028617-MSD1) Prepared: 04/07/11  Analyzed: 04/09/11 Source: 11D0217-10

Aroclor-1016 mg/Kg0.10 0.250 5040-140108 4.830.27 0.0

Aroclor-1016 [2C] mg/Kg0.10 0.250 5040-140116 7.940.29 0.0

Aroclor-1260 mg/Kg0.10 0.250 5040-140119 4.880.45 0.15

Aroclor-1260 [2C] mg/Kg0.10 0.250 5040-140109 4.330.44 0.17

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 1301.30

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 1311.31

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 1181.18

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 1241.24

Batch B028706 - SW-846 3540C

Blank (B028706-BLK1) Prepared: 04/09/11  Analyzed: 04/11/11 

Aroclor-1016 mg/Kg0.10ND

Aroclor-1016 [2C] mg/Kg0.10ND

Aroclor-1221 mg/Kg0.10ND

Aroclor-1221 [2C] mg/Kg0.10ND

Aroclor-1232 mg/Kg0.10ND

Aroclor-1232 [2C] mg/Kg0.10ND

Aroclor-1242 mg/Kg0.10ND

Aroclor-1242 [2C] mg/Kg0.10ND

Aroclor-1248 mg/Kg0.10ND

Aroclor-1248 [2C] mg/Kg0.10ND

Aroclor-1254 mg/Kg0.10ND

Aroclor-1254 [2C] mg/Kg0.10ND

Aroclor-1260 mg/Kg0.10ND

Aroclor-1260 [2C] mg/Kg0.10ND

Aroclor-1262 mg/Kg0.10ND

Aroclor-1262 [2C] mg/Kg0.10ND

Aroclor-1268 mg/Kg0.10ND

Aroclor-1268 [2C] mg/Kg0.10ND

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 93.90.939

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 1201.20

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 95.50.955

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 1041.04
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028706 - SW-846 3540C

LCS (B028706-BS1) Prepared: 04/09/11  Analyzed: 04/11/11 

Aroclor-1016 mg/Kg0.10 0.250 40-1401040.26

Aroclor-1016 [2C] mg/Kg0.10 0.250 40-1401010.25

Aroclor-1260 mg/Kg0.10 0.250 40-1401040.26

Aroclor-1260 [2C] mg/Kg0.10 0.250 40-1401030.26

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 92.30.923

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 1191.19

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 97.70.977

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 1061.06

LCS Dup (B028706-BSD1) Prepared: 04/09/11  Analyzed: 04/11/11 

Aroclor-1016 mg/Kg0.10 0.250 3040-140118 12.20.29

Aroclor-1016 [2C] mg/Kg0.10 0.250 3040-140109 6.800.27

Aroclor-1260 mg/Kg0.10 0.250 3040-140105 0.6660.26

Aroclor-1260 [2C] mg/Kg0.10 0.250 3040-140107 3.580.27

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl 93.90.939

mg/Kg 1.00 30-150Surrogate: Decachlorobiphenyl [2C] 1211.21

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene 99.30.993

mg/Kg 1.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 1081.08

Batch B028724 - SW-846 3510C

Blank (B028724-BLK1) Prepared & Analyzed: 04/11/11 

Aroclor-1016 µg/L0.20ND

Aroclor-1016 [2C] µg/L0.20ND

Aroclor-1221 µg/L0.20ND

Aroclor-1221 [2C] µg/L0.20ND

Aroclor-1232 µg/L0.20ND

Aroclor-1232 [2C] µg/L0.20ND

Aroclor-1242 µg/L0.20ND

Aroclor-1242 [2C] µg/L0.20ND

Aroclor-1248 µg/L0.20ND

Aroclor-1248 [2C] µg/L0.20ND

Aroclor-1254 µg/L0.20ND

Aroclor-1254 [2C] µg/L0.20ND

Aroclor-1260 µg/L0.20ND

Aroclor-1260 [2C] µg/L0.20ND

Aroclor-1262 µg/L0.20ND

Aroclor-1262 [2C] µg/L0.20ND

Aroclor-1268 µg/L0.20ND

Aroclor-1268 [2C] µg/L0.20ND

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 82.31.65

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 81.51.63

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 89.01.78

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 86.31.73

Page 22 of 34



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028724 - SW-846 3510C

LCS (B028724-BS1) LCS (IDOC 1 MFT) Prepared & Analyzed: 04/11/11 

Aroclor-1016 µg/L0.20 0.500 40-14096.60.48

Aroclor-1016 [2C] µg/L0.20 0.500 40-1401040.52

Aroclor-1260 µg/L0.20 0.500 40-14091.50.46

Aroclor-1260 [2C] µg/L0.20 0.500 40-14096.50.48

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 86.71.73

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 86.21.72

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 89.41.79

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 86.51.73

LCS (B028724-BS2) IDOC 3 MFT Prepared & Analyzed: 04/11/11 

Aroclor-1016 µg/L0.20 0.500 40-14086.20.43

Aroclor-1016 [2C] µg/L0.20 0.500 40-14096.40.48

Aroclor-1260 µg/L0.20 0.500 40-14083.20.42

Aroclor-1260 [2C] µg/L0.20 0.500 40-14089.20.45

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 85.61.71

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 87.41.75

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 75.91.52

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 75.81.52

LCS (B028724-BS3) IDOC 4 MFT Prepared & Analyzed: 04/11/11 

Aroclor-1016 µg/L0.20 0.500 40-14098.80.49

Aroclor-1016 [2C] µg/L0.20 0.500 40-1401080.54

Aroclor-1260 µg/L0.20 0.500 40-14089.20.45

Aroclor-1260 [2C] µg/L0.20 0.500 40-14095.10.48

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 85.21.70

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 87.01.74

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 83.61.67

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 83.01.66

LCS Dup (B028724-BSD1) LCS Dup (IDOC 2 MFT) Prepared & Analyzed: 04/11/11 

Aroclor-1016 µg/L0.20 0.500 2040-14097.0 0.4380.49

Aroclor-1016 [2C] µg/L0.20 0.500 2040-140107 2.710.53

Aroclor-1260 µg/L0.20 0.500 2040-14089.0 2.780.44

Aroclor-1260 [2C] µg/L0.20 0.500 2040-14094.3 2.350.47

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 83.21.66

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 83.51.67

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 86.51.73

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 85.11.70
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FLAG/QUALIFIER SUMMARY

* QC result is outside of established limits.

� Wide recovery limits established for difficult compound.

� Wide RPD limits established for difficult compound.

# Data exceeded client recommended or regulatory level 

Percent recoveries and relative percent differences (RPDs) are determined by the software using values in the 

calculation which have not been rounded.
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CertificationsAnalyte

CERTIFICATIONS

Certified Analyses included in this Report

SW-846 8082 in Product/Solid

CT,NH,NYAroclor-1016

CT,NH,NYAroclor-1016 [2C]

CT,NH,NYAroclor-1221

CT,NH,NYAroclor-1221 [2C]

CT,NH,NYAroclor-1232

CT,NH,NYAroclor-1232 [2C]

CT,NH,NYAroclor-1242

CT,NH,NYAroclor-1242 [2C]

CT,NH,NYAroclor-1248

CT,NH,NYAroclor-1248 [2C]

CT,NH,NYAroclor-1254

CT,NH,NYAroclor-1254 [2C]

CT,NH,NYAroclor-1260

CT,NH,NYAroclor-1260 [2C]

SW-846 8082 in Water

CT,NH,NY,RI,NCAroclor-1016

CT,NH,NY,RI,NCAroclor-1016 [2C]

CT,NH,NY,RI,NCAroclor-1221

CT,NH,NY,RI,NCAroclor-1221 [2C]

CT,NH,NY,RI,NCAroclor-1232

CT,NH,NY,RI,NCAroclor-1232 [2C]

CT,NH,NY,RI,NCAroclor-1242

CT,NH,NY,RI,NCAroclor-1242 [2C]

CT,NH,NY,RI,NCAroclor-1248

CT,NH,NY,RI,NCAroclor-1248 [2C]

CT,NH,NY,RI,NCAroclor-1254

CT,NH,NY,RI,NCAroclor-1254 [2C]

CT,NH,NY,RI,NCAroclor-1260

CT,NH,NY,RI,NCAroclor-1260 [2C]

NCAroclor-1262

NCAroclor-1262 [2C]

NCAroclor-1268

NCAroclor-1268 [2C]
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The CON-TEST Environmental Laboratory operates under the following certifications and accreditations:

Code Description Number Expires

100033American Industrial Hygiene AssociationAIHA 01/1/2012

M-MA100Massachusetts DEPMA 06/30/2011

PH-0567Connecticut Department of Publilc HealthCT 09/30/2011

10899 NELAPNew York State Department of HealthNY 04/1/2012

2516 NELAPNew Hampshire Environmental LabNH 02/5/2012

LAO00112Rhode Island Department of HealthRI 12/30/2011

652North Carolina Div. of Water QualityNC 12/31/2011

MA007 NELAPNew Jersey DEPNJ 06/30/2011

E871027 NELAPFlorida Department of HealthFL 06/30/2011

LL015036Vermont Department of Health Lead LaboratoryVT 07/30/2011

C2065State of Washington Department of EcologyWA 02/23/2012
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Boston, MA

� ¡¢£¤¥¦§
¨slo

©¢ª«¬¤¡®ª¯£« ° ¡¥¢
CAM Protocol (check all that below)

Affirmative response to Questions A throughF is required for �Presumptive Certainty� status 

ü  

A ±nt lh²³´µ́ ¶·· ¸¶¹º·́ ¸ µ́ »´¼½´¾ ¼¿ ¶ »À¿¾¼Á ¼À¿ »À¿̧ ¼̧ Á´¿Á Â¼ÁÃ ÁÃÀ¸´ ¾´¸»µ¼Ä́ ¾ À¿ ÁÃ́ ÅÃ¶¼¿ÆÀÇÆÅȨ̀ ÁÀ¾ÉÊºµÀº́ µ·É ºµ́ ¸´µ½´¾ Ë¼¿»·È¾¼¿Ì Á´¹º́ µ¶ÁÈµ́ Í ¼¿ ÁÃ́ Ç ¼́ ·¾ Àµ ·¶ÄÀµ¶ÁÀµÉÊ ¶¿¾ ºµ́ º¶µ́ ¾Î¶¿¶·ÉÏ´¾ Â¼ÁÃ¼¿¹´ÁÃÀ¾ ÃÀ·¾¼¿Ì Á ¼¹´¸Ð
ü  

B ±nt lh²³´µ́ Á Ã́ ¶¿¶·ÉÁ ¼»¶· ¹´ÁÃÀ¾Ȩ̈ Í ¶¿¾ ¶·· ¶¸¸À»¼¶Á´¾ ÑÅ µ́ ÒÈ¼µ́ ¹´¿Á¸ ¸º́ » ¼Ç ¼»´¾ ¼¿ ÁÃ́ ¸´ ·́ »Á´¾ ÅÓÔºµÀÁÀ»À·Ȩ̈ Í ÇÀ ··ÀÂ´¾Ð
ü  

C ±nt lh²³´µ́ ¶·· µ́ ÒÈ¼µ́ ¾ »Àµµ́ »Á ¼½´ ¶»Á ¼À¿̧ ¶¿¾ ¶¿¶·ÉÁ ¼»¶· µ́ ¸ºÀ¿̧ ´ ¶»Á ¼À¿̧ ¸º́ » ¼Ç ¼́ ¾ ¼¿ Á Ã́ ¸´ ·́ »Á´¾ ÅÓÔºµÀÁÀ»À·Ȩ̈ Í ¼¹º·́ ¹´¿Á´¾ ÇÀµ ¶·· ¼¾´¿Á ¼Ç ¼́ ¾ º́ µÇÀµ¹¶¿»´ ¸Á¶¿¾¶µ¾ ¿À¿Æ»À¿ÇÀµ¹¶¿»´¸Ð
ü  

D ±nt lh²ÕÀ´¸ ÁÃ́ ·¶ÄÀµ¶ÁÀµÉ µ́ ºÀµÁ »À¹º·É Â¼ÁÃ ¶·· Á Ã́ µ́ ºÀµÁ ¼¿Ì µ́ ÒÈ¼µ́ ¹´¿Á¸ ¸º́ »¼Ç ¼́ ¾ ¼¿ ÅÓÔÖ×× ÓÊÑÈ¶·¼ÁÉ Ó¸¸Èµ¶¿»´ ¶¿¾ ÑÈ¶·¼ÁÉ ÅÀ¿ÁµÀ· ØÈ¼¾·¼¿́ ¸ ÇÀµ Á Ã́ Ó»ÒÈ¼̧ ¼Á ¼À¿ ¶¿¾ Ù´ºÀµÁ ¼¿Ì ÀÇ Ó¿¶·ÉÁ ¼»¶·Õ¶Á¶Ð
  

E a ±nt lh²ÖÚÛÊ ÜÚÛÊ ¶¿¾ ÓÚÛ Ô´ÁÃÀ¾¸ À¿·ÉÝ³¶¸ ´¶»Ã ¹´ÁÃÀ¾ »À¿¾È»Á´¾ Â¼ÁÃÀÈÁ ¸ ¼Ì¿¼Ç ¼»¶¿Á¹À¾¼Ç ¼»¶Á ¼À¿Ȩ̈ ÍÐ ËÙ´Ç´µ ÁÀ ÁÃ́ ¼¿¾¼½¼¾È¶· ¹´ÁÃÀ¾Ȩ̈ Í ÇÀµ ¶ ·¼̧ Á ÀÇ ¸ ¼Ì¿¼Ç ¼»¶¿Á ¹À¾¼Ç ¼»¶Á ¼À¿̧ ÍÞ
  

E b ±nt lh²ÓÚÛ¶¿¾ ßàÆáâ Ô´ÁÃÀ¾¸ À¿·ÉÝ³¶¸ Á Ã́ »À¹º·́ Á´ ¶¿¶·ÉÁ´ ·¼̧ Á µ́ ºÀµÁ´¾ ÇÀµ ´¶»Ã ¹´ÁÃÀ¾Ð
ü  

F ±nt lh²³´µ́ ¶·· ¶ºº·¼»¶Ä·́ ÅÓÔ ºµÀÁÀ»À· ÑÅ¶¿¾ º́ µÇÀµ¹¶¿»´ ¸Á¶¿¾¶µ¾ ¿À¿Æ»À¿ÇÀµ¹¶¿»´¸ ¼¾´¿Á ¼Ç ¼́ ¾ ¶¿¾´½¶·È¶Á´¾ ¼¿ ¶ ·¶ÄÀµ¶ÁÀµÉ ¿¶µµ¶Á ¼½´ Ë¼¿» ·È¾¼¿Ì ¶·· ãÀ µ́ ¸ºÀ¿̧ ´¸ ÁÀ Ñ´¸Á¼À¿̧ Ó ÁÃµÀÈÌÃ ÜÍÐ
G

³´µ́ Á Ã́ µ́ ºÀµÁ ¼¿Ì ·¼¹¼Á¸ ¶Á Àµ Ä́ ·ÀÂ ¶·· ÅÓÔ µ́ ºÀµÁ ¼¿Ì ·¼¹¼Á¸ ¸º́ »¼Ç ¼́ ¾ ¼¿ ÁÃ́ ¸´ ·́ »Á´¾ ÅÓÔºµÀÁÀ»À·Ȩ̈ ÍÐ ü

±nt
 

lh²A response to questions G, H and I below is required for �Presumptive Certainty� status 

³´µ́ ¶·· ÑÅ º́ µÇÀ¹¶¿»´ ¸Á¶¿¾¶µ¾¸ ¸º́ »¼Ç ¼́ ¾ ¼¿ ÁÃ́ ÅÓÔ ºµÀÁÀ»À·Ȩ̈ Í ¶»Ã¼́ ½´¾Ð
ü

±nt  lh²
H

Data User Note: Data that achieve "Presumptive Certainty" status may not necessarily meet the data usability 

and representativeness requirements described in 310 CMR 40. 1056 (2)(k) and WSC-07-350.

ü  

I ±nt lh²³´µ́ µ́ ¸È·Á¸ µ́ ºÀµÁ´¾ ÇÀµ Á Ã́ »À¹º·́ Á´ ¶¿¶·ÉÁ´ ·¼̧ Á ¸º́ » ¼Ç ¼́ ¾ ¼¿ Á Ã́ ¸´ ·́ »Á´¾ ÅÓÔ ºµÀÁÀ»À·Ȩ̈ ÍÐ
I, the undersigned, attest under the pains and penalties of perjury that, based upon my personal inquiry of 

those responsible for obtaining the information, the material contained in this analytical report is, to the best 

of my knowledge and belief, accurate and complete. 

All Negative responses must be addressed in an attached Environmental Laboratory case narrative.

®£äå ¡¬¢¥§©¢£å¡¥« æ ç¥§ ©ª¦£¡£ªå§è ¡¥§ Laboratory Manager�finq éê �fmghif�wfq
04/11/11
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

                                  April 12, 2011       

Amy Wallace

Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

Project Location: Boston, MA

Client Job Number: 

Project Number: 223947

Laboratory Work Order Number: 11D0225

Enclosed are results of analyses for samples received by the laboratory on April 7, 2011. If you have any questions concerning 

this report, please feel free to contact me.

Sincerely,

Meghan E. Kelley

Project Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/12/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11D0225

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

Boston, MA

125-CBS-390 11D0225-01 Soil SM 2540G

SW-846 8082

125-CBS-392 11D0225-02 Soil SM 2540G

SW-846 8082

125-CBS-386 11D0225-03 Soil SM 2540G

SW-846 8082

125-CBS-388 11D0225-04 Soil SM 2540G

SW-846 8082

125-CBS-384 11D0225-05 Soil SM 2540G

SW-846 8082

125-CBS-382 11D0225-06 Soil SM 2540G

SW-846 8082

125-CBS-380 11D0225-07 Soil SM 2540G

SW-846 8082

125-CBS-378 11D0225-08 Soil SM 2540G

SW-846 8082

125-CBS-374 11D0225-09 Soil SM 2540G

SW-846 8082

125-CBSD-375 11D0225-10 Soil SM 2540G

SW-846 8082

125-CBS-372 11D0225-11 Soil SM 2540G

SW-846 8082

125-CBSQ-377 11D0225-12 Water SW-846 8082

125-CBS-368 11D0225-13 Soil SM 2540G

SW-846 8082

125-CBS-370 11D0225-14 Soil SM 2540G

SW-846 8082

125-CBS-364 11D0225-15 Soil SM 2540G

SW-846 8082

125-CBS-366 11D0225-16 Soil SM 2540G

SW-846 8082

125-CBS-362 11D0225-17 Soil SM 2540G

SW-846 8082

125-CBS-360 11D0225-18 Soil SM 2540G

SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

CASE NARRATIVE SUMMARY

All reported results are within defined laboratory quality control objectives unless listed below or otherwise qualified in this report.

SW-846 8082

Qualifications:

Either matrix spike or matrix spike duplicate is outside of control limits, but the other is within limits.  Analysis is in control based on 

laboratory fortified blank recovery.

Analyte & Samples(s) Qualified:

Aroclor-1260, Aroclor-1260 [2C]

B028762-MSD1

The surrogate recovery for this sample is not available due to sample dilution below the surrogate reporting limit required from high analyte 

concentration and/or matrix interferences.

Analyte & Samples(s) Qualified:

Decachlorobiphenyl, Decachlorobiphenyl [2C], Tetrachloro-m-xylene, Tetrachloro-m-xylene [2C]

11D0225-07RE1[125-CBS-380], 11D0225-10RE1[125-CBSD-375], 11D0225-18RE1[125-CBS-360]

The results of analyses reported only relate to samples submitted to the Con-Test Analytical Laboratory for testing.

I certify that the analyses listed above, unless specifically listed as subcontracted, if any, were performed under my direction according to the approved methodologies listed 

in this document, and that based upon my inquiry of those individuuals immediately responsible for obtaining the information, the material contained in this report is, to the 

best of my knowledge and belief, accurate and complete.

Daren J. Damboragian

Laboratory Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-01

Field Sample #:  125-CBS-390

Sample Matrix:  Soil

Sampled:  4/7/2011  09:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.55 4/12/11 14:27 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1016 [1]

ND 0.55 4/12/11 14:27 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1221 [1]

ND 0.55 4/12/11 14:27 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1232 [1]

ND 0.55 4/12/11 14:27 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1242 [1]

ND 0.55 4/12/11 14:27 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1248 [1]

ND 0.55 4/12/11 14:27 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1254 [1]

1.2 0.55 4/12/11 14:27 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1260 [2]

ND 0.55 4/12/11 14:27 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1262 [1]

ND 0.55 4/12/11 14:27 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 103 4/12/11  14:2730-150

Decachlorobiphenyl [2] 107 4/12/11  14:2730-150

Tetrachloro-m-xylene [1] 105 4/12/11  14:2730-150

Tetrachloro-m-xylene [2] 116 4/12/11  14:2730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-01

Field Sample #:  125-CBS-390

Sample Matrix:  Soil

Sampled:  4/7/2011  09:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.3 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-02

Field Sample #:  125-CBS-392

Sample Matrix:  Soil

Sampled:  4/7/2011  09:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.15 4/12/11 17:04 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1016 [1]

ND 0.15 4/12/11 17:04 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1221 [1]

ND 0.15 4/12/11 17:04 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1232 [1]

ND 0.15 4/12/11 17:04 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1242 [1]

ND 0.15 4/12/11 17:04 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1248 [1]

ND 0.15 4/12/11 17:04 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1254 [1]

0.34 0.15 4/12/11 17:04 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1260 [2]

ND 0.15 4/12/11 17:04 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1262 [1]

ND 0.15 4/12/11 17:04 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 91.7 4/12/11  17:0430-150

Decachlorobiphenyl [2] 96.5 4/12/11  17:0430-150

Tetrachloro-m-xylene [1] 94.8 4/12/11  17:0430-150

Tetrachloro-m-xylene [2] 99.1 4/12/11  17:0430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-02

Field Sample #:  125-CBS-392

Sample Matrix:  Soil

Sampled:  4/7/2011  09:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

65.0 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-03

Field Sample #:  125-CBS-386

Sample Matrix:  Soil

Sampled:  4/7/2011  10:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.58 4/12/11 14:58 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1016 [1]

ND 0.58 4/12/11 14:58 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1221 [1]

ND 0.58 4/12/11 14:58 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1232 [1]

ND 0.58 4/12/11 14:58 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1242 [1]

ND 0.58 4/12/11 14:58 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1248 [1]

ND 0.58 4/12/11 14:58 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1254 [1]

3.7 0.58 4/12/11 14:58 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1260 [2]

ND 0.58 4/12/11 14:58 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1262 [1]

ND 0.58 4/12/11 14:58 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 111 4/12/11  14:5830-150

Decachlorobiphenyl [2] 115 4/12/11  14:5830-150

Tetrachloro-m-xylene [1] 107 4/12/11  14:5830-150

Tetrachloro-m-xylene [2] 118 4/12/11  14:5830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-03

Field Sample #:  125-CBS-386

Sample Matrix:  Soil

Sampled:  4/7/2011  10:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.8 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-04

Field Sample #:  125-CBS-388

Sample Matrix:  Soil

Sampled:  4/7/2011  10:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.58 4/12/11 15:13 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1016 [1]

ND 0.58 4/12/11 15:13 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1221 [1]

ND 0.58 4/12/11 15:13 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1232 [1]

ND 0.58 4/12/11 15:13 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1242 [1]

ND 0.58 4/12/11 15:13 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1248 [1]

ND 0.58 4/12/11 15:13 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1254 [1]

0.77 0.58 4/12/11 15:13 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1260 [2]

ND 0.58 4/12/11 15:13 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1262 [1]

ND 0.58 4/12/11 15:13 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 84.9 4/12/11  15:1330-150

Decachlorobiphenyl [2] 88.5 4/12/11  15:1330-150

Tetrachloro-m-xylene [1] 102 4/12/11  15:1330-150

Tetrachloro-m-xylene [2] 112 4/12/11  15:1330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-04

Field Sample #:  125-CBS-388

Sample Matrix:  Soil

Sampled:  4/7/2011  10:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.4 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-05

Field Sample #:  125-CBS-384

Sample Matrix:  Soil

Sampled:  4/7/2011  10:46

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/12/11 17:19 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/12/11 17:19 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/12/11 17:19 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/12/11 17:19 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/12/11 17:19 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/12/11 17:19 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1254 [1]

0.50 0.11 4/12/11 17:19 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/12/11 17:19 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/12/11 17:19 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 103 4/12/11  17:1930-150

Decachlorobiphenyl [2] 108 4/12/11  17:1930-150

Tetrachloro-m-xylene [1] 101 4/12/11  17:1930-150

Tetrachloro-m-xylene [2] 105 4/12/11  17:1930-150

Page 12 of 53



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-05

Field Sample #:  125-CBS-384

Sample Matrix:  Soil

Sampled:  4/7/2011  10:46

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.0 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-06

Field Sample #:  125-CBS-382

Sample Matrix:  Soil

Sampled:  4/7/2011  10:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.58 4/12/11 15:45 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1016 [1]

ND 0.58 4/12/11 15:45 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1221 [1]

ND 0.58 4/12/11 15:45 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1232 [1]

ND 0.58 4/12/11 15:45 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1242 [1]

ND 0.58 4/12/11 15:45 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1248 [1]

ND 0.58 4/12/11 15:45 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1254 [1]

0.69 0.58 4/12/11 15:45 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1260 [2]

ND 0.58 4/12/11 15:45 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1262 [1]

ND 0.58 4/12/11 15:45 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 109 4/12/11  15:4530-150

Decachlorobiphenyl [2] 114 4/12/11  15:4530-150

Tetrachloro-m-xylene [1] 108 4/12/11  15:4530-150

Tetrachloro-m-xylene [2] 118 4/12/11  15:4530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-06

Field Sample #:  125-CBS-382

Sample Matrix:  Soil

Sampled:  4/7/2011  10:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.9 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-07

Field Sample #:  125-CBS-380

Sample Matrix:  Soil

Sampled:  4/7/2011  10:59

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 4.7 4/12/11 16:00 PJGmg/Kg dry 4/11/11SW-846 808240Aroclor-1016 [1]

ND 4.7 4/12/11 16:00 PJGmg/Kg dry 4/11/11SW-846 808240Aroclor-1221 [1]

ND 4.7 4/12/11 16:00 PJGmg/Kg dry 4/11/11SW-846 808240Aroclor-1232 [1]

ND 4.7 4/12/11 16:00 PJGmg/Kg dry 4/11/11SW-846 808240Aroclor-1242 [1]

ND 4.7 4/12/11 16:00 PJGmg/Kg dry 4/11/11SW-846 808240Aroclor-1248 [1]

ND 4.7 4/12/11 16:00 PJGmg/Kg dry 4/11/11SW-846 808240Aroclor-1254 [1]

37 4.7 4/12/11 16:00 PJGmg/Kg dry 4/11/11SW-846 808240Aroclor-1260 [2]

ND 4.7 4/12/11 16:00 PJGmg/Kg dry 4/11/11SW-846 808240Aroclor-1262 [1]

ND 4.7 4/12/11 16:00 PJGmg/Kg dry 4/11/11SW-846 808240Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 4/12/11  16:00* S-0130-150

Decachlorobiphenyl [2] 4/12/11  16:00* S-0130-150

Tetrachloro-m-xylene [1] 4/12/11  16:00* S-0130-150

Tetrachloro-m-xylene [2] 4/12/11  16:00* S-0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-07

Field Sample #:  125-CBS-380

Sample Matrix:  Soil

Sampled:  4/7/2011  10:59

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

84.2 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-08

Field Sample #:  125-CBS-378

Sample Matrix:  Soil

Sampled:  4/7/2011  11:01

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.47 4/12/11 17:35 PJGmg/Kg dry 4/11/11SW-846 80824Aroclor-1016 [1]

ND 0.47 4/12/11 17:35 PJGmg/Kg dry 4/11/11SW-846 80824Aroclor-1221 [1]

ND 0.47 4/12/11 17:35 PJGmg/Kg dry 4/11/11SW-846 80824Aroclor-1232 [1]

ND 0.47 4/12/11 17:35 PJGmg/Kg dry 4/11/11SW-846 80824Aroclor-1242 [1]

ND 0.47 4/12/11 17:35 PJGmg/Kg dry 4/11/11SW-846 80824Aroclor-1248 [1]

ND 0.47 4/12/11 17:35 PJGmg/Kg dry 4/11/11SW-846 80824Aroclor-1254 [1]

2.1 0.47 4/12/11 17:35 PJGmg/Kg dry 4/11/11SW-846 80824Aroclor-1260 [2]

ND 0.47 4/12/11 17:35 PJGmg/Kg dry 4/11/11SW-846 80824Aroclor-1262 [1]

ND 0.47 4/12/11 17:35 PJGmg/Kg dry 4/11/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 108 4/12/11  17:3530-150

Decachlorobiphenyl [2] 112 4/12/11  17:3530-150

Tetrachloro-m-xylene [1] 104 4/12/11  17:3530-150

Tetrachloro-m-xylene [2] 116 4/12/11  17:3530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-08

Field Sample #:  125-CBS-378

Sample Matrix:  Soil

Sampled:  4/7/2011  11:01

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

85.9 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-09

Field Sample #:  125-CBS-374

Sample Matrix:  Soil

Sampled:  4/7/2011  11:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.54 4/12/11 16:31 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1016 [1]

ND 0.54 4/12/11 16:31 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1221 [1]

ND 0.54 4/12/11 16:31 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1232 [1]

ND 0.54 4/12/11 16:31 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1242 [1]

ND 0.54 4/12/11 16:31 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1248 [1]

ND 0.54 4/12/11 16:31 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1254 [1]

2.9 0.54 4/12/11 16:31 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1260 [2]

ND 0.54 4/12/11 16:31 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1262 [1]

ND 0.54 4/12/11 16:31 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 84.2 4/12/11  16:3130-150

Decachlorobiphenyl [2] 86.7 4/12/11  16:3130-150

Tetrachloro-m-xylene [1] 97.9 4/12/11  16:3130-150

Tetrachloro-m-xylene [2] 109 4/12/11  16:3130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-09

Field Sample #:  125-CBS-374

Sample Matrix:  Soil

Sampled:  4/7/2011  11:10

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

90.0 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-10

Field Sample #:  125-CBSD-375

Sample Matrix:  Soil

Sampled:  4/7/2011  11:12

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 1.1 4/12/11 16:48 PJGmg/Kg dry 4/11/11SW-846 808210Aroclor-1016 [1]

ND 1.1 4/12/11 16:48 PJGmg/Kg dry 4/11/11SW-846 808210Aroclor-1221 [1]

ND 1.1 4/12/11 16:48 PJGmg/Kg dry 4/11/11SW-846 808210Aroclor-1232 [1]

ND 1.1 4/12/11 16:48 PJGmg/Kg dry 4/11/11SW-846 808210Aroclor-1242 [1]

ND 1.1 4/12/11 16:48 PJGmg/Kg dry 4/11/11SW-846 808210Aroclor-1248 [1]

ND 1.1 4/12/11 16:48 PJGmg/Kg dry 4/11/11SW-846 808210Aroclor-1254 [1]

4.3 1.1 4/12/11 16:48 PJGmg/Kg dry 4/11/11SW-846 808210Aroclor-1260 [2]

ND 1.1 4/12/11 16:48 PJGmg/Kg dry 4/11/11SW-846 808210Aroclor-1262 [1]

ND 1.1 4/12/11 16:48 PJGmg/Kg dry 4/11/11SW-846 808210Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 4/12/11  16:48* S-0130-150

Decachlorobiphenyl [2] 4/12/11  16:48* S-0130-150

Tetrachloro-m-xylene [1] 4/12/11  16:48* S-0130-150

Tetrachloro-m-xylene [2] 4/12/11  16:48* S-0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-10

Field Sample #:  125-CBSD-375

Sample Matrix:  Soil

Sampled:  4/7/2011  11:12

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.9 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-11

Field Sample #:  125-CBS-372

Sample Matrix:  Soil

Sampled:  4/7/2011  11:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.10 4/12/11 16:54 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1016 [1]

ND 0.10 4/12/11 16:54 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1221 [1]

ND 0.10 4/12/11 16:54 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1232 [1]

ND 0.10 4/12/11 16:54 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1242 [1]

ND 0.10 4/12/11 16:54 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1248 [1]

ND 0.10 4/12/11 16:54 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1254 [1]

0.33 0.10 4/12/11 16:54 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1260 [2]

ND 0.10 4/12/11 16:54 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1262 [1]

ND 0.10 4/12/11 16:54 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 93.5 4/12/11  16:5430-150

Decachlorobiphenyl [2] 119 4/12/11  16:5430-150

Tetrachloro-m-xylene [1] 93.8 4/12/11  16:5430-150

Tetrachloro-m-xylene [2] 102 4/12/11  16:5430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-11

Field Sample #:  125-CBS-372

Sample Matrix:  Soil

Sampled:  4/7/2011  11:19

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

96.8 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-12

Field Sample #:  125-CBSQ-377

Sample Matrix:  Water

Sampled:  4/7/2011  11:28

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.20 4/11/11 14:44 JMBµg/L 4/11/11SW-846 80821Aroclor-1016 [1]

ND 0.20 4/11/11 14:44 JMBµg/L 4/11/11SW-846 80821Aroclor-1221 [1]

ND 0.20 4/11/11 14:44 JMBµg/L 4/11/11SW-846 80821Aroclor-1232 [1]

ND 0.20 4/11/11 14:44 JMBµg/L 4/11/11SW-846 80821Aroclor-1242 [1]

ND 0.20 4/11/11 14:44 JMBµg/L 4/11/11SW-846 80821Aroclor-1248 [1]

ND 0.20 4/11/11 14:44 JMBµg/L 4/11/11SW-846 80821Aroclor-1254 [1]

ND 0.20 4/11/11 14:44 JMBµg/L 4/11/11SW-846 80821Aroclor-1260 [1]

ND 0.20 4/11/11 14:44 JMBµg/L 4/11/11SW-846 80821Aroclor-1262 [1]

ND 0.20 4/11/11 14:44 JMBµg/L 4/11/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 62.8 4/11/11  14:4430-150

Decachlorobiphenyl [2] 64.2 4/11/11  14:4430-150

Tetrachloro-m-xylene [1] 83.5 4/11/11  14:4430-150

Tetrachloro-m-xylene [2] 83.6 4/11/11  14:4430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-13

Field Sample #:  125-CBS-368

Sample Matrix:  Soil

Sampled:  4/7/2011  11:31

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.10 4/12/11 17:07 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1016 [1]

ND 0.10 4/12/11 17:07 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1221 [1]

ND 0.10 4/12/11 17:07 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1232 [1]

ND 0.10 4/12/11 17:07 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1242 [1]

ND 0.10 4/12/11 17:07 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1248 [1]

ND 0.10 4/12/11 17:07 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1254 [1]

ND 0.10 4/12/11 17:07 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1260 [1]

ND 0.10 4/12/11 17:07 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1262 [1]

ND 0.10 4/12/11 17:07 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 90.0 4/12/11  17:0730-150

Decachlorobiphenyl [2] 116 4/12/11  17:0730-150

Tetrachloro-m-xylene [1] 94.0 4/12/11  17:0730-150

Tetrachloro-m-xylene [2] 102 4/12/11  17:0730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-13

Field Sample #:  125-CBS-368

Sample Matrix:  Soil

Sampled:  4/7/2011  11:31

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

95.4 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-14

Field Sample #:  125-CBS-370

Sample Matrix:  Soil

Sampled:  4/7/2011  11:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.56 4/12/11 14:00 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1016 [1]

ND 0.56 4/12/11 14:00 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1221 [1]

ND 0.56 4/12/11 14:00 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1232 [1]

ND 0.56 4/12/11 14:00 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1242 [1]

ND 0.56 4/12/11 14:00 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1248 [1]

ND 0.56 4/12/11 14:00 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1254 [1]

1.6 0.56 4/12/11 14:00 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1260 [2]

ND 0.56 4/12/11 14:00 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1262 [1]

ND 0.56 4/12/11 14:00 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 110 4/12/11  14:0030-150

Decachlorobiphenyl [2] 147 4/12/11  14:0030-150

Tetrachloro-m-xylene [1] 104 4/12/11  14:0030-150

Tetrachloro-m-xylene [2] 115 4/12/11  14:0030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-14

Field Sample #:  125-CBS-370

Sample Matrix:  Soil

Sampled:  4/7/2011  11:30

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.0 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-15

Field Sample #:  125-CBS-364

Sample Matrix:  Soil

Sampled:  4/7/2011  11:39

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/12/11 17:22 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/12/11 17:22 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/12/11 17:22 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/12/11 17:22 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/12/11 17:22 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/12/11 17:22 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1254 [1]

0.32 0.11 4/12/11 17:22 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/12/11 17:22 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/12/11 17:22 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 87.5 4/12/11  17:2230-150

Decachlorobiphenyl [2] 111 4/12/11  17:2230-150

Tetrachloro-m-xylene [1] 91.3 4/12/11  17:2230-150

Tetrachloro-m-xylene [2] 99.8 4/12/11  17:2230-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-15

Field Sample #:  125-CBS-364

Sample Matrix:  Soil

Sampled:  4/7/2011  11:39

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

91.2 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-16

Field Sample #:  125-CBS-366

Sample Matrix:  Soil

Sampled:  4/7/2011  11:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/12/11 17:36 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/12/11 17:36 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/12/11 17:36 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/12/11 17:36 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/12/11 17:36 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/12/11 17:36 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1254 [1]

0.34 0.11 4/12/11 17:36 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/12/11 17:36 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/12/11 17:36 PJGmg/Kg dry 4/11/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 91.5 4/12/11  17:3630-150

Decachlorobiphenyl [2] 118 4/12/11  17:3630-150

Tetrachloro-m-xylene [1] 94.9 4/12/11  17:3630-150

Tetrachloro-m-xylene [2] 105 4/12/11  17:3630-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-16

Field Sample #:  125-CBS-366

Sample Matrix:  Soil

Sampled:  4/7/2011  11:45

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

93.3 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-17

Field Sample #:  125-CBS-362

Sample Matrix:  Soil

Sampled:  4/7/2011  11:58

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.54 4/12/11 14:44 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1016 [1]

ND 0.54 4/12/11 14:44 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1221 [1]

ND 0.54 4/12/11 14:44 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1232 [1]

ND 0.54 4/12/11 14:44 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1242 [1]

ND 0.54 4/12/11 14:44 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1248 [1]

ND 0.54 4/12/11 14:44 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1254 [1]

1.7 0.54 4/12/11 14:44 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1260 [2]

ND 0.54 4/12/11 14:44 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1262 [1]

ND 0.54 4/12/11 14:44 PJGmg/Kg dry 4/11/11SW-846 80825Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 97.0 4/12/11  14:4430-150

Decachlorobiphenyl [2] 120 4/12/11  14:4430-150

Tetrachloro-m-xylene [1] 91.0 4/12/11  14:4430-150

Tetrachloro-m-xylene [2] 102 4/12/11  14:4430-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-17

Field Sample #:  125-CBS-362

Sample Matrix:  Soil

Sampled:  4/7/2011  11:58

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

91.8 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-18

Field Sample #:  125-CBS-360

Sample Matrix:  Soil

Sampled:  4/7/2011  11:58

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 2.3 4/12/11 17:51 PJGmg/Kg dry 4/11/11SW-846 808220Aroclor-1016 [1]

ND 2.3 4/12/11 17:51 PJGmg/Kg dry 4/11/11SW-846 808220Aroclor-1221 [1]

ND 2.3 4/12/11 17:51 PJGmg/Kg dry 4/11/11SW-846 808220Aroclor-1232 [1]

ND 2.3 4/12/11 17:51 PJGmg/Kg dry 4/11/11SW-846 808220Aroclor-1242 [1]

ND 2.3 4/12/11 17:51 PJGmg/Kg dry 4/11/11SW-846 808220Aroclor-1248 [1]

ND 2.3 4/12/11 17:51 PJGmg/Kg dry 4/11/11SW-846 808220Aroclor-1254 [1]

6.9 2.3 4/12/11 17:51 PJGmg/Kg dry 4/11/11SW-846 808220Aroclor-1260 [2]

ND 2.3 4/12/11 17:51 PJGmg/Kg dry 4/11/11SW-846 808220Aroclor-1262 [1]

ND 2.3 4/12/11 17:51 PJGmg/Kg dry 4/11/11SW-846 808220Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 4/12/11  17:51* S-0130-150

Decachlorobiphenyl [2] 4/12/11  17:51* S-0130-150

Tetrachloro-m-xylene [1] 4/12/11  17:51* S-0130-150

Tetrachloro-m-xylene [2] 4/12/11  17:51* S-0130-150
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Date Received:  4/7/2011

Work Order:   11D0225Sample Description:Project Location:  Boston, MA

Sample ID:  11D0225-18

Field Sample #:  125-CBS-360

Sample Matrix:  Soil

Sampled:  4/7/2011  11:58

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.6 4/10/11 15:52 VAF% Wt 4/7/11SM 2540G1% Solids
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Sample Extraction Data

Prep Method: % Solids-SM 2540G

Lab Number [Field ID] Batch Date

B028589 04/07/1111D0225-01 [125-CBS-390]

B028589 04/07/1111D0225-02 [125-CBS-392]

B028589 04/07/1111D0225-03 [125-CBS-386]

B028589 04/07/1111D0225-04 [125-CBS-388]

B028589 04/07/1111D0225-05 [125-CBS-384]

B028589 04/07/1111D0225-06 [125-CBS-382]

B028589 04/07/1111D0225-07 [125-CBS-380]

B028589 04/07/1111D0225-08 [125-CBS-378]

B028589 04/07/1111D0225-09 [125-CBS-374]

B028589 04/07/1111D0225-10 [125-CBSD-375]

B028589 04/07/1111D0225-11 [125-CBS-372]

B028589 04/07/1111D0225-13 [125-CBS-368]

B028589 04/07/1111D0225-14 [125-CBS-370]

B028589 04/07/1111D0225-15 [125-CBS-364]

B028589 04/07/1111D0225-16 [125-CBS-366]

B028589 04/07/1111D0225-17 [125-CBS-362]

B028589 04/07/1111D0225-18 [125-CBS-360]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028762 04/11/1110.1 50.011D0225-01RE1 [125-CBS-390]

B028762 04/11/1110.1 50.011D0225-02RE1 [125-CBS-392]

B028762 04/11/1110.0 50.011D0225-03RE1 [125-CBS-386]

B028762 04/11/1110.0 50.011D0225-04RE1 [125-CBS-388]

B028762 04/11/1110.2 50.011D0225-05RE1 [125-CBS-384]

B028762 04/11/1110.0 50.011D0225-06RE1 [125-CBS-382]

B028762 04/11/1110.1 50.011D0225-07RE1 [125-CBS-380]

B028762 04/11/1110.0 50.011D0225-08RE1 [125-CBS-378]

B028762 04/11/1110.2 50.011D0225-09RE1 [125-CBS-374]

B028762 04/11/1110.1 50.011D0225-10RE1 [125-CBSD-375]

B028762 04/11/1110.1 50.011D0225-11RE1 [125-CBS-372]

B028762 04/11/1110.2 50.011D0225-13RE1 [125-CBS-368]

B028762 04/11/1110.0 50.011D0225-14RE1 [125-CBS-370]

B028762 04/11/1110.3 50.011D0225-15RE1 [125-CBS-364]

B028762 04/11/1110.1 50.011D0225-16RE1 [125-CBS-366]

B028762 04/11/1110.0 50.011D0225-17RE1 [125-CBS-362]

B028762 04/11/1110.2 50.011D0225-18RE1 [125-CBS-360]

Prep Method: SW-846 3510C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [mL] Final [mL]

B028724 04/11/111000 10.011D0225-12 [125-CBSQ-377]
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028724 - SW-846 3510C

Blank (B028724-BLK1) Prepared & Analyzed: 04/11/11 

Aroclor-1016 µg/L0.20ND

Aroclor-1016 [2C] µg/L0.20ND

Aroclor-1221 µg/L0.20ND

Aroclor-1221 [2C] µg/L0.20ND

Aroclor-1232 µg/L0.20ND

Aroclor-1232 [2C] µg/L0.20ND

Aroclor-1242 µg/L0.20ND

Aroclor-1242 [2C] µg/L0.20ND

Aroclor-1248 µg/L0.20ND

Aroclor-1248 [2C] µg/L0.20ND

Aroclor-1254 µg/L0.20ND

Aroclor-1254 [2C] µg/L0.20ND

Aroclor-1260 µg/L0.20ND

Aroclor-1260 [2C] µg/L0.20ND

Aroclor-1262 µg/L0.20ND

Aroclor-1262 [2C] µg/L0.20ND

Aroclor-1268 µg/L0.20ND

Aroclor-1268 [2C] µg/L0.20ND

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 82.31.65

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 81.51.63

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 89.01.78

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 86.31.73

LCS (B028724-BS1) LCS (IDOC 1 MFT) Prepared & Analyzed: 04/11/11 

Aroclor-1016 µg/L0.20 0.500 40-14096.60.48

Aroclor-1016 [2C] µg/L0.20 0.500 40-1401040.52

Aroclor-1260 µg/L0.20 0.500 40-14091.50.46

Aroclor-1260 [2C] µg/L0.20 0.500 40-14096.50.48

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 86.71.73

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 86.21.72

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 89.41.79

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 86.51.73

LCS Dup (B028724-BSD1) LCS Dup (IDOC 2 MFT) Prepared & Analyzed: 04/11/11 

Aroclor-1016 µg/L0.20 0.500 2040-14097.0 0.4380.49

Aroclor-1016 [2C] µg/L0.20 0.500 2040-140107 2.710.53

Aroclor-1260 µg/L0.20 0.500 2040-14089.0 2.780.44

Aroclor-1260 [2C] µg/L0.20 0.500 2040-14094.3 2.350.47

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 83.21.66

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 83.51.67

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 86.51.73

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 85.11.70
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028762 - SW-846 3540C

Blank (B028762-BLK1) Prepared: 04/11/11  Analyzed: 04/12/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 93.60.187

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 95.70.191

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 90.80.182

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 93.70.187

LCS (B028762-BS1) Prepared: 04/11/11  Analyzed: 04/12/11 

Aroclor-1016 mg/Kg wet0.10 0.200 40-1401030.21

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 40-1401140.23

Aroclor-1260 mg/Kg wet0.10 0.200 40-1401010.20

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 40-1401160.23

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1020.204

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1050.209

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 94.80.190

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 98.60.197

LCS Dup (B028762-BSD1) Prepared: 04/11/11  Analyzed: 04/12/11 

Aroclor-1016 mg/Kg wet0.10 0.200 3040-140101 2.150.20

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 3040-140115 0.5490.23

Aroclor-1260 mg/Kg wet0.10 0.200 3040-14097.2 3.430.19

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 3040-140111 4.470.22

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 94.90.190

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 97.60.195

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 97.50.195

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1010.203
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028762 - SW-846 3540C

Matrix Spike (B028762-MS1) Prepared: 04/11/11  Analyzed: 04/12/11 Source: 11D0225-01RE1

Aroclor-1016 mg/Kg dry0.11 0.219 40-1401120.25 0.0

Aroclor-1016 [2C] mg/Kg dry0.11 0.219 40-1401400.31 0.0

Aroclor-1260 mg/Kg dry0.11 0.219 40-14058.71.2 1.1

Aroclor-1260 [2C] mg/Kg dry0.11 0.219 40-14041.51.3 1.2

mg/Kg dry 0.219 30-150Surrogate: Decachlorobiphenyl 97.10.213

mg/Kg dry 0.219 30-150Surrogate: Decachlorobiphenyl [2C] 1020.224

mg/Kg dry 0.219 30-150Surrogate: Tetrachloro-m-xylene 99.30.218

mg/Kg dry 0.219 30-150Surrogate: Tetrachloro-m-xylene [2C] 1030.225

Matrix Spike Dup (B028762-MSD1) Prepared: 04/11/11  Analyzed: 04/12/11 Source: 11D0225-01RE1

Aroclor-1016 mg/Kg dry0.11 0.217 5040-140108 4.200.24 0.0

Aroclor-1016 [2C] mg/Kg dry0.11 0.217 5040-140132 6.900.29 0.0

Aroclor-1260 mg/Kg dry0.11 0.217 50 MS-2440-1405.25 10.3*1.1 1.1

Aroclor-1260 [2C] mg/Kg dry0.11 0.217 50 MS-2440-140-16.7 10.1*1.2 1.2

mg/Kg dry 0.217 30-150Surrogate: Decachlorobiphenyl 93.30.202

mg/Kg dry 0.217 30-150Surrogate: Decachlorobiphenyl [2C] 98.70.214

mg/Kg dry 0.217 30-150Surrogate: Tetrachloro-m-xylene 1010.219

mg/Kg dry 0.217 30-150Surrogate: Tetrachloro-m-xylene [2C] 1040.226
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FLAG/QUALIFIER SUMMARY

* QC result is outside of established limits.

� Wide recovery limits established for difficult compound.

� Wide RPD limits established for difficult compound.

# Data exceeded client recommended or regulatory level 

Percent recoveries and relative percent differences (RPDs) are determined by the software using values in the 

calculation which have not been rounded.

Either matrix spike or matrix spike duplicate is outside of control limits, but the other is within limits.  Analysis is 

in control based on laboratory fortified blank recovery.

MS-24

The surrogate recovery for this sample is not available due to sample dilution below the surrogate reporting limit 

required from high analyte concentration and/or matrix interferences.

S-01
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CertificationsAnalyte

CERTIFICATIONS

Certified Analyses included in this Report

SW-846 8082 in Soil

CT,NH,NYAroclor-1016

CT,NH,NYAroclor-1016 [2C]

CT,NH,NYAroclor-1221

CT,NH,NYAroclor-1221 [2C]

CT,NH,NYAroclor-1232

CT,NH,NYAroclor-1232 [2C]

CT,NH,NYAroclor-1242

CT,NH,NYAroclor-1242 [2C]

CT,NH,NYAroclor-1248

CT,NH,NYAroclor-1248 [2C]

CT,NH,NYAroclor-1254

CT,NH,NYAroclor-1254 [2C]

CT,NH,NYAroclor-1260

CT,NH,NYAroclor-1260 [2C]

SW-846 8082 in Water

CT,NH,NY,RI,NCAroclor-1016

CT,NH,NY,RI,NCAroclor-1016 [2C]

CT,NH,NY,RI,NCAroclor-1221

CT,NH,NY,RI,NCAroclor-1221 [2C]

CT,NH,NY,RI,NCAroclor-1232

CT,NH,NY,RI,NCAroclor-1232 [2C]

CT,NH,NY,RI,NCAroclor-1242

CT,NH,NY,RI,NCAroclor-1242 [2C]

CT,NH,NY,RI,NCAroclor-1248

CT,NH,NY,RI,NCAroclor-1248 [2C]

CT,NH,NY,RI,NCAroclor-1254

CT,NH,NY,RI,NCAroclor-1254 [2C]

CT,NH,NY,RI,NCAroclor-1260

CT,NH,NY,RI,NCAroclor-1260 [2C]

NCAroclor-1262

NCAroclor-1262 [2C]

NCAroclor-1268

NCAroclor-1268 [2C]
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The CON-TEST Environmental Laboratory operates under the following certifications and accreditations:

Code Description Number Expires

100033American Industrial Hygiene AssociationAIHA 01/1/2012

M-MA100Massachusetts DEPMA 06/30/2011

PH-0567Connecticut Department of Publilc HealthCT 09/30/2011

10899 NELAPNew York State Department of HealthNY 04/1/2012

2516 NELAPNew Hampshire Environmental LabNH 02/5/2012

LAO00112Rhode Island Department of HealthRI 12/30/2011

652North Carolina Div. of Water QualityNC 12/31/2011

MA007 NELAPNew Jersey DEPNJ 06/30/2011

E871027 NELAPFlorida Department of HealthFL 06/30/2011

LL015036Vermont Department of Health Lead LaboratoryVT 07/30/2011

C2065State of Washington Department of EcologyWA 02/23/2012
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B028724-BLK1 �?@AB������� �������  ���
Surrogates��#�#+�"!",-.+����

1.65 %2'&765 1.23/��!�#+�"!"$0$1����� %265 %26&3%6 3.13
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B028724-BS1 C��������� �������  ����!"#�"!$%&'( 0.46
(245&'6

4.81�!"#�"!$%(%' 0.48 0.51901
625%

Surrogates��#�#+�"!",-.+���� %26: %26&:%& 0.398/��!�#+�"!"$0$1����� %267 %26&73% 3.44

B028724-BS2 C��������� �������  ����!"#�"!$%&'( 0.42 0.44608 6.02�!"#�"!$%(%' 0.43 0.4821 11.4

Surrogates��#�#+�"!",-.+���� %26% %2646(5 2.15/��!�#+�"!"$0$1����� 1.52 1.51669 0.218

B028724-BS3 C��������� �������  ����!"#�"!$%(%' 0.49
(23:76% 9.66�!"#�"!$%&'( 0.45
(2463&'

5.46

Surrogates��#�#+�"!",-.+���� %26( %26:75: 2.32/��!�#+�"!"$0$1����� %2'6 1.66064 0.562

B028724-BSD1 C�� =DE������� �������  ����!"#�"!$%(%' 0.49 0.53328 8.46�!"#�"!$%&'( 0.44
(246%4' 6.9

Surrogates/��!�#+�"!"$0$1����� %26: %26(%67 1.64��#�#+�"!",-.+����
1.66 1.66996 0.598

B028762-BLK1 �?@AB������� �������  ���
Surrogates��#�#+�"!",-.+���� ( 2%56 0.191415 2.33/��!�#+�"!"$0$1����� 0.182

(2%564(3 2.93

B028762-BS1 C��������� �������  ����!"#�"!$%(%' 0.21 0.228 8.22�!"#�"!$%&'( 0.20 0.231495 14.6

Surrogates��#�#+�"!",-.+����
0.204 0.2091

&246/��!�#+�"!"$0$1����� 0.190
(2%76&4 :264

B028762-BSD1 C�� =DE������� �������  ����!"#�"!$%&'( 0.19
(2&&%:63 15.3�!"#�"!$%(%' 0.20 0.229255 13.6

Surrogates��#�#+�"!",-.+����
0.190 0.195145

&2'6/��!�#+�"!"$0$1����� 0.195 0.20259 3.82

B028762-MS1 F@GHIJ �EIBK������� �������  ����!"#�"!$%(%' 0.25
(2:('6%'5 20.4�!"#�"!$%&'( 1.2 1.319299

7246
Surrogates��#�#+�"!",-.+����

0.213 0.2241099 5.08/��!�#+�"!"$0$1����� 0.218
(2&&47376

3.14
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B028762-MSD1 F@GHIJ �EIBK =DE������� �������  ����!"#�"!$%(%' 0.24 0.286268 %62'�!"#�"!$%&'( 1.1 1.192002 8.03

Surrogates/��!�#+�"!"$0$1����� 0.219 0.2263099 3.28��#�#+�"!",-.+����
0.202 0.2143183 5.92
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LMNOP LQPMRSTUVWXST LYVZ[\ ]Y^[_V QY_V Ẁ WXSVW[R a[_bcdefgdhfgi jdklm nfopqlrh sodtihuvdt cdefgdhfgi wgfxlvh ymwgfxlvh cfvdhufomqzur {fgk |gf}u~lr vlghu�uvdhufor �fg hzl �fttf�uo� ~dhd rlhm �turh cdefgdhfgi �dk|tl �� j�kelg�r����������������p�� hzg� �������p��
���� ��nns� �� s � � ���� �lgeuvu~lrns�� n � � ���� ��|tfru}lrns����� s � ����� �lhdtrns� ��� s � �

��������� ��ns� ���� � ����� ���nns� �� � � � ���� wlrhuvu~lrns�� � � ��drr��w�w�ns� �� s � �
���� �lhdtrns� ��� � � � ���� qfhdtnidou~l�wsnns��� s � ����� wn�ns�� s ��� ���� wlgvztfgdhlns����� � � ��drr��w �w�ns� �� s � ����� �lhdtrns� ��� n � � ���� �l� ngns��� � � � �drr��wsw�ns� �� s � �q�p�� ��nns� �� � � �

�frhfo� �s
�� ¡¢£¤¥¦

§qjm
¨©¢ª «� ¤¡

CAM Protocol (check all that below)

Affirmative response to Questions A throughF is required for �Presumptive Certainty� status 

ü  

A ¬lr jf®¯°̄ ±²² ³±´µ²̄ ³ °̄ ¶¯ ·̧ ¯¹ ·º ± ¶»º¹·¼ ·»º ¶»º³·³¼¯º¼ ½·¼¾ ¼¾»³¯ ¹¯³¶°·¿̄ ¹ »º ¼¾̄ À¾±·ºÁ»ÂÁÀÃ³¼»¹ÄÅµ°»µ̄ °²Ä µ°̄ ³¯ °̧ ¯¹ Æ·º¶²Ã¹·ºÇ ¼¯´µ̄ °±¼Ã°̄ È ·º ¼¾̄ Â ·̄ ²¹ »° ²±¿»°±¼»°ÄÅ ±º¹ µ°̄ µ±°̄ ¹É±º±²ÄÊ¯¹ ½·¼¾·º¯́¼¾»¹ ¾»²¹·ºÇ ¼ · ¯́³Ë
ü  

B ¬lr jf®¯°̄ ¼ ¾̄ ±º±²Ä¼ ·¶±² ¯́¼¾»¹Æ³È ±º¹ ±²² ±³³»¶·±¼¯¹ ÌÀ °̄ ÍÃ·°̄ ¯́º¼³ ³µ̄ ¶ ·Â ·¶¯¹ ·º ¼¾̄ ³¯ ²̄ ¶¼¯¹ ÀÎÏµ°»¼»¶»²Æ³È Â»²²»½¯¹Ë
ü  

C ¬lr jf®¯°̄ ±²² °̄ ÍÃ·°̄ ¹ ¶»°°̄ ¶¼ ·̧ ¯ ±¶¼ ·»º³ ±º¹ ±º±²Ä¼ ·¶±² °̄ ³µ»º³¯ ±¶¼ ·»º³ ³µ̄ ¶ ·Â ·̄ ¹ ·º ¼ ¾̄ ³¯ ²̄ ¶¼¯¹ ÀÎÏµ°»¼»¶»²Æ³È ·´µ²̄ ¯́º¼¯¹ Â»° ±²² ·¹¯º¼ ·Â ·̄ ¹ µ̄ °Â»° ±́º¶¯ ³¼±º¹±°¹ º»ºÁ¶»ºÂ»° ±́º¶¯³Ë
ü  

D ¬lr jfÐ»¯³ ¼¾̄ ²±¿»°±¼»°Ä °̄ µ»°¼ ¶»´µ²Ä ½·¼¾ ±²² ¼ ¾̄ °̄ µ»°¼ ·ºÇ °̄ ÍÃ·°̄ ¯́º¼³ ³µ̄ ¶·Â ·̄ ¹ ·º ÀÎÏÑÒÒ ÎÅÌÃ±²·¼Ä Î³³Ã°±º¶¯ ±º¹ ÌÃ±²·¼Ä À»º¼°»² ÓÃ·¹²·º̄ ³ Â»° ¼ ¾̄ Î¶ÍÃ·³·¼ ·»º ±º¹ Ô¯µ»°¼ ·ºÇ »Â Îº±²Ä¼ ·¶±²Ð±¼±Ë
  

E a ¬lr jfÑÕÖÅ ×ÕÖÅ ±º¹ ÎÕÖ Ï¯¼¾»¹³ »º²ÄØ®±³ ¯±¶¾ ¯́¼¾»¹ ¶»º¹Ã¶¼¯¹ ½·¼¾»Ã¼ ³ ·Çº·Â ·¶±º¼»́¹·Â ·¶±¼ ·»ºÆ³ÈË ÆÔ¯Â¯° ¼» ¼¾̄ ·º¹ ·̧ ·¹Ã±² ¯́¼¾»¹Æ³È Â»° ± ²·³¼ »Â ³ ·Çº·Â ·¶±º¼ »́¹·Â ·¶±¼ ·»º³ÈÙ
  

E b ¬lr jfÎÕÖ±º¹ ÚÛÁÜÝ Ï¯¼¾»¹³ »º²ÄØ®±³ ¼ ¾̄ ¶»´µ²̄ ¼¯ ±º±²Ä¼¯ ²·³¼ °̄ µ»°¼¯¹ Â»° ¯±¶¾ ¯́¼¾»¹Ë
ü  

F ¬lr jf®¯°̄ ±²² ±µµ²·¶±¿²̄ ÀÎÏ µ°»¼»¶»² ÌÀ±º¹ µ̄ °Â»° ±́º¶¯ ³¼±º¹±°¹ º»ºÁ¶»ºÂ»° ±́º¶¯³ ·¹¯º¼ ·Â ·̄ ¹ ±º¹¯¸±²Ã±¼¯¹ ·º ± ²±¿»°±¼»°Ä º±°°±¼ ·̧ ¯ Æ·º¶ ²Ã¹·ºÇ ±²² Þ» °̄ ³µ»º³¯³ ¼» Ì¯³¼·»º³ Î ¼¾°»ÃÇ¾ ×ÈË
G

®¯°̄ ¼ ¾̄ °̄ µ»°¼ ·ºÇ ²·´·¼³ ±¼ »° ¿̄ ²»½ ±²² ÀÎÏ °̄ µ»°¼ ·ºÇ ²·´·¼³ ³µ̄ ¶·Â ·̄ ¹ ·º ¼¾̄ ³¯ ²̄ ¶¼¯¹ ÀÎÏµ°»¼»¶»²Æ³ÈË ü

¬lr
 
jfA response to questions G, H and I below is required for �Presumptive Certainty� status 

®¯°̄ ±²² ÌÀ µ̄ °Â» ±́º¶¯ ³¼±º¹±°¹³ ³µ̄ ¶·Â ·̄ ¹ ·º ¼¾̄ ÀÎÏ µ°»¼»¶»²Æ³È ±¶¾·̄ ¸¯¹Ë
 
¬lr ü jfH

Data User Note: Data that achieve "Presumptive Certainty" status may not necessarily meet the data usability 

and representativeness requirements described in 310 CMR 40. 1056 (2)(k) and WSC-07-350.

ü  

I ¬lr jf®¯°̄ °̄ ³Ã²¼³ °̄ µ»°¼¯¹ Â»° ¼ ¾̄ ¶»´µ²̄ ¼¯ ±º±²Ä¼¯ ²·³¼ ³µ̄ ¶ ·Â ·̄ ¹ ·º ¼ ¾̄ ³¯ ²̄ ¶¼¯¹ ÀÎÏ µ°»¼»¶»²Æ³ÈË
I, the undersigned, attest under the pains and penalties of perjury that, based upon my personal inquiry of 

those responsible for obtaining the information, the material contained in this analytical report is, to the best 

of my knowledge and belief, accurate and complete. 

All Negative responses must be addressed in an attached Environmental Laboratory case narrative.

¨¢ßà� á¡¤¦â¡¢à ¤ã ä�å¤¦ â©¥¢ ¢©à¦æ� ¤¦ Laboratory Manager�dglo çè �dkefgd�udo
04/12/11
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

                                  April 12, 2011       

Amy Wallace

Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

Project Location: Boston, MA

Client Job Number: 

Project Number: 223947

Laboratory Work Order Number: 11D0238

Enclosed are results of analyses for samples received by the laboratory on April 7, 2011. If you have any questions concerning 

this report, please feel free to contact me.

Sincerely,

Meghan E. Kelley

Project Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

ANALYTICAL SUMMARY

4/12/2011Woodard & Curran - Andover MA

35 New England Business Center

Andover, MA 01810

ATTN: Amy Wallace

223947

11D0238

The results of analyses performed on the following samples submitted to the CON-TEST Analytical Laboratory are found in this report.

PROJECT LOCATION:

PURCHASE ORDER NUMBER:

PROJECT NUMBER:

REPORT DATE:

WORK ORDER NUMBER:

FIELD SAMPLE # LAB ID: MATRIX TESTSAMPLE DESCRIPTION SUB LAB

Boston, MA

125-CBSD-394 11D0238-01 Soil SM 2540G

SW-846 8082

125-CBSQ-395 11D0238-02 Water SW-846 8082

125-CBS-387 11D0238-03 Soil SM 2540G

SW-846 8082

125-CBS-389 11D0238-04 Soil SM 2540G

SW-846 8082

125-CBS-385 11D0238-05 Soil SM 2540G

SW-846 8082

125-CBS-383 11D0238-06 Soil SM 2540G

SW-846 8082

125-CBS-381 11D0238-07 Soil SM 2540G

SW-846 8082

125-CBS-379 11D0238-08 Soil SM 2540G

SW-846 8082

125-CBS-373 11D0238-09 Soil SM 2540G

SW-846 8082

125-CBS-376 11D0238-10 Soil SM 2540G

SW-846 8082

125-CBS-369 11D0238-11 Soil SM 2540G

SW-846 8082

125-CBS-371 11D0238-12 Soil SM 2540G

SW-846 8082

125-CBS-365 11D0238-13 Soil SM 2540G

SW-846 8082

125-CBS-367 11D0238-14 Soil SM 2540G

SW-846 8082

125-CBS-363 11D0238-15 Soil SM 2540G

SW-846 8082

125-CBS-361 11D0238-16 Soil SM 2540G

SW-846 8082

125-CBS-391 11D0238-17 Soil SM 2540G

SW-846 8082

125-CBS-393 11D0238-18 Soil SM 2540G

SW-846 8082
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

CASE NARRATIVE SUMMARY

All reported results are within defined laboratory quality control objectives unless listed below or otherwise qualified in this report.

SW-846 8082

Qualifications:

Either matrix spike or matrix spike duplicate is outside of control limits, but the other is within limits.  Analysis is in control based on 

laboratory fortified blank recovery.

Analyte & Samples(s) Qualified:

Aroclor-1016, Aroclor-1016 [2C], Aroclor-1260, Aroclor-1260 [2C]

B028690-MSD1

The surrogate recovery for this sample is not available due to sample dilution below the surrogate reporting limit required from high analyte 

concentration and/or matrix interferences.

Analyte & Samples(s) Qualified:

Decachlorobiphenyl, Decachlorobiphenyl [2C], Tetrachloro-m-xylene, Tetrachloro-m-xylene [2C]

11D0238-06[125-CBS-383], 11D0238-07[125-CBS-381], 11D0238-10[125-CBS-376]

The results of analyses reported only relate to samples submitted to the Con-Test Analytical Laboratory for testing.

I certify that the analyses listed above, unless specifically listed as subcontracted, if any, were performed under my direction according to the approved methodologies listed 

in this document, and that based upon my inquiry of those individuuals immediately responsible for obtaining the information, the material contained in this report is, to the 

best of my knowledge and belief, accurate and complete.

Daren J. Damboragian

Laboratory Manager
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-01

Field Sample #:  125-CBSD-394

Sample Matrix:  Soil

Sampled:  4/7/2011  10:04

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/11/11 14:26 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/11/11 14:26 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/11/11 14:26 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/11/11 14:26 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/11/11 14:26 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/11/11 14:26 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1254 [1]

0.78 0.12 4/11/11 14:26 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1260 [2]

ND 0.12 4/11/11 14:26 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/11/11 14:26 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 89.1 4/11/11  14:2630-150

Decachlorobiphenyl [2] 92.1 4/11/11  14:2630-150

Tetrachloro-m-xylene [1] 88.7 4/11/11  14:2630-150

Tetrachloro-m-xylene [2] 94.5 4/11/11  14:2630-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-01

Field Sample #:  125-CBSD-394

Sample Matrix:  Soil

Sampled:  4/7/2011  10:04

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

81.5 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-02

Field Sample #:  125-CBSQ-395

Sample Matrix:  Water

Sampled:  4/7/2011  10:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.20 4/12/11 16:11 PJGµg/L 4/12/11SW-846 80821Aroclor-1016 [1]

ND 0.20 4/12/11 16:11 PJGµg/L 4/12/11SW-846 80821Aroclor-1221 [1]

ND 0.20 4/12/11 16:11 PJGµg/L 4/12/11SW-846 80821Aroclor-1232 [1]

ND 0.20 4/12/11 16:11 PJGµg/L 4/12/11SW-846 80821Aroclor-1242 [1]

ND 0.20 4/12/11 16:11 PJGµg/L 4/12/11SW-846 80821Aroclor-1248 [1]

ND 0.20 4/12/11 16:11 PJGµg/L 4/12/11SW-846 80821Aroclor-1254 [1]

ND 0.20 4/12/11 16:11 PJGµg/L 4/12/11SW-846 80821Aroclor-1260 [1]

ND 0.20 4/12/11 16:11 PJGµg/L 4/12/11SW-846 80821Aroclor-1262 [1]

ND 0.20 4/12/11 16:11 PJGµg/L 4/12/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 54.1 4/12/11  16:1130-150

Decachlorobiphenyl [2] 70.6 4/12/11  16:1130-150

Tetrachloro-m-xylene [1] 86.4 4/12/11  16:1130-150

Tetrachloro-m-xylene [2] 97.6 4/12/11  16:1130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-03

Field Sample #:  125-CBS-387

Sample Matrix:  Soil

Sampled:  4/7/2011  10:27

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/11/11 14:40 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/11/11 14:40 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/11/11 14:40 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/11/11 14:40 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/11/11 14:40 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/11/11 14:40 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1254 [1]

0.49 0.11 4/11/11 14:40 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/11/11 14:40 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/11/11 14:40 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 87.2 4/11/11  14:4030-150

Decachlorobiphenyl [2] 89.2 4/11/11  14:4030-150

Tetrachloro-m-xylene [1] 97.7 4/11/11  14:4030-150

Tetrachloro-m-xylene [2] 100 4/11/11  14:4030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-03

Field Sample #:  125-CBS-387

Sample Matrix:  Soil

Sampled:  4/7/2011  10:27

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.5 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids

Page 8 of 54



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-04

Field Sample #:  125-CBS-389

Sample Matrix:  Soil

Sampled:  4/7/2011  10:36

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.23 4/11/11 18:17 PJGmg/Kg dry 4/8/11SW-846 80822Aroclor-1016 [1]

ND 0.23 4/11/11 18:17 PJGmg/Kg dry 4/8/11SW-846 80822Aroclor-1221 [1]

ND 0.23 4/11/11 18:17 PJGmg/Kg dry 4/8/11SW-846 80822Aroclor-1232 [1]

ND 0.23 4/11/11 18:17 PJGmg/Kg dry 4/8/11SW-846 80822Aroclor-1242 [1]

ND 0.23 4/11/11 18:17 PJGmg/Kg dry 4/8/11SW-846 80822Aroclor-1248 [1]

ND 0.23 4/11/11 18:17 PJGmg/Kg dry 4/8/11SW-846 80822Aroclor-1254 [1]

1.5 0.23 4/11/11 18:17 PJGmg/Kg dry 4/8/11SW-846 80822Aroclor-1260 [1]

ND 0.23 4/11/11 18:17 PJGmg/Kg dry 4/8/11SW-846 80822Aroclor-1262 [1]

ND 0.23 4/11/11 18:17 PJGmg/Kg dry 4/8/11SW-846 80822Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 88.1 4/11/11  18:1730-150

Decachlorobiphenyl [2] 90.7 4/11/11  18:1730-150

Tetrachloro-m-xylene [1] 95.2 4/11/11  18:1730-150

Tetrachloro-m-xylene [2] 97.8 4/11/11  18:1730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-04

Field Sample #:  125-CBS-389

Sample Matrix:  Soil

Sampled:  4/7/2011  10:36

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

86.6 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-05

Field Sample #:  125-CBS-385

Sample Matrix:  Soil

Sampled:  4/7/2011  10:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/11/11 15:07 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/11/11 15:07 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/11/11 15:07 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/11/11 15:07 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/11/11 15:07 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/11/11 15:07 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1254 [1]

1.1 0.11 4/11/11 15:07 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/11/11 15:07 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/11/11 15:07 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 86.2 4/11/11  15:0730-150

Decachlorobiphenyl [2] 88.2 4/11/11  15:0730-150

Tetrachloro-m-xylene [1] 98.7 4/11/11  15:0730-150

Tetrachloro-m-xylene [2] 101 4/11/11  15:0730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-05

Field Sample #:  125-CBS-385

Sample Matrix:  Soil

Sampled:  4/7/2011  10:55

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.6 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-06

Field Sample #:  125-CBS-383

Sample Matrix:  Soil

Sampled:  4/7/2011  10:56

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 2.2 4/11/11 18:31 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1016 [1]

ND 2.2 4/11/11 18:31 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1221 [1]

ND 2.2 4/11/11 18:31 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1232 [1]

ND 2.2 4/11/11 18:31 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1242 [1]

ND 2.2 4/11/11 18:31 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1248 [1]

ND 2.2 4/11/11 18:31 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1254 [1]

15 2.2 4/11/11 18:31 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1260 [1]

ND 2.2 4/11/11 18:31 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1262 [1]

ND 2.2 4/11/11 18:31 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 4/11/11  18:31* S-0130-150

Decachlorobiphenyl [2] 4/11/11  18:31* S-0130-150

Tetrachloro-m-xylene [1] 4/11/11  18:31* S-0130-150

Tetrachloro-m-xylene [2] 4/11/11  18:31* S-0130-150

Page 13 of 54



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-06

Field Sample #:  125-CBS-383

Sample Matrix:  Soil

Sampled:  4/7/2011  10:56

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.5 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-07

Field Sample #:  125-CBS-381

Sample Matrix:  Soil

Sampled:  4/7/2011  11:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 2.4 4/11/11 18:44 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1016 [1]

ND 2.4 4/11/11 18:44 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1221 [1]

ND 2.4 4/11/11 18:44 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1232 [1]

ND 2.4 4/11/11 18:44 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1242 [1]

ND 2.4 4/11/11 18:44 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1248 [1]

ND 2.4 4/11/11 18:44 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1254 [1]

13 2.4 4/11/11 18:44 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1260 [1]

ND 2.4 4/11/11 18:44 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1262 [1]

ND 2.4 4/11/11 18:44 PJGmg/Kg dry 4/8/11SW-846 808220Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 4/11/11  18:44* S-0130-150

Decachlorobiphenyl [2] 4/11/11  18:44* S-0130-150

Tetrachloro-m-xylene [1] 4/11/11  18:44* S-0130-150

Tetrachloro-m-xylene [2] 4/11/11  18:44* S-0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-07

Field Sample #:  125-CBS-381

Sample Matrix:  Soil

Sampled:  4/7/2011  11:05

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

84.7 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-08

Field Sample #:  125-CBS-379

Sample Matrix:  Soil

Sampled:  4/7/2011  11:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.45 4/11/11 18:58 PJGmg/Kg dry 4/8/11SW-846 80824Aroclor-1016 [1]

ND 0.45 4/11/11 18:58 PJGmg/Kg dry 4/8/11SW-846 80824Aroclor-1221 [1]

ND 0.45 4/11/11 18:58 PJGmg/Kg dry 4/8/11SW-846 80824Aroclor-1232 [1]

ND 0.45 4/11/11 18:58 PJGmg/Kg dry 4/8/11SW-846 80824Aroclor-1242 [1]

ND 0.45 4/11/11 18:58 PJGmg/Kg dry 4/8/11SW-846 80824Aroclor-1248 [1]

ND 0.45 4/11/11 18:58 PJGmg/Kg dry 4/8/11SW-846 80824Aroclor-1254 [1]

2.6 0.45 4/11/11 18:58 PJGmg/Kg dry 4/8/11SW-846 80824Aroclor-1260 [1]

ND 0.45 4/11/11 18:58 PJGmg/Kg dry 4/8/11SW-846 80824Aroclor-1262 [1]

ND 0.45 4/11/11 18:58 PJGmg/Kg dry 4/8/11SW-846 80824Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 93.4 4/11/11  18:5830-150

Decachlorobiphenyl [2] 96.5 4/11/11  18:5830-150

Tetrachloro-m-xylene [1] 105 4/11/11  18:5830-150

Tetrachloro-m-xylene [2] 112 4/11/11  18:5830-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-08

Field Sample #:  125-CBS-379

Sample Matrix:  Soil

Sampled:  4/7/2011  11:15

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

88.1 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-09

Field Sample #:  125-CBS-373

Sample Matrix:  Soil

Sampled:  4/7/2011  11:23

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.10 4/11/11 19:11 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.10 4/11/11 19:11 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.10 4/11/11 19:11 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.10 4/11/11 19:11 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.10 4/11/11 19:11 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.10 4/11/11 19:11 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1254 [1]

0.14 0.10 4/11/11 19:11 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1260 [2]

ND 0.10 4/11/11 19:11 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.10 4/11/11 19:11 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 91.5 4/11/11  19:1130-150

Decachlorobiphenyl [2] 92.4 4/11/11  19:1130-150

Tetrachloro-m-xylene [1] 99.0 4/11/11  19:1130-150

Tetrachloro-m-xylene [2] 101 4/11/11  19:1130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-09

Field Sample #:  125-CBS-373

Sample Matrix:  Soil

Sampled:  4/7/2011  11:23

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

96.7 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-10

Field Sample #:  125-CBS-376

Sample Matrix:  Soil

Sampled:  4/7/2011  11:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 2.8 4/11/11 19:25 PJGmg/Kg dry 4/8/11SW-846 808225Aroclor-1016 [1]

ND 2.8 4/11/11 19:25 PJGmg/Kg dry 4/8/11SW-846 808225Aroclor-1221 [1]

ND 2.8 4/11/11 19:25 PJGmg/Kg dry 4/8/11SW-846 808225Aroclor-1232 [1]

ND 2.8 4/11/11 19:25 PJGmg/Kg dry 4/8/11SW-846 808225Aroclor-1242 [1]

ND 2.8 4/11/11 19:25 PJGmg/Kg dry 4/8/11SW-846 808225Aroclor-1248 [1]

ND 2.8 4/11/11 19:25 PJGmg/Kg dry 4/8/11SW-846 808225Aroclor-1254 [1]

15 2.8 4/11/11 19:25 PJGmg/Kg dry 4/8/11SW-846 808225Aroclor-1260 [1]

ND 2.8 4/11/11 19:25 PJGmg/Kg dry 4/8/11SW-846 808225Aroclor-1262 [1]

ND 2.8 4/11/11 19:25 PJGmg/Kg dry 4/8/11SW-846 808225Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 4/11/11  19:25* S-0130-150

Decachlorobiphenyl [2] 4/11/11  19:25* S-0130-150

Tetrachloro-m-xylene [1] 4/11/11  19:25* S-0130-150

Tetrachloro-m-xylene [2] 4/11/11  19:25* S-0130-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-10

Field Sample #:  125-CBS-376

Sample Matrix:  Soil

Sampled:  4/7/2011  11:20

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.8 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-11

Field Sample #:  125-CBS-369

Sample Matrix:  Soil

Sampled:  4/7/2011  11:34

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/11/11 19:39 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/11/11 19:39 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/11/11 19:39 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/11/11 19:39 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/11/11 19:39 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/11/11 19:39 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1254 [1]

0.26 0.11 4/11/11 19:39 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/11/11 19:39 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/11/11 19:39 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 93.4 4/11/11  19:3930-150

Decachlorobiphenyl [2] 91.7 4/11/11  19:3930-150

Tetrachloro-m-xylene [1] 101 4/11/11  19:3930-150

Tetrachloro-m-xylene [2] 103 4/11/11  19:3930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-11

Field Sample #:  125-CBS-369

Sample Matrix:  Soil

Sampled:  4/7/2011  11:34

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

92.7 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-12

Field Sample #:  125-CBS-371

Sample Matrix:  Soil

Sampled:  4/7/2011  11:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/11/11 13:59 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/11/11 13:59 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/11/11 13:59 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/11/11 13:59 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/11/11 13:59 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/11/11 13:59 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1254 [1]

0.20 0.11 4/11/11 13:59 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/11/11 13:59 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/11/11 13:59 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 94.7 4/11/11  13:5930-150

Decachlorobiphenyl [2] 132 4/11/11  13:5930-150

Tetrachloro-m-xylene [1] 93.5 4/11/11  13:5930-150

Tetrachloro-m-xylene [2] 99.7 4/11/11  13:5930-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-12

Field Sample #:  125-CBS-371

Sample Matrix:  Soil

Sampled:  4/7/2011  11:40

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.0 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-13

Field Sample #:  125-CBS-365

Sample Matrix:  Soil

Sampled:  4/7/2011  11:43

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/11/11 14:13 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/11/11 14:13 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/11/11 14:13 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/11/11 14:13 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/11/11 14:13 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/11/11 14:13 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1254 [1]

0.28 0.11 4/11/11 14:13 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/11/11 14:13 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/11/11 14:13 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 95.1 4/11/11  14:1330-150

Decachlorobiphenyl [2] 120 4/11/11  14:1330-150

Tetrachloro-m-xylene [1] 98.0 4/11/11  14:1330-150

Tetrachloro-m-xylene [2] 108 4/11/11  14:1330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-13

Field Sample #:  125-CBS-365

Sample Matrix:  Soil

Sampled:  4/7/2011  11:43

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.7 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids

Page 28 of 54



39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-14

Field Sample #:  125-CBS-367

Sample Matrix:  Soil

Sampled:  4/7/2011  11:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/11/11 14:27 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/11/11 14:27 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/11/11 14:27 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/11/11 14:27 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/11/11 14:27 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/11/11 14:27 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1254 [1]

ND 0.11 4/11/11 14:27 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/11/11 14:27 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/11/11 14:27 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 96.5 4/11/11  14:2730-150

Decachlorobiphenyl [2] 122 4/11/11  14:2730-150

Tetrachloro-m-xylene [1] 102 4/11/11  14:2730-150

Tetrachloro-m-xylene [2] 107 4/11/11  14:2730-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-14

Field Sample #:  125-CBS-367

Sample Matrix:  Soil

Sampled:  4/7/2011  11:50

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

87.9 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-15

Field Sample #:  125-CBS-363

Sample Matrix:  Soil

Sampled:  4/7/2011  12:04

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/11/11 14:42 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/11/11 14:42 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/11/11 14:42 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/11/11 14:42 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/11/11 14:42 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/11/11 14:42 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1254 [1]

ND 0.11 4/11/11 14:42 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1260 [1]

ND 0.11 4/11/11 14:42 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/11/11 14:42 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 95.6 4/11/11  14:4230-150

Decachlorobiphenyl [2] 120 4/11/11  14:4230-150

Tetrachloro-m-xylene [1] 101 4/11/11  14:4230-150

Tetrachloro-m-xylene [2] 108 4/11/11  14:4230-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-15

Field Sample #:  125-CBS-363

Sample Matrix:  Soil

Sampled:  4/7/2011  12:04

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

89.0 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-16

Field Sample #:  125-CBS-361

Sample Matrix:  Soil

Sampled:  4/7/2011  12:36

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.53 4/11/11 16:23 PJGmg/Kg dry 4/8/11SW-846 80825Aroclor-1016 [1]

ND 0.53 4/11/11 16:23 PJGmg/Kg dry 4/8/11SW-846 80825Aroclor-1221 [1]

ND 0.53 4/11/11 16:23 PJGmg/Kg dry 4/8/11SW-846 80825Aroclor-1232 [1]

ND 0.53 4/11/11 16:23 PJGmg/Kg dry 4/8/11SW-846 80825Aroclor-1242 [1]

ND 0.53 4/11/11 16:23 PJGmg/Kg dry 4/8/11SW-846 80825Aroclor-1248 [1]

ND 0.53 4/11/11 16:23 PJGmg/Kg dry 4/8/11SW-846 80825Aroclor-1254 [1]

2.9 0.53 4/11/11 16:23 PJGmg/Kg dry 4/8/11SW-846 80825Aroclor-1260 [2]

ND 0.53 4/11/11 16:23 PJGmg/Kg dry 4/8/11SW-846 80825Aroclor-1262 [1]

ND 0.53 4/11/11 16:23 PJGmg/Kg dry 4/8/11SW-846 80825Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 111 4/11/11  16:2330-150

Decachlorobiphenyl [2] 137 4/11/11  16:2330-150

Tetrachloro-m-xylene [1] 92.7 4/11/11  16:2330-150

Tetrachloro-m-xylene [2] 102 4/11/11  16:2330-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-16

Field Sample #:  125-CBS-361

Sample Matrix:  Soil

Sampled:  4/7/2011  12:36

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

93.1 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-17

Field Sample #:  125-CBS-391

Sample Matrix:  Soil

Sampled:  4/7/2011  09:48

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.11 4/11/11 15:10 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.11 4/11/11 15:10 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.11 4/11/11 15:10 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.11 4/11/11 15:10 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.11 4/11/11 15:10 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.11 4/11/11 15:10 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1254 [1]

0.89 0.11 4/11/11 15:10 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1260 [2]

ND 0.11 4/11/11 15:10 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.11 4/11/11 15:10 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 91.0 4/11/11  15:1030-150

Decachlorobiphenyl [2] 115 4/11/11  15:1030-150

Tetrachloro-m-xylene [1] 97.6 4/11/11  15:1030-150

Tetrachloro-m-xylene [2] 104 4/11/11  15:1030-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-17

Field Sample #:  125-CBS-391

Sample Matrix:  Soil

Sampled:  4/7/2011  09:48

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

92.4 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-18

Field Sample #:  125-CBS-393

Sample Matrix:  Soil

Sampled:  4/7/2011  10:04

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Polychlorinated Biphenyls By GC/ECD

ND 0.12 4/11/11 15:25 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1016 [1]

ND 0.12 4/11/11 15:25 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1221 [1]

ND 0.12 4/11/11 15:25 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1232 [1]

ND 0.12 4/11/11 15:25 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1242 [1]

ND 0.12 4/11/11 15:25 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1248 [1]

ND 0.12 4/11/11 15:25 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1254 [1]

0.71 0.12 4/11/11 15:25 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1260 [1]

ND 0.12 4/11/11 15:25 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1262 [1]

ND 0.12 4/11/11 15:25 PJGmg/Kg dry 4/8/11SW-846 80821Aroclor-1268 [1]

Surrogates % Recovery Recovery Limits Flag

Decachlorobiphenyl [1] 95.2 4/11/11  15:2530-150

Decachlorobiphenyl [2] 120 4/11/11  15:2530-150

Tetrachloro-m-xylene [1] 95.5 4/11/11  15:2530-150

Tetrachloro-m-xylene [2] 102 4/11/11  15:2530-150
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Date Received:  4/7/2011

Work Order:   11D0238Sample Description:Project Location:  Boston, MA

Sample ID:  11D0238-18

Field Sample #:  125-CBS-393

Sample Matrix:  Soil

Sampled:  4/7/2011  10:04

AnalystAnalyzedDilution FlagRLResultsAnalyte

Date/Time

Units

Date

PreparedMethod

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total)

81.6 4/12/11  9:33 VAF% Wt 4/10/11SM 2540G1% Solids
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Sample Extraction Data

Prep Method: % Solids-SM 2540G

Lab Number [Field ID] Batch Date

B028714 04/10/1111D0238-01 [125-CBSD-394]

B028714 04/10/1111D0238-03 [125-CBS-387]

B028714 04/10/1111D0238-04 [125-CBS-389]

B028714 04/10/1111D0238-05 [125-CBS-385]

B028714 04/10/1111D0238-06 [125-CBS-383]

B028714 04/10/1111D0238-07 [125-CBS-381]

B028714 04/10/1111D0238-08 [125-CBS-379]

B028714 04/10/1111D0238-09 [125-CBS-373]

B028714 04/10/1111D0238-10 [125-CBS-376]

B028714 04/10/1111D0238-11 [125-CBS-369]

B028714 04/10/1111D0238-12 [125-CBS-371]

B028714 04/10/1111D0238-13 [125-CBS-365]

B028714 04/10/1111D0238-14 [125-CBS-367]

B028714 04/10/1111D0238-15 [125-CBS-363]

B028714 04/10/1111D0238-16 [125-CBS-361]

B028714 04/10/1111D0238-17 [125-CBS-391]

B028714 04/10/1111D0238-18 [125-CBS-393]

Prep Method: SW-846 3540C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [g] Final [mL]

B028690 04/08/1110.1 50.011D0238-01 [125-CBSD-394]

B028690 04/08/1110.0 50.011D0238-03 [125-CBS-387]

B028690 04/08/1110.0 50.011D0238-04 [125-CBS-389]

B028690 04/08/1110.1 50.011D0238-05 [125-CBS-385]

B028690 04/08/1110.2 50.011D0238-06 [125-CBS-383]

B028690 04/08/1110.0 50.011D0238-07 [125-CBS-381]

B028690 04/08/1110.0 50.011D0238-08 [125-CBS-379]

B028690 04/08/1110.1 50.011D0238-09 [125-CBS-373]

B028690 04/08/1110.2 50.011D0238-10 [125-CBS-376]

B028690 04/08/1110.1 50.011D0238-11 [125-CBS-369]

B028690 04/08/1110.2 50.011D0238-12 [125-CBS-371]

B028690 04/08/1110.0 50.011D0238-13 [125-CBS-365]

B028690 04/08/1110.0 50.011D0238-14 [125-CBS-367]

B028690 04/08/1110.1 50.011D0238-15 [125-CBS-363]

B028690 04/08/1110.2 50.011D0238-16 [125-CBS-361]

B028690 04/08/1110.0 50.011D0238-17 [125-CBS-391]

B028690 04/08/1110.0 50.011D0238-18 [125-CBS-393]

Prep Method: SW-846 3510C-SW-846 8082

Lab Number [Field ID] Batch DateInitial [mL] Final [mL]

B028803 04/12/111000 10.011D0238-02 [125-CBSQ-395]
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028690 - SW-846 3540C

Blank (B028690-BLK1) Prepared: 04/08/11  Analyzed: 04/11/11 

Aroclor-1016 mg/Kg wet0.10ND

Aroclor-1016 [2C] mg/Kg wet0.10ND

Aroclor-1221 mg/Kg wet0.10ND

Aroclor-1221 [2C] mg/Kg wet0.10ND

Aroclor-1232 mg/Kg wet0.10ND

Aroclor-1232 [2C] mg/Kg wet0.10ND

Aroclor-1242 mg/Kg wet0.10ND

Aroclor-1242 [2C] mg/Kg wet0.10ND

Aroclor-1248 mg/Kg wet0.10ND

Aroclor-1248 [2C] mg/Kg wet0.10ND

Aroclor-1254 mg/Kg wet0.10ND

Aroclor-1254 [2C] mg/Kg wet0.10ND

Aroclor-1260 mg/Kg wet0.10ND

Aroclor-1260 [2C] mg/Kg wet0.10ND

Aroclor-1262 mg/Kg wet0.10ND

Aroclor-1262 [2C] mg/Kg wet0.10ND

Aroclor-1268 mg/Kg wet0.10ND

Aroclor-1268 [2C] mg/Kg wet0.10ND

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 1090.217

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 1130.225

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1390.278

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1170.235

LCS (B028690-BS1) Prepared: 04/08/11  Analyzed: 04/11/11 

Aroclor-1016 mg/Kg wet0.10 0.200 40-14096.80.19

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 40-14099.00.20

Aroclor-1260 mg/Kg wet0.10 0.200 40-14098.20.20

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 40-14096.90.19

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 95.10.190

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 98.30.197

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 1030.207

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 1060.213

LCS Dup (B028690-BSD1) Prepared: 04/08/11  Analyzed: 04/11/11 

Aroclor-1016 mg/Kg wet0.10 0.200 3040-14080.0 19.00.16

Aroclor-1016 [2C] mg/Kg wet0.10 0.200 3040-14081.3 19.60.16

Aroclor-1260 mg/Kg wet0.10 0.200 3040-14094.7 3.620.19

Aroclor-1260 [2C] mg/Kg wet0.10 0.200 3040-14093.9 3.130.19

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl 90.10.180

mg/Kg wet 0.200 30-150Surrogate: Decachlorobiphenyl [2C] 92.60.185

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene 74.50.149

mg/Kg wet 0.200 30-150Surrogate: Tetrachloro-m-xylene [2C] 75.80.152
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028690 - SW-846 3540C

Matrix Spike (B028690-MS1) Prepared: 04/08/11  Analyzed: 04/11/11 Source: 11D0238-01

Aroclor-1016 mg/Kg dry0.12 0.245 40-1401390.34 0.0

Aroclor-1016 [2C] mg/Kg dry0.12 0.245 40-1401250.31 0.0

Aroclor-1260 mg/Kg dry0.12 0.245 40-1401031.0 0.77

Aroclor-1260 [2C] mg/Kg dry0.12 0.245 40-1401201.1 0.78

mg/Kg dry 0.245 30-150Surrogate: Decachlorobiphenyl 1010.247

mg/Kg dry 0.245 30-150Surrogate: Decachlorobiphenyl [2C] 1320.325

mg/Kg dry 0.245 30-150Surrogate: Tetrachloro-m-xylene 1040.255

mg/Kg dry 0.245 30-150Surrogate: Tetrachloro-m-xylene [2C] 1140.279

Matrix Spike Dup (B028690-MSD1) Prepared: 04/08/11  Analyzed: 04/11/11 Source: 11D0238-01

Aroclor-1016 mg/Kg dry0.12 0.245 50 MS-2440-140159 13.3*0.39 0.0

Aroclor-1016 [2C] mg/Kg dry0.12 0.245 50 MS-2440-140147 16.0*0.36 0.0

Aroclor-1260 mg/Kg dry0.12 0.245 50 MS-2440-140174 15.8*1.2 0.77

Aroclor-1260 [2C] mg/Kg dry0.12 0.245 50 MS-2440-140185 14.0*1.2 0.78

mg/Kg dry 0.245 30-150Surrogate: Decachlorobiphenyl 1140.281

mg/Kg dry 0.245 30-150Surrogate: Decachlorobiphenyl [2C] 1460.359

mg/Kg dry 0.245 30-150Surrogate: Tetrachloro-m-xylene 1230.303

mg/Kg dry 0.245 30-150Surrogate: Tetrachloro-m-xylene [2C] 1360.333

Batch B028803 - SW-846 3510C

Blank (B028803-BLK1) Prepared & Analyzed: 04/12/11 

Aroclor-1016 µg/L0.20ND

Aroclor-1016 [2C] µg/L0.20ND

Aroclor-1221 µg/L0.20ND

Aroclor-1221 [2C] µg/L0.20ND

Aroclor-1232 µg/L0.20ND

Aroclor-1232 [2C] µg/L0.20ND

Aroclor-1242 µg/L0.20ND

Aroclor-1242 [2C] µg/L0.20ND

Aroclor-1248 µg/L0.20ND

Aroclor-1248 [2C] µg/L0.20ND

Aroclor-1254 µg/L0.20ND

Aroclor-1254 [2C] µg/L0.20ND

Aroclor-1260 µg/L0.20ND

Aroclor-1260 [2C] µg/L0.20ND

Aroclor-1262 µg/L0.20ND

Aroclor-1262 [2C] µg/L0.20ND

Aroclor-1268 µg/L0.20ND

Aroclor-1268 [2C] µg/L0.20ND

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 64.31.29

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 84.41.69

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 74.91.50

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 85.01.70
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39 Spruce Street * East Longmeadow, MA 01028 * FAX 413/525-6405 * TEL. 413/525-2332

Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Polychlorinated Biphenyls By GC/ECD - Quality Control

QUALITY CONTROL

Batch B028803 - SW-846 3510C

LCS (B028803-BS1) Prepared & Analyzed: 04/12/11 

Aroclor-1016 µg/L0.20 0.500 40-14099.90.50

Aroclor-1016 [2C] µg/L0.20 0.500 40-14096.40.48

Aroclor-1260 µg/L0.20 0.500 40-14098.10.49

Aroclor-1260 [2C] µg/L0.20 0.500 40-14095.20.48

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 90.91.82

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 1072.13

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 83.71.67

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 94.61.89

LCS Dup (B028803-BSD1) Prepared & Analyzed: 04/12/11 

Aroclor-1016 µg/L0.20 0.500 2040-14098.8 1.070.49

Aroclor-1016 [2C] µg/L0.20 0.500 2040-14097.3 0.9000.49

Aroclor-1260 µg/L0.20 0.500 2040-14096.4 1.730.48

Aroclor-1260 [2C] µg/L0.20 0.500 2040-14097.0 1.860.49

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl 77.51.55

µg/L 2.00 30-150Surrogate: Decachlorobiphenyl [2C] 1022.04

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene 79.41.59

µg/L 2.00 30-150Surrogate: Tetrachloro-m-xylene [2C] 89.21.78
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Result Limit

Reporting

Units Level

Spike

Result

Source

%REC

%REC

Limits RPD

RPD

Limit Notes  Analyte

Conventional Chemistry Parameters by EPA/APHA/SW-846 Methods (Total) - Quality Control

QUALITY CONTROL

Batch B028714 - % Solids

Duplicate (B028714-DUP5) Prepared: 04/10/11  Analyzed: 04/12/11 Source: 11D0238-06

% Solids % Wt 205.1685.0 89.5

Duplicate (B028714-DUP6) Prepared: 04/10/11  Analyzed: 04/12/11 Source: 11D0238-17

% Solids % Wt 202.3090.3 92.4
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FLAG/QUALIFIER SUMMARY

* QC result is outside of established limits.

� Wide recovery limits established for difficult compound.

� Wide RPD limits established for difficult compound.

# Data exceeded client recommended or regulatory level 

Percent recoveries and relative percent differences (RPDs) are determined by the software using values in the 

calculation which have not been rounded.

Either matrix spike or matrix spike duplicate is outside of control limits, but the other is within limits.  Analysis is 

in control based on laboratory fortified blank recovery.

MS-24

The surrogate recovery for this sample is not available due to sample dilution below the surrogate reporting limit 

required from high analyte concentration and/or matrix interferences.

S-01
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CertificationsAnalyte

CERTIFICATIONS

Certified Analyses included in this Report

SW-846 8082 in Soil

CT,NH,NYAroclor-1016

CT,NH,NYAroclor-1016 [2C]

CT,NH,NYAroclor-1221

CT,NH,NYAroclor-1221 [2C]

CT,NH,NYAroclor-1232

CT,NH,NYAroclor-1232 [2C]

CT,NH,NYAroclor-1242

CT,NH,NYAroclor-1242 [2C]

CT,NH,NYAroclor-1248

CT,NH,NYAroclor-1248 [2C]

CT,NH,NYAroclor-1254

CT,NH,NYAroclor-1254 [2C]

CT,NH,NYAroclor-1260

CT,NH,NYAroclor-1260 [2C]

SW-846 8082 in Water

CT,NH,NY,RI,NCAroclor-1016

CT,NH,NY,RI,NCAroclor-1016 [2C]

CT,NH,NY,RI,NCAroclor-1221

CT,NH,NY,RI,NCAroclor-1221 [2C]

CT,NH,NY,RI,NCAroclor-1232

CT,NH,NY,RI,NCAroclor-1232 [2C]

CT,NH,NY,RI,NCAroclor-1242

CT,NH,NY,RI,NCAroclor-1242 [2C]

CT,NH,NY,RI,NCAroclor-1248

CT,NH,NY,RI,NCAroclor-1248 [2C]

CT,NH,NY,RI,NCAroclor-1254

CT,NH,NY,RI,NCAroclor-1254 [2C]

CT,NH,NY,RI,NCAroclor-1260

CT,NH,NY,RI,NCAroclor-1260 [2C]

NCAroclor-1262

NCAroclor-1262 [2C]

NCAroclor-1268

NCAroclor-1268 [2C]
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The CON-TEST Environmental Laboratory operates under the following certifications and accreditations:

Code Description Number Expires

100033American Industrial Hygiene AssociationAIHA 01/1/2012

M-MA100Massachusetts DEPMA 06/30/2011

PH-0567Connecticut Department of Publilc HealthCT 09/30/2011

10899 NELAPNew York State Department of HealthNY 04/1/2012

2516 NELAPNew Hampshire Environmental LabNH 02/5/2012

LAO00112Rhode Island Department of HealthRI 12/30/2011

652North Carolina Div. of Water QualityNC 12/31/2011

MA007 NELAPNew Jersey DEPNJ 06/30/2011

E871027 NELAPFlorida Department of HealthFL 06/30/2011

LL015036Vermont Department of Health Lead LaboratoryVT 07/30/2011

C2065State of Washington Department of EcologyWA 02/23/2012
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��� ��� ���� ����	
 �
�����
11D0238-01

������������������� ��� ��� !����"#$�#"%&'() *'�+ 0.78 0.7706068 1.21

Surrogates��$�$,�#"#-./,����
0.216 0.223896 3.590��"�$,�#"#%1%2����� 0.216 0.2295693 6.09

11D0238-02
�������3����������� ��� ��� !���

Surrogates��$�$,�#"#-./,����
1.08 1.41126 26.60��"�$,�#"#%1%2����� 1.73 1.953 12.1

11D0238-03
���������45������� ��� ��� !����"#$�#"%&'() 0.49 0.4822457 1.6

Surrogates��$�$,�#"#-./,����
0.199 0.2038171 2.390��"�$,�#"#%1%2����� 0.223 0.2292057 2.74

11D0238-04
���������4�������� ��� ��� !����"#$�#"%&'() 1.5 1.348395 10.6

Surrogates��$�$,�#"#-./,����
0.204 0.2093649 2.60��"�$,�#"#%1%2����� 0.220 0.2259815 2.68

11D0238-05
���������4�������� ��� ��� !����"#$�#"%&'() 1.1 1.041463 5.47

Surrogates��$�$,�#"#-./,����
0.195 0.1994383 2.250��"�$,�#"#%1%2����� 0.223 0.2294351 2.84

11D0238-06
���������4�������� ��� ��� !����"#$�#"%&'() 15 14.41494 3.98

11D0238-07
���������4�������� ��� ��� !����"#$�#"%&'() 13 12.46293 4.22

11D0238-08
���������5�������� ��� ��� !����"#$�#"%&'() 2.6 2.508127 3.6

Surrogates0��"�$,�#"#%1%2����� 0.238 0.2550284 6.91��$�$,�#"#-./,����
0.212 0.2191373 3.31

11D0238-09
���������5�������� ��� ��� !����"#$�#"%&'() *'�+ 0.14 0.1387982 0.862

Surrogates��$�$,�#"#-./,����
0.187 0.1891785 1.160��"�$,�#"#%1%2����� 0.203 0.2063542 1.64

11D0238-10
���������56������� ��� ��� !����"#$�#"%&'() 15 14.99244 0.0504
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11D0238-11
���������6�������� ��� ��� !����"#$�#"%&'() 0.26 0.2374796 9.05

Surrogates��$�$,�#"#-./,����
0.200 0.1958089 2.120��"�$,�#"#%1%2����� 0.216 0.2189646 1.36

11D0238-12
���������5�������� ��� ��� !����"#$�#"%&'() *'�+ 0.20 0.1860762 7.21

Surrogates��$�$,�#"#-./,����
0.209 0.289805 32.40��"�$,�#"#%1%2����� 0.206 0.2196574 6.42

11D0238-13
���������6�������� ��� ��� !����"#$�#"%&'() *'�+ 0.28 0.2695374 3.81

Surrogates��$�$,�#"#-./,����
0.212 0.2674694 23.10��"�$,�#"#%1%2����� 0.219 0.2409922 9.56

11D0238-14
���������65������� ��� ��� !���

Surrogates��$�$,�#"#-./,����
0.220 0.2771957 230��"�$,�#"#%1%2����� 0.231 0.2442605 5.58

11D0238-15
���������6�������� ��� ��� !���

Surrogates0��"�$,�#"#%1%2����� 0.225 0.2413728 7.02��$�$,�#"#-./,����
0.213 0.2670375 22.5

11D0238-16
���������6�������� ��� ��� !����"#$�#"%&'() *'�+ 2.9 2.800541 3.49

Surrogates0��"�$,�#"#%1%2����� 0.195 0.2141646 9.37��$�$,�#"#-./,����
0.234 0.2882995 20.8

11D0238-17
������������������ ��� ��� !����"#$�#"%&'() *'�+ 0.89 0.8678517 2.52

Surrogates��$�$,�#"#-./,����
0.197 0.2492695 23.40��"�$,�#"#%1%2����� 0.211 0.2261742 6.94

11D0238-18
������������������ ��� ��� !����"#$�#"%&'() 0.71 0.6599939 7.3

Surrogates��$�$,�#"#-./,����
0.233 0.2930637 22.80��"�$,�#"#%1%2����� 0.234 0.2498652 6.56

B028690-BLK1 �789:������� ��� ��� !���
Surrogates0��"�$,�#"#%1%2����� 0.278 0.23484 16.8��$�$,�#"#-./,����

0.217 0.225135 3.68

B028690-BS1 ;��������� ��� ��� !���
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�"#$�#"%&)&( 0.19 0.197965 4.11�"#$�#"%&'() 0.20 0.193705 3.2

Surrogates��$�$,�#"#-./,����
0.190 0.1966 3.410��"�$,�#"#%1%2����� 0.207 0.212505 2.62

B028690-BSD1 ;�� �<=������� ��� ��� !����"#$�#"%&)&( 0.16 0.162675 1.66�"#$�#"%&'() 0.19 0.18773 1.2

Surrogates��$�$,�#"#-./,����
0.180 0.185155 2.820��"�$,�#"#%1%2����� 0.149 0.15167 1.78

B028690-MS1 >8?@AB �=A:C������� ��� ��� !����"#$�#"%&)&( 0.34 0.3076687 9.98�"#$�#"%&'() 1.0 1.073295 7.07

Surrogates��$�$,�#"#-./,����
0.247 0.324638 27.20��"�$,�#"#%1%2����� 0.255 0.2794233 9.14

B028690-MSD1 >8?@AB �=A:C �<=������� ��� ��� !����"#$�#"%&)&( 0.39 0.3610491 7.71�"#$�#"%&'() 1.2 1.234791 2.86

Surrogates0��"�$,�#"#%1%2����� 0.303 0.3325522 9.3��$�$,�#"#-./,����
0.281 0.3588957 24.3

B028803-BLK1 �789:������� ��� ��� !���
Surrogates��$�$,�#"#-./,����

1.29 1.68733 26.70��"�$,�#"#%1%2����� 1.50 1.69927 12.5

B028803-BS1 ;��������� ��� ��� !����"#$�#"%&)&( 0.50 0.48214 3.64�"#$�#"%&'() 0.49 0.47615 2.87

Surrogates��$�$,�#"#-./,����
1.82 2.13225 15.80��"�$,�#"#%1%2����� 1.67 1.89279 12.5

B028803-BSD1 ;�� �<=������� ��� ��� !����"#$�#"%&)&( 0.49 0.4865 0.717�"#$�#"%&'() 0.48 0.48511 1.06

Surrogates0��"�$,�#"#%1%2����� 1.59 1.78425 11.5��$�$,�#"#-./,����
1.55 2.03925 27.3
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��}����h�� `r_~ ��}����h��

���� ��ffk� || k � � ���� �d_]mnmvdjfk�� f � � ���� ��tl^jmudjfk��||| k � ����� �d`\ljfk� ||| k � �
��������� �yfk� |||� � ����� {��ffk� || � � � ���� odj`mnmvdjfk�� � � ��\jj}�o�o�fk� |� k � �
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CAM Protocol (check all that below)

Affirmative response to Questions A throughF is required for �Presumptive Certainty� status 

ü  

A ¤dj b^¥¦§ §̈ ©ªª «©¬ª§« §̈®§ °̄§± ¯² © ®³²±¯́ ³̄² ®³²« «̄´§²́ µ ¯́ ¶ ´¶³«§ ±§«®¨¯·§± ³² ´¶§ ¸¶©¯²¹³º¹¸»«´³±¼½ ³̈§¨ª¼  §̈«§ °̈§± ¾¯²®ª»±¯²¿ ´§¬§ ©̈´» §̈À ¯² ´¶§ º §̄ ª± ³¨ ª©·³ ©̈´³ ¼̈ ½ ©²±  §̈© §̈±Á©²©ª¼Â§± µ¯́ ¶¯²¬§´¶³± ¶³ª±¯²¿ ´ ¯¬§«Ã
ü  

B ¤dj b^¥¦§ §̈ ´¶§ ©²©ª¼´ ®̄© ª ¬§´¶³±¾«À ©²± ©ªª ©««³® ©̄´§± Ä¸ §̈Å»¯ §̈¬§²́ « «§® º̄ ®̄§± ¯² ´¶§ «§ª§®´§± ¸ÆÇ ³̈´³®³ª¾«À º³ªª³µ§±Ã
ü  

C ¤dj b^¥¦§ §̈ ©ªª §̈Å»¯ §̈± ®³¨ §̈®´ °̄§ ©®´ ³̄²« ©²± ©²©ª¼´ ®̄© ª §̈«³²«§ ©®´ ³̄²« «§® º̄ §̄± ¯² ´¶§ «§ª§®´§± Æ̧Ç ³̈´³®³ª¾«À ¯¬ª§¬§²́ §± º³¨ ©ªª ±̄§²́ º̄ §̄± § º̈³¨¬©²®§ «´©²±© ±̈ ²³²¹®³²º³¨¬©²®§«Ã
ü  

D ¤dj b^¥È³§« ´¶§ ª©·³ ©̈´³ ¼̈ §̈³΅ ®³¬ª¼ µ¯́ ¶ ©ªª ´¶§ §̈³΅ ¯²¿ §̈Å»¯ §̈¬§²́ « «§® º̄ §̄± ¯² Æ̧ÇÉÊÊ Æ½Ä»©ª¯́ ¼ Æ««» ©̈²®§ ©²± Ä»©ª¯́ ¼ ³̧ ²́ ³̈ ª Ë» ±̄ ª¯²§« º³¨ ´¶§ Æ®Å» «̄ ¯́ ³̄² ©²± Ì§³΅ ¯²¿ ³º Æ²©ª¼´ ®̄© ªÈ©´©Ã
  

E a ¤dj b^¥ÉÍÎ½ ÏÍÎ½ ©²± ÆÍÎ Ç§´¶³±« ³²ª¼Ð¦©« §©®¶ ¬§´¶³± ®³²±»®´§± µ¯́ ¶³»́ « ¿̄² º̄ ®̄©²́¬³± º̄ ®̄©´ ³̄²¾«ÀÃ ¾Ì§º§¨ ´³ ´¶§ ¯²± °̄ ±̄»©ª ¬§´¶³±¾«À º³¨ © ª «̄´ ³º « ¿̄² º̄ ®̄©²́ ¬³± º̄ ®̄©´ ³̄²«ÀÑ
ü  

E b ¤dj b^¥ÆÍÎ©²± ÒÓ¹ÔÕ Ç§´¶³±« ³²ª¼Ð¦©« ´¶§ ®³¬ª§´§ ©²©ª¼´§ ª «̄´ §̈³ ΅ §± º³¨ §©®¶ ¬§´¶³±Ã
ü  

F ¤dj b^¥¦§ §̈ ©ªª ©ª ®̄©·ª§ Æ̧Ç  ³̈´³®³ª Ä¸©²± § º̈³¨¬©²®§ «´©²±© ±̈ ²³²¹®³²º³¨¬©²®§« ±̄§²́ º̄ §̄± ©²±§°©ª»©´§± ¯² © ª©·³ ©̈´³ ¼̈ ²©¨ ©̈´ °̄§ ¾¯²® ª»±¯²¿ ©ªª Ö³ §̈«³²«§« ´³ Ä§«´ ³̄²« Æ ´¶ ³̈»¿¶ ÏÀÃ
G

¦§ §̈ ´¶§ §̈³΅ ¯²¿ ª¯¬¯́ « ©´ ³¨ ·§ª³µ ©ªª Æ̧Ç §̈³΅ ¯²¿ ª¯¬¯́ « «§® º̄ §̄± ¯² ´¶§ «§ª§®´§± ¸ÆÇ ³̈´³®³ª¾«ÀÃ ü

¤dj
 

b^¥A response to questions G, H and I below is required for �Presumptive Certainty� status 

¦§ §̈ ©ªª Ä¸ § º̈³¬©²®§ «´©²±© ±̈« «§® º̄ §̄± ¯² ´¶§ Æ̧Ç  ³̈´³®³ª¾«À ©®¶ §̄°§±Ã
 

¤dj ü b^¥
H

Data User Note: Data that achieve "Presumptive Certainty" status may not necessarily meet the data usability 

and representativeness requirements described in 310 CMR 40. 1056 (2)(k) and WSC-07-350.

ü  

I ¤dj b^¥¦§ §̈ §̈«»ª́ « §̈³΅ §± º³¨ ´¶§ ®³¬ª§´§ ©²©ª¼´§ ª «̄´ «§® º̄ §̄± ¯² ´¶§ «§ª§®´§± Æ̧Ç  ³̈´³®³ª¾«ÀÃ
I, the undersigned, attest under the pains and penalties of perjury that, based upon my personal inquiry of 

those responsible for obtaining the information, the material contained in this analytical report is, to the best 

of my knowledge and belief, accurate and complete. 

All Negative responses must be addressed in an attached Environmental Laboratory case narrative.

 �×Ø��Ù���Ú��Ø��Û Ü�Ý�� Ú¡����¡Ø�Þ���� Laboratory Manager}\_dg ßà }\c]^_\ym\g
04/12/11
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